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1SS57 SOL 080 SHOPP 
MAJOR $417 $5 $349 INSTALL UNDERDRAIN AND 

DRAINAGE SYSTEM. 05/30/13 07/02/14 02/18/14 08/15/14 12/11/14 1 Locations

1J320 SON 116 SHOPP 
MAJOR $1,714 $40 $170

CONSTRUCT RETAINING 
WALLS, PLACE RSP, MODIFY 

DRAINAGE & REPAIR ROADWAY
03/02/12 09/01/14 05/01/14 09/05/14 02/02/15 1 Locations Advanced delivery 

programmed in FY 17/18

1J520 ALA 084 BATA-OTHER 
TOLL $1,000 $0 $400 CONSTRUCT PUBLIC ACCESS 09/01/14 05/01/14 10/01/14 11/10/14 NA NA

1SS52 SCL 280 SHOPP 
MAJOR $1,804 $55 $714 CONSTRUCT GEOSYNTHETIC 

REINFORCED EMBANKMENT 12/13/13 09/18/14 04/25/14 10/15/14 07/22/15 1 Locations

1637N SF 101 SHOPP 
MAJOR $5,470 $100 $3,530

STORM DRAIN AND OUTFALL 
IMPROVEMENT 

IMPROVEMENTS
01/28/09 10/03/14 09/26/14 10/20/14 03/11/15 4 Bridges

AT RISK PROJECT FOR 
FY:

R/W Risk: Resolution with 
National Park Service 

(NPS) regarding 
environmental process 
and compensation to 
secure Special Use 

Permits. 

Environmental Risk: 
Leadtime and complex 
coordination for permits 
from: USFWS, NMFS, 

NOAA, US Coast Guard, 
BCDC, NPS, 401 and 

404.

4G630 SM 280 SHOPP 
MAJOR $760 $10 $622

REPAIR DRAINAGE SYSTEM 
AND BACKFILL SINKHOLES 

WITH RSP
10/10/13 10/01/14 07/08/14 11/01/14 04/01/15 1 Locations

4G610 SCL 087 SHOPP 
MAJOR $515 $10 $153 REPLACE MBGR WITH 

CONCRETE BARRIER 06/20/13 10/20/14 06/30/14 11/03/14 03/31/15 2 Collisions Reduced

1G540 SM 082 SHOPP 
MAJOR $307 $50 $215 CONSTRUCT SIGNALIZED 

INTERSECTION 09/30/11 10/28/14 05/14/14 11/14/14 04/15/15 11 Collisions Reduced

2641A NAP 012 CMIA-P1B $710 $5 $145 CONSTRUCT REPLACEMENT 
LANDSCAPING 01/31/08 10/01/14 04/23/14 11/15/14 04/01/15 NA NA

4G591 SM 280 SHOPP 
MAJOR $836 $30 $193 REPAIR PIPE SYSTEM AND 

REPAIR SINKHOLE 08/29/14 11/21/14 02/04/14 11/21/14 04/08/15 1 Locations

1G850 SM 092 SHOPP 
MAJOR $1,262 $8 $484 INSTALL OR MODIFY METAL 

BEAM GUARD RAILS 12/19/13 12/15/14 08/04/14 12/17/14 07/01/15 7 Collisions Reduced

15161 MRN 101
100% LOCAL 

FUNDED 
REIMBURSED

$8,000 $0 $4,700 INSTALL RAMP METERING 05/07/14 12/30/14 09/01/14 12/30/14 06/20/15 NA NA

Promises to Deliver

FIRST QUARTER - July 1, 2014 to September 30, 2014

SECOND QUARTER - October 1, 2014 to December 31, 2014

PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 4

The California Department of Transportation
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2A11A NAP 121 SHOPP 
MAJOR $440 $10 $170 HIGHWAY PLANTING 

REVEGETATION 06/22/11 12/15/14 04/02/14 01/15/15 05/27/15 0 Bridges

4S220 MRN 001 SHOPP 
MAJOR $2,200 $50 $2,840 CONSTRUCT SOLDIER PILE/TIE 

BACK RETAINING WALL 05/28/10 12/19/14 10/01/14 01/16/15 06/12/15 1 Locations

2G410 ALA 680 SHOPP 
MAJOR $1,065 $10 $224 REPLACE METAL GUARDRAIL 

WITH CONCRETE BARRIER 07/29/11 01/15/15 10/10/14 01/29/15 06/25/15 3 Collisions Reduced

2A331 ALA 084 SHOPP 
MAJOR $1,500 $50 $3,250 CONSTRUCT MINOR SAFETY 

IMPROVEMENTS 06/20/14 01/05/15 09/08/14 02/01/15 07/01/15 90 Collisions Reduced

1A672 ALA 580 SHOPP 
MAJOR $15,520 $800 $3,055

REHABILITATE BRIDGE 
STRUCTURAL, STEEL 
PAINTING, REPAIR OF 

ELETRICAL AND DRAINAGE 
FACILITIES

07/02/08 01/30/15 07/15/14 02/02/15 07/01/15 4 Bridges

RW Risk:  Leadtime for 
temporary access 

easement from East Bay 
MUD through high 

security tunnel

1G830 SM 280 SHOPP 
MAJOR $3,300 $10 $1,132

UPGRADE TO STANDARD THE 
EXISTING METAL BEAM GUARD 

RAIL CONNECTIONS
03/25/14 01/09/15 10/17/14 02/02/15 10/01/15 77 Collisions Reduced

3G170 SF 101 SHOPP 
MAJOR $700 $15 $635 RECONSTRUCT SLOPE WITH 

RSP 04/09/13 01/15/15 08/15/14 02/02/15 06/10/15 1 Locations

1SS37 SON 121 SHOPP 
MAJOR $1,100 $25 $525 CONSTRUCT CIDH PILE WALL 

TO RESIST SLIPOUT 10/02/13 01/02/15 09/12/14 02/12/15 05/11/15 1 Locations

3G486 VAR 092 BATA-OTHER 
TOLL $30,000 $0 $9,000 STRUCTURAL STEEL PAINTING 07/03/12 12/01/14 09/01/14 03/01/15 07/01/15 NA NA

4G460 MRN 101 SHOPP 
MAJOR $6,480 $300 $2,510 UPGRADE BRIDGE RAILS 09/13/13 02/02/15 07/02/14 03/01/15 07/01/15 10617 Linear Feet

4G470 MRN 580 SHOPP 
MAJOR $2,040 $5 $1,108 UPGRADE BRIDGE RAILS 11/27/13 02/01/15 06/02/14 03/01/15 08/19/15 1735 Linear Feet

0J290 ALA 061 SHOPP 
MAJOR $1,980 $5 $762 BRIDGE REHABILITATION 10/03/14 02/20/15 11/03/14 03/02/15 08/19/15 2 Bridges

3E790 SM 101 SHOPP 
MAJOR $6,400 $30 $790 SPOT BLAST AND PAINT 06/30/14 02/02/15 12/01/14 03/02/15 08/11/15 1 Bridges RW Risk:  Leadtime with 

railroad involvement

3G710 ALA 580 SHOPP 
MAJOR $2,450 $44 $723 ROADSIDE SAFETY 

IMPROVEMENTS 11/08/13 02/16/15 10/01/14 03/02/15 08/20/15 32 Locations

4G112 ALA 680 STIP $14,750 $100 $2,050
WIDEN RAMPS AND 

CONSTRUCT RAMP METERING 
FACILITIES ON ROUTE 680

09/30/14 02/15/15 03/05/14 03/03/15 09/21/15 NA NA

4H222 ALA 580 SHOPP 
MAJOR $2,726 $20 $576 PAVEMENT REHABILITATION, 

CURB RAMPS 05/09/14 02/02/15 11/17/14 03/03/15 09/09/15 0 CAPM Lane miles

3G680 SM 101 SHOPP 
MAJOR $1,100 $5 $395

CONSTRUCT ROADSIDE 
PAVEMENT, MVP'S AND 

ACCESS GATES
10/15/13 01/30/15 09/05/14 03/04/15 05/01/15 24 Locations

4H830 ALA VAR SHOPP 
MAJOR $2,826 $5 $315

REPLACE JOINT SEALS, REPAIR 
SPALLS, TREATE BRIDGE DECK 
WITH METHACRYLATE, HYDRO 

DEMO, PLACE POLYSTER 
CONCRETE OVERLAY

06/26/14 02/20/15 11/21/14 03/06/15 08/07/15 31 Bridges

THIRD QUARTER - January 1, 2015 to March 31, 2015



Attachment 1

3 of 5

E
A

5

C
ou

nt
y

R
ou

te

Program
Construction 
Capital Value 

(1000's)

Right of 
Way 
Value 

(1000's)

PE 
Support 
Value 

(1000's)

Project Description

Project 
Approval & 

Environmental 
Document

Right of 
Way 

Certification

Plans, 
Specifications 
and Estimates 

to DOE

Ready to 
List Award SHOPP 

Quantity SHOPP Outputs Comments

Promises to Deliver
PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 4

The California Department of Transportation

264H6 SON VAR STIP $2,452 $0 $0 LANDSCAPE MITIGATION 12/29/03 02/12/15 09/11/14 03/12/15 08/27/15 NA NA

2G521 ALA VAR SHOPP 
MAJOR $4,191 $10 $1,307 UPGRADE TRANSITION RAILING 

AT VARIOUS LOCATIONS 01/07/14 03/02/15 12/01/14 03/15/15 08/27/15 132 Collisions Reduced

4S920 SON 001 SHOPP 
MAJOR $1,450 $100 $699 CONSTRUCT SOLDIER PILE 

WALL 05/28/12 03/02/15 03/20/13 03/15/15 09/09/15 1 Locations

Project will be 
reprogrammed and 

delivered under a new 
identifier

3G700 VAR 101 SHOPP 
MAJOR $2,000 $25 $780 ROADSIDE SAFETY 

IMPROVEMENTS 12/30/13 02/20/15 11/03/14 03/20/15 08/01/15 42 Locations

2G950 NAP 128 SHOPP 
MAJOR $2,100 $122 $750 CONSTRUCT ROADWAY 

RETAINING SYSTEM 12/06/12 03/25/15 11/03/14 03/25/15 09/01/15 1 Locations

1SS42 ALA 680 SHOPP 
MAJOR $565 $10 $460 REPAIR SLOPE AND INSTALL 

ROCK SLOPE PROTECTION. 01/10/14 03/20/15 01/06/15 03/27/15 08/27/15 1 Locations

2G441 CC VAR SHOPP 
MAJOR $2,140 $40 $743 UPGRADE TRANSITION RAILING 01/07/14 03/02/15 11/03/14 03/27/15 08/15/15 18 Collisions Reduced

2G451 CC VAR SHOPP 
MAJOR $2,543 $25 $757 UPGRADE TRANSITION RAILING 01/10/14 03/02/15 01/02/15 03/27/15 08/15/15 126 Collisions Reduced

2G501 ALA VAR SHOPP 
MAJOR $4,619 $18 $1,215 UPGRADE TRANSITION RAILING 01/10/14 03/03/15 12/01/14 03/27/15 07/15/15 98 Collisions Reduced

3G457 CC 580 BATA-OTHER 
TOLL $6,000 $0 $1,900 REPLACE JOINT SEALS AND 

RELATED WORK 06/15/13 03/02/15 12/01/14 03/27/15 06/01/15 NA NA

3G610 CC 080 SHOPP 
MAJOR $36,603 $5 $4,728 PAVEMENT PRESERVATION 06/14/13 03/06/15 08/29/14 03/27/15 09/30/15 85.6 CAPM Lane miles

1J170 SON 001 SHOPP 
MAJOR $2,500 $5 $550 RHMA OVERLAY 12/01/14 03/16/15 12/01/14 03/30/15 08/01/15 14 Lane Miles

1J190 ALA 013 SHOPP 
MAJOR $4,000 $5 $450

PERFORM ASPHALT 
CONCRETE DIGOUTS AND 

PLACE 1.8 INCHES OF 
RUBBERIZED HOT MIX ASPHALT 

(RHMA) OVERLAY ON THE 
MAINLINE

12/02/14 03/16/15 12/15/14 03/30/15 08/31/15 21 Lane Miles

1SS41 ALA 013 SHOPP 
MAJOR $5,100 $150 $2,260 SOLDIER PILE RETAINING WALL 

WITH TIE-BACKS 10/01/14 03/16/15 10/02/14 03/30/15 08/20/15 1 Locations

2G830 ALA 013 SHOPP 
MAJOR $1,240 $80 $1,230

REPAIR SLOPE SLIDE WITH 
SOLDIER BEAM TIE BACK 

RETAINING WALL
02/19/14 03/31/15 11/24/14 03/31/15 08/25/15 1 Locations

4A000 MRN 101 SHOPP 
MAJOR $1,785 $5 $1,200 BRIDGE RAIL REPLACEMENT AT 

3 LOCATIONS 12/17/13 04/01/15 10/01/14 04/01/15 07/01/15 1189 Linear Feet

1SS35 SON 101 SHOPP 
MAJOR $874 $50 $715 REGRADE SLOPE 07/17/14 03/05/15 12/15/14 04/09/15 10/08/15 1 Locations

27205 SCL 280 SHOPP 
MAJOR $3,742 $20 $390 REHABILITATE EXISTING 

PAVEMENT ON RAMPS 12/31/13 04/02/15 11/21/14 04/23/15 10/28/15 0 CAPM Lane miles

15148 ALA 880 SHOPP 
MAJOR $10,926 $40 $3,421 TO INSTALL RAMP METERS & 

TOS ELEMENTS 06/05/14 03/30/15 11/01/14 04/30/15 09/30/15 9 Ramp meters

FOURTH QUARTER - April 1, 2015 to June 30, 2015
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28680 VAR 004 SHOPP 
MAJOR $1,630 $14 $489 WEIGH IN MOTION 03/24/03 04/01/15 12/29/14 05/01/15 1 Locations

1SS48 SCL 087 SHOPP 
MAJOR $363 $10 $349 INSTALL PERMEABLE BLANKET 01/17/14 04/14/15 01/30/15 05/01/15 08/26/15 1 Locations

2G442 CC 080 SHOPP 
MAJOR $762 $10 $549 UPGRADE 12 TRANSITION 

RAILING 08/30/14 05/01/15 10/17/14 05/01/15 08/15/15 15 Collisions Reduced

2G452 CC 680 SHOPP 
MAJOR $300 $25 $413 UPGRADE 7 TRANSITION 

RAILING 08/30/14 05/01/15 10/17/14 05/01/15 08/15/15 21 Collisions Reduced

3G305 ALA 084 BATA-OTHER 
TOLL $2,800 $0 $1,000

REPLACE GRATING SHIELDS, 
LADDERS, PLATFORMS, AND 

GREASELINES ON SFOBB 
WEST SPAN

06/30/13 04/01/15 12/01/14 05/01/15 09/01/15 NA NA

3G403 CC 080 BATA-OTHER 
TOLL $7,400 $0 $2,400 REPLACE JOINT SEALS AND 

DECK OVERLAY. 06/01/14 04/01/15 01/02/15 05/01/15 08/01/15 NA NA

2G540 SCL 082 SHOPP 
MAJOR $6,133 $291 $954 UPGRADE EXISTING DRAINAGE 

SYSTEM 01/02/13 05/13/15 01/06/15 05/14/15 01/27/16 292 Collisions Reduced

RW Risk: Leadtime for 
utility easements and 
permit to enter and 
construct (PTE&C)

1A340 SCL 009 SHOPP 
MAJOR $1,660 $30 $1,090 BRIDGE RAIL REPLACEMENT 03/21/14 05/14/15 11/14/14 05/15/15 01/13/16 662 Linear Feet

RW Risk:  Leadtime for 
securing easements and 
resolving access issues.

2J160 SOL VAR SHOPP 
MAJOR $3,332 $10 $1,383 REPLACE OVERHEAD AND 

ROADSIDE SIGN PANELS 11/01/14 04/15/15 01/30/15 05/15/15 09/01/15 269 Signs

2G850 ALA 580 SHOPP 
MAJOR $6,100 $120 $1,830 CONSTRUCT SOLDIER PILE 

TIEBACK WALL 08/29/14 04/20/15 02/05/15 05/19/15 12/28/15 1 Locations

2J180 VAR VAR SHOPP 
MAJOR $3,427 $20 $1,415 REPLACE OVERHEAD AND 

ROADSIDE SIGN PANELS 11/15/14 04/13/15 01/21/15 05/20/15 09/01/15 281 Signs

1SS36 SON 101 SHOPP 
MAJOR $758 $25 $610 REPAIR SLIPOUT 11/06/14 05/14/15 02/05/15 05/28/15 11/19/15 1 Locations

1SS03 ALA 580 SHOPP 
MAJOR $10,500 $150 $2,115 CONSTRUCT SOLDIER PILE 

WALL 08/29/14 04/29/15 12/29/14 05/29/15 12/25/15 1 Locations

17245 ALA 880 SHOPP 
MAJOR $990 $700 $714 ENVIRONMENTAL MITIGATION 12/01/14 05/29/15 02/06/15 06/01/15 09/17/15 0 Collisions Reduced

2G522 ALA VAR SHOPP 
MAJOR $2,780 $10 $1,312 UPGRADE TRANSITION RAILING 

AT VARIOUS LOCATIONS 12/01/14 05/15/15 02/16/15 06/01/15 11/26/15 120 Collisions Reduced

2J030 CC 004
100% LOCAL 

FUNDED 
REIMBURSED

$3,600 $10 $720 LANDSCAPING 07/06/06 05/01/15 02/01/15 06/01/15 09/01/15 NA NA

2J150 CC VAR SHOPP 
MAJOR $4,332 $10 $1,430 REPLACE OVERHEAD AND 

ROADSIDE SIGN PANELS 12/01/14 05/18/15 01/12/15 06/01/15 11/24/15 440 Signs

4A362 VAR VAR SHOPP 
MAJOR $3,663 $5 $420 REPLACE MBGR WITH 

CONCRETE BARRIER 12/02/13 05/15/15 02/16/15 06/01/15 10/27/15 1.5 Collisions Reduced
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4G640 SM 084 SHOPP 
MAJOR $4,900 $250 $1,660 ROUTES 84/280 SEPARATION 

CONSTRUCT SECANT WALL. 11/20/13 06/01/15 08/04/14 06/01/15 10/01/15 1 Locations
RW Risk: Leadtime for 
utilities relocation and 
acquisition from PG&E

2J080 SM 280 SHOPP 
MAJOR $24,711 $10 $1,565 PAVEMENT PRESERVATION 02/01/15 06/01/15 03/16/15 06/08/15 01/15/16 77 Lane Miles

2J140 ALA VAR SHOPP 
MAJOR $8,003 $5 $3,255 REPLACE OVERHEAD SIGNS 

AND ROADSIDE SIGNS 12/01/14 05/15/15 03/19/15 06/09/15 01/04/16 834 Signs

4A361 SM VAR SHOPP 
MAJOR $3,603 $5 $493 REPLACE MBGR WITH 

CONCRETE BARRIER 12/02/13 06/01/15 02/24/15 06/10/15 10/28/15 4.3 Collisions Reduced

3G110 SON 116 SHOPP 
MAJOR $1,400 $200 $620 PLACE ROCK SLOPE 

PROTECTION 02/13/14 06/04/15 11/13/14 06/11/15 11/12/15 1 Locations

1J630 SCL 101 SHOPP 
MAJOR $26,224 $10 $2,088 PAVEMENT PRESERVATION 05/01/15 06/01/15 01/16/15 06/15/15 11/20/15 51 Lane Miles

1SS47 CC 680 SHOPP 
MAJOR $4,714 $45 $1,250

PLACE ROCK SLOPE 
PROTECTION, REPAIR DAMAGE 

CRIB WALL, AND 
RECONSTRUCT DAMAGED 

ROADWAY PAVEMENT

08/11/13 06/15/15 12/12/14 06/15/15 12/30/15 1 Locations
RW Risk: Potential 

unavailability of owner of 
1 of 7 parcels

2J070 ALA 880 SHOPP 
MAJOR $35,636 $100 $8,900 INSTALL MEDIAN CONCRETE 

BARRIER 02/27/15 06/01/15 12/01/14 06/15/15 01/04/16 42 Collisions Reduced

2J170 SCL VAR SHOPP 
MAJOR $8,723 $10 $3,280 REPLACE OVERHEAD AND 

ROADSIDE SIGN PANELS 12/01/14 06/03/15 02/13/15 06/15/15 10/27/15 878 Signs

4H900 SF 280 SHOPP 
MAJOR $1,511 $10 $780

INSTALL TYPE-60 CONCRETE 
BARRIER OF RIGHT 

SHOULDERS.
06/24/14 06/01/15 03/18/15 06/15/15 11/15/15 0.8 Collisions Reduced

4S190 SON 116 SHOPP 
MAJOR $3,216 $650 $2,400 CONSTRUCT SOLDIER PILE 

WALL 01/17/14 06/15/15 09/01/14 06/15/15 10/01/15 1 Locations RW Risk: Leadtime for 
acquisition of 5 parcels
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