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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 354 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of December 21, 2012, 348 
projects totaling $4.0 billion have been awarded.  Funding for two projects has lapsed.  
 
In FY 2012-13, the Commission has voted 133 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of December 21, 2012, 58 projects totaling $176.5 million 
have been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 

Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 39 76 

September 2011 18 $76,605 18 0 $68,050 0 7 12 

October 2011 18 $166,249 18 0 $159,284 0 4 11 

December 2011 21 $264,582 21 0 $170,911 0 15 15 

January 2012 28 $274,056 28 0 $186,410 0 17 24 

February 2012 9 $155,085 8 1 $108,819 0 3 4 

March 2012 32 $217,923 32 0 $203,616 0 17 21 

April 2012 27 $659,617 26 0 $561,190 1 12 21 

May 2012 43 $574,297 42 0 $496,791 1 14 25 

June 2012 68 $685,977 66 0 $631,425 2 26 52 

TOTAL 354 $4,938,673 348 2 $4,027,017 4 154 261 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 

Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 39 0 $153,384 35 29 32 

September 2012 15 $88,281 3 0 $2,477 12 3 3 

October 2012 18 $35,814 8 0 $11,137 10 8 8 

December 2012 26 $217,342 8 0 $9,458 18 8 8 

TOTAL 133 $825,544 58 0 $176,456 75 48 51 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 12-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

05 1963 0M970 SCR 1 Reconstruct Metal Beam 
Guardrailing.

25-Apr-12 4/30/13(1) $1,785 Delay due to Plans, Specifications. 
And Estimate (PS&E) revisions.

11 0842 28960 IMP 86 Construct scour mitigation 
measures to preserve the
integrity of two bridges.

23-May-12 2/28/13(1) $696 Delay due to differing site conditions.

04 0829F 4S030 NAP 128 Replace roadway section 
with lightweight concrete 
and upgrade drainage

27-Jun-12 31-Dec-12 $1,398 Bids opened 10/16/12. Pending 
award.

08 0224M 0Q730 SBD 62 Rehabilitae pavement by 
placing Rubberized Hot Mix 
Asphalt.

27-Jun-12 31-Dec-12 $19,979 Bid opening delayed due to an 
addendum.  Concurrent time 
extension is being requested.

04 0485K 47690 SCL 152 Consruct left turn lane. 9-Jul-12 31-Jan-13 $8,751 Project advertised on 11/13/12.  Bid 
opening date 1/15/13.

(1) (1) Extended deadline approved on December 6, 2012 (Waiver 12-66).
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