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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 
2010-11, FY 2011-12 and FY 2012-13. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of December 3, 2012, 66 projects totaling 
$86,578,000 have been awarded and time extension requests have been approved for three 
projects.  These three projects are on track for award by the deadlines indicated in their approved 
extension requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of December 3, 2012, 41projects totaling $51,621,000 have been awarded, seven 
projects have been approved for a time extensions and concurrent time extensions are being 
requested for nine projects.  In addition, eleven projects have requested time extensions at the 
December 2012 Commission meeting.  One project (PPNO 06-B002P) has lapsed.  The remaining 
eight projects are on track for award.   

 
In FY 2012-13, the Commission allocated $13,860,000 construct 15 locally-administered STIP 
projects.  As of December 3, 2012, no projects have been awarded. 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 1 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 10 1 0 1 7 
May 2011 8 $4,994 8 0 0 3 5 
June 2011 25 $15,300 23 0 2 1 16 

TOTAL 71 $94,213 66 2 3 8 42 
 

FY 2011-12 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 5 0 0 0 3 

September 2011 2 $1,007 2 0 0 0 2 

October 2011 1 $501 1 0 0 0 1 

December 2011 7 $4,666 5 1 1 0 5 

January 2012 7 $5,089 5 0 2 1 4 

February 2012 7 $13,614 6 0 1 2 4 

March 2012 3 $2,633 2 0 1 0 1 

April 2012 8 $4,644 5 0 3 2 2 

May 2012 7 $6,191 4 0 3 2 2 

June 2012 30 $47,419 6 0 24 4 2 

TOTAL 77 $105,182 41 1 35 11 26 
 

FY 2012-13 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2012 0 $0 0 0 0 0 0 
August 2012 9 $6,577 2 0 7 2 0 

September 2012 3 $3,198 0 0 3 0 0 
October 2012 3 $4,085 0 0 0 0 0 

TOTAL        15     $13,860         2           0       10          2           0 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline   
Allocation 

Amount     Project Status 
San Mateo City/County 
Association of 
Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded by 
the extended deadline. 

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (2)  $199,000   The project will be awarded by 
the extended deadline. 

City of Lindsay Tulare Road Pedestrian Safety 
Bollards 

06-6567 23-Jun-11 31-Aug-13 (2)  $167,000   The project will be awarded by 
the extended deadline. 

City of Anaheim Edison Right of Way Bike Path 
project 

12-2135V 15-Dec-11 31-May-13 (3) $494,000  
 
 The project will be awarded by 

the extended deadline. 
City of Shafter Santa Fe Way Beautification project 06-6558 25-Jan-12 31-Mar-13 (4) $140,000  

 
 The project will be awarded by 

the extended deadline. 
Ventura County 
Transportation 
Commission 

Piru Commuter Bicycle Path project 07-3565I 25-Jan-12 31-Mar-13 (4) $479,000  
 
 The project will be awarded by 

the extended deadline. 

City of Bakersfield Landscape Improvements on 
Stockdale Highway 

06-6560 23-Feb-12 28-Feb-13 (4) $120,000  The project will be awarded by 
the extended deadline. 

San Francisco 
DPW 

Arelious Walker Stairway 
Improvement project 

04-9098J 29-Mar-12 31-Dec-12 (5) $918,000  The project will be awarded by 
the extended deadline. 

San Francisco DPW Point Lobos Streetscape 
Improvement project 

04-9098H 26-Apr-12 
 

30-Apr-13 (5) $408,000  The project will be awarded by 
the extended deadline. 

City of Mill Valley Sycamore Avenue Improvement 
project 

04-2127R 26-Apr-12 
 

31-Oct-13 (6) $282,000  The project will be awarded by 
the extended deadline. 

City of El Cerrito Improvements to Moeser and Ashby 
Pedestrian 

04-2025F 26-Apr-12 
 

31-Oct-12  $977,000  A 4-month extension was 
requested at the December 
meeting. 

Shasta County East Redding Bike Lanes – Phase 2 02-2490 23-May-12 30-Nov-12  $2,294,000  A 3-month extension was 
requested at the December 
meeting. 

Kern County Kernville Walkable Communities 
Pedestrian Improvements 

06-6556 23-May-12 30-Nov-12  $775,000  A 3-month extension was 
requested at the December 
meeting. 

City of Stockton Airport Way 
Streetscape/Beautification Project 

10-0205 23-May-12 30-Nov-12  $900,000  A 6-month extension was 
requested at the December 
meeting. 

Humboldt County Trinidad Pier and Harbor 
Enhancements 

01-0302L 
 

28-Jun-12 31-Dec-12  $155,000  The project will be awarded by 
the deadline. 

Siskiyou County Bridge Preventive Maintenance 
Program Phase 1 

02-2479 28-Jun-12 31-Dec-12  $208,000  A concurrent 6 month extension 
is being requested 

Tehama County 99W Overlay 02-2503 28-Jun-12 31-Dec-12  $2,333,000   A concurrent 4 month extension 
is being requested 

Siskiyou County Bridge Preventive Maintenance 
Program Phase 2 

02-2504 28-Jun-12 31-Dec-12   $222,000   A concurrent 6 month extension 
is being requested 

Sierra County Ridge Road Rehabilitation 03-1L61 28-Jun-12 31-Dec-12  $2,304,000   A concurrent 6 month extension 
is being requested 

El Dorado County Class 1 Bike Path - New York Creek 
East 

03-1216 28-Jun-12 31-Dec-12   $170,000   The project will be awarded by 
the deadline. 

Glenn County Hamilton City Pedestrian 
Improvement 

 03-1317 28-Jun-12 31-Dec-12   $308,000   A concurrent 3 month extension 
is being requested  

City of Hercules Hercules Intercity Rail Station 04-2011F 28-Jun-12 31-Dec-12   $1,097,000   A 9-month extension was 
requested at the December 
meeting. 

City of Hercules Sand Francisco Bay Trail - Bio-Rad 
Segment 

04-2025E 28-Jun-12 31-Dec-12   $862,000   A 9-month extension was 
requested at the December 
meeting. 

City of Culver City Pedestrian Improvement for 
Intersections with Bus. 

07-4090 28-Jun-12 31-Dec-12   $634,000   A 12-month extension was 
requested at the December 
meeting. 

City of Los Angeles Larchmont Medians Phase 2 07-4312 28-Jun-12 31-Dec-12   $435,000   The project will be awarded by 
the deadline. 
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(1) This extended deadline was approved in Jun 2011 (Waiver-11-42) 
(2) This extended deadline was approved in Jan 2012 (Waiver-12-02) 
(3) This extended deadline was approved in Jun 2012 (Waiver-12-45) 
(4) This extended deadline was approved in Aug 2012 (Waiver-12-54) 
(5) This extended deadline was approved in Sep 2012 (Waiver-12-59) 
(6) This extended deadline was approved in Oct 2012 (Waiver-12-64) 

San Francisco Municipal 
Transportation Agency 

Church and Duboce Bike and 
Pedestrian Enhancements 

04-9098D 28-Jun-12 31-Dec-12   $341,000   The project will be awarded by 
the deadline. 

San Francisco Municipal 
Transportation Agency 

Sunset Blvd Pedestrian Safety 
Project 

04-9098F 28-Jun-12 31-Dec-12   $464,000   The project will be awarded by 
the deadline. 

City of Tulare Santa Fe Trail Lighting 06-6524 28-Jun-12 31-Dec-12   $397,000   A concurrent 4 month extension 
is being requested 

Tulare County Pixley Main Street 06-6539 28-Jun-12 31-Dec-12   $190,000   A concurrent 6 month extension 
is being requested 

City of Bakersfield Westside Parkway Phase 6, 
Stockdale/Heath Tie-in 

06-8705H 28-Jun-12 31-Dec-12    $26,000,000   The project will be awarded by 
the deadline. 

Ventura County Ponderosa Drive Landscaping 07-3565K 28-Jun-12 31-Dec-12   $1,017,000   A concurrent 6 month extension 
is being requested 

City of Los Angeles Tree Planting various locations 07-4316 28-Jun-12 31-Dec-12   $859,000   The project will be awarded by 
the deadline. 

Mono County Bridgeport Street Rehabilitation 09-2021 28-Jun-12 31-Dec-12   $2,119,000   A 6-month extension was 
requested at the December 
meeting. 

Mono County Lee Vining Street Rehabilitation 09-2558 28-Jun-12 31-Dec-12   $2,047,000   A 6-month extension was 
requested at the December 
meeting. 

San Joaquin Regional 
Transit District 

Airport Way Bust Rapid Transit 
Corridor Enhancement 

10-0204 28-Jun-12 31-Dec-12   $124,000   A concurrent 3 month extension 
is being requested 

City of Brawley Cattle Call Park Bicycle & 
Pedestrian 
Improvement/Landscaping 

11-0588B 28-Jun-12 31-Dec-12   $725,000   The project will be awarded by 
the deadline. 

San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Dec-12   $995,000   A 20-month extension was 
requested at the December 
meeting. 

San Diego Association   
of Governments 

Coastal Rail Trail 11-7421Z 28-Jun-12 31-Dec-12   $1,517,000   A 3-month extension was 
requested at the December 
meeting. 

San Francisco Municipal 
Transportation Agency 

Phelan Loop Pedestrian/Street 
Beautification 

04-9098E 22-Aug-12 28-Feb-13  $574,000  The project will be awarded by 
the deadline. 

Santa Cruz County Calabasas Road Improvements 05-2304 22-Aug-12 28-Feb-13 
 

 $1,050,000  The project will be awarded by 
the deadline. 

City of Ripon Main Street Phase 2 Enhancements 10-0203 22-Aug-12 28-Feb-13  $400,000  The project will be awarded by 
the deadline. 

City of Irvine Campus Drive Off-Street Bikeway 12-2136A 22-Aug-12 28-Feb-13  $355,000  The project will be awarded by 
the deadline. 

City of Santa Ana Flower Street Bike Trail Gap 
Closure 

12-2136B 22-Aug-12 28-Feb-13  $500,000  The project will be awarded by 
the deadline. 

Orange County San Juan Creek Bikeway Trail 
Undercrossing of Pacific Highway 

12-2136C 22-Aug-12 28-Feb-13  $443,000  The project will be awarded by 
the deadline. 

City of Susanville Susanville Rehabilitation 02-2458 22-Aug-12 28-Feb-13  $2,360,000  The project will be awarded by 
the deadline. 

Grand Total      $64,628,000   
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