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 RESOLUTION TCIF-P-1213-74, AMENDING RESOLUTION TCIF-P-1213-04B  
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 86, Alameda Corridor West Terminus Intermodal Railyard –
West Basin Railyard Extension (PPNO TC86).  The Southern California Consensus Group concurs 
with this amendment and the requested changes.  
 
ISSUE: 
 
The City of Los Angeles Harbor Department – Port of Los Angeles (Port) proposes to amend the 
TCIF Project Baseline Agreement for Project 86, Alameda Corridor West Terminus Intermodal 
Railyard – West Basin Railyard Extension (Project) to update the Project delivery schedule and cost. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on February 22, 2012.  A 
Project Baseline Agreement was executed with the Department, the Commission, and the Port, and 
approved on August 22, 2012, under Resolution TCIF-P-1213-04B. 
 
The Project is located in the city of Wilmington, West of Pier A Street and south of Water Street at 
Berths 142-147 backland, within the TraPac container terminal.  The Project scope includes the 
construction of a stub-ended rail yard with eight working tracks, the infrastructure for a 123 foot 
gauge rail mounted gantry crane, access roadway, storm drainage, electrical and lighting, utility 
work and fencing. 
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The Port proposes to update the schedule and increase the total project cost due to changes in the 
crane rail foundation design and corresponding impacts, power design for automated Rail Mounted 
Gantry cranes, surcharge due to long-term settlement evaluations, storm drainage system and 
Standard Urban Stormwater Mitigation Plan compliance, additional fencing and gate requirements 
for automation safety, U.S. Customs and Border Protection booth and improvements; contingency 
items, and construction support.   
 
The following tables provide a list of current approved and proposed milestones and funding 
sources: 
 
Project Milestone  Current 

Approved
Proposed  Change  

 
Begin Environmental Phase  10/31/03 10/31/03 No Change  
End Environmental Phase  12/31/07 12/31/07 No Change 
Begin Design Phase  08/31/11 08/31/11 No Change 
End Design Phase 06/30/13 06/30/13 No Change 
Begin Right of Way Phase 01/31/13 01/31/13 No Change 
End Right of Way Phase 06/30/13 06/30/13 No Change 
Begin Construction Phase  10/31/13 11/21/13 1 month 
End Construction Phase  04/30/15 02/28/16 10 months 
Begin Closeout Phase 04/30/15 02/28/16 10 months 
End Closeout Phase 04/30/16 02/28/17 10 months 

 
 

(DOLLARS IN THOUSANDS) 

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 
Prior 12/13 13/14 14/15 15/16 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Current 
Approved 20,712   20,712     20,712

Change 0   0     0

Proposed 20,712   20,712     20,712

Local Funds – Local Transportation Funds (LTF) (Port of Los Angeles) 
Current 
Approved 23,004 199 2,093 2,200 17,600 912  2,292  20,712

Change 29,271 0 0 10,100 10,400 8,771  1,000  28,271

Proposed 52,275 199 2,093 12,300 28,000 9,683  3,292  48,983

TOTAL 
Current 
Approved 43,716 199 2,093 22,912 17,600 912  2,292  41,424

Change 29,271 0 0 10,100 10,400 8,771  1,000  28,271

Proposed 72,987 199 2,093 33,012 28,000 9,683  3,292  69,695
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RESOLUTION TCIF-P-1213-74 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 86, Alameda Corridor West Terminus 
Intermodal Railyard –West Basin Railyard Extension (PPNO TC86), in accordance with the changes 
described and illustrated above.  
 
Attachment 
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