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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT  

RESOLUTION FA-13-08 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $414,000 in Regional Improvement 
Program (RIP) funds for the East Sonora Bypass Stage II project (PPNO 0021B) in Tuolumne County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to complete 
construction. 
 
RESOLUTION: 
 
Resolved, that $414,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation  

 
Allocation 

Adjustment 

 
Revised 

Allocation 

% Increase 
Above 

Current 
Allocation 

1 
 

10-Tuo-108 
 

CMIA 

IIP 
RIP 

Total 

$11,155,000 
$11,047,000 

$4,358,000 
$26,560,000 

$11,155,000 
$11,047,000 

$4,358,000 
$26,560,000 

$0 
$0 

$414,000 
$414,000 

  $11,155,000 
$11,047,000 

$4,772,000 
$26,974,000 

0.0% 
0.0% 
9.5% 
1.6% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects                                                                          Resolution FA-13-08 

1 
$414,000 

 
Department of 
Transportation 

TAPC 
Tuolumne 

10N-Tuo-108 
R4.0/R6.0 

 

 
East Sonora Bypass Stage II.  Near Sonora on 
Route 108 from Peaceful Oak Road to Via Este 
Road.  Construct a 2-lane expressway. 
 
Outcome/Output:  Project benefits show the daily 
time savings for individual person-minutes saved is 
4.7.  The cumulative person-minutes saved is 25,592, 
resulting in total daily vehicle hours saved of 644. 
 
Supplemental Funds are needed to complete 
construction. 
 
Total Revised Amount:  $26,974,000 

 
10-0021B 
2010-11 

IIP 
304-6058 

TFA 
20.20.025.700 

 
2010-11 

RIP 
304-6058 

TFA 
20.20.075.600 

 
2010-11 

304-6055 
CMIA 

20.20.721.000  
 

2012-13 
RIP 

301-0042 
SHA 

20.20.075.600 
1000000394 

4 
34042 

 
 
 
 

$11,047,000 
 
 
 
 
 

$4,358,000 
 
 
 
 

$11,155,000 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

$ 414,000  
 
 
 
 
 

 
 
 
 

$11,047,000 
 
 
 
 
 

$4,358,000 
 
 
 
 

$11,155,000 
 
 
 
 
 

$414,000 
 
 
 
 
  

 
PROJECT DESCRIPTION: 
 
The project is located near Sonora, on Route 108 from Peaceful Oak Road to Via Este Road.  The 
project will construct a two-lane expressway on a new alignment. 
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PROJECT LOCATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
FUNDING STATUS: 
 
In June 2007, the Commission programmed $13,858,000 of Proposition 1B Corridor Mobility 
Improvement Account (CMIA) funds, $14,300,000 of Interregional Improvement Program (IIP) 
funds, and $5,642,000 of Regional Improvement Program (RIP) funds for construction. 
 
In April 2010, the Commission approved Resolution CMIA-PA-0910-018, which deleted the 
proposed on-ramp and off-ramp at Peaceful Oak Road from the project scope, and reduced the IIP 
construction budget to $13,800,000. 
 
In January 2011, the Commission allocated $11,155,000 of CMIA funds, $11,047,000 of IIP 
funds, and $4,358,000 of RIP funds for construction; savings of $2,703,000 in CMIA, $2,753,000 
in IIP, and $1,284,000 in RIP were returned to their respective programs.  The construction 
contract was awarded in December 2011, with an authorized budget that matched the allocations. 
 
Construction was 82 percent complete as of August 20, 2013.  However, an additional $414,000 is 
needed to complete construction. 
 
REASONS FOR COST INCREASE: 
 
In March 2013, in order to reduce the cost of a future Tuolumne County Transportation Council 
(TCTC) project, the Department, at the request of TCTC, approved a change order to modify the 
Peaceful Oaks Undercrossing at a cost of $414,000.  At the time this decision was made there was 
enough funding in the contingency to cover this change. 
 
 
 
 

Tuolumne County 

Project Limits 
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Subsequent to the decision to modify the Peaceful Oaks Undercrossing, it was determined that there 
was a need for additional funds.  According to the project geotechnical report, it was anticipated that 
excavated slopes would contain more rock than soil, and therefore not require slope stabilization.  As 
the slopes were revealed, they contained more dirt than rock, which resulted in the need for additional 
erosion control and slope stabilization measures, such as jute netting, hydroseeding, fiber rolls, rock 
slope protection fabric, and rock slope protection.  The cost of the additional erosion control and slope 
stabilization measures is $443,000.  The current contingency balance is $29,000.  Therefore, an 
additional $414,000 is needed to complete construction. 
 
There are pending claims on this project. The outcome of these claims is uncertain at this time. If these 
claims result in a funding shortfall, the Department might seek additional funds at a later date. 
 
Lessons learned include the need for additional subsurface investigations for future projects in this 
area to ensure that the design includes flatter slopes or slope stabilization measures. 

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $414,000, to 

complete construction.  
 
OPTION B: Deny this request.  The Department would not be able to construct the necessary 

erosion control and slope stabilization measures, which would probably result in 
erosion this winter, which could lead to additional costs. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $414,000, as presented in Option A above, be 
approved to complete construction. 
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REVISE: East Sonora Bypass Stage II project (PPNO 0021B) 
 

 
 

5,500 11,978 26,974 120
0

Proposed 53,392 53,392     6,000 2,820
0

6,000 2,82026,560 120
0 0 

 11,978
 0 414Change 414 414    

Total
Existing 52,978 52,978     5,500

  
0

 3,375Proposed 14,530 14,530     11,155  
0Change 0 0

2,125
State Bond (CMIA)                       
Existing 14,530 14,530 3,375

11,047 30 4,809

11,155

2,613 1,291
0

Proposed 21,915 21,915     
0 0

2,125
Change 0 0 0

11,047 304,809
0 0

2,613 1,291
IIP                                     
Existing 21,915 21,915

90 3,387 1,529    7,169 4,77216,947    
0 0414 00 414

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2010-11 R4.0 R6.0 108

Project Totals by Component

CONR/W16/17 PA&ED PS&E
RIP                                     
Existing 16,533 16,533 90 3,387 1,529

East Sonora Bypass Stage II
Near Sonora on Route 108 from Peaceful Oak Road to Via Este Road.                                                                                                                         
Construct a 2-lane expressway.                                                                                                                                                    

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

Change
Proposed

414
16,947

0021B 34042
PA&ED
R/W

Location
Description:

Tuolumne 10
Route/Corridor

7,169

Tuolumne County Transportation Council

County District PPNO EA Element Const. Year

Caltrans

PM Ahead

PS&E
CON

Caltrans

4,358

PM Back

Caltrans
Caltrans

CO
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