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SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department and Transportation Agency for Monterey County (TAMC) propose to amend the 
2012 STIP to move Interregional Improvement Program (IIP) and Regional Improvement Program 
(RIP) funding for construction and construction support from Fiscal Year (FY) 2013-14 to FY  
2014-15 for the Prunedale Improvement Project (PIP) Landscape Mitigation project (PPNO 0058Y) 
in Monterey County.   
 
BACKGROUND: 
 
TAMC has requested to delay the construction start date because the PIP (PPNO 0058G) must be 
completed before the landscaping project begins, and construction of the Prunedale Improvement 
Project will not be completed until June 2015.   
 
The proposed revision is shown in the following table: 
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REVISE:  Prunedale Improvement Project Landscape Mitigation Project (PPNO 0058Y) 
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Description:

Transportation Agency For Monterey Co
Prunedale Improvement Project Landscape Mitigation
In and near Salinas, from north of Boronda Road to south of San Juan Road.                                                                                   
Landscape mitigation.                                                                                                                                               

RTPA/CTC:
Project Title:

Change
Proposed

0
3,337

0058Y 0161H
PA&ED
R/W

Caltrans
Caltrans

5
Route/Corridor

3,089

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COMonterey

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

 
 

 

  
“Caltrans improves mobility across California” 


	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1b.(1)
	 Information Item
	Prepared by: Rachel Falsetti

