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Subject: STIP AMENDMENT 12S-039 
             

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) Amendment 12S-039.  This item was noticed at the Commission’s May 7, 2013 
meeting. 
 
ISSUE: 
 
The Santa Cruz County Regional Transportation Commission (SCCRTC) proposes to amend the 
2012 STIP to delay Regional Improvement Program (RIP) Transportation Enhancement (TE) 
funding for environmental from Fiscal Year (FY) 2013-14 to FY 2014-15, delay RIP TE funding for 
design and Right of Way from FY 2014-15 to FY 2016-17, and delay RIP TE funding for 
construction from FY 2015-16 to FY 2016-17 for the Mar Vista Bike/Pedestrian Overcrossing 
project (PPNO 1968) in Santa Cruz County. 
 
BACKGROUND: 
 
The Mar Vista Bike/Pedestrian Overcrossing project will construct a bike/pedestrian overcrossing 
over Route 1 at Mar Vista Drive.  The project is currently programmed with RIP TE funds, with 
environmental in Fiscal Year (FY) 2013-14, design and Right of Way in FY 2014-15, and 
construction in FY 2015-16. 
 
This project falls within the limits of the Route 1 HOV Lanes project (PPNO 0073) from Morrissey 
Boulevard to Larkin Valley Road.  The Federal Highway Administration has specified that the 
environmental phase of the Mar Vista project cannot begin until the Draft Environmental Document 
(DED) for the larger HOV lane project, which will include a preferred alternative, is circulated.  The 
DED for the HOV lanes project is expected to circulate in Fall of 2014.  Therefore, SCCRTC 
proposes to delay environmental to FY 2014-15, and design, Right of Way and Construction to FY 
2016-17. 
 
The proposed revisions are shown in the table on the following page. 
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REVISE:   
 
Mar Vista Bike/Pedestrian Overcrossing Project (PPNO 1968) 
 

SCCRTC
SCCRTC

SCCRTC
SCCRTC

7,031   1,200 5,181 500 650

 
  

Proposed 7,531   0 500 0
Change 0   (500) (1,350) (5,181) 7,031

1,200 5,181 500 650
0 0 0 0

Total
Existing 7,531   500 1,850 5,181 0  

75  Proposed 967     0 0 967 140
0967 0

752  
Change 0 (215) (752)

215 752 0
0

500 575

752 75

  0 4,429  0 500

140
RSTP                                    
Existing 967

(500) (1,135)
6,064 1,060
6,064 0 0

16/17

0 0

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year

   

Project Totals by Component

CONR/W PA&ED PS&E

(DOLLARS IN THOUSANDS)

RTPA/CTC:
Project Title:

RIP TE                           
Existing 6,564 500 575

1968

PA&ED
R/W

5

Description:

Santa Cruz County Regional Transportation Commission
Mar Vista Bike/Pedestrian Overcrossing
In Aptos, at Mar Vista Drive.                                                                                                    
Construct a new bicycle and pedestrian accessible structure over Highway 1 and McGregor Drive (frontage road).              

R/W 
Supp

CON 
Supp

4,429
Change
Proposed

0
6,564

(4,429)

EA Element Const. Year Route/Corridor

500 1,635 4,429 1,060

PM Back
LASanta Cruz

PM Ahead

PS&E
CON

2015-16
2016-17

County District PPNO

 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Mar Vista Bike/Pedestrian Overcrossing project 
(PPNO 1968) to reflect the changes described above.   
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