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9:00 AM GENERAL BUSINESS 
1 Roll Call 1.1 James Ghielmetti I C 
 Resolutions of Necessity – Appearances 
2 
8 Ayes 

Resolution of Necessity – Appearance 
--Makram A. Hanna and Maureen T. Hanna 
11-SD-11-PM 1.52 
Resolution C-21102 

2.4a. Stephen Maller 
Laurie Berman 

A D 

3 
8 Ayes 

Resolution of Necessity – Appearance  
--International Satellite Promotions, Inc., a California Corporation 
07-LA-5-PM 1.40 
Resolution C-21107 

2.4a.(1) Stephen Maller 
Carrie Bowen 

A D 

4 Approval of Minutes for August 6, 2013 1.2 James Ghielmetti A C 
5 Executive Director’s Report 

• 2013 Annual Report 
1.3 Andre Boutros A C 

6 Commission Reports 1.4 James Ghielmetti A C 
7 Commissioners’ Meetings for Compensation 1.5 James Ghielmetti A C 
 CALIFORNIA STATE TRANSPORTATION AGENCY REPORT 
8 Report by Agency Secretary and/or Undersecretary 1.6 Brian Kelly I T 
 CALTRANS REPORT 
9 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 

 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
10 Report by FHWA California Division Administrator 1.11 Vincent Mammano I F 
 LOCAL REPORTS 
11 Welcome to the Region 1.12 Carlos Yamzon I R 
12 Report by Regional Agencies Moderator 1.8 Adriann Cardoso I R 
13 Report by Rural Counties Task Force Chair 1.9 Sharon Scherzinger I R 
14 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 POLICY MATTERS 
15 State and Federal Legislative Matters 4.1 Laura Pennebaker A C 
16 Draft Amendment to Commission Conflict of Interest Code 4.21 Susan Bransen A C 
17 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Ron Sheppard 
I D 

18 Correction  to Adopted 2014 Fund Estimate 
Resolution G-13-11, Amending Resolution G-13-08 

4.15 Mitchell Weiss 
Ron Sheppard 

A D 

19 Proposition 1B Administrative Cost Update 4.16 Mitchell Weiss A C 
20 Buy America Update 4.22 Stephen Maller 

Brent Green 
I D 

21 California Transportation Infrastructure Priorities 4.3 Brian Kelly I T 
22 
10:00 AM 

Hearing – Program of Projects for the FFY 2011-12 Federal 
Transit Administration Section 5310 Elderly & Disabled Transit 
Program 

4.8 Juan Guzman A C 

23 Adoption of the FFY 2011-12 Federal Transit Administration 
Section 5310 Elderly & Disabled Transit Program 
Resolution G-13-10 

4.9 Juan Guzman A C 

 INFORMATION CALENDAR Stephen Maller 
24 Informational Reports on Allocations Under Delegated   

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $27,966,00 for 15 

projects.  
-- SHOPP Safety G-03-10 Allocations (2.5f.(3)): $2,351,000 

for three projects. 
-- Minor G-05-05 Allocations (2.5f.(4)):  $3,077,000 for four 

District minor projects. 

2.5f.  I D 

25 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 
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26 Status of Construction Contract Award for State Highway 
Projects, per Resolution G-06-08 

3.2a.  I D 

27 Monthly Status of Construction Contract Award for Local 
Assistance STIP Projects, per FY 2005-06 Allocation Plan and 
Criteria and Resolution G-06-08 

3.2b.  I D 

28 Monthly Report on Local and Regional Agency Notices of Intent 
to Expend Funds on Programmed STIP Projects Prior to 
Commission Allocation per SB 184 

3.4  I C 

29 Final Close-Out Report on FY 2012-13 Minor Program Lump 
Sum Allocation 

3.5  I D 

30 Final Close-Out Report on Fiscal Year 2012-13 Right of Way 
Capital Lump Sum Allocation 

3.6  I D 

31 Final Expenditures Report for STIP Projects 3.13  I D 
32 Fourth Quarter FY 2012-13 – Finance Report 3.7  I D 
33 Fourth Quarter FY 2012-13 – Rail Operations Report 3.8  I D 
34 Quarterly Report – Local Assistance Lump Sum Allocation for 

the period ending June 30, 2013 
3.11  I D 

35 Third Quarter – Balance Report and AB 1012 – “Use It or Lose 
It” provision for FFY 2011 Unobligated CMAQ and RSTP Funds 

3.12  I D 

36 Notice of Advice and Consent on the Transportation 
Development Act Regulations 

4.12  I D 

 CONSENT CALENDAR Stephen Maller 
37 The Department proposes to amend the SR 99 baseline 

amendment for the Arboleda Road Freeway project (PPNO 
5414) in Merced County to revise the project limits. 
Resolution R99-PA-1314-02, 
Amending Resolution R99-PA-1213-20 

2.1c.(2a)  A D 

38 The San Bernardino Association of Governments proposes to 
amend the TCIF baseline agreement for Project 64 (Lenwood 
Road Grade Separation [PPNO 1135] to change the 
implementing agency. 
Resolution TCIF-P-1314-06, 
Amending Resolution TCIF-P-1213-78 

2.1c.(5a) 
 

 A D 

39 The Riverside County Transportation Commission and the 
County of Riverside propose to amend the TCIF baseline 
agreement for Project 46 (Sunset Avenue Grade Separation 
[PPNO 1122] to change the implementing agency for the 
construction component. 
Resolution TCIF-P-1314-07, 
Amending Resolutions TCIF-P-1213-65 
(Related Item under Tab 50.)  

2.1c.(5b) 
 

 A D 

40 06-Ker-58, PM R143.5/R143.9,  
08-SBd-58, PM 0.0/12.9 
State Route 58 Kramer Junction Expressway Project 
Widen a portion of SR-58 from two lanes to four lanes near 
the town of Boron.  (DEIR)  (PPNO 0215C) (STIP) 

2.2b.  A D 

41 Approval of Project for Future Consideration of Funding: 
03 – Yuba County SR 70/Feather River Boulevard Interchange 
Project – construction of interchange near the City of 
Marysville.  (MND) (TCIF) (PPNO 0366D) 
Resolution E-13-67 
(Related Item under Tab 58 and 59.)  

2.2c.(1)  A C 
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42 Approval of Project for Future Consideration of Funding: 
04 - San Mateo County Highway 1 San Pedro Creek Bridge 
Replacement Project – bridge removal and reconstruction in 
the city of Pacifica.  (MND) (STIP) (PPNO 2140H) 
Resolution E-13-68 

2.2c.(2)  A C 

43 Approval of Project for Future Consideration of Funding: 
04 – Solano County Fairfield/Vacaville Train Station Project - 
construction of a new Capitol Corridor train station in the city   
of Fairfield.  (MND) (STIP) (PPNO 6045K) 
Resolution E-13-69 
(Related Item under Tab 83.)  

2.2c.(3)  A C 

44 Approval of Project for Future Consideration of Funding: 
09 – Kern County West Ridgecrest Road Widening Project – 
widen West Ridgecrest Road from two to four lanes in the city 
of Ridgecrest.  (ND) (STIP) (PPNO 2022) 
Resolution E-13-70 
(Related Item under Tab 71.)  

2.2c.(4)  A C 

45 Approval of Project for Future Consideration of Funding: 
03-Sac-5, PM 9.7/22.5         
Interstate 5 Bus/Carpool Lanes Project. 
Addition of bus/carpool lanes on a portion of I-5 near the city of 
Sacramento.  (FEIR) (PPNOs 5813, 5835 and 5836)  (STIP) 
Resolution E-13-79 

2.2c.(6)  A D 



CTC MEETING  ESTIMATED TIMED AGENDA October 8, 2013 
 
Tab # / 
Time Item Description Ref. # Presenter Status* 
 

Page 5 
 

46 Approval of Project(s) for Future Consideration of Funding 
and/or Road Adoption: 
 

01-Hum-101, PM 60.3 
Fortuna Maintenance Station Project. 
Excavation and removal of contaminated soil at an existing 
Caltrans maintenance station on SR-101 in the town of 
Fortuna.   (ND) (PPNO 2284)  (SHOPP) 
Resolution E-13-71 
 

03-But-70, PM 23.91/24.46    
Flag Canyon Creek Bridge Replacement Project. 
Replace existing bridge on SR-70 near the city of Oroville. 
(MND) (PPNO 2282)  (SHOPP) 
Resolution E-13-72 
 

04-Nap-29, PM 47.0/47.2 
Troutdale Creek Bridge Replacement Project 
Replace an existing bridge on SR-29 near the city of Calistoga. 
(ND) (PPNO 0382D)  (SHOPP)  
Resolution E-13-73 
 

05-SLO-1, PM 73.7/74.0      
Elephant Trunk Slide Permanent Restoration Project. 
Roadway improvements to stabilize a portion of Highway 1 
near the community of Ragged Point. 
(ND) (PPNO 2331)  (SHOPP) 
Resolution E-13-74 
 
05-SBt-25, PM 18.8/19.5       
Route 25 Curve Realignment Project. 
Roadway improvements on a portion of SR-25 near the town of 
Paicines.   (MND) (PPNO 2293) (SHOPP)  
Resolution E-13-75 
 
06-Fre-33, PM 10.9/11.1   
Jacalitos Creek Bridge Replacement Project. 
Replace an existing bridge on SR-33 near the city of Coalinga. 
(MND) (PPNO 1280)  (SHOPP) 
Resolution E-13-76 
 
08-SBd-10, PM 17.8/19.3 
Interstate 10/Cedar Avenue Interchange Improvement Project 
Improvements to an existing interchange on I-10 at Cedar 
Avenue in the community of Bloomington. 
 (MND) (EA 1A8300)  (Local) 
Resolution E- 13-77 
 
09-Mno-395, PM 52.3/53.7   
Lee Vining Rockfall Safety Project. 
Roadway improvements on a portion of US-395 near the town 
of Lee Vining. 
(MND) (PPNO 0566)  (SHOPP) 
Resolution E-13-78 

2.2c.(5)  A D 
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47 Seven Relinquishment Resolutions – 
 
-- 01-Lak-29-PM 6.0 
Right of way along Route 29 at Wardlaw Street, in the 
unincorporated Town of Middletown, county of Lake. 
Resolution R-3881 
 
-- 04-SM-101-PM 14.8 
Right of way along Route 101 on Airport Boulevard, in the city 
of San Mateo. 
Resolution R-3882 
 
-- 07-Ven-1-PM 21.0, 05-Ven-101-PM 22.5/R23.0 
Right of way adjacent to Routes 1 and 101 on Wagon Wheel 
Road, in the city of Oxnard. 
Resolution R-3884  
 
-- 10-SJ-4-PM 6.0 
Right of way along Route 4 on Tracy Boulevard, in the county 
of San Joaquin. 
Resolution R-3885 
 
-- 11-SD-5-PM R40.69 
Right of way along Route 5 at Regal Road, in the city of  
Encinitas. 
Resolution R-3886 
 
-- 11-SD-5-PM R30.4 
Right of way along Route 5 at Roselle Street, in the city of San 
Diego. 
Resolution R-3887 
 
-- 11-SD-52-PM 16.8 
Right of way along Route 52 at Cottonwood Avenue, in the city 
of Santee. 
Resolution R-3888 

2.3c.  A D 

48 
8 Ayes 

17 Resolutions of Necessity  
Resolutions C-21103 through C-21105, C-21108 through  
C-21114, C-21116 and Resolution C-21119 through  
C-21124 

2.4b.  A D 

49 Director’s Deeds  
Items 1 through 50 
Excess Lands - Return to State: $10,876,916 
Return to Others: $0 

2.4d  A D 

50 Financial Allocation Amendment:  Revise the original TCIF 
allocation for construction for Project 46 (Sunset Avenue Grade 
Separation project [PPNO 1122]), in Riverside County, to 
revise the project recipient from “City of Banning” to “Riverside 
County.” 
Resolution TCIF-AA-1314-04,  
Amending Resolution TCIF-A-1213-16 
(Related Item under Tab 39.)  

2.5g.(5) 
 

 A D 

51 Technical correction to Resolution GS1B-A-1112-005, originally 
approved on May 23, 2012 for $12,157,000 for two locally 
administered HRCSA projects.  A technical correction is needed 
for Project 1 – Bardsley Avenue Grade Separation project in 
Tulare County, to revise the Project ID number. 

2.9a.  A D 
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52 Technical correction to Resolution FP-12-67, originally 
approved June 11, 2013, allocating $9,643,000 for 18 locally 
administered STIP projects, off the State Highway System.  A 
technical correction is needed for Project 1 - Planning, 
Programming and Monitoring project for the El Dorado County 
Transportation Commission, to revise the Project ID number. 

2.9b.  A D 

53 Technical correction to Resolution SLP1B-A-1213-18, originally 
approved March 5, 2013, allocating $30,827,000 for 47 locally 
administered SLPP projects, off the State Highway System.  A 
technical correction is needed for Project 20 - Willoughby Road 
Resurfacing project and for Project 21 - Dogwood Road 
Resurfacing project, both in Imperial County, to revise the 
Project ID number for each. 

2.9c.  A D 

 END OF CONSENT CALENDAR 
 Environmental Matters 

54 Approval of Project for Future Consideration of Funding: 
08-SBd-58, PM 22.2/31.1 
State Route 58 Hinkley Expressway Project. 
Widen a portion of SR-58 from two lanes to four lanes in and 
near the town of Hinkley.  (FEIR) (PPNO 0217F)  (STIP) 
Resolution E-13-80 

2.2c.(7) Laura Pennebaker 
Katrina Pierce 

A D 

 PROGRAM STATUS 
55 Proposition 1B – Quarterly Reports 

--Corridor Mobility Improvement Account (3.9a.) 
--Route 99 Corridor (3.9b.) 
--Local Bridge Seismic Retrofit Program (3.9c.) 
--State-Local Partnership Program (3.9d.) 
--Traffic Light Synchronization Program (3.9e.) 
--Highway-Rail Crossing Safety Account (3.9f.) 
--Intercity Rail Improvement Program (3.9g.) 
--Trade Corridor Improvement Fund (3.9h.) 

3.9 Stephen Maller 
Rachel Falsetti 

I D 

56 Fourth Quarter FY 2012-13 – Project Delivery Report 3.10 Stephen Maller 
Jim Davis 

I D 

 POLICY MATTERS 
57 State Route 99 Corridor Bond Program – Prudent Reserve 

Quarterly Update and Reserve Reduction 
Resolution R99-P-1314-02  

4.7 Stephen Maller 
Rachel Falsetti 

A D 

58 Trade Corridors Improvement Fund – Program Amendment 
Add Feather River Interchange Project to the TCIF program 
utilizing $4.361 million in net available Northern Coalition 
program savings 
Resolution TCIF-P-1314-04 
(Related Item under Tab 41 and 59.)  

4.4 Stephen Maller A C 

59 Trade Corridors Improvement Fund – Baseline Agreements 
Approve Feather River Interchange Project and SCI-101 
Freeway Performance Initiative Project baseline agreement. 
Resolution TCIF-P-1314-05B 
(Related Item under Tab 41, 58, 68 and 69.)  

4.5 Stephen Maller A C 

60 State Route 99 Corridor Bond Program – Amendment           
Add Pelandale Interchange Reconstruction project to the SR 99 
Bond program utilizing net available program savings and 
approve project baseline agreement. 
Resolution R99-P-1314-01 
(Related Item under Tab 80.)  

4.6 Stephen Maller A C 
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61 Proposition 1A - High-Speed Passenger Train Bond Program 
Amendment 
Resolution HST1A-P-1314-01 

4.10 Laurel Janssen A C 

62 Proposition 1B Intercity Rail Improvement Program Amendment 
Resolution ICR1B-P-1314-02, 
Amending Resolution ICR1B-P-1314-01 

4.13 Juan Guzman 
Bill Bronte 

A D 

63 Update to Eureka Non-Freeway Alternative Project Funding 
Policy 
Resolution G-13-14, Amending Resolution G-01-32 

4.14 Laurel Janssen 
Rachel Falsetti 

A D 

 Right of Way Matters 
64 Airspace Lease 

--Request to Directly Negotiate with German Motors Inc. DBA 
BMW of San Francisco 

2.4c Stephen Maller 
Brent Green 

A D 

 POLICY MATTERS 
65 Proposed 2014-15 Allocation Set-Aside for the PUC Railroad 

Grade Crossing Maintenance Program 
Resolution G-13-15 

4.19 Juan Guzman A C 

66 Presentation of the Draft FY 2012-13 Environmental 
Enhancement Mitigation Program 

4.20 Juan Guzman I C 

 TCRP Allocation Amendments for Action  
67 The Department and the San Diego Association of 

Governments are requesting to amend TCRP Project 74.9, 
Pacific  Surfliner – Santa Margarita River Bridge and Double 
Track   and TCRP Project 84, Route 52 – Four miles of new 
six-lane freeway to Santee, Mission Gorge to Route 67, to 
program an additional $1,300,000 in TCRP funds for the 
construction phase on Project 74.9 and to de-allocate 
$1,300,000 in savings from Right of Way (R/W) on Project 84 
and redistribute to the construction phase on Project 74.9, all in 
San Diego County. 
Resolution TAA-13-01, Amending Resolution TAA-10-06 
Resolution TFP-13-03, Amending Resolution TFP-07-07 and 
Amending Resolution TFP-06-09 

2.1a./ 
2.6e. 

Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for SHOPP Projects 
68 Financial Allocation:  $47,380,000 for 10 SHOPP projects, as 

follows 
-- $40,786,000 for seven SHOPP projects.  
-- $6,594,000 for three projects amended into the SHOPP by 

Departmental action. 
Resolution FP-13-17  
(Related Item under Tab 59.)  

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for SHOPP/TCIF Projects 
69 Financial Allocation:  $15,000,000 for the SHOPP/TCIF Project 

94 (Santa Clara – US 101 Freeway Performance Initiative project 
[PPNO 0449R]) in Santa Clara County. 
Resolution FP-13-18 
Resolution TCIF-A-1314-08 
(Related Item under Tab 59.)  

2.5b.(2) Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocations for STIP Projects  
70 Financial Allocation: $52,440,000 for four State administered 

STIP projects on the State Highway System. 
Contributions from other sources: $28,340,000. 
Resolution FP-13-19 

2.5c.(1) Laurel Janssen 
Rachel Falsetti 

A D 
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71 Financial Allocations: $15,700,000 for 13 locally  administered 
STIP projects off the State Highway System, as follows: 
--$14,075,000 for five STIP projects. 
--$ 1,040,000 for three STIP TE projects. 
--$585,000 for five STIP Planning, Programming, and Monitoring 

projects.  
Contributions from other sources: $5,088,000. 
Resolution FP-13-20 
(Related Item under Tab 44.)  

2.5c.(3a) Laurel Janssen 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1A High Speed Passenger Train Bond Projects – Urban and 
Commuter 

72 Financial Allocation:  $141,752,000 for two Proposition 1A 
High-Speed Passenger Train Bond – Urban/Commuter 
Program projects.   
Contributions for other sources:  $385,752,000. 
Resolution HST1A-A-1314-01 

2.6f.(2) Laurel Janssen 
Jane Perez 

A D 

 Supplemental Allocation for Locally Administered STIP Projects 
73 Supplemental Financial Allocation:  $70,000 for the locally 

administered STIP TE Bridge Arbor Bikeway project (PPNO 
3036C) in Lake County, off the State Highway System. 
Resolution FP-13-__ 

2.5c.(3b) Laurel Janssen 
Rachel Falsetti 

A D 

 Allocation for Projects that Exceed their Programmed Amount by More than 20 Percent 
74 Financial Allocation:  $1,378,000 for one SHOPP project with 

costs that exceed 20 percent of the programmed amount.  
04-Son-116 – SHOPP project in Sonoma County. Current 
programmed amount is $680,000 and the current estimate is 
$1,378,000, for an increase of 102.7 percent over the 
programmed amount. 
Resolution FP-13-22 

2.5d.(1) Mitchell Weiss 
Bijan Sartipi 
 

A D 

75 Financial Allocation:  $16,584,000 for one SHOPP project with 
costs that exceed 20 percent of the programmed amount.  
04-SM-101 – SHOPP project in San Mateo County. Current 
programmed amount is $9,320,000 and the current estimate is 
$16,584,000, for an increase of 77.9 percent over the 
programmed amount. 
Resolution FP-13-23 

2.5d.(2) Mitchell Weiss 
Bijan Sartipi 
 

A D 

76 Financial Allocation:  $923,000 for one SHOPP project with 
costs that exceed 20 percent of the programmed amount.  
07-LA-105 – SHOPP project in Los Angeles County. Current 
programmed amount is $500,000 and the current estimate is 
$923,000, for an increase of 84.6 percent over the programmed 
amount. 
Resolution FP-13-24 

2.5d.(3) Mitchell Weiss 
Carrie Bowen 

A D 

 Financial Allocations for Supplemental Funds 
77 Financial Allocation:  $1,470,000 in supplemental funds for the 

previously voted SHOPP Bridge Scour Mitigation (PPNO 
0227F) project in San Bernardino County to complete 
construction.  The current SHOPP allocation is $13,008,000.  
This request for $1,470,000 results in an increase of 11.3 
percent over the current allocation. 
Resolution FA-13-07 

2.5e.(1) Mitchell Weiss 
Basem Maullem 

A D 
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78 Financial Allocation:  $732,000 in supplemental funds for one 
previously voted multi-funded project to complete construction 
of the East Sonora Bypass Stage II project (PPNO 0021B) in 
Tuolumne County. The current allocation is $26,560,000.  The 
request for $732,000 in RIP and IIP funds results in an increase 
of 2.8 percent over the current construction budget.   
Resolution FA-13-08 

2.5e.(2)  Mitchell Weiss 
Amarjeet Benipal 
 

A D 

79 Financial Allocation: $560,000 in supplemental funds for one 
previously voted multi-funded project to complete construction 
of the Salinas Road Interchange project (PPNO 0032G) in 
Monterey County.  The current allocation is $15,078,000.  The 
request for $560,000 in RIP funds results in an increase of 3.7 
percent over the current construction budget.   
Resolution FA-13-09 

2.5e.(3) Mitchell Weiss 
Tim Gubbins 

A D 

 Financial Allocations for Proposition 1B RTE 99 Projects  
80 Financial Allocation:  $43,800,000 for the locally administered 

Pelandale Interchange Reconstruction (PPNO 9460) SR99 
project, in Stanislaus County, on the State Highway System.  
Resolution R99-A-1314-01 
(Related Item under Tab 60.)  

2.5g.(2a) Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B HRCSA Projects off the State Highway System 
81 Financial Allocation:  $500,000 for the locally administered 

Woodley Avenue Grade Crossing Safety Improvements 
(PPNO 75-Rail) HRCSA project, in Los Angeles County, off 
the State Highway System. 
Contributions from other sources:  $500,000. 
Resolution GS1B-A-1314-01 

2.5g.(9) Teresa Favila 
Bill Bronte 

A D 

 Lump Sum Allocations 
82 Financial Allocation: $1,505,578,000 in federal funds for 

Federal Fiscal Year 2013-14 Local Assistance Lump Sum 
Allocation. 
Resolution FM-13-01 

2.5h. Laurel Janssen 
Rihui Zhang 

A D 

 Financial Allocations for STIP Rail Projects      
83 Financial Allocation:  $4,400,000 for the locally administered 

Capitol Corridor – Fairfield/Vacaville Train Station (PPNO 75-
6045K) STIP Rail project, in Solano County. 
Contributions from other sources:  $57,000,000. 
Resolution MFP-13-01 
(Related Item under Tab 43.)   

2.6a.(1) Juan Guzman 
Bill Bronte 

A D 

84 Financial Allocation:  $20,500,000 for the State administered 
Stockton to Escalon- Double Track Project (Segment 3) 
(PPNO 75-2030A) STIP Rail project, in San Joaquin County. 
Resolution MFP-13-02 

2.6a.(2) Juan Guzman 
Bill Bronte 

A D 

 Financial Allocation for Other Transit Projects 
85 Financial Allocation:  $79,266,000 in Public Transportation   

Account funds for Intercity Rail Operations and Feeder Bus 
Service on the Pacific Surfliner and San Joaquin Routes. 
Resolution MFP-13-03 

2.6d. Juan Guzman 
Bill Bronte 

A D 

 Request to Extend the Period of Contract Award 
86 Request to extend the period of contract award for three 

locally-administered STIP projects, off the State Highway 
System, totaling $2,431,000 per Resolution G-06-08. 
Waiver 13-42 

2.8b.(1) Juan Guzman 
Rihui Zhang 

A D 
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87 Request to Extend the Period of Contract Award for five locally-
administered SLPP projects, off the State Highway System, 
totaling $9,503,000 per SLPP Guidelines. 
Waiver 13-43 

2.8b.(2) Juan Guzman 
Rihui Zhang 

A D 

88 Request to extend the period of contract award for two SHOPP 
projects for $12,525,000 and one STIP TE project for $900,000, 
per Resolution G-06-08. 
Waiver 13-44 

2.8b.(3) Juan Guzman 
Rachel Falsetti 

A D 

89 Request to extend the period of contract award for one locally 
administered SLPP project, on the State Highway System, to 
reconstruct I-10/Monterey Avenue interchange in Riverside 
County for $2,800,000, per SLPP Guidelines. 
Waiver 13-45 

2.8b.(4) Juan Guzman 
Rachel Falsetti 

A D 

90 Request to extend the period of contract award for the Regional 
Connector Transit Corridor project in Los Angeles County, per 
HSPTB Guidelines. 
Waiver 13-46 

2.8b.(5) Juan Guzman 
Jane Perez 

A D 

91 Request to extend the period of contract award for one locally 
administered SLPP project, on the State Highway System, to 
construct traffic and pedestrian safety improvements along 
Route 62, in San Bernardino County, for $273,000, per SLPP 
Guidelines. 
Waiver 13-51 

2.8b.(6) Juan Guzman 
Rachel Falsetti 

A D 

 Request to Extend the Period of Project Completion 
92 Request to extend the Period of Project Completion for the North 

Torrey Pines Local Bridge Seismic Retrofit project in San Diego 
County, for $2,679,466, per LBSRP Guidelines.  
Waiver 13-47 

2.8c.(1) Juan Guzman 
Rihui Zhang 

A D 

93 Request to extend the period of project completion for the     
Antelope Valley Sealed Corridor project, per STIP Guidelines. 
Waiver 13-48 

2.8c.(2) Juan Guzman 
Jane Perez 

A D 

94 Request to extend the period of project completion for the    
Positive Train Control project in various counties, per SLPP 
and HSPTB Guidelines. 
Waiver 13-49 

2.8c.(3) Juan Guzman 
Jane Perez 

A D 

95 Request to extend the period of project completion for the    
Positive Train Control Prop 116 Rail project. 
Waiver 13-50 

2.8c.(4) Juan Guzman 
Jane Perez 

A D 

 OTHER MATTERS / PUBLIC COMMENT 
3:00 PM Adjourn 
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Highway Financial Matters 
 
$ 66,265,000 Total SHOPP/Minor Requested for Allocation 
$ 15,000,000 Total SHOPP/Proposition 1B TCIF Bond Requested for Allocation 
$ 68,070,000 Total STIP Requested for Allocation 
$ 44,300,000 Total Proposition 1B Bond Requested for Allocation 
$ 70,000 Total Supplemental Funds Requested for Allocation – Local Agencies 
$ 2,762,000 Total Supplemental Funds Requested for Allocation – Department 
$ 196,467,000 Sub-Total Project Funds Requested for Allocation 
 
$ 33,394,000 Delegated Allocations  
$ 229,861,000 Sub-Total, Highway Project Allocations 
 
$ 115,193,000 Contributions from Other Sources  
$   345,054,000   Total Value 
 
Total Jobs Created: 6,210 (Includes Direct, Indirect, and Induced) 
 

 

 
Mass Transportation Financial Matters 
 
$ 24,900,000 Total STIP Requested for Allocation 
$ 141,752,000 Total Proposition 1A Requested for Allocation  
$ 166,652,000 Sub-Total, Mass Transportation Project Allocations 
 
$ 442,752,000 Contributions from Other Sources 
$ 609,404,000 Total State Allocations 
 
Total Jobs Created: 10,962 (Includes Direct, Indirect, and Induced) 
 
($    1,300,000) Total TCRP Requested for De-Allocation 
$ 1,300,000 Total TCRP Requested for Re-Allocation 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-13-17 

1 
$6,600,000 

 
El Dorado 
03-ED-50 
30.7/31.7 

 
Near Pollock Pines, 11 miles east of Placerville at Sly Park 
Road Undercrossing No. 25-42.  Outcome/Output:  Replace 
bridge to maintain structural integrity, reduce risk to lives and 
properties, and to comply with the Bridge Inspection Report 
recommendation. 

 
03-3291 

SHOPP/13-14 
$6,700,000 
0300000072 

4 
0F2204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$132,000 
 

$6,468,000 

2 
$16,853,000 

 
Contra Costa 
04-CC-680 
22.7/24.8 

 
Near Marina Vista, at the Mococo Overhead Bridge and the 
southbound Mococo off-ramp.  Outcome/Output:  Retrofit 
bridge and replace off-ramp structure to maintain structural 
integrity, reduce risk to lives and properties and improve 
public safety. 

 
04-0303B 

SHOPP/13-14 
$16,870,000 
0400000967 

4 
3A8704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
 

$337,000 
 

$16,516,000 

3 
$2,102,000 

 
San Francisco 

04-SF-Var 
Var 

 
In San Francisco and Santa Clara Counties on various routes 
and various locations.  Outcome/Output: Construct Americans 
with Disabilities Act (ADA) curb ramps and associated ADA 
improvements to comply with the ADA standards. 

 
04-0273M 

SHOPP/13-14 
$11,619,000 
0400001152 

4 
4A6304 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.361 

 
$42,000 

 
$2,060,000 

4 
$503,000 

 
Santa Cruz 
05-SCr-1 
8.0/14.9 

 
Near the city of Santa Cruz, from 0.4 mile south of Freedom 
Boulevard to 0.4 mile north of Ocean Street.  
Outcome/Output:  Install eight closed circuit television 
cameras (CCTV) at interchanges along this highway to 
monitor traffic conditions and improve incidence response. 

 
05-9000 

SHOPP/13-14 
$2,956,000 
0500000029 

4 
0C9014 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
 

$10,000 
 

$493,000 

5 
$2,270,000 

 
Madera 

06-Mad-99 
20.2/22.7 

 
Near Fairmead, at various locations from south of Avenue 
21 ½ to Route 152.   Outcome/Output: Construct double thrie 
beam median barriers along 1.5 centerline miles to reduce the 
number and severity of cross median collisions. 

 
06-6603 

SHOPP/13-14 
$2,200,000 
0600020447 

4 
0N2004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$45,000 
 

$2,225,000 

6 
$2,500,000 

 
Los Angeles 

07-LA-10 
R5.5/14.8 

 
In the city of Los Angeles, at various locations from Route 
405 to Route 110 within the Ballona Creek drainage area.  
Outcome/Output:  Install sand filters and infiltration 
devices to remove dissolved metal pollutants and attain 
storm water discharge total maximum daily limit (TMDL) 
goals. 

 
07-3870 

SHOPP/13-14 
$5,654,000 
0700020196 

4 
259204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$50,000 
 

$2,450,000 

7 
$9,958,000 

 
San Joaquin 

10-SJ-4 
R8.3/T14.3 

 
Near Stockton, 0.1 mile east of Bacon Island Road to the  
San Joaquin River Bridge.   Outcome/Output:  Widen and 
upgrade roadway intersections, rehabilitate pavement, place 
shoulder and median rumble strips, and upgrade drainage 
facilities along 12 lane miles to improve traffic safety and ride 
quality. 

 
10-0302 

SHOPP/13-14 
$8,700,000 
1000020428 

4 
0W1204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

$199,000 
 

$9,759,000 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund 

TypeProgram 
Code 

Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-13-17 

8 
$2,406,000 

 
Placer 

03-Pla-89 
T8.6/12.8 

 

 
In Tahoe City, from 0.1 mile north of Route 89/28 Junction to 
0.5 mile north of Alpine Meadows Road.  Outcome/Output:  
Install drainage system to prevent runoff from encroaching 
into the roadway and improve roadway safety. 

 
03-5286 

SHOPP/13-14 
$2,975,000 

0312000295 
4 

3F4404 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.335 

 
 

$48,000 
 

$2,358,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund 

TypeProgram 
Code 

Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-13-17 

9 
$1,988,000 

 
Sonoma 
04-Son-1 

34.5 
 

 
Near Jenner, north of Fort Ross State Historic Park.   
Outcome/Output:  Reconstruct slope and roadway and 
construct retaining wall to prevent further downhill slippage 
and failure of the roadway. 

 
04-0480R 

SHOPP/13-14 
$2,200,000 

0414000074 
4 

4S6204 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$40,000 
 

$1,948,000 
 
 

10 
$2,200,000 

 
Los Angeles 

07-LA-1 
33.3/34.5 

 

 
In Santa Monica, from Dewey Street to Route 10.   
Outcome/Output:  Relinquish 5.2 miles of roadway 
(Lincoln Boulevard) to local jurisdiction.  City will accept 
ownership, maintenance, operation and liability over the 
relinquished facilities. 
 
(Financial Contribution Only to the city of Santa Monica. 

 
07-3320 

SHOPP/13-14 
$2,200,000 

0700000411 
4FCO 

240504 

 
2012-13 
302-0042 

SHA 
20.20.201.160 

 
 

$2,200,000 
 
 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5b.(2) Multi-Funded Projects Funded with SHOPP and Proposition 1B TCIF Resolution FP-13-18 
  Resolution TCIF-A-1314-08 

1 
$15,000,000 

 
Santa Clara 
04-SCl-101 

26.7 

 
Santa Clara – US 101 Freeway Performance Initiative 
Project.  Near Edenvale, from San Benito County line to 
Route 85.  Outcome/Output:  Install ramp metering and traffic 
operation system to minimize gridlock of the highway system, 
decrease travel time and improve mobility.  (TCIF Project 94) 
 
(CEQA – CE; 03/19/2012.) 
(NEPA – CE; 03/19/20123. 
 
(SHOPP funded Trade Corridor Improvement Fund (TCIF) 
project.) 

 
04-0449R 

SHOPP/12-13 
$18,349,000 
0400020304 

4 
153304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
 

$300,000 
 

  $14,700,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Projects on the State Highway System  Resolution FP-13-19 

1 
$143,000 

 
Department of 
Transportation 

MCTC 
Modoc 

02-Mod-139 
22.6/22.8 

 
Perez CCTV and RWIS.  In Perez, at Perez Inspection Station.  
Install CCTV (Closed Circuit Television) and RWIS (Roadside 
Weather Information System). 
 
Final Project Development 
 Support Estimate: $ 218,000 
 Programmed Amount: $ 161,000 
 Adjustment: $   57,000    (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $  25,000 
 Programmed Amount: $  47,000 
 Adjustment: $  22,000 (Credit) 
 
(RIP CONST savings for $24,000 to be returned to Modoc 
County regional shares.) 
 
(Related SHOPP Minor Allocation under EA 1E0604 in the 
amount of $277,000; October 2013.) 
 
Outcome/Output:  Provides safety to the traveling public 
through the use of images of hazards and roadway conditions 
within minutes. 

 
02-3383 

RIP/13-14 
CONST 

$167,000 
$143,000 

0212000030 
4 

1E060 

 
2012-13 
301-0042 

SHA 
20.20.075.600 

 
 

$143,000 
 

 

2 
$3,000,000 

 
City of Pacifica 
Department of 
Transportation 

MTC 
San Mateo 
04-SM-1 
40.4/40.8 

 

 
Route 1, San Pedro Creek Bridge Replacement Project.  In the 
city of Pacifica. Replace existing bridge over the San Pedro 
Creek.    
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Time Extension for FY 11-12 CON expires January 31, 2014.) 
 
(Concurrent Consideration of Funding under Resolution  
E-13-68; October  2013) 
 
(Contributions from other sources: $10,141,000.) 
 
Outcome/Output:  Replace existing structure, reconstruct 
approaches, and re-grade channel within the project limits.   

 
04-2140H 
RIP/11-12 
CON ENG 

$0 
$2,600,000 

CONST 
$3,000,000 
$400,000 

0400000743 
4 

26560 

 
001-0042 

SHA 
 

2012-13 
301-0042 

SHA 
20.20.075.600 

 
$2,600,000 

 
 
 

$400,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Projects on the State Highway System  Resolution FP-13-19 

3 
$2,518,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
20.4/20.7 

 

 
Sonoma 101 at College Avenue.  In Santa Rosa, at the 
intersection of Route 101 at College Avenue. Construct various 
improvements. 
 
Final Project Development (RIP) 

Support Estimate: $1,558,000 
Programmed Amount: $1,300,000 
Adjustment: $0 (< 20%) 
 

Final Right of Way (RIP) 
Right of Way Estimate: $3,951,000 
Programmed Amount: $3,650,000 
Adjustment: $0 (< 20%) 
 

Final Right of Way (IIP) 
Right of Way Estimate: $1,000,000 
Programmed Amount: $1,000,000 
Adjustment: $0  

  
(RIP CONST savings of $382,000 to return to Sonoma 
County regional shares.) 
 
(Time Extension for FY 12-13 CON expires December 31, 
2013.) 
 
(Future Consideration of Funding under Resolution E-04-04; 
February 2004.) 
 
Outcome/Output:  Widen College Avenue within the project 
limits. 

 
04-0789E 
RIP/12-13 
CON ENG 
$450,000 
CONST 

$2,450,000 
$2,068,000 
0400000692 

4 
24544 

 
001-0042 

SHA 
001-0890 

FTF 
 

2012-13 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
$9,000 

 
$441,000 

 
 
 

$41,000 
 

$2,027,000 

4 
$46,779,000 

 
Department of 
Transportation 

OCTA 
Orange 

12-Ora-5 
3.7/6.2 

 

 
I-5 HOV Lanes - South of Avenida Vista Hermosa to South of 
Pacific Coast Highway.  In San Clemente from South of 
Avenida Vista Hermosa to South of Pacific Coast Highway.  
Add HOV Lane in each direction. 
 
Final Project Development:   N/A 
Final Right of Way:    N/A 
 
(Future Consideration of Funding under Resolution E-12-06; 
February 2012.) 
 
(RIP CONST savings of $10,000,000 to be returned to Orange 
County share balance.  Additional CMAQ funds are available 
for construction.)  
 
(Contributions from other sources: $18,199,000.) 
 
Outcome/Output:  Construction of 2.5 miles of HOV lane in 
each direction.  

 
12-2531E 
RIP/13-14 
CON ENG 
$9,398,000 

CONST 
$47,381,000 
$37,381,000 
1200020278 

4 
0F96C1 

 
001-0042 

SHA 
001-0890 

FTF 
 

2012-13 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
$188,000 

 
$9,210,000 

 
 
 

$500,000 
 

$36,881,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System        Resolution FP-13-20 

1 
$2,881,000  

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Union Street and Sea Avenue Reconstruction. South of 
Eureka in Pine Hill.  Union Street to Higgins to Sea Avenue 
from Little Fairfield to Union Street.  Reconstruct Roadway. 
 
(Future Consideration of Funding under Resolution E-09-50; 
May 2009.) 
 
Outcome/Output:  Rehabilitate 5,400 feet of roadway, realign 
roadway to correct geometric deficiencies and provide 7,200 
feet of shoulder widening to enhance pedestrian and vehicular 
safety. 

 
01-2081 

RIP/13-14 
CONST 

$2,881,000 
0100000021 

 
2012-13 
101-0042 

SHA 
20.30.600.620 

 
 

$2,881,000 

2 
$6,200,000 

 
City of Ridgecrest 

Kern COG 
09-Kern 

 
West Ridgecrest Boulevard four-lane project.  In Ridgecrest, 
on West Ridgecrest Boulevard, from Norma Street Mahan 
Street to China Lake Boulevard.  Reconstruct and widen to 
four lanes.     
 
(Concurrent Consideration of Funding under Resolution  
E-13-70; October 2013.)  
 
Outcome/Output:  Will reconstruct and widen 1.7 miles of 
roadway and improve pedestrian safety and traffic circulation. 

 
09-2022 

RIP/13-14 
CONST 

$6,200,000 
0913000059 

 
2012-13 
101-0890 

FTF 
20.30.600.620 

 
 

$6,200,000 

3 
$1,500,000 

 
City of Tehachapi 

Kern COG 
09-Kern  

 
Challenger Drive Extension Project.  In Tehachapi, on 
Challenger Drive from its current eastern edge to Dennison 
Road.  Construct pavement including shoulders.   
 
(Future Consideration of Funding under Resolution E-09-89; 
December 2009.) 
 
Outcome/Output:  Will improve local traffic circulation and 
provide direct access to medical facilities from the northern 
portion of the city.  

 
09-6435 

RIP/13-14 
CONST 

$1,500,000 
0913000004 

 
2012-13 
101-0890 

FTF 
20.30.600.620 

 
 

$1,500,000 
 
 

4 
$3,250,000 

 
Stanislaus County 

StanCOG 
10-Stanislaus 

 
 
 

 
Widen Claribel Road from SR 108 & SR 219 to Oakdale Road.  
Near Modesto and Riverbank, on Claribel Road from Route 
108 to Oakdale Road.  Widen to two lanes in each direction 
with two way left turn lane, and install signal at Coffee Road.     
 
(Future Consideration of Funding under Resolution E-12-50; 
June 2012) 
 
(Will be combined with PPNO 0220 for construction.) 
 
(Contributions from other sources: $4,450,000.) 
 
Outcome/Output:  Improve regional network circulation, relieve 
existing congestion, reduce traffic delay, and accommodate 
future traffic.  Improve the level of service along the Claribel 
corridor. 

 
10-0230 

RIP/13-14 
CONST 

$3,250,000 
1014000022 

 

 
2012-13 
101-0890 

FTF 
20.30.600.620 

 
 

$3,250,000 
 
 

5 
$244,000 

 
Tuolumne County 
Tuolumne CTC 
10-Tuolumne 

 

 
Mono Way Operational & Safety.  In Sonora, along Mono Way 
(Old Route 108) between Peaceful Oak Road and Via Este 
Road.  Construct operational and safety improvements.         
 
Outcome/Output:  Roadway widening and installation of paved 
shoulders / operational improvements and reduction in 
collision rates. 

 
10-0235 

RIP/13-14 
PA&ED 

$244,000 
1014000028 

 
2012-13 
101-0042 

SHA 
20.30.600.620 

 
 

$244,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the  Resolution FP-13-20 
 State Highway System  

6 
$105,000 

 
City of Blue Lake 

HCAOG 
01-Humboldt 

 

 
I Street Pedestrian Improvements.  In downtown Blue Lake on I 
Street between Blue Lake Boulevard and First Street.  
Construct sidewalks and pedestrian improvements.           
 
(Time extension for FY 12-13 CON expires on October 31, 
2013.) 
 
Outcome/Output:  This project will construct 1620 linear feet of 
sidewalks to improve safety for pedestrians to travel from the 
residential area to the schools and downtown Blue Lake. 

 
01-2289 

RIP TE/12-13 
CONST 

$105,000 
0112000100 

 
2012-13 
101-0890 

FTF 
20.30.600.731 

 

 
 

$105,000 

7 
$95,000 

 
City of Placerville 

EDCTC 
03-El Dorado 

 

 
Class I Bike Path Trail Clay Street to Bedford Avenue.  In 
Placerville, between Clay Street and Bedford Avenue.  
Construct Class I Bike Path.                  
 
(Future Consideration of Funding under Resolution E-13-20; 
May 2013.) 
 
(Time extension for FY 11-12 CON expires on October 31, 
2013.) 
 
Outcome/Output:  This project will offer a viable transportation 
alternative to bicycle commuters and recreational opportunities 
to pedestrians, cyclists, and equestrians by providing safe and 
direct route between residences and major activity centers in 
the City of Placerville. 

 
03-1215 

RIP TE/11-12 
CONST 
$95,000 

0300020747 

 
2012-2013 
101-0890 

FTF 
20.30.600.731 

 
 

$95,000 

8 
$840,000 

 
Stanislaus County 

StanCOG 
10-Stanislaus 

 
 

 
Claribel Road Class I Bike Path.  Near Modesto and Riverbank, 
on Claribel Road from SR 108 to Oakdale Road.  Construct 
Class I bike path. 
 
(Future Consideration of Funding under Resolution E-12-50; 
June 2012.) 
 
(Will be combined for construction with PPNO 0230.) 
 
(Contributions from other sources: $638,000.) 
 
Outcome/Output:  The bike/pedestrian lane will promote non-
motorized transportation encouraging, not using the alternative 
single occupant vehicle to destinations within and surrounding 
areas.  

 
10-0220 

RIP TE/13-14 
CONST 

$840,000 
1014000021 

 
2012-13 
101-0890 

FTF 
20.30.600.731 

 
 

$840,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects     Resolution FP-13-20 

9 
$34,000 

 
Del Norte Local 
Transportation 
Commission 

DNLTC 
01-Del Norte 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal effective July 1, 2013.) 
 

 
01-1032 

RIP/13-14 
CONST 
$34,000 

0113000138 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$34,000 

10 
$200,000 

 
Inyo County Local 

Transportation 
Commission 

Inyo LTC 
09-Iny 

 
Planning, Programming and Monitoring 
 
 
 

 
09-1010 

RIP/13-14 
CONST 

$200,000 
0913000012 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$200,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects     Resolution FP-13-20 

11 
$47,000 

 
Amador County 
Transportation 
Commission 
Amador CTC 
10-Amador 

 
Planning, Programming and Monitoring 
 

 
10-B1950 
RIP/13-14 
CONST 
$47,000 

1014000035 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$47,000 

12 
$244,000 

 
Merced County 
Association of 
Governments 

MCAG 
10-Merced 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal effective August 12, 2013.) 
 

 
10-5960 

RIP/13-14 
CONST 

$244,000 
1014000017 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$244,000 
 

13 
$60,000 

 
Tuolumne County 

Transportation 
Council 

Tuolumne CTC 
10-Tuolumne 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal effective August 14, 2013.) 
 

 
10-0452 

RIP/13-14 
CONST 
$60,000 

1014000029 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$60,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3b) Supplemental Financial Allocation for Locally Administered STIP TE Projects  Resolution FP-13-__  
 off the State Highway System  

1 
$70,000 

 
County of Lake 

LAPC 
01-Lake 

 

 
Bridge Arbor Bikeway.  Between the Nice Lucerne Cutoff at 
Westlake Drive and Bridge Arbor North/State Route 20 
intersection at Upperlake. Construct Class I and Class III 
bikeways.       
 
(Supplemental Allocation for $70,000 from FY 14-15 TE 
Reserve PPNO 01-3036.) 
 
Outcome/Output:  Provide a safe facility for bicycle commuters. 
 

THE DEPARTMENT DOES NOT RECOMMEND THE 
APPROVAL OF THIS REQUEST AS IT IS NOT CONSISTENT 

WITH STIP GUIDELINES 
 

 
01-3036C 

RIP TE/14-15 
PA&ED 
$70,000 

0100020311 

 
2012-13 
101-0890 

FTF 
20.30.600.731 

 
 
$70,000 

 
 

 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5d.(1) Allocations for Projects with Cost that  Exceed 120 Percent of the Programmed Amount Resolution FP-13-22 

1 
$1,378,000 

 
Sonoma 

04-Son-116 
13.6/13.9 

 

 
Near Guerneville, from 1.1 miles east of Mays Canyon Road 
to 0.1 mile west of Odd Fellows Park Road.  
Outcome/Output:  Replace failed retaining wall, stabilize 
slope, repair drainage facilities and repair pavement 
damaged by heavy rainfall. 

 
04-0816K 

SHOPP/13-14 
$680,000 

0400020157 
4 

1G4204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$28,000 
 

$1,350,000 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund 

TypeProgram 
Code 

 
 
 
 

Amount by 
Fund Type 

2.5d.(2) Allocations for Projects with Cost that  Exceed 120 Percent of the Programmed Amount Resolution FP-13-23 

1 
$16,584,000 

 
San Mateo 
04-SM-101 

0.0/0.6 
 

 
In Palo Alto and East Palo Alto, from 0.1 mile north of the 
Embarcadero Road Overcrossing to 0.3 mile south of the 
University Avenue Overcrossing.   Outcome/Output:  Replace 
the San Francisquito Creek Bridge (No.36-0013L/R) to 
maintain structural integrity, reduce the risk to lives and 
properties, and to meet the current seismic strengthening 
standards. 

 
04-0685P 

SHOPP/13-14 
$9,320,000 

0400000678 
4 

235624 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$332,000 
 

$16,252,000 

 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund 

TypeProgram 
Code 

 
 
 
 

Amount by 
Fund Type 

2.5d.(3) Allocations for Projects with Cost that  Exceed 120 Percent of the Programmed Amount Resolution FP-13-24 

1 
$923,000 

 
Los Angeles 
07-LA-105 

R2.6 
 

 
In Hawthorne, at Inglewood Avenue.  Outcome/Output:   
Repair slope and hydroseed slope to permanently restore 
area damaged in storm event. 

 
07-4433 

SHOPP/13-14 
$500,000 

0712000166 
4 

3X3504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$78,000 
 

$845,000 

 

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-13-07 

1  
$1,470,000 

 
Department of 
Transportation 

SANBAG 
San Bernardino 

08-SBd-62 
142.2/142.9 

 
In Earp, at the Colorado River Bridge  
(No. 54-1000).  Outcome/Output:  Replace one 
bridge to maintain the structural integrity. 
 
Supplemental funds needed to complete 
construction. 
 
Total Revised Amount: $14,208,000 
 
 

 
08-0227F 
SHOPP 
2008-09 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.111 

 
SHOPP 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.111 
0800000637 

4 
378704 

 
 
 
 

$304,000 
 

$12,704,000 
 
 
     

 
 
 
 
 
 
 
 
 
 
 
 

       $29,000 
                                                                         

$1,441,000 
      

 
 
 
 

$304,000 
 

$12,704,000 
 
 
 
 
 

       $29,000 
                                                                         

$1,441,000 
 

 
  



CTC Financial Vote List  October 8, 2013 
2.5 Highway Financial Matters   
 

  Page 9 of 17  
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Budget Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-13-08  

1 
$732,000 

 
Department of 
Transportation 
Tuolumne CTC 

Tuolumne 
10-Tuo-108 
R4.0/R6.0 

 
East Sonora Bypass – Stage II.  
Near Sonora on Route 108 from Peaceful Oak 
Road to Via Este. Construct a 2-lane expressway.  
 
Outcome/Output:  Project benefits show the daily 
time savings for individual person-minutes saved is 
4.7.  The cumulative person-minutes saved is 
25,592, resulting in total daily vehicle hours saved 
of 644. 
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount:  $27,292,000 
 
 

 
10-0021B 

IIP 
2010-11 
304-6058 

TFA 
20.20.025.700 

 
RIP 

2010-11 
304-6058 

TFA 
20.20.075.600 

 
CMIA  

2010-11 
304-6055 

20.20.721.000 
 

RIP 
2012-13 
301-0042 

SHA 
20.20.075.600 

 
IIP 

2012-13 
301-0042 

20.20.025.700 
1000000394 

4 
34042 

 
 
 
 

$11,047,000 
 
 
 
 
 

$4,358,000 
 
 
 
 

$11,155,000 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$504,000 
 
 
 
 

$228,000 

 
 
 

 
$11,047,000 

 
 
 
 
 

$4,358,000 
 
 
 
 

$11,155,000 
 
 
 
 
 

$504,000 
 
 
 
 

$228,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Budget Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-13-09  

1 
$560,000 

 
Department of 
Transportation 

TAMC 
Monterey 
05-Mon-1 

99.9/R101.5 

 
Salinas Road Interchange.  Near Watsonville, 
from just south of Jensen Road to Trafton Road.  
Construct new interchange and convert 2-lane 
highway to 2-lane expressway.  
 
 
Outcome/Output:  Daily vehicle hours of delay 
saved: 673.  Daily peak duration person-minute 
saved: 45,561. 
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount: $15,638,000 
 

 
05-0032G 

CMIA 
2008-09 

304-6055 
20.20.721.000 

 
RIP 

2012-13 
304-6058 

TFA 
20.20.075.600 

 
RIP 

2012-13 
301-0042 

SHA 
20.20.075.600 
0500000496 

4 
315924 

 
 
 

$14,140,000 
 

 
 
 

$938,000 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

$560,000 
 
 
 
 
 

 
 

 
$14,140,000 

 
 
 
 

$938,000 
 
 
 
 
 

$560,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$500,000 

 
Nevada 

03-Nev-49 
11.6 

 
Near Grass Valley, south of Wellswood Way.  Heavy rain in late 
November 2012 caused a roadway embankment failure at this 
location and resulted in the closure of the northbound lane.  The 
initial allocation was to repair a damaged drainage pipe, fill a void 
under the roadway with imported material, reconstruct the roadway 
and guardrail, and provide full time traffic control.  The first 
supplemental funds were necessary due to encountering large 
boulders during construction requiring changes to the shoring plans, 
additional grouting, and a change in the pipe lining process due to 
culvert condition and misalignment.  This supplemental is necessary 
to capture and dispose of groundwater that was contaminated by the 
cured-in-place pipe lining, grouting all voids around the culvert, and 
construction of a headwall at the culvert outlet.     
 
Initial G-11 Allocation   12/06/12:                         $    40,000 
Supplemental G-11 Allocation 01/09/13:             $   400,000 
Supplemental G-11 Allocation 08/09/13:             $   500,000 
Revised Allocation:                                              $1,340,000 

 
03-4121 

SHOPP/13-14 
0313000160 

4 
3F7304 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$500,000 

2 
$800,000 

 
Sacramento 
03-Sac-Var 

Var 

 
In Sacramento, El Dorado, Placer, and Nevada Counties on various 
routes at various locations.   Copper wire thefts on Routes 5, 50, 51, 
80, and 160 resulted in shutting off power to highway lighting and 
other highway electrical systems.  This project is to replace 
damaged pull boxes and conduits and replace stolen electrical wires 
to restore highway traffic safety and operation.     Newly installed pull 
boxes will be buried and metal lids will be welded to deter future 
thefts.   
 
Initial G-11 Allocation   07/18/13:                         $800,000 

 
03-3305 

SHOPP/13-14 
0314000009 

4 
4F0104 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$800,000 

3 
$550,000 

 
Sierra 

03-Sie-80 
0.7 

 
Near the Nevada State line at postmile 0.7.  On July 2, 2013, a mud 
slide occurred at this location causing 5,000 cubic yards of soil to 
deposit in a ravine and plug a 36-inch diameter culvert.  This project 
is to repair a damaged concrete headwall, remove slide material 
from the ravine, and open the plugged culvert. 
 
Initial G-11 Allocation   07/22/13:                         $550,000 

 
03-7925 

SHOPP/13-14 
0314000015 

4 
4F0304 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$550,000 

4 
$450,000 

 
Sutter 

03-Sut-113 
4.6 

 
Near Robbins, south of Del Monte Avenue.  On June 26, 2013, a 
sinkhole developed in the southbound lane resulting in southbound 
lane closure.  The sinkhole kept expanding resulting in full highway 
closure the following day.   This project is to replace two failed 42-
inch corrugated metal pipes (CMP) and provide 24-hour detour 
traffic control.  
 
Initial G-11 Allocation   07/09/13:                         $450,000 

 
03-8507 

SHOPP/13-14 
0313000319 

4 
3F9804 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$450,000 

5 
$3,500,000 

 
Alameda 

04-Ala-680 
0.9/1.6 

 
In Fremont, from 0.8 mile north of Scott Creek Road to 0.3 mile 
south of East Warren Avenue.  Groundwater seepage and loss of 
subsurface soil material caused the pavement to settle at various 
locations.  As a result, sinkholes appeared on northbound Route 
680.  This project is to inject grout into the voids under the 
pavement, grind existing asphalt concrete (AC) pavement, and 
overlay with new AC.   
 
Initial G-11 Allocation   08/21/13:                         $3,500,000 

 
04-1600Q 

SHOPP/13-14 
0413000026 

4 
4G7004 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$3,500,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

6 
$500,000 

 
Kern 

06-Ker-178 
15.2/16.7 

 
Near Bakersfield, east of Route 184.  Strong thunderstorms and 
flash flooding on August 19, 2013 caused a utility reservoir to 
overflow and wash down to the highway and the Kern River below.  
Multiple rock slides and partial roadway loss caused the closure of 
the highway.  This project is to remove slide debris, stabilize and 
reconstruct highway embankment, replace a 24-inch culvert pipe, 
clean out multiple culverts, place erosion control measures, repair 
guardrails and pavement, and implement traffic control as 
necessary.   
 
Initial G-11 Allocation   08/26/13:                         $500,000 

 
06-6688 

SHOPP/13-14 
0614000042 

4 
0Q9704 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$500,000 

7 
$5,000,000 

 
Los Angeles 

07-LA-5 
22.5 

 
In the city of Los Angeles, at the Route 2 Separation (Bridge No. 53-
0577).   On July 13, 2013, a double tanker fuel truck filled with 8,500 
gallons of gasoline overturned and burned inside the northbound 
Route 2 to northbound Route 5 connector tunnel structure.  The 
intense flames that burned over an hour severely compromised the 
integrity of the structure.  This project is to clear all fire debris, install 
temporary shoring support within the tunnel in order to allow traffic 
back on Route 5 (over the tunnel), assess the extent of the structural 
damage, and then perform all emergency repairs needed in order to 
fully re-open this interchange as rapidly as possible.     
 
Initial G-11 Allocation   07/17/13:                         $5,000,000 

 
07-4644 

SHOPP/13-14 
0714000023 

4 
4X1004 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$5,000,000 

8 
$11,500,000 

 
Los Angeles 

07-LA-5 
22.5 

 
In the city of Los Angeles, at the Route 2 Separation (Bridge No. 53-
0577).   On July 13, 2013, a double tanker fuel truck filled with 8,500 
gallons of gasoline overturned and burned inside the northbound 
Route 2 to northbound Route 5 connector tunnel structure.  The 
intense flames that burned over an hour severely compromised the 
integrity of the structure.  Project EA-4X100 was allocated 
$5,000,000 to install temporary shoring and allow traffic over the 
tunnel on Route 5 and to assess the damage to the structure.  This 
allocation is necessary to make permanent repairs to the damaged 
bridge/tunnel structure, and replace destroyed pavement, signs, 
electrical and drainage systems.  The work will also require both 
temporary and permanent relocation of various communication 
(utility) lines.  
 
Initial G-11 Allocation   08/21/13:                         $11,500,000 

 
07-4645 

SHOPP/13-14 
0714000043 

4 
4X1104 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$11,500,000 

9 
$995,000 

 
Ventura 

07-Ven-118 
18.4/18.7 

 
In Moorpark, at the transition bridge from northbound Route 23 to 
Route 118 (Arroyo Simi Bridge No. 52-0331R/L).   Bridge 
Maintenance crews discovered a failed section of a structural steel  
I-beam that had separated from the joint assembly and started to 
block the traveled way.  Steel plates and reduced traffic speed signs 
were used to maintain traffic over the failed joint as a temporary 
measure.   Further inspection and evaluation of the remaining bridge 
identified additional compromised joint assembly systems.  This 
project is necessary to replace the failed joint assembly systems and 
conduct traffic control as necessary.  
 
Initial G-11 Allocation   08/13/13:                         $995,000 

 
07-4577 

SHOPP/13-14 
0713000325 

4 
3X9704 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$995,000 

10 
$300,000 

 
Riverside 
08-Riv-10 

27.7 

 
Near Palm Springs, at the Whitewater River Bridges (No. 56-
0004L/R).  On July 20 and 21, 2013, monsoon storms with heavy 
rainfall eroded rock slope protection (RSP) and caused the channel 
bed to erode down to the level of the bottom of the bridge footings.    
This project is to restore the channel bed by replacing the RSP and 
fabric under the eastbound bridge spans 2 and 5, and rock armor 
with fabric at the piers of the westbound bridge.         
 
Initial G-11 Allocation   07/30/13:                         $300,000 
(Additional $25,000 was allocated for right of way purposes). 

 
08-0014K 

SHOPP/13-14 
0814000034 

4 
1E4904 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$300,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

11 
$1,400,000 

 
Riverside 
08-Riv-74 
5.3/11.8 

 
In and near Lake Elsinore, from El Cariso Road to Grand Avenue.  
The Falls Fire (August 5, 2013) burned over 1,400 acres and 
damaged roadway signs and metal beam guard rail (MBGR). This 
project is to remove and replace 14,000 linear feet of MBGR, 
remove and replace damaged roadside signs, remove burned 
vegetation timber and debris, conduct clearing and grubbing of 
roadway embankment, place slope stabilization measures to 
minimize future soil erosion, clear and repair existing drainage 
systems, and conduct traffic control as necessary.     
 
Initial G-11 Allocation   08/13/13:                         $1,400,000 
(Additional $40,000 was allocated for right of way purposes). 

 
08-0127K 

SHOPP/13-14 
0814000042 

4 
1E5204 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$1,400,000 

12 
$581,000 

 
Riverside 
08-Riv-86 

R4.24/R5.24 

 
West of Salton Sea, at Kings Stormwater Channel Bridge (No. 56-
0778R).   Structural distress caused significant deflection to occur on 
the Number 2 lane requiring lane closure.  This project is necessary 
to place a steel plate over the damaged area and place corrugated 
metal deck filled with concrete on top of the existing deck as an 
interim measure to stabilize the structure and open the bridge to full 
capacity.  A permanent restoration project to replace the 
superstructure has been initiated as a long-term solution.    
 
Initial G-11 Allocation   08/26/13:                         $581,000 
(Additional $10,000 was allocated for right of way purposes). 

 
08-0075M 

SHOPP/13-14 
0813000199 

4 
1E2704 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$581,000 

13 
$300,000 

 
Riverside 

08-Riv-243 
0.0/2.2 

 
Near Mountain Center, from Junction Route 74 to 0.7 mile south of 
Saunders Meadow Road.  The Mountain Fire (July 15, 2013) burned 
over 23,000 acres and damaged roadway signs and metal beam 
guard rail (MBGR).   This project is to remove and replace burned 
MBGR, remove and replace damaged roadside signs, remove 
burned vegetation timber and debris, conduct clearing and grubbing 
of roadway embankment, place slope stabilization measures to 
minimize future soil erosion, clear and repair existing drainage 
systems, and conduct traffic control as necessary.     
 
Initial G-11 Allocation   08/13/13:                         $300,000 
(Additional $10,000 was allocated for right of way purposes). 

 
08-0126G 

SHOPP/13-14 
0814000045 

4 
1E5304 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$300,000 

14 
$1,200,000 

 
Riverside 

08-Riv-243 
18.0/28.3 

 
Near Twin Pines, from 0.7 mile south of Hurley Flats Road to San 
Gregorio Avenue.  The Silver Fire (August 7, 2013) burned over 
20,000 acres and damaged roadway signs and metal beam guard 
rail (MBGR).  This project is to remove and replace burned MBGR, 
remove and replace damaged roadside signs, remove burned 
vegetation timber and debris, conduct clearing and grubbing of 
roadway embankment, place slope stabilization measures to 
minimize future soil erosion, clear and repair existing drainage 
systems, and conduct traffic control as necessary.     
 
Initial G-11 Allocation   08/29/13:                         $1,200,000 
(Additional $10,000 was allocated for right of way purposes). 

 
08-0127L 

SHOPP/13-14 
0814000048 

4 
1E5404 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$1,200,000 

15 
$390,000 

 
San Joaquin 

10-SJ-4 
0.0 

 
Near Brentwood, at the Old River Bridge (No. 29-0045).  In June 
2013, inspection of this movable bridge revealed severe mechanical 
problems including worn-out shaft and pinion gear, worn-out 
bearings of the balance wheels, and uneven and loose tracks.   This 
project is to remove and replace the worn out parts in order to 
maintain maritime and highway traffic and avoid lengthy highway 
traffic detours.  
 
Initial G-11 Allocation   07/25/13:                         $390,000 
(Additional $10,000 was allocated for right of way purposes). 

 
10-3022 

SHOPP/13-14 
1014000004 

4 
0Y6704 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$390,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3)) 

1 
$755,000 

 
Santa Barbara 

05-SB-246 
33.2/33.5 

 
In Santa Ynez, from east of Edison Street to east of Meadowvale 
Lane.  Outcome/Output:  Widen roadway to provide left-turn 
channelization lane for eastbound traffic turning on to 
Meadowvale lane in order to reduce the number and severity of 
traffic collisions at this location. 
 
Allocation date:  09/05/2013 

 
05-2308 

SHOPP/13-14 
$815,000 

0500020226 
4 

0T9704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$15,000 
 

$740,000 
 
 

2 
$1,207,000 

 
Fresno 

06-Fre-145 
32.8/33.4 

 
Near Kerman, from 0.3 mile south to 0.3 mile north of Jensen 
Avenue.  Outcome/Output: Construct a single-lane roundabout at 
this intersection to reduce the number and severity of traffic 
collisions. 
 
Allocation date:  08/30/2013 

 
06-6441 

SHOPP/13-14 
$1,207,000 

0600000205 
4 

0J9204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$24,000 
 

$1,183,000 
 
 

3 
$389,000 

 
San Bernardino 

08-SBd-395 
16.2 

 
In Adelanto, at Bartlett Avenue.  Outcome/Output:   Improve 
safety by replacing signal system to include protected left-turn 
phasing to reduce the number and severity of traffic collisions.  
Work also includes upgrades to curb ramps to meet Americans 
with Disabilities Act (ADA) requirements.   
 
Allocation date:  08/29/2013 

 
08-0258Q 

SHOPP/13-14 
$411,000 

0800001017 
4 

0P3104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$11,000 
 

$378,000 
 
 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Mod 139 22.6/22.8 
 

Install Closed-Circuit Television Camera 
(CCTV) and Road Weather Information 
System (RWIS) about 23.0 miles north of 
Canby from 0.6 to 0.4 mile south of Perez 
Inspection Station.   
Project is combined with a STIP project 
(EA 02-1E0604, PPNO 02-3383). 

1E0604 201.315 $283,000 $277,000 

2  03 Nev 49 4.1/4.9  Widen shoulders and add right turn lanes 
at two locations at 10.0 miles south of 
Grass Valley at Carriage Road and 
Ladybird Drive. 

1F9104 201.310 $900,000 $900,000 

3  03 Sie 49 48.3/49.2  Upgrade culverts near Sierraville from 0.5 
mile to 1.4 miles north of Lemon Canyon 
Road. 

4E5404 201.151 $920,000 $900,000 

4 09 Mno 395 34.1  Demolish truck shed, perform earthwork, 
remove existing pavement, pave, 
landscape and improve storm water 
system at Crestview Maintenance Station. 

353304 201.352 $1,000,000 $1,000,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(2a) Proposition 1B –Locally Administered Route 99 Projects on the State Highway System Resolution R99-A-1314-01 

1 
$43,800,000 

 
City of Modesto 

StanCOG 
Stanislaus 
10-Sta-99 

R21.0/R22.4 
R21.0/R22.1 

  

 
Pelandale Avenue Interchange Reconstruction.   In 
Modesto, at the Pelandale Road Interchange In Modesto and 
Salida, from 0.75 mile south of Pelandale Avenue to 0.35 
mile north of Pelandale Avenue. .  Reconstruct the 
SR99/Pelandale interchange and construct auxiliary lane.     
 
(Future Consideration of Funding under Resolution E-12-60; 
August 2012.) 
 
(CONST allocation includes $5,200,000 for CON ENG.) 
 
(Concurrent SR 99 Program amendment under Resolution 
R99-P-1314-01 and SR99 baseline agreement under 
Resolution R99-P-13-14-02; October 2013.) 
 
Outcome/Output:  Daily travel time savings = 6,595 hours.  
Peak period time savings = 79,140 minutes. 

 
10-9460 

SR-99/13-14 
CONST 

$43,800,000 
1000000440 

4CONL 
47210 

 

 
2012-13 
304-6072 

SR-99 
20.20.722.000 

 
2013-14 
304-6072 

SR-99 
20.20.722.000 

 
 

$3,012,000 
 
 
 

 
$40,788,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5)  Allocation Amendment - Proposition 1B – Locally Administered TCIF Projects  Resolution TCIF-AA-1314-04, 
 off the State Highway System Amending Resolution TCIF-A-1213-16 

1 
$10,000,000 

 
City of Banning 

Riverside County 
RCTC 

08-Riverside 
 
 

 

 
Sunset Avenue Grade Separation.  In the city of Banning on 
Sunset Avenue.  Construct an underpass at the Union Pacific 
Railroad Crossing (TCIF Project 46). 
 
(CEQA – CE, 12/08/2010.) 
(NEPA – CE, 02/28/2011.) 
 
(Concurrent TCIF Project Baseline Amendment under 
Resolution TCIF-P-1314-07, October 2013)  
 
(The TCIF allocation is split as follows: $4,300,000 for 
construction engineering and $5,700,000 for construction 
capital.)  
  
(Contributions from other sources:  $24,764,000.) 
 
Outcome/Output:  This project will decrease traffic congestion 
and travel time to improve goods movement and emergency 
vehicle response.   
 

Resolution TCIF-AA-1314-04 will revise the project 
recipient from City of Banning to Riverside County. 

 
08-1122 

TCIF/12-13 
CONST 

$10,000,000 
0800000600 

 
2011-12 
104-6056 

TCIF 
20.30.210.300 

 
 

$10,000,000 

 
  



CTC Financial Vote List  October 8, 2013 
2.5 Highway Financial Matters   
 

  Page 15 of 17  
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account      Resolution GS1B-A-1314-01 
(HRCSA) Projects 

1 
$500,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 

 
Woodley Avenue Grade Crossing Safety Improvements.  In 
Los Angeles County in the city of Los Angeles on the Woodley 
Avenue Grade. Install pre-signal for southbound traffic and 
interconnect the pre-signal with the train detection circuitry for 
Advance Preemption Time.  Install traffic control and signal 
devices and reconstruct and lengthen existing medians.    
 
(CEQA -CE – 09/18/91) 
 
(Original Programming Resolution: GS1B-P-1213-01 – 
September 2012 
 
(Baseline Agreement Resolution: GS1B-P-1213-07 – January 
2013) 
 
(Contributions from other sources:  $500,000.) 
 
Outcome/Output:  The benefits to this project are improved 
safety at the crossing due to a reduction in collisions; improved 
operations and better flow; reduction of train delays; reduced 
emissions and air pollutants, including particulates, as a result 
of less engine idle times when incidents do occur. 

 
75-Rail 

HRCSA/13-14 
CONST 

$500,000 
0014000026 

 
 

 
2012-13 
104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$500,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a.(1) Locally Administered STIP Rail Projects Resolution MFP-13-01 

1 
$4,400,000 

 
City of Fairfield 

MTC 
04-Solano 

 

 
Capitol Corridor Rail Station, Fairfield/Vacaville Train 
Station.  In Fairfield; construct train station with platforms, 
300 space park and ride lot, electric vehicle charging 
facilities and other station facilities.     
 
(Concurrent Consideration of Funding under Resolution  
E-13-69; October  2013) 
 
(Time extension for FY 11-12 CON expires on October 31, 
2013.) 
 
(Time Extension for FY 12-13 CON expires on June 30, 
2014.) 
 
(Contributions from other sources:  $57,000,000.) 
 
Outcome/Output:  This project would be a new inter-modal 
stop for the Capitol Corridor, re-configure the main-line, 
siding and spur track geometry to improve track operations 
for both the passenger and freight services, and improve 
access and safety for pedestrians, bicyclists and the 
handicapped for travel to either side of the railroad tracks as 
well as the rail passenger platform.  

 
75-6045K 
RIP/11-12 
CONST 

$4,000,000 
 

RIP-TE/12-13 
RIP / 12-13 

CONST 
$400,000 

0012000278 
S 

 
2013-14 
301-0046 

PTA 
30.20.020.630 

 
 

$4,400,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a.(2)  State Administered STIP Rail Projects Resolution MFP-13-02 

1 
$20,500,000 

 
Department of 
Transportation 

SJCOG 
10-San Joaquin 

 

 
Stockton to Escalon - Double Track Project (Segment 3). 
Located on the San Joaquin Corridor between Milepost 
1106.8 and 1110.6.  Construct 3.8 miles of double track, 
including all necessary related infrastructure modifications 
on the BNSF Railway Company main line.  
 
(CEQA – MND, 2002; Re-Validation, 9/2012.) 
 
Outcome/Output:  Project completion will improve the 
efficiency and on-time performance of intercity rail 
passenger services on the San Joaquin Corridor, which 
operates from Bakersfield to Oakland and Bakersfield to 
Sacramento.  Improved efficiencies will enhance ridership 
and better serve the public need for mobility through 
alternative transportation choices.  

 
75-2030A 
IIP/13-14 
CONST 

$20,500,000 
0014000025 

S 
 

 
2013-14 
301-0046 

PTA 
30.20.020.720 

 

 
 

$20,500,000 
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Project # 

Allocation Amount 
Implementing Agency 

District-County 

 
BREF # and Project Description 

Description of Allocation 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.6e      Traffic Congestion Relief Program Allocation Amendment Resolution TFP-13-03 
 Amending Resolution TFP-06-09 and
 Amending Resolution TFP-07-07 
 Resolution TAA-13-01 
 Amending Resolution TAA-10-06 

1 
($1,300,000) 

California 
Department of 
Transportation 

11 – San Diego 
 

 
Project #84.0 – Route 52 - Four miles of new six-lane freeway to 
Santee, Mission Gorge to Route 67 in San Diego County (PPNOs 0260 
and 0260F)   
 
Amend TFP-06-09 to reduce Right of Way allocation by $1,300,000, 
from $45,000,000 to $43,700,000 and transfer $1,300,000 to Project 74.9 
for construction. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $45,000,000 ($1,300,000) $43,700,000 
 
Output/Outcome:  The new Route 52, connecting from Route 125 to Route 
67 will reduce congestion on Interstate 8.  

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 
30.20.710.010 

 
 
 

($1,300,000) 
 

2 
$1,300,000 
San Diego 

Association of 
Governments 

11 – San Diego 
 

 
Project #74.9 – Pacific Surfliner - Santa Margarita River Bridge and 
Double Track (PPNO 2006) 
 
Amend TFP-07-07 to receive transfer of $1,300,000 from Project 84.0 
for construction. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $23,007,000 $1,300,000  $24,307,000 
 
Output/Outcome:  Provide a 4.5-mile segment of continuous double 
track allowing for maximum speeds between 75 and 90 miles per hour. 

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 
30.20.710.010 

 
 
 

$1,300,000 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 

Project Title 
Location 

Project Description 

Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.6f.(2) Proposition 1A–High-Speed Passenger Train Bond Program – Urban/Commuter Resolution HST1A-A-1314-01 

1 
$1,752,000 

 
Sacramento 

Regional Transit 
District 
SACOG 

03-Sacramento 
 

 
Sacramento Intermodal Facility High Speed Rail Program 
Projects.  
Improvements to provide connectivity of Sacramento Regional 
Transit service to High Speed Rail including relocation of 
existing light rail track, storage tracks and passenger platform 
and associated systems. 
 
(Contributions from other sources:  $1,752,000.) 
 
Outcome/Output:  Advance and complete full environmental 
document and clearance. 

 
HSR/13-14 

PA&ED 
$1,752,000 
0313000317 

S 
 
 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

 
 

$1,752,000 
 
 
 
 

2 
$140,000,000 

 
San Francisco Bay 
Area Rapid Transit 

District 
MTC 

04-San Francisco 
 

 
Milbrae Station Track Improvements & Car Purchase. 
Purchase of 46 new rail cars and the lengthening of all three 
rail storage tracks immediately south of the station. 
 
(CEQA; CE - 771.11(c)(7).) 
 
(Contributions from other sources:  $384,000,000.) 
 
Outcome/Output:  Provide direct service and increase 
capacity between San Francisco International Airport and 
Milbrae. 

 
HSR/13-14 

CONST 
$140,000,000 
0414000100 

S 
 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$140,000,000 
(Partial) 
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State of California California State Transportation Agency  
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  October 8, 2013 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.: 2.4a.  
  Action Item 
 
 

From: STEVEN KECK Prepared by: Brent L. Green 
Acting Chief Financial Officer   Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY – APPEARANCE 
  

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-21102 
summarized on the following page.  This Resolution is related to construction of the State Route 11 
project in District 11 in San Diego County.   
 
ISSUE: 
 
Prior to initiating Eminent Domain proceedings to acquire needed Right of Way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned or located in the manner that will be most compatible 

with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 7267.2 

has been made to the owners of record. 
 
In this case, the property owners are contesting the Resolution and have requested an appearance 
before the Commission.  The primary concerns and objections expressed by the property owners 
relate to project design issues, easement deed terms, and the owners’ request for the Department to 
purchase soil in identified right of way and remainder areas on the subject property in coordination 
with the owners’ pending development plans.  The owners’ objections and the Department’s 
responses are contained in Attachment B. 
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“Caltrans improves mobility across California” 

 
BACKGROUND: 
 
Discussions have taken place with the property owners, who have been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
they may subsequently be entitled.  Adoption of the Resolution will not interrupt the Department’s 
efforts to secure an equitable settlement.  In accordance with statutory requirements, the owners have 
been advised that the Department is requesting the Resolution at this time.  Adoption will assist the 
Department in the continuation of the orderly sequence of events required to meet construction 
schedules. 
 
Discussions have been ongoing between the property owners and the Department to address and 
resolve the issues.  Progress has been made but in order to keep the project schedule, the Department 
is requesting that this appearance proceed to the October 8, 2013 Commission meeting.  Legal 
possession will allow the construction activities on the parcel to commence, thereby avoiding and/or 
mitigating considerable right of way delay costs that will accrue if efforts to initiate the 
condemnation process are not taken immediately. 
 
C-21102 - Makram A. Hanna and Maureen  T. Hanna 
11-SD-11-PM 1.52 - Parcel 34808-1, 2, 3, 4, 5, 6, 7 - EA 056329. 
Right of Way Certification Date:  03/15/13; Ready to List Date:  03/25/13.  Freeway – construct new 
freeway.  Authorizes condemnation of land in fee for a State highway, underlying fee, 
extinguishment of abutter’s rights of access, and permanent easements for slope, drainage, and 
access purposes.  Located in the unincorporated area of San Diego County in Otay Mesa at the 
intersection of Airway Drive and Enrico Fermi Drive.  Assessor’s Parcel Number:  646-130-27-00. 
 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 through A3 - Project Maps 
Attachment B - Parcel Panel Report 
Exhibit B1 through B5 - Parcel Maps 
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PROJECT INFORMATION 
 
 
PROJECT DATA 11-SD-11/905-PM 0.0/1.6, R9.9/R10.7 
 Expenditure Authorization:  056329/ 11-00002-0519 
 
Location: Route 11 in Otay Mesa, San Diego County 
 
Limits: In San Diego County, in and near San Diego from the  
                                                11/905 Separation to Enrico Fermi Drive 
  
Cost: Programmed Construction Cost: $67,100,000.00 
 Current Right of Way Cost Estimate: $31,219,000.00 
 
Funding Source:  Proposition 1B/Trade Corridor Improvement Funds (TCIF) 
   Coordinated Border Infrastructure Funds (CBI) 
 
Number of Lanes:  Existing:    Not Applicable 
 Proposed:     New 4-Lane Freeway 
 
Proposed Major Features: Construct Freeway to Freeway Connectors and New 

Freeway. 
 
Traffic:   Existing:  Not Applicable 
 Proposed (2035):  66,000 Annual Daily Traffic (ADT) 
 
 
NEED FOR THE PROJECT 
 
The proposed State Route 11 (SR-11) freeway, in addition to a new Commercial Vehicle 
Enforcement Facility (CVEF) and Federal Port of Entry (POE), are to be constructed in 
order to reduce congestion and facilitate increased trade and personal travel across the 
United States-Mexico border in the San Diego-Tijuana area.  The capacities of the 
existing POEs in the region are currently being exceeded, causing delays for commercial 
and non-commercial vehicles crossing the border.  Such delays at the existing Otay Mesa 
POE have been correlated with economic yearly output losses (direct, indirect, and 
induced) in the San Diego region of up to $1.2 billion for the study year 2008.  Traffic 
delays are expected to increase and the economic losses incurred by the regional and 
national economies would more than double in the next ten years, unless significant 
improvements in border crossing and transportation infrastructure/management take 
place.  The long-term need for a third regional crossing has been identified by 
transportation and planning agencies on both sides of the border.  
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PROJECT PLANNING AND LOCATION 
 
SR-11 will be constructed as a four-lane toll highway.  The project is split into three 
segments.  The Hanna subject property is located in Segment 1, which includes a new 
four-lane highway (approximately 1.7 miles in length) connecting the SR-905/SR-11 
interchange to Enrico Fermi Drive.   
 
An additional project is in the design phase, which will extend SR-11 easterly from 
Enrico Fermi Drive to a proposed Otay Mesa East Port of Entry (OME POE) and 
Commercial Vehicle Enforcement Facility (CVEF) at the United States-Mexico border.  
This second project is referred to as Segment 2.   
 
The Project Report for SR-11 approved both projects (Segments 1 and 2) proceeding to 
the design phase.  Due to funding and scheduling issues, the SR-11 project was separated 
into two segments for design and construction phases, however, freeway and ramp 
geometrics for Segment 1 are designed based on traffic volumes projected for the  
2035 Horizon Year with both segments constructed. 
 
Several alternatives were investigated for SR-11 during the Project 
Approval/Environmental Document stage.  These alternatives included One-Interchange, 
Two-Interchange, and No-Interchange Alternatives, as well as a No-Bid Alternative.   
 
Projected traffic volumes and analysis from the Tier II Traffic Technical Report (dated 
October 5, 2010) and two Value Analysis (VA) Studies resulted in the choice of the Two-
Interchange Alternative with Segment 1 now constructing the portion of the project to 
Enrico Fermi Drive.   
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PARCEL PANEL REPORT 
 
PARCEL DATA 
 
Property Owner: Makram A. Hanna and Maureen T. Hanna 
 
Parcel Location:  Airway Road in Otay Mesa, west of Enrico Fermi Drive 
    Unincorporated San Diego County 
 
Present Use:   Vacant Land 
 
Zoning:   Light Industrial 
 
Size of Property:   40.725 Acres (AC)  
 
Right of Way Areas  34808-1: 0.526 AC Unencumbered Fee 
Required for Project: 34808-2: 2.329 AC  Underlying Fee (Unnamed Road & Enrico Fermi Drive) 
    34808-3: 0.736 AC Access & Utility Easement 
    34808-4: 0.202 AC Road & Utility Easement 
    34808-5: 0.253 AC Access, Construction, Drainage Easement 
    34808-6: 0.968 AC Slope Easement 
    34808-7: 0.292 AC Access Easement 
 
PARCEL DESCRIPTION 
 
The vacant, unimproved subject parcel is currently 40.725 AC in size.  It is located on Airway Road in Otay 
Mesa, an unincorporated area of San Diego County, abutting the United States-Mexico Border.  The property is 
currently zoned Light Industrial.  The subject parcel has varying topography, with two areas of higher elevation 
located within the proposed SR-11 project corridor.  At present, natural drainage flows across the middle of the 
subject property in a southeasterly direction.  Existing ground elevations on the subject property are up to 30 
feet above profile elevations for the proposed SR-11 project.   
 
NEED FOR SUBJECT PROPERTY 
 
The SR-11 freeway, in addition to a new Commercial Vehicle Enforcement Facility (CVEF) and Federal Port of 
Entry (POE) are being constructed to reduce congestion and facilitate increased trade and personal travel across 
the United States-Mexico border in the San Diego-Tijuana area.  The capacities of the existing POEs in the 
region are currently being exceeded, causing delays for commercial and non-commercial vehicles crossing the 
border.  The long-term need for a third regional border crossing has been identified by transportation and 
planning agencies on both sides of the border. 
 
Construction of the above-referenced transportation improvements have been split into three segments.  The 
subject parcel is located in Segment 1, which includes new SR-905/SR-11 freeway to freeway connectors and a 
four-lane SR-11 freeway segment that extends 1.7 miles east to Enrico Fermi Drive. 
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RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in San Diego on August 14, 2013.  The Panel members included 
Donald Grebe, Panel Chair, Department of Transportation-Headquarters Division of Right of Way and Land 
Surveys; Rene Fletcher, Co-Panel Chair, Department of Transportation-Headquarters Division of Right of Way 
and Land Surveys; Scott Fridell, Department of Transportation-San Diego Legal Division; Linda Fong, 
Department of Transportation-Headquarters Division of Design; and Robert Dauffenbach, Department of 
Transportation-Headquarters Division of Right of Way and Land Surveys, Secretary to the Panel.  Mr. Makram 
Hanna, the property owner, attended and represented himself at the Panel meeting.   
 
This report summarizes the findings of the Panel with regard to the four criteria required for adoption of a 
Resolution of Necessity and makes a recommendation to the Department’s Chief Engineer.  The primary 
concerns and objections expressed by the property owner relate to project design issues, easement deed terms, 
and the owner’s request for the State to purchase soil in identified right of way and remainder areas on the 
subject property in coordination with the owner’s pending development plans.    

The following is a description of the concerns expressed by the property owner, followed by the Department’s 
responses: 
 
Owner: 
The Department should acquire 140,000 cubic yards of soil located in the currently proposed acquisition areas 
for the project and an additional 280,000 cubic yards located on the remainder parcel, for a total of 420,000 
cubic yards of soil.  
 
Department Response: 
The Owners have been offered the appraised fair market value for all required right of way areas necessary to 
construct the project.  As the subject property is currently vacant and unimproved, the sales of comparable 
industrial properties were used in valuing the required right of way areas on the subject property.  Any 
additional payments, as requested by the owner to purchase soil located within the already-appraised right of 
way areas, is considered by the Department to be an unwarranted and unsupported duplication of payment. 
 
In addition, the Department has advised the property owner that any sale of soil from the remainder property for 
construction of the project, if pursued, would be facilitated by separate and independent negotiations between 
the Highway Contractor and the property owner, with the Department not being a party to said negotiations.   
 
Owner: 
The Department did not appropriately coordinate the project, and as a result, development activities could not 
be initiated by the property owner as planned. 
 
Department Response: 
The Department has prepared all necessary and required environmental documents for this project and has 
provided multiple opportunities for public comment and project review as required by law, and as outlined below: 
 
●As part of the SR-11 environmental review process several letters were sent to area landowners from 2007-2011 
notifying them of project scoping activities and public meetings.   
●A Permit to Enter to conduct environmental and engineering studies on the subject property was executed by the 
current property owner on December 8, 2008.  
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●A copy of the SR-11 Draft Environmental Impact Report/Environmental Impact Statement (EIR/EIS) was sent 
to the owner on December 1, 2010, with no returning comments.   
 
●A copy of the SR-11 Final EIR/EIS was sent to the property owner on April 6, 2012.  
 
●Right of way appraisal activities, initiated with an on-site field review with the Department’s appraiser and the 
property owner, commenced on July 11, 2012.   
 
●Following the July 11, 2012 appraisal field review meeting, the property owner requested electronic copies of 
SR-11 design plans.  Based on recent “lessons learned” on the nearby SR-125 and SR-905 projects in Otay Mesa, 
such requests for electronic copies of project design plans were channeled through the County of San Diego.    
 
●The Department subsequently conveyed updated hard copy design plans to the owner on March 7, 2013. 
 
●Department representatives met with the owner on May 1, 2013.  It was at this time that the property owner first 
presented the Department with his conceptual development plans for the subject property.  Said conceptual plans 
did not have San Diego County approval as of May 1, 2013, and have not yet received County approval, based on 
the latest information provided to the Department.   
 
●The Department conducted a District Condemnation Evaluation Meeting (DCEM) with the owner on June 19, 
2013.  Following this meeting, Department representatives worked closely with the property owner and his 
private design consultant in revising the size, type, and shape of required right of way areas and investigating 
the inclusion of language in the various easement descriptions reserving unto the owner, successors, and 
assigns, the right to remove said easement encumbrances based on specified requirements.   
 
●After the DCEM, Department representatives met with the owner’s design consultant on July 12, 2013 to 
address/discuss revisions to the project’s design, revised right of way requirements, and modified deed 
language.  The owner’s consultant expressed satisfaction with the changes.   
 
●The property owner subsequently requested that the right of way impacts at the west end of the subject parcel 
also be changed to minimize a jog in the right of way line, that if left unchanged, would impact/reduce the 
developable building area on the remainder parcel, as per the owner’s assertions.  As such, the Department 
revised the project design and related right of way requirements, but in doing so, straightened out the right of 
way limits by marginally increasing the acquisition requirements in this northwesterly area of the subject 
property.  This nominal increase in right of way area was necessitated by existing topography and project design 
standards.  The owner subsequently advised the Department that he had hoped that the right of way limits could 
instead be pulled back in this area, thus further reducing right of way impacts.  (Reasons why this could not be 
done were discussed and explained with the owner at the August 14, 2013 Condemnation Panel Review 
Meeting.) 
 
●On July 24, 2013 the property owner was sent updated deed language and appraisal maps showing revised 
right of way requirements. 
 
●A Condemnation Panel Review Meeting (CPRM) was conducted with the property owner in San Diego on 
August 14, 2013 (this report summarizes the issues addressed at this meeting). 
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●Revised right of way maps and legal descriptions were conveyed to the owner via e-mail on September 6, 
2013.  
 
●The owner submitted a follow-up e-mail, dated September 9, 2013, noting his perceptions about the CPRM, 
the personnel in attendance, and the Department’s repeated failures to address and resolve his concerns, etc.  On 
Page 3 of the above e-mail, the owner states “The third unresolved issue pertains to the unwillingness of 
Caltrans to permit us to grade our parcel prior to the seizure of the property by eminent domain, or to at least 
commit to cooperating in the grading of the parcel and the purchase of the excess dirt that is underlying the 
easement.”  At the August 14, 2013 CPRM, and as has occurred previously, the property owner was advised 
that it is the Department’s position that it will not be negotiating for the purchase of soil in the right of way 
areas, as the Department’s fair market value offer includes the purchase of said soil in the right of way areas.  In 
addition, it was repeatedly reiterated to the owner that until the Department secures an agreement with the 
owner or legal possession through condemnation activities, he was free to pursue the sale of soil from the right 
of way areas and/or the remainder property with the highway contractor or anyone else, in order to facilitate his 
pending development plans and related activities. He was also advised that he could commence grading, 
excavation, and soil removal activities on the subject property at any time with all appropriate County of San 
Diego approvals, as again, the Department does not now have any sort of negotiated agreement with the owner, 
nor legal possession via condemnation action.  The Department’s position continues to be that any payment for 
the required right of way, in addition to a separate payment for the soil within those right of way areas and any 
related costs associated with the purchase, excavation, and removal of soil on the remainder parcel to facilitate 
the property owner’s development plans, is a gift of public funds.   
 
 
Owner: 
The proposed acquisition area has a greater impact than required.  The Department should provide revocable 
language in the easement deeds and provide assurances that an encroachment permit will be approved. 
 
Department Response: 
The Department has repeatedly made efforts to revise right of way requirements where possible in response to the 
property owner’s suggestions, recommendations, and questions related to the necessity for all project 
requirements and their potential impact on his future development plans for the subject property.  Such efforts by 
the Department have included changing/converting portions of originally-identified fee acquisition areas to a 
slope easement area with a related access easement and drainage easement, which can be extinguished when their 
function and necessity are replaced by other facilities at the time of development. Negotiations and discussions 
regarding specific deed language addressing these issues have been ongoing and continuous over the last several 
months.  Assurances have also been provided to the property owner that when development occurs and the slope, 
drainage, and access easements are no longer required for the safety, operation, and maintenance of the freeway 
as their function and necessity have been replaced, an encroachment permit will not be unreasonably delayed or 
withheld to facilitate the owner’s removal of said facilities and the extinguishment of said easements.  
  
The owner has asked for date-specific termination dates for all the easement areas, but the Department cannot 
agree to this, as removal of said facilities and extinguishment of these easements are contingent on uncertain 
factors outside the control of the Department, and more specifically, if/when the subject property is developed to 
a degree where said facilities are no longer necessary.   
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As noted above, the Department based on information and recommendations conveyed by the owner at the June 
19, 2013 DCEM, revised right of way requirements associated with straightening out a jog in the right of way line 
in the northwesterly area of the subject property to increase net developable area on the remainder parcel.  
 
In addition, based on information and drawings provided by the owner at the August 14, 2013 CPRM, and after 
subsequent confirmation with the County of San Diego, the Department immediately revised and marginally 
reduced right of way requirements at the eastern limits of the property abutting Enrico Fermi Drive. 
 
As outlined above, the Department has now identified all necessary project requirements while striving to plan 
and locate this project in a manner most compatible with the greatest public good and the least private injury on 
the subject property.  The above efforts document the Department’s commitment to accommodating the owner’s 
multiple requests to mitigate project impacts where possible, while also ensuring that adequate property rights are 
acquired for the safety, operation, and maintenance of the SR-11 freeway.   
 
 
 
 
DEPARTMENT’S CONTACTS 
The following contacts have been made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 3 
E-Mail of information 4      
Telephone contacts 11 
Personal / meeting contacts 5 

 
 
 
 
STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to the owners of 
record as required by Government Code Section 7267.2.  The property owner has been notified that issues 
related to compensation are outside the purview of the Commission. 
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the Code of Civil 
Procedure in that: 
 
• The public interest and necessity require the proposed project.  
 
• The proposed project is planned or located in the manner that will be most compatible with the greatest 

public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has been made to the owners of 

record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
 
                      ______________________________________ 
     RENE FLETCHER 
     Office of Project Delivery 
     Division of Right of Way and Land Surveys 
     Co-Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 
     _____________________________________ 
     KARLA SUTLIFF 
     Chief Engineer 
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PERSONS ATTENDING CONDEMNATION PANEL REVIEW MEETING HEARING ON August 14, 
2013 
 
Don Grebe, HQ’s Division of Right of Way and Land Surveys, Panel Chair 
Rene Fletcher, HQ’s Division of Right of Way and Land Surveys, Co-Panel Chair  
Scott Fridell, San Diego Legal Office Attorney, Panel Member   
Linda Fong, HQ’s Division of Design, Panel Member 
Robert Dauffenbach, HQ’s Division of Right of Way and Land Surveys, Panel Secretary 
 
Makram A. Hanna, Property Owner 
 
Laurie Berman, District 11 Director 
Michael Webster, District 11 Design Manager 
Nicola Bernard, District 11 TCIF Coordinator 
Laura Espinoza, HQ Liaison, Division of Design 
Janet Schaffer, Deputy District Director, District 11 Right of Way 
Steve Aragon, Acquisition/Condemnation Branch Chief, District 11 Right of Way 
Laura Farah, Associate Right of Way Agent, District 11 Right of Way 
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State of California California State Transportation Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  October 8, 2013 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.: 2.4a.(1) 
  Action Item 
 
 

From: STEVEN KECK Prepared by: Brent L. Green 
Acting Chief Financial Officer   Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-21107 
summarized on the following page.  This Resolution is for a transportation project on Interstate 5 
located in District 7, in Los Angeles County. 
 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed Right of Way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested a written appearance 
before the Commission.  The property owner’s only objection is to the amount of the Department’s 
offer and is compensation related.  At the request of the property owner, their objection to the 
Resolution has been submitted in writing to be made part of the official record of the Commission 
meeting, in lieu of a personal appearance before the Commission.  The owner’s objection is included 
as Attachment A.   
 
 

 



CHAIR AND COMMISSIONERS Reference No.:  2.4a.(1)  
CALIFORNIA TRANSPORATION COMMISSION October 8, 2013 

    Page 2 of 2 

“Caltrans improves mobility across California” 

 
BACKGROUND:   
 
Discussions have taken place with the owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
the owner may subsequently be entitled.  Adoption of the Resolution will not interrupt the  
Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the owner has been advised that the Department is requesting the Resolution at the Commission’s 
October 8, 2013 meeting.  Adoption will assist the Department in the continuation of the orderly 
sequence of events required to meet construction schedules.   
 
C-21107 - International Satellite Promotions, Inc., a California Corporation 
07-LA-5-PM 1.40 - Parcel 77611-1, 2, 3, 4, 01-01 - EA 215929. 
Right of Way Certification Date:  03/14/14; Ready to List Date:  03/28/14.  Freeway - widen 
Interstate 5 to add high occupancy vehicle and mixed-flow lanes.  Authorizes condemnation of land 
in fee for a State highway, extinguishment of abutter’s rights of access, permanent easements for 
footing and maintenance purposes, a temporary easement for access road and construction purposes, 
and land in fee which is a remnant and would be of  little market value.  Located in the city of  
Santa Fe Springs at 14111 Freeway Drive.  Assessor Parcel Number 7001-012-031.   
 
 
Attachment A – Owner’s Written Objection dated September 5, 2013  
 
 
 





 
 
 

MINUTES 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 

August 6, 2013 

Del Mar, California 
 

 
 

 
Tuesday, August 6, 2013 

 
9:00 AM Commission Meeting 

Hilton San Diego/Del Mar 
Salons A, B, C and D 
15575 Jimmy Durante Drive 
Del Mar, CA 
 

 GENERAL BUSINESS 
1 Roll Call 1.1 James Ghielmetti I C 

Chair Jim Ghielmetti Present Commissioner Jim Earp Present 
Commissioner Bob Alvarado Absent Commissioner Dario Frommer Absent 
Commissioner Darius Assemi Absent (Arrived at 9:48 AM) Commissioner Carl Guardino Present 
Commissioner Yvonne Burke Present Commissioner Fran Inman Present 
Commissioner Lucetta Dunn Present Commissioner Joe Tavaglione Present 

TOTAL Present: 7 
Absent: 0 

Senator Mark DeSaulnier, Ex-Officio Absent (Arrived at 9:05 AM) 
Assembly member Bonnie Lowenthal, Ex-Officio Absent 
 

2 Approval of Minutes for June 11, 2013 1.2 James Ghielmetti A C 
 
Recommendation: Approval  
Action Taken: Approved  
Motion: Burke Second: Tavaglione Vote result: 7-0 Absent: Alvarado, Assemi, Frommer 
 

3 Executive Director’s Report 1.3 Andre Boutros A C 
 
Executive Director, Andre Boutros, congratulated Laurel Janssen on her promotion to CTC Deputy Director. 
 
Recommendation: Approval of the CTC Draft Annual Report Outline 
Action Taken: Approved  
Motion: Tavaglione Second: Dunn Vote result: 7-0 Absent: Alvarado, Assemi, Frommer 
 
Recommendation: Approval of 2013 and 2014 CTC Meeting Schedules 
Action Taken: Approved  
Motion: Tavaglione Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 

4 Commission Reports 1.4 James Ghielmetti A C 
 
Commissioner Dunn announced that she serves on the Ontario Airport Commission. 
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Commissioner Inman attended the Freight Advisory Council. 
 

5 Commissioners’ Meetings for Compensation 1.5 James Ghielmetti A C 
 
Recommendation: Approval  
Action Taken: Approved  
Motion: Tavaglione Second: Dunn Vote result: 7-0 Absent: Alvarado, Assemi, Frommer 
 

 CALIFORNIA STATE TRANSPORTATION AGENCY REPORT 
6 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 

 
California State Transportation Agency Secretary, Brian Kelly, discussed the new agency’s office relocation, personnel 
changes and Caltrans Performance Review/ 
 

 CALTRANS REPORT 
7 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 

 
Caltrans Acting Chief Deputy Director, Norma Ortega, briefly discussed Caltrans personnel changes, ARTI, and Buy 
America 
 
Commissioners thanked Mike Miles for his years of service in District 7. 
 

 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
8 Report by US Department of Transportation  1.11 Vincent Mammano I R 

 
U.S. Department of Transportation, Federal Highway Administration, Associate Division Administrator, Rick Backlund 
gave brief update on federal transportation issues facing the state. 
 

 LOCAL REPORTS 
9 Report by Regional Agencies Moderator 1.8 Adriann Cardoso I R 

 
Adriann Cardoso discussed the RTPA activities. 
 

10 Report by Rural Counties Task Force Chair 1.9 Sharon Scherzinger I R 
 
Sharon Scherzinger reported on the Rural Counties Task Force activities. 
 

11 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 
Santa Barbara Association of Governments, Senior Transportation Planner, Sarkes Khachek, gave an update on the Self-
Help Counties Coalition. 
 

 POLICY MATTERS 
12 State and Federal Legislative Matters 4.1 Laura Pennebaker A C 

 
Recommendation: Approval of staff report and recommendation 
Action Taken: Approved  
Motion: Tavaglione Second: Dunn Vote result: 7-0 Absent: Alvarado, Assemi, Frommer 
 

13 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 
Steven Keck 

A D 

 
CTC Deputy Director, Mitch Weiss, and Caltrans Acting Chief Financial Officer, Steven Keck, gave an update on the 
Budge and Allocation Capacity via PowerPoint. 
 

14 2014 STIP Guidelines Hearing  4.5 Mitchell Weiss I C 
 
CTC Deputy Director, Mitch Weiss, discussed STIP Guidelines conference call and hearing in Sacramento. 
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Public Speakers:  
 

Kurt Brotke – OCTA 
Shirley Medina – RCTC 
Patricia Chen – LA Metro 
Andrea Zureick – San Bernardino Associated Governments 
Kenneth Kao – Metropolitan Transportation Commission – MTC 
 

15 
Adoption of 2014 State Transportation Improvement Program Guide-
lines 
Resolution G-13-07 

4.6 Mitchell Weiss A C 

 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Burke Second: Guardino Vote result: 8-0 Absent: Alvarado, Frommer 
 

16 Adoption of 2014 Fund Estimate 
Resolution G-13-08 

4.7 Mitchell Weiss 
Steven Keck 

A C/
D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 

17 Los Angeles Accelerated Regional Transportation Improvements 
(ARTI) Public Private Partnership Proposal 

4.14 Nizar Melehani I D 

 
Caltrans Acting Public-Private Partnership Program Manager, Nizar Melehani, discussed the Los Angeles Accelerated 
Regional Transportation Improvements (ARTI) Public Private Partnership Proposal via PowerPoint. 
 
Public Speakers:  
 

Roger Moliene – LA Metro 
Doug Failing – LA Metro 

 
18 California Transportation Infrastructure Priorities 4.3 Brian Kelly I B 

 
California State Transportation Agency Secretary, Brian Kelly, discussed the California Transportation Infrastructure priori-
ties including performance measures, funding issues and solutions and high speed rail. 
 

19 Bay Bridge Update 4.18 Stephen Maller I C 
 
CTC Deputy Director, Stephen Maller, presented an update on the Bay Bridge via PowerPoint. 
 

20 Buy America Update 4.15 Stephen Maller 
Brent Green 

I D 

 
Caltrans Division Chief for Right of Way and Land Surveys, Brent Green, gave an update on Buy America via PowerPoint. 
 
Public Speakers: Alice Ramsey - Caltrans 
 

 INFORMATION CALENDAR Stephen Maller 

21 

Informational Reports on Allocations Under Delegated Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $3,200,000 for three 

projects.  
-- SHOPP Safety G-03-10 Allocations (2.5f.(3)): $34,422,000 for eight 

projects. 

2.5f.  I D 

 
This Item was presented as part of the Information Calendar. 
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22 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

 
This Item was presented as part of the Information Calendar. 
 

23 Status of Construction Contract Award for State Highway Projects, 
per Resolution G-06-08 

3.2a  I D 

 
This Item was presented as part of the Information Calendar. 
 

24 
Monthly Status of Construction Contract Award for Local Assistance 
STIP Projects, per FY 2005-06 Allocation Plan and Criteria and 
Resolution G-06-08 

3.2b  I D 

 
This Item was presented as part of the Information Calendar. 
 

25 
Monthly Report on Local and Regional Agency Notices of Intent to 
Expend Funds on Programmed STIP Projects Prior to Commission 
Allocation per SB 184 

3.4  I C 

 
This Item was presented as part of the Information Calendar. 
 

26 Annual Analysis by the State Treasurer of Bonding Capacity 
(GARVEE Bonds) of the Federal Transportation Funds 

4.13  I C 

 
This Item was presented as part of the Information Calendar. 
 

 CONSENT CALENDAR Stephen Maller 
 
This Item was presented and approved as part of the Consent Calendar. 
 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Tavaglione Second: Earp Vote result: 8-0 Absent: Alvarado, Frommer 
 

27 

The City of Inglewood proposed to amend the TLSP baseline 
agreement for the La Brea Avenue project (Project 6758) in Los An-
geles County, to update the project schedule. 
Resolution TLSP-PA-1314-01  

2.1c.(6)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

28 

Submittal of Notice of Preparation for Comments 
04-CC-680 
Construct HOV Lane on I-680 in the city of San Ramon. 
(EA 3A860 ) (NOP) 

2.2a.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

29 

Submittal of Notice of Preparation for Comments 
11-SD-67, PM 6.7/19.0 
Construct safety improvements along an existing 12.3 mile seg-
ment of SR-67 near the city of Poway 
(PPNO 0670) (NOP) 

2.2a.(2)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 



CTC MEETING  ESTIMATED TIMED AGENDA August 6, 2013 
 
Tab #  Item Description Ref. # Presenter Status* 
 

Page 5 
 

 
30 

Submittal of Draft Environmental Document for Comment: 
12-ORA-405, PM 9.3/24.2, 07-LA-405, PM 0.0/1.2,  
12-ORA-22, PM R0.7/R3.8, 12-ORA-22, PM R0.5/R0.7,  
12-ORA-73, PM R27.2/R27.8, 12-ORA-605, PM 3.5/R1.6 
07-LA-605, PM R0.0/R1.2 
San Diego Freeway (I-405) Improvement Project 
Roadway improvements on a portion of I-405 in and near the city of 
Long Beach.    (EA 0H1000) (SDEIR) 

2.2b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

 
31 

Approval of Projects for Future Consideration of Funding and/or 
Future Consideration for Route Adoption:  
 
08-SBd-18, PM 53.12/53.87 
State Route 18 Safety Road Widening and Installation of Left-Turn 
Pocket Project 
Roadway widening and improvements on a portion of SR 18 in the 
city of Big Bear.   (ND) (PPNO 0188C) (SHOPP)   
Resolution E-13-58 
 
02-Tri-299, PM 12.2/12.9 
Collins Curve Improvement Project 
Roadway improvements on a portion of SR-299 near the town of 
Burnt Ranch.     (MND) (PPNO 3438) (SHOPP)    
Resolution E-13-59 
 
01-Men-271, PM 7.12/7.2   
Leggett Maintenance Station Groundwater Remediation Project. 
Installation of groundwater remediation equipment on a section of 
SR 271 near the town Leggett.     
(ND) (PPNO 4510) (SHOPP)   
Resolution E-13-60 
 
06-Tul-190, PM 0.0/8.0  
State Route 190 Rehabilitation Project. 
Roadway improvements on a portion of SR-190 in and near the city 
of Tipton.    (MND) (PPNO 6508) (SHOPP)   
Resolution E-13-61 
 
10-Sta-4, PM 6.3/6.5 
Rockaway Shoulder Widening and Rumble Strips Project. 
Roadway improvements on a portion of SR-04 near the community 
of Farmington.    (MND) (PPNO 0287) (SHOPP)   
Resolution E-13-62 
 
3-Pla-193, PM 4.4/5.5   (Route Adoption) 
State Route 193 Curve Improvement Project. 
Roadway improvements on a portion of SR-193 near the city of 
Lincoln.    (MND) (PPNO 5580) (SHOPP)   
Resolution E-13-63 
(Related Item under Tab 32.)  

2.2c.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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32 

A Route Adoption as a State Highway 
03-Pla-193-PM 4.4/5.5 
From 0.1 mile west of Clark Tunnel Road to 1.0 mile east of Clark 
Tunnel Road, in the County of Placer 
Resolution HRA 13-02 
(Related Item under Tab 31.)  

2.3a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

33 

Three Relinquishment Resolutions – 
-- 04-SM-1-PM 38.4/40.0 
Right of way along Route 1 superseded by the Devil’s Slide Tunnel 
realignment, in the county of San Mateo. 
Resolution R-3878 
 
-- 05-Mon-101-PM 85.5/85.7 
Right of way along Route 101 at Airport Boulevard, De La Torre and 
Moffett Streets, in the city of Salinas. 
Resolution R-3879 
 
-- 05-Mon-101-PM 85.3/85.5 
Right of way along Route 101 at De La Torre Street, in the county of 
Monterey. 
Resolution R-3880 

2.3c.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

34 
8 Ayes 

23 Resolutions of Necessity  
Resolutions C-21077 through C21081, C-21083 through C-21095 
and C-21097 through C-21101 

2.4b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

35 

Director’s Deeds  
Items 1 through 15 
Excess Lands - Return to State: $6,817,900 
Return to Others: $0 

2.4d.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

36 

Financial Allocation Amendment:  Reduce the original SHOPP/TCIF 
allocation for construction by $9,508,000, from $42,300,000 to 
$32,792,000, for Project 12 (I-80 Eastbound Cordelia Truck Scales 
Relocation project [PPNO 5301R]) in Solano County. 
Resolution FP-13-14, Amending Resolution FP-10-33 
Resolution TCIF-AA-1314-02 

2.5b.(5a)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment: SHOPP/TCIF Project 12 – I-80 Eastbound Cordelia Truck Scales Relocation (PPNO 5301R) 
--Revise Book Item as follows: 

-Under “Recommendation”, fourth sentence should read as: “allocation amount for Project 5  12 – I-80 Eastbound …” 
-Under “Issue”, second sentence should read as “SHOPP/TCIF funds for Project 12 – I-80 Eastbound Cordelia ….” 
-Under “Financial Resolution”, third sentence should read as” “Resolution FP-10-33, for Project 5 12 – I-80 Eastbound …” 

-- Agenda, Vote List and Attachment are correct. 
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37 

Financial Allocation Amendment:  Reduce the original SHOPP/TCIF 
allocation for construction by $7,209,000, from $48,959,000 to 
$41,750,000, for Project 5 (I-580 Eastbound Truck Climbing Lane 
project [PPNO 0104]) in Alameda County. 
Resolution FP-13-15 Amending Resolution FP-10-33 
Resolution TCIF-AA-1314-03 

2.5b.(5b)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment: SHOPP/TCIF Project 5 – I-580 Eastbound Trucking Climbing Lane (PPNO 0104) 
--Revise Book Item as follows: 

-Under “Recommendation”, fourth sentence should read as “amount for Project 12 5 – I-580 Eastbound Truck Climbing Lane...” 
-Under “Issue”, second sentence should read as “$48,959,000 in SHOPP/TCIF funds for Project 12  5 – I-580 Eastbound…” 
-Under “Financial Resolution”, third sentence should read as “for Project 12 5 – I-580 Eastbound Truck Climbing…” 

-- Agenda, Vote List and Attachment are correct. 
 

38 

Financial Allocation Amendment:  Reduce the original SR 99 
Corridor allocation for construction by $5,479,000, from $52,000,000 
to $46,521,000, for the Atwater-Merced Expressway Phase 1A 
project (PPNO 5264A) in Merced County, and revise the project 
funding plan. 
Resolution R99-AA-1314-01 
Amending Resolution R99-A-1213-05 
Resolution R99-PA-1314-01 
Amending Resolution R99-P-1213-06 

2.1c.(2)/ 
2.5g.(2) 

 A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

39 

Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $4,079,000 from $37,638,000 to 
$33,559,000 for Project 88 (Baldwin Avenue Grade Separation 
[PPNO TC88]), in Los Angeles County. 
Resolution TCIF-AA-1314-01, 
Amending Resolution TCIF-A-1112-12 

2.5g.(5e)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

40 
Financial Allocation:  $426,000 for the City of Inglewood - La Brea 
Avenue TLSP project in Los Angeles County. 
Resolution TLS1B-A-1314-01 

2.5g.(7)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

41 

Financial Allocation Amendment:  Reduce the original HRCSA 
allocation for construction by $1,534,213, from $15,293,000 to 
$13,758,787, for the Hageman Road Grade Separation project (EA 
H013BA) in Kern County, to reflect contract award savings. 
Resolution GS1B-AA-1314-01 
Amending Resolution GS1B-AA-1112-005 

2.5g.(9)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

42 

Technical correction to Resolution SLP1B-A-1213-18, originally 
approved March 5, 2013, allocating $30,827,000 for 47 locally 
administered SLPP project, off the State Highway System.  A 
technical correction is needed for Project 22 (Broadway and 
McFadden Avenue Rehabilitation) to revise the Project ID number. 

2.9a.  A D 
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This Item was presented and approved as part of the Consent Calendar. 
 

43 

Technical correction to Resolution FP-08-42, originally approved on 
April 15, 2009, for $10,000,000 for 36 EEM Program projects.  A 
technical correction is need for Project 6 – Middle Yuba River to 
revise the project recipient in the vote box from the Trust for Public 
Land to Bear Yuba Land Trust. 

2.9b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

44 

Technical correction to Resolution GS1B-A-1112-005, originally 
approved May 23, 2012, for $12,157,000 for two locally administered 
HRCSA projects.  A technical correction is need for Project 2 - North 
Spring Street Grade Separation project in Los Angeles County to 
revise the Project ID number. 

2.9c.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

45 
Adoption of the Rate for Local Government Matching of California 
Aid to Airports Program (CAAP) 
Resolution G-13-09 

4.11  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

46 Approval of the Capital Improvement Plan Element of the California 
Aviation System Plan 

4.12  A D 

 END OF CONSENT CALENDAR 
 

 AIRSPACE LEASES 

47 Airspace Lease - 
Request to directly negotiate with the San Diego Unified Port District  

2.4c. Stephen Maller 
Brent Green 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Guardino Second: Inman Vote result: 6-0 Absent: Alvarado, Assemi, Burke, Frommer 
 

 PROGRAM STATUS 

48 2013 Report of State Transportation Improvement Program (STIP) 
Balances, County and Interregional Shares 

3.3 Laurel Janssen I C 

 
CTC Deputy Director, Laurel Janssen, discussed the 2013 Report of State Transportation Improvement Program (STIP) 
Balances, County and Interregional Shares also known as the Orange book. 
 

49 Proposition 1B Semi-Annual Status Report 3.5 Stephen Maller A C 
 
Recommendation: Approval  
Action Taken: Approved  
Motion: Guardino Second: Assemi Vote result: 7-0 Absent: Alvarado, Burke, Frommer 
 

 POLICY MATTERS 

50 
Trade Corridor Improvement Fund Program – Policy Utilize Program 
Savings 
Resolution TCIF-P-1314-03 

4.10 Stephen Maller A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Tavaglione Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
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Public Speakers: 
Rachel Korkos – Alameda Corridor, East Construction Authority 
Marcella Rensi – Santa Clara VTA 
Bill Gray – Santa Clara VTA 
 

51 Trade Corridors Improvement Fund-Program Amendment 
Resolution TCIF-P-1314-02 

4.8 Stephen Maller A C 

 
Recommendation: Approval as amended 
Action Taken: Approved as amended  Recuse: Inman 
Motion: Tavaglione Second: Dunn Vote result: 7-0 Absent: Alvarado, Frommer 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
TCIF-Program Amendment 
--Revise Book Item; correct the amounts of increase in TCIF funds, as follows: 

-Project 48 (Page 1) - $5.065 million $5.066 million. 
-Project 50 (Page 2 and Page 5) - $746 thousand $747 thousand. 

 

52 
Proposition 1B Intercity Rail Improvement Program Amendment  
Resolution ICR1B-P-1314-01, 
Amending Resolution ICR1B-P-1112-01  

4.17 Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp Second: Tavaglione Vote result: 8-0 Absent: Alvarado, Frommer 
 

53 
Notice of the FFY 2011-12 Federal Transit Administration 
Section 5310 Elderly & Disabled Transit Program 
Resolution G-13-10 

4.20 Juan Guzman I C 

 
CTC Associate Deputy Director, Juan Guzman, presented the update on the Notice of the FFY 2011-12 Federal Transit 
Administration Section 5310 Elderly and Disabled Transit Program. 
 

 Environmental Matters  

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption or 
New Public Road Connection (Final Negative Declaration or EIR)  

54 Approval of Project for Future Consideration of Funding:  
07-LA-5, PM R45.4/R59.0  
I-5 HOT Lane Project. 
Addition of a High Occupancy Toll Lane to a portion of I-5 in and 
near the city of Valencia.   (SFEIR) (EA 2332E)   
Resolution E-13-64 

2.2c.(2) Laura Pennebaker 
Katrina Pierce 

A D 

 
Recommendation: Approval of Items 54-56 
Action Taken: Approved  
Motion: Tavaglione Second: Assemi Vote result: 8-0 Absent: Alvarado, Frommer 
 

 
55 

Approval of Project for Future Consideration of Funding:  
05-Mon-156, PM R1.60/T5.2,  
05-Mon-101, PM 94.6/96.8 
Route 156 West Corridor Project. 
Roadway improvements on a portion of SR-156 in and near the city 
of Prunedale.    (FEIR) (PPNO 0057C) (STIP)   
Resolution E-13-65 

2.2c.(3) Laura Pennebaker 
Katrina Pierce 

A D 

 
Recommendation: Approval of Items 54-56 
Action Taken: Approved  
Motion: Tavaglione Second: Assemi Vote result: 8-0 Absent: Alvarado, Frommer 
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56 
Approval of Project for Future Consideration of Funding:  
04-SCl-152, PM 0.14/5.20    
Hecker Pass Safety Improvement Project. 
Roadway improvements at five locations along a portion of SR-152 
near the city of Gilroy.    (FEIR) (PPNO 0483J) (SHOPP)   
Resolution E-13-66 

2.2c.(4) Laura Pennebaker 
Katrina Pierce 

A D 

 
Recommendation: Approval of Items 54-56 
Action Taken: Approved  
Motion: Tavaglione Second: Assemi Vote result: 8-0 Absent: Alvarado, Frommer 
 

 Amendments for Action 

57 

The Siskiyou County Local Transportation Commission proposes to 
amend the 2012 STIP to program $300,000 in RIP funds from 
Siskiyou County’s unprogrammed share balance for construction on 
a new project, Angel Maple Operational Improvements (PPNO 
3530), in Siskiyou County.   
STIP Amendment 12S-049 

2.1a Mitchell Weiss 
Rachel Falsetti 

A D 

 
This Item was pulled from the agenda. 
 

 Proposition 1B TCIF Project Amendments for Action  

58 

The Alameda Corridor East Construction Authority proposes to 
amend the TCIF baseline agreement for Project 15 (San Gabriel 
Valley Grade Separation Program [PPNO TC15]) in Los Angeles 
County to update the delivery schedule, cost and funding plan.  
Resolution TCIF-P-1314-01 
Amending Resolution TCIF-P-1112-45 

2.1c.(5) Stephen Maller 
Katie Benouar 

A D 

 
Recommendation: Approval  
Action Taken: Approved  Recuse: Inman 
Motion: Dunn Second: Tavaglione Vote result: 7-0 Absent: Alvarado, Frommer 
 

 Financial Allocations for SHOPP Projects 

59 

Financial Allocation:  $129,498,000 for 32 SHOPP projects, 
programmed, in FY 12-13, as follows: 
--$117,422,000 for 27 SHOPP projects. 
--$12,076,000 for five projects amended into the SHOPP by 

Departmental action. 
Resolution FP-13-01 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 59-61 as amended 
Action Taken: Approved as amended 
Motion: Earp Second: Assemi Vote result: 8-0 Absent: Alvarado, Frommer 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocations for SHOPP projects 
--Revise the Vote List and Attachment for Project 4 (PPNO 03-5095); change the following amounts: 
-Allocation Amount $27,314,000 $26,122,000 
-Amount by Fund Type: 302-0042 $546,000 $522,000, 302-0890 $7,836,000 $25,600,000 
 Project 8 (PPNO 04-0273M)  Withdrawn prior to the CTC Meeting. Project cannot be allocated due to not meeting Buy 
America requirements. 
 Project 29 (PPNO 07-4156)  Withdrawn prior to the CTC Meeting. Project cannot be allocated due to not meeting Buy 
America requirements. 
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60 

Financial Allocation:  $53,792,000 for 11 SHOPP projects, 
programmed in FY 13-14, as follows: 
--$39,792,000 for nine SHOPP projects. 
--$14,000,000 for two projects amended into the SHOPP by 

Department action. 
Resolution FP-13-02 

2.5b.(2) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 59-61 as amended 
Action Taken: Approved as amended 
Motion: Earp Second: Assemi Vote result: 8-0 Absent: Alvarado, Frommer 
 

61 
Advance Financial Allocation:  $1,369,000 for one SHOPP project in 
Los Angeles County, programmed in FY 2014-15. 
Resolution FP-13-13 

2.5b.(4) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 59-61 as amended 
Action Taken: Approved as amended 
Motion: Earp Second: Assemi Vote result: 8-0 Absent: Alvarado, Frommer 
 

 Financial Allocations for SHOPP/TCIF Projects 

62 

Financial Allocation:  $73,433,000 for SHOPP/TCIF Project 4  
(I-880 Reconstruction – 29th and 23rd Avenues Overcrossing project 
[PPNO 0044C]) in Alameda County.  
Resolution FP-13-03 
Resolution TCIF-A-1314-01 

2.5b.(3a) Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Tavaglione Second: Assemi Vote result: 8-0 Absent: Alvarado, Frommer 
 

63 

Financial Allocation:  $15,000,000 for SHOPP/TCIF Project 94 (San-
ta Clara – US 101 Freeway Performance Initiative project [PPNO 
0449R]) in Santa Clara County.  
Resolution FP-13-04 
Resolution TCIF-A-1314-02 

2.5b.(3b) Stephen Maller 
Rachel Falsetti 

A D 

 
This Item was pulled from the agenda. 
 

 Financial Allocations for STIP Projects  

64 

Financial Allocation:  $29,935,000 for three State administered STIP 
projects, on the State Highway System. 
Contributions from other sources: $648,000. 
Resolution FP-13-06 

2.5c.(1) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Earp Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 
Public Speakers: 
Gerry Hemmingsen – Del Norte County 
Mike Sullivan – Del Norte Transportation Commission 
Chris Howard – Del Norte LTC 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocations for State administered STIP projects on the SHS 
 Project 3 (PPNO 4348) – 12th Avenue Interchange on SR 198 Withdrawn prior to the CTC Meeting. Project cannot be 

allocated due to not meeting Buy America requirements. 
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65 

Financial Allocations:  $16,925,000 for 24 locally administered STIP 
projects off the State Highway System, as follows: 
--$4,768,000 for eight STIP projects. 
--$7,342,000 for three STIP Transportation Enhancement projects. 
--$4,815,000 for 13 STIP Planning, Programming, and Monitoring 

projects. 
Resolution FP-13-07 

2.5c.(3a) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Tavaglione Second: Assemi Vote result: 8-0 Absent: Alvarado, Frommer 
 

 Supplemental Financial Allocations for Locally Administered STIP Projects 

66 

Supplemental Financial Allocation:  $183,000 for the Evergreen 
Road Bridge Replacement locally administered STIP project (PPNO 
2379) in Tehama County, off the State Highway System. 
Resolution FP-13-08 

2.5c.(3b) Mitchell Weiss 
Denix Anbiah 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Tavaglione Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 
Public Speakers: Barbara O’Keeffe – Tehama County Transportation 
 

67 

Supplemental Financial Allocation:  $50,000 for the Branscomb 
Road Pedestrian Bridge locally administered STIP TE project 
(PPNO 4517) in Mendocino County, off the State Highway System. 
Resolution FP-13-09 

2.5c.(3c) Mitchell Weiss 
Denix Anbiah 

A D 

 
This Item has been deferred to a future meeting. 
 

 Advance Financial Allocations for STIP Projects  

68 

Advance Financial Allocation:  $2,468,000 for two locally adminis-
tered STIP TE projects, off the State Highway System, programmed 
in FY 15-16. 
Contributions from other sources:  $ 3,700,000. 
Resolution FP-13-__ 

2.5c.(4) Mitchell Weiss 
Denix Anbiah 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Assemi Second: Tavaglione Vote result: 8-0 Absent: Alvarado, Frommer 
 

 Financial Allocations for Local Alternative Transportation Improvement Program Projects  

69 

Financial Allocation:  $8,100,000 for the Hayward Route 238 Street 
Improvement, Local Alternative Transportation Improvement Pro-
gram project, on the State Highway System. 
Resolution FP-13-11 

2.5c.(5) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Tavaglione Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation for the STIP Hayward Route 238 Street Improvement project 
--Revise Attachment and Vote List; correct Program Year as XXX / 12-13 LATIP / 12-13 and correct Program code as 

20.20.XXX.XXX 20.20.800.200 
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 Financial Allocations for Supplemental Funds 

70 

Financial Allocation:   $260,000 in supplemental funds for the 
previously voted SHOPP Major Damage Restoration (PPNO 0527) 
project in Imperial County to close-out the construction contract.  
The current SHOPP allocation is $1,400,000.  This request for 
$260,000 results in an increase of 18.6 percent over the current 
allocation. 
Resolution FA-13-04 

2.5e.(2) Mitchell Weiss 
Laurie Berman 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Tavaglione Second: Assemi Vote result: 8-0 Absent: Alvarado, Frommer 
 

71 

Financial Allocation:   $50,000 in supplemental funds for the pre-
viously voted SHOPP Major Damage Restoration (PPNO 1082) 
project in San Diego County to close-out the construction contract.  
The current SHOPP allocation is $450,000.  This request for 
$50,000 results in an increase of 11.1 percent over the current allo-
cation. 
Resolution FA-13-05 

2.5e.(3) Mitchell Weiss 
Laurie Berman 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Guardino Second: Tavaglione Vote result: 8-0 Absent: Alvarado, Frommer 
 

72 

Financial Allocation:  $4,000,000 in STIP supplemental funds for the 
State Route 24 Caldecott Tunnel Fourth Bore project (PPNO 0057A) 
in Alameda and Contra Costa Counties. This request for $4,000,000 
results in an increase of 148.1 percent over the programmed budget. 
Resolution FA-13-06 

2.5e.(4) Mitchell Weiss 
Bijan Sartipi 

A D 

 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Dunn Second: Assemi Absent: Alvarado, Frommer 
Vote Results: 5-3 (Commissioners Gheilmetti, Guardino, and Tavaglione voting no) 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $4,000,000 in STIP supplemental funds for the State Route 24 Caldecott Tunnel Fourth Bore project 
 (PPNO 0057A) in Alameda and Contra Costa.  This request for $4,000,000 results in an increase of 148.1 percent over 
 the programmed budget.  $2,796,000 in American Recovery and Reinvestment Act of 2009 funds for the State Route 
24 Caldecott Tunnel Fourth Bore project (PPNO 0057A) in Alameda and Contra Costa Counties 
Resolution FA-13-06 
--Revise Agenda Language. YELLOW REVISED ITEM 
 

 Financial Allocations for Proposition 1B TCIF Projects  

73 

Financial Allocation:  $8,855,000 for the locally administered TCIF 
Project 64 (Lenwood Road Railroad Grade Separation project 
[PPNO 1135]) in San Bernardino County, off the State Highway Sys-
tem.  Contributions from other sources:  $22,878,000. 
Resolution TCIF-A-1314-04 

2.5g.(5a) Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 73-76 as amended 
Action Taken: Approved  
Motion: Earp Second: Guardino Vote result: 8-0 Absent: Alvarado, Frommer 
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74 

Financial Allocation:  $39,519,000 for the locally administered TCIF 
Project 40 (Lakeview Avenue Grade Separation project [PPNO 
TC40]) in Orange County, off the State Highway System. 
Contributions from other sources:  $60,244,000.  
Resolution TCIF-A-1314-05 

2.5g.(5b) Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 73-76 as amended 
Action Taken: Approved  
Motion: Earp Second: Guardino Vote result: 8-0 Absent: Alvarado, Frommer 
 

75 

Financial Allocation:  $10,880,000 for the locally administered TCIF 
Project 2 (Richmond Rail Connector Rail project [PPNO 0241B]) in 
Contra Costa County.  Contributions from other sources:  
$11,770,000. 
Resolution TCIF-A-1314-06 

2.5g.(5c) Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 73-76 as amended 
Action Taken: Approved  
Motion: Earp Second: Guardino Vote result: 8-0 Absent: Alvarado, Frommer 
 

 Financial Allocation for Multi-Funded Project with STIP/SHOPP/TCIF Program Funds 

76 

Financial Allocation:  $35,412,000 for the State administered TCIF 
Project 89 -WB I-80 to SR 12 (West) Connector and Green Valley 
Road Interchange Improvements (PPNO 5301L) multi-funded 
project in Solano County, on the State Highway System.   
Contributions from other sources: $29,448,000. 
Resolution FP-13-12 
Resolution TCIF-A-1314-07 

2.5g.(5d) Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 73-76 as amended 
Action Taken: Approved  
Motion: Earp Second: Guardino Vote result: 8-0 Absent: Alvarado, Frommer 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation: $35,142,000 for the multi-funding TCIF Project 89-WB 1-80 to SR 12 (West) Connector and Green 
Valley Road Interchange Improvements project (PPNO 5301L) in Solano County. 
--Revise the Vote List and Attachment; correcting the “Dist-Co-Rte” and “Postmile” information as follows: 

04-Sol-12,80; 12.0/12.9, 2.5/R2.8, 12.0/13.1 04-Sol-80,12; 12.0/13.1 R2.1/R2.8 
 

 Proposition 116 Rail Program Project Approvals/ Amendments for Action  

77 

Proposition 116 Project Application Amendment for the 
Transportation Agency for Monterey County (TAMC) Rail Extension 
to Monterey County project (PPNO 1155) – PUC Section 99638. 
Resolution PA-13-01, Amending PA-10-03 
(Related Items under Tabs 78)  

2.1d. Juan Guzman A C 

 
Recommendation: Approval of Item 77 and 78 
Action Taken: Approved  
Motion: Guardino Second: Tavaglione Vote result: 8-0 Absent: Alvarado, Frommer 
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 Financial Allocation Amendment for Local Proposition 116 Projects 

78 

Financial Allocation Amendment:  Reduce the original Proposition 
116 allocation of $6,247,813 by $4,917,837, to $1,329,976, and to 
re-allocate $300,000 for PA&ED; $300,000 for PS&E; and $729,976 
for R/W for the Rail Extension to Monterey County project (PPNO 
1155) in Monterey County - PUC 99638. 
Resolution BFA-13-01; Amending Resolution BFP-09-03 
(Related Item under Tab 77)  

2.6b. Juan Guzman 
Jane Perez 

A D 

 
Recommendation: Approval of Item 77 and 78 
Action Taken: Approved  
Motion: Guardino Second: Tavaglione Vote result: 8-0 Absent: Alvarado, Frommer 
 

 Financial Allocations/Amendments for TCRP Projects 

79 
Financial Allocation:  $38,142,000 for three Tier 1 TCRP projects in 
Los Angeles County. 
Resolution TFP-13-01 

2.6e.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Tavaglione Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 

80 

Financial Allocation:  $40,000,000 for construction of Tier 1 TCRP 
Project 1.2 (BART to San Jose- Phase 1; Extend BART Warm 
Springs to Berryessa [PPNO 2147D]) in Santa Clara County. 
Resolution TFP-13-02 

2.6e.(2) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Guardino Second: Tavaglione Vote result: 8-0 Absent: Alvarado, Frommer 
 

 Aeronautics Financial Matters 

81 
Financial Allocation for FY 2013-14 Aeronautics Set-Aside to Match 
Federal Airport Improvement Program Grants 
Resolution FDOA-2013-01 

2.7 Mitchell Weiss 
Dennis Jacobs 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Tavaglione Second: Inman Vote result: 8-0 Absent: Alvarado, Frommer 
 

 Time Extension Requests per CTC Resolution G-06-08, Resolution G-06-20, STIP Guidelines, Section 65 
– Timely Use of Funds / Proposition 116 Waiver Requests / Miscellaneous Requests 

 Request to Extend the Period of Project Allocation 

82 
Request to extend the period of project allocation for nine SHOPP 
projects totaling $60,224,000. 
Waiver 13-33 

2.8a. Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Item 82-88 
Action Taken: Approved  
Motion: Earp Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 

        Extension  Recommendations   
Proj 

#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 
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1  01-4459  MEN-1  
Caltrans-
SHOPP  8 months  8 months  8 months  

Delays in obtaining 
County/CCC permits 

2  01-4492  MEN-1  
Caltrans-
SHOPP  6 months  6 months  6 months  

Public opposition de-
layed CCC approval 

3  04-0685P  SM-101  
Caltrans-
SHOPP  4 months  4 months  4 months  

Buy America delayed 
utility agreements 

4  04-0816K  SON-116  
Caltrans-
SHOPP  4 months  4 months  4 months  

Time to update contract 
to new standards 

5  07-4446  LA-1  
Caltrans-
SHOPP  19 months  19 months  19 months  

CCC permit, study, re-
design, be RTL Jan'15 

6  07-4456  LA-10  
Caltrans-
SHOPP  12 months  12 months  12 months  

Modify design to com-
bine with HOV project 

7  07-3870  LA-10  
Caltrans-
SHOPP  4 months  4 months  4 months  

Time to remove location, 
update estimate 

8  07-4433  LA-105  
Caltrans-
SHOPP  4 months  4 months  4 months  

Time to update contract 
to new standards 

9  10-0123  SJ-8721  
Caltrans-
SHOPP  6 months  6 months  6 months  

More time to determine 
need for remediation 

 
 Request to Extend the Period of Contract Award 

83 

Request to extend the period of contract award for three locally-
administered STIP projects totaling $1,227,000, per Resolution G-
06-08 
Waiver 13-34 

2.8b.(1) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Approval of Item 82-88 
Action Taken: Approved  
Motion: Earp Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 

        Extension  Recommendations   
Proj 

#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  04-2119A  CC  Concord  2 months  2 months  2 months  

Coordination with 
DTSC delayed 
advertising 

2  04-2130G  NAP  
American Can-
yon  3 months  3 months  3 months  

Unobligated PE 
funds delayed ad-
vertising 

3  04-2130H  NAP  Yountville  4 months  4 months  4 months  

Delays in obtaining 
encroachment 
permits 

 

84 

Request to extend the period of contract award for one SHOPP 
project to upgrade Roadside Rest Area along Route 15 in San 
Bernardino County for $11,273,000, per Resolution G-06-08. 
Waiver 13-35 

2.8b.(2) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Item 82-88 
Action Taken: Approved  
Motion: Earp Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 

        Extension  Recommendations   
Proj 

#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  08-0176F  SBD-15  

Caltrans-
SHOPP  6 months  6 months  6 months  

Low bid high, 
downscope, and 
re-advertise 
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85 

Request to extend the period of contract award for one locally 
administered SLPP project to construct new interchange on US 
Highway 50 in El Dorado County for $1,000,000, per Resolution 
G-06-08. 
Waiver 13-36 

2.8b.(3) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion:  Second:  Vote result: 8-0 Absent: Alvarado, Frommer 
 

        Extension  Recommendations   
Proj 

#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  03-3302  ED-50  

El Dorado 
County  6 months  6 months  6 months  

Eminent Domain 
delayed acquisition 

 

86 

Request to extend the period of contract award for one locally 
administered SLPP project to construct sidewalks and raised 
median on Route 62 in San Bernardino County for $778,000, per 
Resolution G-06-08. 
Waiver 13-37 

2.8b.(4) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Item 82-88 
Action Taken: Approved  
Motion: Earp Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 

        Extension  Recommendations   
Proj 

#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  08-2112  SBD-62  SANBAG  4 months  4 months  4 months  

HSIP funding delayed E-
76 authorization 

 
 Request to Extend the Project Development Expenditures  

87 

Request to extend the period of project development expenditures 
for the Lathrop Road Westerly Grade Separation project in San 
Joaquin County, per Resolution G-06-08. 
Waiver 13-39 

2.8d.(1) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: Approval of Item 82-88 
Action Taken: Approved  
Motion: Earp Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
 

        Extension  Recommendations   
Proj 

#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  10-3K41  SJ  Lathrop  6 months  6 months  6 months  

Addt'l properties to 
complete utility reloc 

 

88 

Request to extend the period of project development expenditure for 
the Brooktrails Second Access project (PPNO 4099P) in the 
Mendocino County for $459,000, per STIP Guidelines 
Waiver 13-41 

2.8d.(3) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Approval of Item 82-88 
Action Taken: Approved  
Motion: Earp Second: Dunn Vote result: 8-0 Absent: Alvarado, Frommer 
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        Extension  Recommendations   
Proj 

#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  01-4099P  MEN  Mendocino County 14 months  14 months  14 months  

No rights of entry de-
layed environmental 

 
 OTHER MATTERS / PUBLIC COMMENT 6.    

 
3:00 PM Adjourn 
 
Chair Ghielmetti adjourned the meeting at 12:13 PM. 
 
 

_____________________________________________ 
 ANDRE BOUTROS, EXECUTIVE DIRECTOR 
 
 
 _____________________________________________ 
 DATE 



 
1.3 

 
 

EXECUTIVE DIRECTOR’S REPORT 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.4 

 
 

COMMISSION REPORTS 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 

 



STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION 
COMMISSION 

Memorandum 
 
 
To: CHAIR AND COMMISSIONERS Date: 10/8/2013 
 
 
 
 
 
From: Andre Boutros File: 1.5 
 Executive Director  Action 
   
  
Subject: Meeting for Compensation for July 2013 (June 28-July 30) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive a compensation of one hundred dollars ($100) per day, but not to exceed 
eight hundred dollars ($800) for any commission business authorized by the commission during any 
month, when a majority of the commission approves the compensation by a recorded vote, plus the 
necessary expenses incurred by the member in the performance of the member’s duties.  The need for up 
to eight days per diem per month is unique to the commission in that its members must evaluate projects 
and issues throughout the state in order to prioritize projects for the state transportation improvement 
program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only of individual portions of the program. 
 
The following list of meetings is being submitted for Commission approval. 
 
 

Additional Meetings: 
 
Bob Alvarado 
 

• No meetings Reported 
 
Darius Assemi 
 

• July 12 – Teleconference with Carlos Yamzon, Rosa Park, Carrie Bowen, Malcolm Dougherty 
and Council Member Burnside of City of Modesto Re: SR-99 Palendale Update. Fresno 

 
Yvonne Burke 
 

• No meetings Reported 
 
 
 



Lucetta Dunn 
 

• July 3 – Meeting with Neil Peterson of TCA Re: SR-241. Irvine 
• July 8 – Meeting with SCAG Re: Buy America Solutions. Los Angeles 
• July 9 – Meeting with Ryan Chamberlain of Caltrans Re: I-405. Irvine 
• July 10 – Meeting with Evelyn Hart and Melinda Seeley Re: Airfare JWA. Irvine 
• July 16 – Meeting with Janet Kavinoky, Dick Castner and Brian Starr Re: Transportation 

Issues. Irvine 
• July 18 – Attended STIP and Fund Estimate Hearing and Workshop. Sacramento 
• July 22 – Meeting with Kris Murray, Mo Hayes and Lacy Kelly Re: OCTA. Anaheim 
• July 24 - Attended WTS Reception for Neil Petersen Re; Toll Roads Transportation Corridors 

Agencies. Costa Mesa 
  

Jim Earp 
 

• No meetings Reported 
 
Dario Frommer 
 

• No meetings Reported 
 
James Ghielmetti 
 

• July 1 - Meeting with Fran David Re: Excel Land Sales SR-238. Hayward 
• July 3 – Teleconference with Brian Kelly Re: Sr-152 meeting Discussion. Pleasanton 
• July 16 – Meeting with Art Dao Re: Vasco Road. Pleasanton 
• July 18 – Meeting with CTC Staff Re: Aeronautics Committee. Sacramento 
• July 18 – Attended Fund Estimate Workshop. Sacramento 
• July 30 – Teleconference with Assembly Member Erica Martinez Re: AB 1290. Pleasanton 

 
Carl Guardino 
 

• July 2 – Meeting with VTA General Manager Michael Burns Re: BART to San Jose 
Extension. San Jose 

• July 3 – Meeting with SF MTA Director Ed Reskin Re: SF City/County Transportation 
Priorities. San Jose 

• July 29 – Teleconference with Kurt Evans of VTA Re: BART Extension to San Jose. San Jose 
 
Fran Inman 
 

• July 8 – Meeting with Ray Wolf Re: Buy America Lenwood Project. City of Industry 
• July 8 – Meeting with SCAG and Regional CEO’s, FHWA and Utility Companies Re: Buy 

America. Los Angeles 
• July 10 – Meeting with Trevor Daly, US Senator Feinstein’s Office Re: Buy America. Long 

Beach 



• July 15 – Teleconference with Metro Staff Re: Upcoming CTC Workshop. City of Industry 
• July 18 – Attended STIP and Fund Estimate Hearing and Workshop. Sacramento 
• July 18 – Meeting with CTC Staff and Caltrans Executives Re: Division of Aeronautics. 

Sacramento 
• July 24 – Attended WTS Reception for Neil Petersen Re; Toll Roads Transportation Corridors 

Agencies. Costa Mesa 
 
Joseph Tavaglione 

• July 9 – Meeting with Anne Mayer Re: HOV and Toll 91 Freeway. Riverside 
• July 10 - Attended RCTC Commission Meeting. Riverside 
• July 11 – Meeting with Tom Boyd of Riverside Public Works and Caltrans Re: Grade 

Separation. Riverside 
• July 15 – Meeting with Caltrans and City of Riverside Traffic Manager and 91 Freeway 

Contractor Re: The HOV. Riverside 
• July 18 – Attended 91 HOV Task Force Meeting. Riverside 
• July 31 – Meeting with Anne Mayer, Basam Muallem and Ray Wolf Re: HOV and Other 

Transportation Issues. Riverside 
•  July 31 – Attended Public Meeting Re: 91 Freeway Construction. Riverside 

 
 
 



STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION 
COMMISSION 

Memorandum 
 
 
To: CHAIR AND COMMISSIONERS Date: 10/8/2013 
 
 
 
 
 
From: Andre Boutros File: 1.5 
 Executive Director  Action 
   
  
Subject: Meeting for Compensation for August 2013 (July 31-August 29) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive a compensation of one hundred dollars ($100) per day, but not to exceed 
eight hundred dollars ($800) for any commission business authorized by the commission during any 
month, when a majority of the commission approves the compensation by a recorded vote, plus the 
necessary expenses incurred by the member in the performance of the member’s duties.  The need for up 
to eight days per diem per month is unique to the commission in that its members must evaluate projects 
and issues throughout the state in order to prioritize projects for the state transportation improvement 
program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only of individual portions of the program. 
 
The following list of meetings is being submitted for Commission approval. 
 

Regular Commission Meeting Activities: 
 
• August 6 - Commission Meeting in San Diego (Commissioner Frommer was absent. All other 

Commissioners in attendance all or part of the meeting) 
 
 
 

Additional Meetings: 
 
Bob Alvarado 
 

• No meetings Reported 
 
Darius Assemi 
 

• No meetings Reported 
 
Yvonne Burke 



 
• August 2 – Teleconference with CTC Staff Re: Agenda Briefing. Los Angeles 
• August 5 - Teleconference with Caltrans Re: Transportation Issues. Los Angeles 

 
Lucetta Dunn 
 

• August 2 – Teleconference with CTC staff Re: Agenda Briefing. Irvine 
• August 2 – Meeting with OCTA and Caltrans Re: Briefing for CTC meeting. Irvine 
• August 2 – Meeting with Frank DeLima of HNTB Re: Infrastructure and CTC. Mission Viejo 
• August 5 – Meeting with Ontario Airport Authority Re; ONT Airport Issues. Ontario 
• August 7 – Meeting with OCMoves at OCBC. Re: Orange County Transportation Issues. 

Irvine 
• August 12 – Meeting with Neil Peterson of TCA Re: 241 Toll Road. Irvine 
• August 16 – Teleconference with Mobility 21 Board. Re: August Board Meeting. Irvine 
• August 28 – Attended Colton Crossing Rail to Rail Grade Separation Ribbon Cutting. Colton 

 
 
Jim Earp 
  

• No meetings Reported 
 
Dario Frommer 
 

• No meetings Reported 
 
James Ghielmetti 
 

• July 31 – Meeting with Brian Kelly, John Ristow, Margaret Rhea, Eloise Jeanneau, Mike 
Riskin and Bill Gray Re: SR152. Sacramento 

• August 2 – Teleconference with CTC Staff Re: Chair Briefing. Pleasanton 
• August 5 – Teleconference with CTC staff and Caltrans Re: Right-of-Way Briefing. 

Pleasanton. 
 

Carl Guardino 
 

• July 31 – Teleconference with Kurt Evans of the VTA on Bart Extension to Silicon Valley. San 
Jose 

• August 5 – Speaker at WASHTO Conference. San Francisco 
• August 23 – Meeting with MTC Commissioner Sam Liccardo Re: Bart Extension. Los Gatos 
• August 30 – Meeting with MTC, VTS, County of Santa Clara and City of San Jose Officials 

Re: Regional Transportation Priorities. San Jose 
Fran Inman 
 

• August 1 – Teleconference with Robert Naylor Re: CTC Agenda Items. City of Industry 
• August 2 – Teleconference with CTC Staff Re; Agenda Briefing. City of Industry 



• August 2 – Teleconference with Carrie Bowen District 7 Re: CTC Agenda Items. City of 
Industry 

• August 5 – Teleconference with ACE Re: CTC Agenda Items. City of Industry 
• August 7 – Teleconference with Ports Re: Backstop. City of Industry 
• August 16 – Speaker at SFAC. Stockton  
• August 22 – Meeting with Richard Katz Re: Transportation Issues. Santa Ana 
• August 27 – Meeting with Jack Koralewski Re: UP Railroad Briefing. Los Angeles 
• August 28 – Attended Colton Crossing Rail to Rail Grade Separation Ribbon Cutting. Colton 

 
Joseph Tavaglione 
 

• August 2 – Teleconference with CTC Staff Re: Chair Briefing. Riverside 
• August 5 – Teleconference with CTC Staff and Caltrans Re: Right-of –Way Briefing. Del Mar 
• August 15 – Attended WTS Regional Transportation Event. San Bernardino 
• August 16 – Meeting with CTC Executive Director Andre Boutros Re: 91 HOV Project Tour. 

Riverside 
• August 28 - Attended Colton Crossing Rail to Rail Grade Separation Ribbon Cutting. Colton 

 
 



 
 
 

1.6 
 

 
REPORT BY THE CALIFORNIA STATE TRANSPORTATION 

AGENCY SECRETARY AND/OR UNDERSECRETARY 
 
 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.7 

 
 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.11 

 
 

REPORT BY UNITED STATES  
DEPARTMENT OF TRANSPORTATION 

 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.12 

 
 

WELCOME TO REGION 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.8 

 
 

REPORT BY REGIONAL  
AGENCIES MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY RURAL COUNTIES  
TASK FORCE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.10 

 
 

REPORT BY SELF-HELP COUNTIES  
COALITION MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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STATE AND LOCATION LEGISLATIVE MATTERS 

 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting:  October 8, 2013  

 Reference No.: 4.21 
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF AMENDMENT TO THE COMMISSION’S CONFLICT OF INTEREST CODE 
 
  ISSUE: 

 
Should the Commission approve the initial proposed amendment to the Commission’s Conflict of 
Interest Code?   
 
Amendments to the Commission's Conflict of Interest Code are proposed to add positions that 
involve the making, or participation in the making, of decisions that may foreseeably have a material 
effect on any financial interest, as set forth in subdivision (a) of Section 87302 of the Government 
Code.  The proposed amendment, statement of reasons for the amendment, and notice of intention to 
amend the existing conflict of interest code are set forth in Attachments 1, 2 and 3 respectively.  The 
proposed amendment: 
 
• Newly designates the positions of Principal Transportation Engineer, Supervising Transportation 

Engineer, Supervising Transportation Planner, and Members of the Technical Advisory 
Committee on Aeronautics as subject to the Commission’s Conflict of Interest disclosure 
requirements. 

 
• Adds clarifying language and makes other technical changes to reflect the current organizational 

structure of the Commission. 
 
 
RECOMMENDATION: 
 
Staff recommends the Commission: 
 
1) Approve the initial proposed amendments to the Commission’s Conflict of Interest Code for 

processing as specified in California Code of Regulations, Title 2, Division 6, and 
 

2) Authorize staff to finalize the initial proposed amendment and file the amendment with the Fair 
Political Practices Commission unless written comments are received by December 9, 2013 or a 
request for public hearing is received by November 24, 2013.  If written comments and/or a 
hearing are requested by the specified dates, a hearing will be held and/or written comments will 
be brought forward at the December 2013 Commission meeting. 
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 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  

BACKGROUND:  
 
Under the Political Reform Act (the "Act"), all public agencies are required to adopt a Conflict of 
Interest Code. A Conflict of Interest Code designates positions required to file Statements of 
Economic Interests (Form 700), and assigns disclosure categories specifying the types of interests to 
be reported. The Form 700 is a public document intended to alert public officials and members of the 
public to the types of financial interests that may create conflicts of interests.  
 
The Commission’s Conflict of Interest Code requires amendment to include positions that involve 
the making or participation in the making of decisions that may foreseeably have a material effect on 
any financial interest, as set forth in Government Code Section 87302 (a) which states “Specific 
enumeration of the positions within the agency, other than those specified in Section 87200, which 
involve the making or participation in the making of decisions which may foreseeably have a 
material effect on any financial interest and for each such enumerated position, the specific types of 
investments, business positions, interests in real property, and sources of income which are 
reportable. An investment, business position, interest in real property, or source of income shall be 
made reportable by the Conflict of Interest Code if the business entity in which the investment or 
business position is held, the interest in real property, or the income or source of income may 
foreseeably be affected materially by any decision made or participated in by the designated 
employee by virtue of his or her position.” 
 
California Code of Regulations, Title 2, Division 6 Section 18750 (c) requires that every agency 
which proposes to amend its existing conflict of interest code shall (1) conduct a public hearing or 
establish a written comment period; (2) prepare an initial proposed amendment; (3) prepare a Notice 
of Intention (notice) to amend an existing code that meets specific requirements; (4) file a copy of 
the notice with the Office of Administrative Law for publication in the California Notice Register at 
least 60 days before the public hearing or close of the comment period; (5) file a copy of the notice 
(endorsed by the Office of Administrative Law) with the FPPC at least 45 days before the public 
hearing or close of the written comment period; (6)  provide notice to each employee of the agency 
affected by the proposed amendment at least 45 days before the hearing or the close of the comment 
period; (7) make the exact terms of the proposed code or amendment available for inspection and 
copying to interested persons for at least 45 days prior to the public hearing or the close of the 
comment period; (8) accept written comments from interested persons through the conclusion of the 
public hearing or close of the comment period; (9) conduct a public hearing if at least 15 days prior 
to the close of the comment period a public hearing is requested. 
 
The code reviewing body for state agencies is the Fair Political Practices Commission (FPPC). The 
Commission has been in contact with FPPC staff regarding these amendments. Once the required 
amendment process described above is complete, the amendment must be filed with the FPPC for 
approval. 
 
Attachments 
1. Proposed Amendment to the California Transportation Commission’s Conflict of Interest Code 
2. Explanation of Reasons for Amendments to the California Transportation Commission’s Conflict 

of Interest Code 
3. Notice of Intention to Amend the Conflict-Of-Interest Code of the California Transportation 

Commission 
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PROPOSED AMENDMENT 

1 

 

CALIFORNIA TRANSPORTATION COMMISSION 
CONFLICT OF INTEREST CODE 

 
 

 The Political Reform Act, (Government Code Sections 81000, et seq.), requires state and 

local government agencies to adopt and promulgate cConflict of iInterest cCodes. The Fair 

Political Practices Commission has adopted a regulation (2 California Code of Regulations 

Section 18730), which contains the terms of a standard conflict of interest code, which can be 

incorporated by reference in an agency's code. After public notice and hearing, it may be 

amended by the Fair Political Practices Commission to conform to amendments in the Political 

Reform Act. Therefore, the terms of 2 California Code of Regulations Section 18730 and any 

amendments to it duly adopted by the Fair Political Practices Commission are hereby 

incorporated by reference. This regulation and the attached Appendices, Appendix designating 

positions officials and employees and establishing disclosure categories shall constitute the 

conflict of interest code of the California Transportation 

Commission (Commission). 
 
 Individuals holding designated positions Designated employees shall file their statements 

of economic interests with the Commission, California Transportation Commission, who which 

will make the statements available for public inspection and reproduction. (Gov. Code Sec. 

81008.)  Upon receipt of the statements of economic interests of the Commissioners and the 

Executive Director, the Commission shall make and retain copies a copy and forward the 

original statements to the Fair Political Practices Commission. All other statements Statements 

of all other designated employees will be retained by the Commission. (Government Code 

Section 81008). 

 
NOTE: Authority cited:  Sections 81008, 87300, 87306, Government Code.  Reference: Section 
87302, Government Code. 
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APPENDIX A 
DESIGNATED POSITIONS 

 
Designated Positions      Assigned Disclosure Categories 
 
Commissioners        1 
Executive Director        1 
Legal Counsel         1 
Chief Deputy Director       1 
Assistant Executive Director       1 
Principal Transportation Engineer      1  
Member, Technical Advisory Committee on Aeronautics   1 
Staff Services Manager (Administrative Officer)    2, 3 
Supervising Transportation Planner      2,3 
Supervising Transportation Engineer      2,3 
Consultants/New Positions 1/       1* 
 
1/ With respect to Consultants, the Executive Director may determine in writing that a particular 
consultant is hired to perform a range of duties that are limited in scope and thus is not required 
to comply with the disclosure requirements described in these categories. Such written 
determination shall include a description of the consultant’s duties and, based upon that 
description, a statement of the extent of disclosure requirements. The Executive Director shall 
forward a copy of this determination to the Fair Political Practices Commission. The Director 
determination is a public record and shall be retained for public inspection in the same manner 
and location as this conflict of interest code. Nothing herein excuses any such consultant from 
any other provision of this Conflict of Interest Code. 
1 of 2 (Appendix) 
 
   * Consultants and new positions shall be included in the list of designated positions and shall 
disclose pursuant to the broadest disclosure category in the code (i.e., Category 1), subject to the 
following limitation: 

The Executive Director may determine in writing that a particular consultant or new position, 
although a “designated position,” is hired to perform a range of duties that is limited in scope and 
thus is not required to fully comply with the disclosure requirements described in this section.  
Such written determination shall include a description of the consultant’s or new position’s 
duties and, based on that description, a statement of the extent of the disclosure requirements.  
The Executive Director’s determination is a public record and shall be retained for public 
inspection in the same manner and location as this conflict of interest code. (Gov. Code Sec. 
81008.) 
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APPENDIX B 
DISCLOSURE CATEGORIES 

Disclosure Categories 
 
Category 1 
Designated positions officials or employees assigned to this category must report: 
All sources of income, including receipt of gifts, loans, and travel payments, interests in real 
property, and investments and business positions in business entities. 
 
Category 2 
Designated positions officials or employees assigned to this category must report:  
Business positions, investments in business entities or income, including receipt of gifts, loans, 
and travel payments, from, sources which manufacture or sell supplies, machinery, or equipment 
of the type utilized by the Commission. 
 
Category 3 
Designated positions officials or employees assigned to this category must report: 
Business positions, investments in business entities, or income, including receipt of gifts, loans, 
and travel payments, from,  sources that which are contractors or subcontractors engaged in the 
performance of work or services of the type utilized by the Commission. 
2 of 2 (Appendix) 
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California Transportation Commission 

Proposed Amendments to Conflict of Interest Code 
 

Explanation of Reasons  
 
 
In accordance with Title 2, Division 6, California Code of Regulations Section 18750 (c) (3) (G), 
the California Transportation Commission (Commission) provides the following explanation of 
reasons for proposing to amendment the Commission’s Conflict of Interest Code:   
 
General Explanation of Reasons: 
 
The Commission’s Conflict of Interest Code requires amendment to include positions that 
involve the making or participation in the making of decisions that may foreseeably have a 
material effect on any financial interest, as set forth in Government Code Section 87302 (a) 
which states: 
 
“Specific enumeration of the positions within the agency, other than those specified in Section 
87200, which involve the making or participation in the making of decisions which may 
foreseeably have a material effect on any financial interest and for each such enumerated 
position, the specific types of investments, business positions, interests in real property, and 
sources of income which are reportable. An investment, business position, interest in real 
property, or source of income shall be made reportable by the Conflict of Interest Code if the 
business entity in which the investment or business position is held, the interest in real property, 
or the income or source of income may foreseeably be affected materially by any decision made 
or participated in by the designated employee by virtue of his or her position.” 
 
Designated Position Addition, Disclosure Category 1 -  Member, Technical Advisory 
Committee on Aeronautics 
 
The Technical Advisory Committee on Aeronautics (“TACA”) is established pursuant to 
Government Code Section 14506.5.  The TACA has a connection to the Commission’s 
Committee on Aeronautics, a committee of commissioners described in Government Code 
Section 14506.  Government Code Section 14506.5 provides for the appointment of the members 
of the TACA.  As to its role, the law provides as follows: 
 

“This Technical Advisory Committee shall give technical advice to the Committee 
on Aeronautics on the full range of aviation issues to be considered by the 
commission.” 

 
Meetings of the Commission, the Commission’s Committee on Aeronautics and the TACA are 
subject to the Open Meeting Law (Government Code Section 11121).  The TACA serves to 
provide technical advice which involve the making, or participation in the making, of decisions 
by the Commission and/or the Commission’s Committee on Aeronautics that may foreseeably 
have a material effect on any financial interest, as set forth in Government Code Section 87302 
(a).  Therefore, members of the TACA must file their statements of economic interests consistent 
with Disclosure Category 1 of the Commission’s Conflict of Interest Code. 
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Designated Position Addition, Disclosure Category 1 -  Principal Transportation Engineer 
As a member of the Commission’s key policy staff, the Principal Transportation Engineer, under 
the direction of the Commission’s Executive Director and Chief Deputy Director, is responsible 
for assisting the Commission in its responsibilities related to the Toll Bridge Program Oversight 
Committee, Right of Way, Design-Build Demonstration Program, Project Delivery, and other 
matters of the Commission.  The Principal Transportation Engineer serves to provide technical 
advice and formulate policy and other recommendations which involve the making, or 
participation in the making, of decisions by the Commission and/or the Commission’s 
Committees that may foreseeably have a material effect on the types of financial interests 
described in Disclosure Category 1. Therefore the Principal Transportation Engineer must file a 
statement of economic interests consistent with Disclosure Category 1 of the Commission’s 
Conflict of Interest Code. 
 
 
Designated Position Additions, Disclosure Category 2, 3 – Supervising Transportation 
Planner & Supervising Transportation Engineer 
The Supervising Transportation Planner & Supervising Transportation Engineer positions serve 
under the direction of the Commission’s Assistant Executive Directors and/or Principal 
Transportation Engineer.  These positions serve as policy staff coordinating transportation 
policy, planning, programming and funding recommendations which involve the making, or 
participation in the making, of decisions by the Commission and/or the Commission’s 
Committees that may foreseeably have a material effect on any financial interest, as described in 
Disclosure Category 2 and 3.  Therefore, the Supervising Transportation Planner and Supervising 
Transportation Engineer positions must file a statement of economic interests consistent with 
Disclosure Categories 2 and 3 of the Commission’s Conflict of Interest Code. 
 
 
Consultants/New Positions Amendment 
Consultants and New Positions of the Commission may involve the making or participation in 
the making of decisions that may foreseeably have a material effect on any financial interest, as 
set forth in Government Code Section 87302 (a).  Therefore, an amendment is required to the 
Commission’s Conflict of Interest Code to clarify that the Commission’s consultants and new 
positions will be added to the list of designated positions and subject to the broadest disclosure 
category in the code unless the Executive Director determines in writing that the disclosure 
requirements do not apply.  

 
 
Other Amendments 
Other amendments are proposed to update the Commission’s Conflict of Interest Code to add 
clarifying language and make other technical changes to reflect the current organizational 
structure of the Commission. 
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NOTICE OF INTENTION TO AMEND THE CONFLICT-OF-INTERST CODE 
 OF THE CALIFORNIA TRANSPORTATION COMMISSION 

 
 
NOTICE IS HEREBY GIVEN that the California Transportation Commission, pursuant to the 
authority vested in it by Section 87306 of the Government Code, proposes amendments to its 
conflict-of-interest code.  The purpose of these amendments is to implement the requirements of 
Sections 87300 through 87302, and Section 87306 of the Government Code. 
 
The California Transportation Commission proposes to amend its conflict-of-interest code to 
include employee positions that involve the making, or participation in the making, of decisions 
that may foreseeably have a material effect on any financial interest, as set forth in subdivision 
(a) of Section 87302 of the Government Code. 
 
These amendments newly designate the positions of Principal Transportation Engineer, 
Supervising Transportation Engineer, Supervising Transportation Planner, and Members of the 
Technical Advisory Committee on Aeronautics.  The amendments also add clarifying language 
and make other technical changes to reflect the current organizational structure of the 
Commission.  Copies of the amended code are available and may be requested from the contact 
person set forth below. 
 
Any interested person may submit written statements, arguments, or comments relating to the 
proposed amendments by submitting them in writing no later than December 9, 2013, or at the 
conclusion of the public hearing, if requested, whichever comes later, to the contact person set 
forth below. 
 
At this time, no public hearing has been scheduled concerning the proposed amendments.  If any 
interested person or the person’s representative requests a public hearing, he or she must do so 
not later than November 24, 2013 by contacting the person set forth below. 
 
The California Transportation Commission has prepared a written explanation of the reasons for 
the proposed amendments and has available the information on which the amendments are based.  
Copies of the proposed amendments, the written explanation of the reasons, and the information 
on which the amendments are based may be obtained by contacting the contact person set forth 
below.   
 
The California Transportation Commission has determined that the proposed amendments: 
1. Impose no mandate on local agencies or school districts. 
2. Impose no costs or savings on any state agency. 
3. Impose no costs on any local agency or school district that are required to be reimbursed 

under Part 7 (commencing with Section 17500) of Division 4 of Title 2 of the Government 
Code. 

4. Will not result in any nondiscretionary costs or savings to local agencies. 
5. Will not result in any costs or savings in federal funding to the state. 
6. Will not have any potential cost impact on private persons, businesses or small businesses. 
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In making these proposed amendments, the California Transportation Commission has 
determined that there are no alternatives that would be more effective in carrying out the purpose 
for which the amendments are proposed, or would be as effective and less burdensome to 
affected private persons, than the proposed amendments. 
 
All inquiries concerning this proposed amendment and any communication required by this 
notice should be directed to: 
 
California Transportation Commission 
Attention:  Rosemary Mejia 
1120 N Street, MS-52 
Sacramento, CA 95814 
(916) 654-4245 
Rosemary_Mejia@dot.ca.gov 
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BUDGET AND ALLOCATION CAPACITY UPDATE 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE OCTOBER 8, 2013 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:     CHAIR AND COMMISSION 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 

 Reference No.:  4.15 
   Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Ron Sheppard 
 Acting Division Chief 

Budgets 
  

Subject: CORRECTION TO THE ADOPTED 2014 FUND ESTIMATE 
 RESOLUTION G-13-11, AMENDING RESOLUTION G-13-08 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) to approve corrections to the Public Transportation 
Account (PTA) and State Transportation Improvement Program (STIP) Program Capacity tables 
within the adopted 2014 STIP Fund Estimate (FE). 
 
ISSUE: 
 
The Department, in consultation with Commission staff, has identified two discrepancies in the PTA 
table that require updates: 
 

• Beginning Balance – The Department used the assumption that the ending balance in the PTA 
as of June 30, 2013 will be used as the beginning balance displayed in the adopted 2014 STIP 
FE for Fiscal Year 2013-14.  However, the Department discovered that the scheduled transfer 
of approximately $110 million in State Transit Assistance was delayed until August 14, 2013.  
The transfer was initiated by the State Controller’s Office after the 2014 STIP FE was 
adopted, but was applied to the fourth quarter of Fiscal Year 2012-13.  Thus, the beginning 
balance used in the adopted 2014 STIP FE for the PTA was overstated and needs to be 
adjusted accordingly. 

• Capital Outlay Commitments – A cash flow model is used in the development of the STIP FE 
tables.  This model displays a forecast of new target program capacity based on the cash flow 
required to manage commitments and the allocation of capital projects.  The Department 
developed program expenditure and cash flow estimates by working with each respective 
Division within the Department.  However, the Department discovered that unliquidated 
encumbrances were not captured in the original capital expenditure estimates provided by the 
Divisions.  Thus, the capital outlay commitments were understated and need to be adjusted 
accordingly. 
 

Based on the updated information above, and a reassessment of the PTA program capacity model, 
the Department proposes to increase the PTA STIP target program capacity by $65 million in  
2014-15.   
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In addition, the Department proposes to amend Resolution G-13-08 and replace it with Resolution G-
13-11. 
 
BACKGROUND: 
 
Section 14524(d) of the Government Code (GC) requires the Commission, in consultation with the 
Department, to determine the methodology and assumptions of the STIP FE.  On May 7, 2013, the 
Commission adopted the 2014 STIP FE Final Assumptions.   
 
Sections 14524 and 14525 of the GC require the Department to present a STIP FE to the 
Commission by July 15, and the Commission to adopt a STIP FE by August 15 of each  
odd-numbered year, respectively.  Each even-numbered year, the Commission is required to adopt a 
STIP based on the funding identified in the adopted STIP FE. 
 
Section 14525(d) of the GC allows the Commission to amend the STIP FE prior to March 1 of each 
even-numbered year to account for unexpected revenues or other unforeseen circumstances. 
 
Attachments:  

Resolution G-13-11 
Updated PTA and STIP Program Capacity tables 
 



 
 

RESOLUTION G-13-11  
AMENDING RESOLUTION G-13-08 

 
APPENDIX G – RESOLUTION TO ADOPT  

THE 2014 STIP FUND ESTIMATE  
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

ADOPTION OF THE 2014 FUND ESTIMATE 
 
 

1.1. WHEREAS, Sections 14524 and 14525 of the Government Code require the California 
Department of Transportation (Department) to present, and the California Transportation 
Commission (Commission) to adopt, a biennial fund estimate to include and estimate all 
State and federal funds reasonably expected to be available for the biennial State 
Transportation Improvement Program (STIP), including the amount that may be 
programmed in each county for regional improvement programs; and 
 

1.2. WHEREAS, on January 8, 2013, the Department presented an overview of the fund 
estimate process and schedule; and 
 

1.3 WHEREAS, on May 7, 2013, the Department presented, and the Commission approved 
the 2014 Fund Estimate assumptions; and  

 
1.4 WHEREAS, on June 11, 2013, the Department presented to the Commission the Draft 

2014 Fund Estimate; and 
 
1.5 WHEREAS, on July 18, 2013, the Commission held a workshop on the  

Proposed 2014 Fund Estimate to consider public comment, and indicated that the 
adoption of the 2014 Fund Estimate would be scheduled for August 6, 2013; and 

 
1.6 WHEREAS, on August 6, 2013, the Department presented to the Commission an 

updated, Proposed 2014 Fund Estimate; and 
 
1.7 WHEREAS, the Proposed 2014 Fund Estimate identifies new program capacity of 

approximately $1.3 billion in new highway STIP capacity, and over-programming of 
approximately $314 million in the Public Transportation Account for the six-year period 
covering 2013-14 through 2018-19; and 

 
1.8 WHEREAS, the Proposed 2014 Fund Estimate includes annual programming targets, 

adjusted for STIP amendments and allocations through June 2013. 
 
  



 
 

 
2.1 NOW THEREFORE BE IT RESOLVED that the California Transportation Commission 

does hereby adopt the 2014 STIP Fund Estimate, as presented by the Department on 
August 6, 2013, with programming in the 2014 STIP to be based on the statutory funding 
identified; and  

 
2.2 BE IT FURTHER RESOLVED that the Commission requests that the Department, in 

cooperation with Commission staff, distribute copies of the 2014 Fund Estimate to each 
regional agency and county transportation commission. 

 



 

 

 

5-Year 6-Year
2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 Total Total

Beginning Balance $391,169 $391,169
Adjustment for STA Transfer Timing ($109,752) ($109,752)
Sales Tax on Diesel 610,777 601,344 601,753 602,162 602,572 602,982 3,010,813 3,621,590
SMIF Interest Earned 230 191 275 275 275 275 1,291 1,521
Transfer from Aeronautics Account 30 30 30 30 30 30 150 180
Loan Repayment from SHA 0 135,000 0 0 0 0 135,000 135,000
Loan Repayment from TDIF 2,054 0 0 0 0 0 0 2,054
Loan to High-Speed Rail (HSR) (26,199) 0 0 0 0 0 0 (26,199)
Transfer from SHA (S&HC 194) 26,304 26,872 27,451 28,044 28,649 29,268 140,284 166,589

TOTAL RESOURCES $894,614 $763,437 $629,509 $630,511 $631,526 $632,555 $3,287,538 $4,182,152

State Transit Assistance (391,972) (379,779) (380,040) (380,298) (380,557) (380,816) (1,901,491) (2,293,463)

SUBTOTAL AVAILABLE RESOURCES $502,642 $383,658 $249,469 $250,213 $250,969 $251,739 $1,386,047 $1,888,689

STATE OPERATIONS
Rail and Mass Transportation Support ($28,511) ($29,138) ($29,779) ($30,434) ($31,104) ($31,788) ($152,244) ($180,755)
Planning Staff and Support (21,858) (22,339) (22,830) (23,333) (23,846) (24,371) (116,718) (138,576)
California Transportation Commission (1,403) (1,434) (1,465) (1,498) (1,531) (1,564) (7,492) (8,895)
Institute of Transportation Studies (980) (980) (980) (980) (980) (980) (4,900) (5,880)
Public Utilities Commission (5,434) (5,554) (5,676) (5,801) (5,928) (6,059) (29,017) (34,451)
State Controller's Office (19) (19) (20) (20) (21) (21) (101) (120)

TOTAL STATE OPERATIONS ($58,205) ($59,464) ($60,751) ($62,066) ($63,409) ($64,783) ($310,472) ($368,677)

INTERCITY RAIL
Intercity Rail and Bus Operations ($90,347) ($93,057) ($95,849) ($98,725) ($101,686) ($104,737) ($494,055) ($584,402)
Amtrak Funding Adjustment ($18,600) (31,000) (24,800) (24,800) (24,800) (24,800) ($130,200) ($148,800)
San Joaquin Service Improvements (HSR Integration) 0 0 0 0 (27,210) (28,026) (55,236) (55,236)
Coast Daylight - New Train Service 0 0 (5,000) (5,150) (5,305) (5,464) (20,918) (20,918)
Capital Corridor - Service Change 0 0 0 0 0 0 0 0
Pacific Surfliner - Service Change 0 0 0 0 0 0 0 0
Heavy Equipment Overhaul (16,800) (16,800) (16,800) (16,800) (17,800) (17,800) (86,000) (102,800)

TOTAL INTERCITY RAIL ($125,747) ($140,857) ($142,449) ($145,475) ($176,801) ($180,827) ($786,409) ($912,156)

LOCAL ASSISTANCE
Bay Area Ferry Operations/Waterborne ($3,148) ($3,179) ($3,211) ($3,243) ($3,276) ($3,309) ($16,219) ($19,367)

TOTAL LOCAL ASSISTANCE ($3,148) ($3,179) ($3,211) ($3,243) ($3,276) ($3,309) ($16,219) ($19,367)

CAPITAL OUTLAY
STIP - Mass Transportation* ($127,400) ($100,750) ($57,200) ($33,800) ($3,900) $0 ($195,650) ($323,050)
STIP - Rail* (68,600) (54,250) (30,800) (18,200) (2,100) 0 (105,350) (173,950)

TOTAL CAPITAL OUTLAY ($196,000) ($155,000) ($88,000) ($52,000) ($6,000) $0 ($301,000) ($497,000)

CASH AVAILABLE FOR PROGRAMMING $119,542 $25,157 ($44,942) ($12,571) $1,483 $2,821 ($28,052) $91,489

PTA STIP TARGET CAPACITY $25,000 $65,000 $0 $0 $0 $0 $65,000 $90,000
Note: Individual numbers may not add to total due to independent rounding.
*Cash flow adjusted for unliquidated encumbrances.

COMMITMENTS

2014 STIP FUND ESTIMATE
PUBLIC TRANSPORTATION ACCOUNT

($ in thousands)

RESOURCES

2013-14 2014-15 2015-16 2016-17 2017-18 2018-19
5-Year 
Total

6-Year 
Total

2014 STIP FE PTA Target Capacity $25 $65 $0 $0 $0 $0 $65 $90
2012 PTA STIP Program 79          127        101         97 0 0 325        404        
New PTA STIP Capacity ($54) ($62) ($101) ($97) $0 $0 ($260) ($314)
Note: Individual numbers may not add to total due to independent rounding.
*Included in the overall STIP Program Capacity.

2014 STIP FE
PTA STIP Program Capacity*

($ in millions)

2013-14 2014-15 2015-16 2016-17 2017-18 2018-19
5-Year 
Total

6-Year 
Total

2014 STIP FE Target Capacity $739 $755 $680 $675 $675 $670 $3,455 $4,194
2012 STIP Program $739 $732 $741 $720 0 0 2,193     2,932     
New STIP Program Capacity $0 $23 ($61) ($45) $675 $670 $1,262 $1,262
Cumulative Difference $0 $23 ($38) ($83) $592 $1,262
Note: Individual numbers may not add to total due to independent rounding.

2014 STIP FE
STIP Program Capacity

($ in millions)
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: October 8, 2013  

 Reference No.: 4.16 
 Action 

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: PROPOSITION 1B ADMINISTRATIVE COST SAVINGS UPDATE 

 

ISSUE: 
 
At the August 6, 2013 Commission meeting Caltrans presented a preliminary estimate of the savings 
from the Proposition 1B 2% administrative set aside that were available for allocation (attached). 
These estimates were preliminary and need to be refined, and a policy for the use of these funds 
should be adopted. 
 
RECOMMENDATION: 
 
Commission staff recommends that Caltrans present a revised estimate that takes into account 
expenditures through the life of the programs, including audits, evaluations of project performance, 
and other follow-up accountability requirements. 
 
Additionally, staff recommends the Commission adopt the following policies for the use of the 
administrative savings should they materialize: 

1. The savings will be used to fund projects that will provide additional benefits to the traveling 
public. The savings will not be used to fund cost overruns on existing projects. 

2. The savings will be programmed and allocated in the same manner as other projects in the 
individual programs. 

 
Staff would note that the Commission may not be able to capture all of the administrative savings: 

 Funds in the State-Local Partnership Program Account were only available for allocation 
over a five-year period. 

 The Commission could only include a project in the Corridor Mobility Improvement Account 
Program if the project could commence construction or implementation no later than 
December 31, 2012. 

 The Commission over-programmed projects in the Trade Corridors Improvement Fund 
Program. Any savings in this program should be used to offset this over-programming. 
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BACKGROUND: 
 
The Commission is the agency responsible for the programming of the majority of the Proposition 
1B (the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006) 
program. Pursuant to statute [Government Code Section 8879.20(b)], no more than 3 percent of the 
bond program funds can be used for administrative costs (defined in statute as “audit and program 
oversight costs for agencies, commissions, or departments administering programs”).  
 



2% Bond Administrative Savings 

Program

Available for 

Allocation

Corridor Mobility Improvement Account (CMIA) 60

Trade Corridor Improvement Account (TCIF) 25

State Transportation Improvement Program (TFA) 5

Public Transportation Modernization, Improvement, and 

Service Enhancement Account (IC Rail) 2

State/Local Partnership Program (SLPP) 12

Local Bridge Seismic Retrofit Program (LBSRP) 0

Grade Separations (HRCSA) 0

Traffic Light Synchronization Program (TLSP) 0

State Highway Operations and Preservation Program 

(SHOPP Aug) 5

State Route 99 Improvements (SR 99) 14

Public Transportation Modernization, Improvement, and 

Service Enhancement Account (PTMISEA) 0

Total 123

($ in millions)

2012-13  2% Bond Administrative Set Aside 

mweiss
Text Box
August 6, 2013
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BUY AMERICA UPDATE 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE OCTOBER 8, 2013 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



 
 
 

4.3 
 

 
CALIFORNIA TRANSPORTATION INFRASTRUCTURE 

PRIORITIES 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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M e m o r a n d u m 
 

To: CHAIR AND COMMISSIONERS 
 

CTC Meeting: October 8, 2013 

 Reference No.: 4.8 
 Action 

 
 
 

From: ANDRE BOUTROS 
 Executive Director 

 

Subject: HEARING - FFY 2011-12 FEDERAL TRANSIT ADMINISTRATION 
SECTION 5310 ELDERLY AND DISABLED TRANSIT PROGRAM 

 
 
ISSUE 
Under Government Code Section 14055-14055.4, the Commission is responsible for allocating 
funds for the Federal Transit Administration (FTA) Section 5310 Elderly and Disabled Transit 
Program (Program), establishing an appeals process and holding at least one public hearing prior 
to approving the annual program of projects. 

On September 4, 2013, the State Review Committee (consisting of representatives from the State 
Departments of Rehabilitation, Aging, Developmental Services and Transportation) convened the 
required staff-level conference to hear one appeal by a project applicant.  The appeal was denied. 

 

RECOMMENDATION 
The draft Federal Fiscal Year (FFY) 2011-12 Statewide Prioritized Project list presented at the 
August meeting has not changed.  Staff recommends that prior to adopting the final FFY 2011-12 
program of projects for the FTA Section 5310 Program, the Commission conduct the mandated 
public hearing, and include any changes that are recommended during the public hearing, in the 
final Statewide Prioritized Project List. 

Before ending the public hearing, the Commission may direct staff as to what changes to include 
in the final Statewide Prioritized Project List. 
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M e m o r a n d u m 
 

To: CHAIR AND COMMISSIONERS 
 

CTC Meeting: October 8, 2013 

 Reference No.: 4.9 
 Action 

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

Subject: ADOPTION OF THE FEDERAL FISCAL YEAR 2011-12 PROGRAM OF PROJECTS 
 FOR THE FTA SECTION 5310 ELDERLY AND DISABLED TRANSIT PROGRAM 

RESOLUTION G-13-10 
 

ISSUE: 
Under Government Code Section 14055-14055.4, the Commission is responsible for allocating 
funds for the Federal Transit Administration (FTA) Section 5310 Elderly and Disabled Transit 
Program (Program), establishing an appeals process, and holding at least one public hearing prior 
to approving the annual program of projects. 

RECOMMENDATION: 
Staff recommends that the Commission adopt the program of projects for the FTA Section 5310 
Program, including changes that may have been recommended by the Commission during the 
preceding public hearing. 

The attached final Federal Fiscal Year (FFY) 2011-12 Statewide Prioritized Project List includes 
the projects in the draft list presented at the August 2013 Commission meeting, and incorporates 
the review of information and testimony received at the September 4, 2013 staff-level conference 
held to hear an appeal received by the State Review Committee. 

Adoption of the Program also authorizes the Department to fund projects, listed in priority order, 
down to the $13.6 million level of federal funding estimated to be available for the FFY 2011-12. 

FFY 2011-12 Program Grant Cycle 
The $13.6 million estimated to be available for FFY 2011-12 includes the 11.47% match.  
[Historically, Program participants have been required to use their own funds to provide a local 
match of 11.47%.  In this cycle however, the match will be funded with federal Toll Credits.] 

For this cycle, 93 applications were submitted for 417 projects requesting a total of $22.4 million 
in Section 5310 Program funds.  In accordance with the Commission’s adopted procedures, the 
applications are first scored by the Regional Transportation Planning Agencies (RTPAs).  The 
RTPA must notify its applicants of their project scores and provide information about the local 
appeals process.  The RTPA forwards a scored list of their projects to the Department. 
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The State Review Committee (SRC) reviews the applications to verify scoring given by RTPAs.  
In those instances where there is a sizable difference between regional and SRC project scores, 
the SRC contacts the regions and discusses the differences in scoring. 

One appeal was received by the SRC.  As statutorily mandated, the Commission has an 
established appeals process that requires holding a staff-level conference (a public meeting for 
staff to hear appeals by 5310 applicants).  Commission staff facilitated the required staff-level 
conference held on September 4, 2013 to hear the one appeal. 

The attached final FFY 2011-12 Statewide Prioritized Project List is comprised of the draft 
prioritized project list presented at the August 2013 Commission meeting, and incorporates the 
information and testimony received at the staff-level conference. 

The final list identifies $15,047,005 as 110% of the estimated available federal funding.  The list 
serves to clarify the relative sequence of funding for projects and offers a ready source of 
additional projects if projects are not deliverable or if additional funds above the original 
estimated amount become available. 

BACKGROUND: 
The Program was established in 1975 and has been administered by the Department since its 
inception.  It provides annual grants of federal funds to purchase transit capital equipment to meet 
the specialized needs of elderly and/or disabled persons for whom mass transportation services are 
unavailable, insufficient, or inappropriate. 

The Program serves a variety of client groups and programs ranging from small agencies with 
specific clientele (e.g., dialysis and AIDS patients) to paratransit providers serving entire 
communities.  Most of the agencies are non-profit organizations while some are public agencies 
where non-profit organizations are not readily available to provide the specialized service.  An 
11.47% local match is required from all Program participants. 

In 1996, AB 772 passed directing the Commission to have oversight responsibilities for the 
Program.  AB 772 placed three mandates on the Commission regarding the Program: (1) the 
Commission shall direct the Department on how to allocate funds for the Program, (2) the 
Commission shall establish an appeals process for the Program, and (3) the Commission shall hold 
at least one public hearing prior to approving its Program of Projects. 

In January of 1997, the Commission approved the procedures for the Program, criteria used to 
score the projects, and a State Review Committee consisting of representatives from the State 
Departments of Rehabilitation, Aging, Developmental Services and Transportation, with 
Commission staff acting in the role of facilitator/coordinator for the State Review Committee. 
 
 
 
Attachments 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

ADOPTION OF FEDERAL FY 2011-12 
ELDERLY AND DISABLED TRANSIT PROGRAM 

 
Resolution G-13-10 

 
1.1 WHEREAS, Federal law (Title 49 U.S.C. Section 5310) provides for capital grants for the 

purpose of assisting private non-profit corporations and under certain circumstances, public 
agencies in providing transportation services to meet the needs of elderly persons and 
persons with disabilities for whom public mass transportation services are otherwise 
unavailable, insufficient, or inappropriate; and 
 

1.2 WHEREAS, State law, AB 772 (Chapter 669, Statutes of 1996), placed three mandates on the 
Commission regarding the Program as follows: 
 
1. The Commission shall direct the Department on how to allocate funds for the Program. 
2. The Commission shall establish an appeals process for the Program. 
3. The Commission shall hold at least one public hearing prior to approving its Program of 

Projects; and 
 

1.3 WHEREAS, the Commission worked with a 15-member advisory committee made up of 
individuals from the Regional Transportation Agencies, state and local social service 
agencies, the California Association for Coordinated Transportation, the Department and 
Commission staff, to develop a Program process that will provide for a statewide ranked list 
of projects to be adopted by the Commission and funded by the Department; and 
 

1.4 WHEREAS, the Commission adopted a process utilizing project scoring criteria and a State 
Review Committee consisting of representatives from the State Departments of 
Rehabilitation, Developmental Services, Aging and Transportation, with Commission staff 
acting in the role of facilitator/coordinator for the state committee; and 
 

1.5 WHEREAS, the Commission’s adopted Program process has been complied with and the public 
hearing has been held. 
 
 

2.1 NOW THEREFORE BE IT RESOLVED, that the Commission adopts the attached list of 
projects, as recommended by Commission staff, as the Federal FY 2011-12 FTA Section 
5310 Elderly and Disabled Transit Program; and 
 

2.2 BE IT FURTHER RESOLVED that in adopting the list, the Commission hereby directs the 
Department to allocate funds for projects on that list down to the level of actual available 
funding, pursuant to California Government Code Section 14055.2(b). 



FTA SECTION 5310 ELDERLY AND DISABLED TRANSIT PROGRAM
FFY 2011-12 STATEWIDE PRIORITIZED LIST

(IN STATE SCORE PRIORITY ORDER)

1 of 8

Agency Co
Urban 

or 
Rural

Project Type Vin Year Miles
 Match 
(Toll

Credits) 

 FTA
5310
Share 

 Total 
Project $ 

 Cumulative
(Federal $) 

State 
Score

Mountain Shadows Support Group, MSSG SD U&R Modified Raised Top R 46011 2004 72,500  $   5,735  $ 44,265  $   50,000  $         50,000 100
Mountain Shadows Support Group, MSSG SD U&R Modified Raised Top R 47524 2005 184,995  $   5,735  $ 44,265  $   50,000  $       100,000 100
Mountain Shadows Support Group, MSSG SD U&R Medium Bus R 85134 2003 101,224  $   7,685  $ 59,315  $   67,000  $       167,000 100
Outreach & Escort, Inc. SCL U Minivan R 38704 2006 210,901  $   5,162  $ 39,839  $   45,000  $       212,000 100
Outreach & Escort, Inc. SCL U Minivan R 36198 2006 206,050  $   5,162  $ 39,839  $   45,000  $       257,000 100
Outreach & Escort, Inc. SCL U Minivan R 36457 2006 203,413  $   5,162  $ 39,839  $   45,000  $       302,000 100
Outreach & Escort, Inc. SCL U Minivan R 37672 2006 175,308  $   5,162  $ 39,839  $   45,000  $       347,000 100
Outreach & Escort, Inc. SCL U Minivan R 35520 2006 176,511  $   5,162  $ 39,839  $   45,000  $       392,000 100
Outreach & Escort, Inc. SCL U Minivan R 36553 2006 181,435  $   5,162  $ 39,839  $   45,000  $       437,000 100
Outreach & Escort, Inc. SCL U Minivan R 34575 2006 187,052  $   5,162  $ 39,839  $   45,000  $       482,000 100
Outreach & Escort, Inc. SCL U Minivan R 39045 2006 196,825  $   5,162  $ 39,839  $   45,000  $       527,000 100
Outreach & Escort, Inc. SCL U Minivan R 44952 2006 175,478  $   5,162  $ 39,839  $   45,000  $       572,000 100
Outreach & Escort, Inc. SCL U Minivan R 45953 2006 180,807  $   5,162  $ 39,839  $   45,000  $       617,000 100
Outreach & Escort, Inc. SCL U Minivan R 44580 2006 185,612  $   5,162  $ 39,839  $   45,000  $       662,000 100
Outreach & Escort, Inc. SCL U Minivan R 45066 2006 178,175  $   5,162  $ 39,839  $   45,000  $       707,000 100
Outreach & Escort, Inc. SCL U Minivan R 45008 2006 178,376  $   5,162  $ 39,839  $   45,000  $       752,000 100
Outreach & Escort, Inc. SCL U Base Station OE  $      287  $   2,213  $     2,500  $       754,500 100
Outreach & Escort, Inc. SCL U Mobile Radio (13) OE  $   1,417  $ 10,933  $   12,350  $       766,850 100
Fresno County Economic Opportunities 
Commission FRE U Large Bus R 85228 2004 205,254  $   8,373  $ 64,627  $   73,000  $       839,850 99

Fresno County Economic Opportunities 
Commission FRE U Large Bus R 85236 2004 210,212  $   8,373  $ 64,627  $   73,000  $       912,850 99

Fresno County Economic Opportunities 
Commission FRE U Large Bus R 85237 2004 228,911  $   8,373  $ 64,627  $   73,000  $       985,850 99

Fresno County Economic Opportunities 
Commission FRE U Large Bus R 85238 2004 213,101  $   8,373  $ 64,627  $   73,000  $    1,058,850 99

Fresno County Economic Opportunities 
Commission FRE U Large Bus R 85239 2004 218,525  $   8,373  $ 64,627  $   73,000  $    1,131,850 99

Fresno County Economic Opportunities 
Commission FRE U Large Bus R 85241 2004 206,210  $   8,373  $ 64,627  $   73,000  $    1,204,850 99

Fresno County Economic Opportunities 
Commission FRE U Large Bus R 85243 2004 216,015  $   8,373  $ 64,627  $   73,000  $    1,277,850 99

Fresno County Economic Opportunities 
Commission FRE U Large Bus R 93881 2005 232,592  $   8,373  $ 64,627  $   73,000  $    1,350,850 99

Fresno County Economic Opportunities 
Commission FRE U Computer Hardware OE  $   1,815  $ 14,009  $   15,824  $    1,366,674 99

Home of Guiding Hands Corporation SD U&R Medium Bus R 64630 2003 97,500  $   7,685  $ 59,315  $   67,000  $    1,433,674 99
Home of Guiding Hands Corporation SD U&R Medium Bus R 01501 2003 65,000  $   7,685  $ 59,315  $   67,000  $    1,500,674 99
Abrazar ORA U Small Bus R 00121 2001 279,648  $   6,882  $ 53,118  $   60,000  $    1,560,674 98
Abrazar ORA U Small Bus R 00142 2001 276,479  $   6,882  $ 53,118  $   60,000  $    1,620,674 98
Abrazar ORA U 40 GPS Units OE  $   1,147  $   8,853  $   10,000  $    1,630,674 98
Abrazar ORA U 10 Computers OE  $   1,602  $ 12,368  $   13,970  $    1,644,644 98
Abrazar ORA U 10 Restraints OE  $      692  $   5,338  $     6,030  $    1,650,674 98
Abrazar ORA U Mobile Radios (10) OE  $   1,147  $   8,853  $   10,000  $    1,660,674 98
Mountain Shadows Support Group, MSSG SD U&R Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $    1,710,674 98
Home of Guiding Hands Corporation SD U&R Large Bus SE  $   8,373  $ 64,627  $   73,000  $    1,783,674 97
Home of Guiding Hands Corporation SD U&R Base Station (2) OE  $      574  $   4,427  $     5,000  $    1,788,674 97
Home of Guiding Hands Corporation SD U&R Mobile Radios (15) OE  $   1,721  $ 13,280  $   15,000  $    1,803,674 97
Home of Guiding Hands Corporation SD U&R Large Bus SE  $   8,373  $ 64,627  $   73,000  $    1,876,674 97
Mountain Shadows Support Group, MSSG SD U&R Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $    1,926,674 97
Tehama County Opportunity Center, Inc. TEH R Large Bus R 18798 2007 251,468  $   8,373  $ 64,627  $   73,000  $    1,999,674 97
Tehama County Opportunity Center, Inc. TEH R Large Bus R 18805 2007 240,747  $   8,373  $ 64,627  $   73,000  $    2,072,674 97
Home of Guiding Hands Corporation SD U&R Large Bus SE  $   8,373  $ 64,627  $   73,000  $    2,145,674 96
Home of Guiding Hands Corporation SD U&R Large Bus SE  $   8,373  $ 64,627  $   73,000  $    2,218,674 96
UCP/Ride-On SLO R Large Bus R 85226 2003 287,500  $   8,373  $ 64,627  $   73,000  $    2,291,674 96
UCP/Ride-On SLO R Small Bus R 26584 2008 234,257  $   6,882  $ 53,118  $   60,000  $    2,351,674 96
UCP/Ride-On SLO R Small Bus R 26585 2008 255,910  $   6,882  $ 53,118  $   60,000  $    2,411,674 96
Work Training Center BUT U Large Bus R 75414 2006 233,506  $   8,373  $ 64,627  $   73,000  $    2,484,674 95
Work Training Center BUT U Mobile Radios (3) OE  $      344  $   2,656  $     3,000  $    2,487,674 95
Work Training Center BUT U W/C restraints

  
OE  $      532  $   4,102  $     4,634  $    2,492,308 95

Mountain Shadows Support Group, MSSG SD U&R Medium Bus R 46503 2005 95,220  $   7,685  $ 59,315  $   67,000  $    2,559,308 95
Mountain Shadows Support Group, MSSG SD U&R Medium Bus R 46504 2005 98,700  $   7,685  $ 59,315  $   67,000  $    2,626,308 95
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El Dorado County Transit Authority ED R Larger Bus R 18235 2003 211,116  $ 12,044  $ 92,956  $ 105,000  $    2,731,308 94
El Dorado County Transit Authority ED R Larger Bus R 19885 2007 259,959  $ 12,044  $ 92,956  $ 105,000  $    2,836,308 94
El Dorado County Transit Authority ED R Minivan R 63299 2008 161,414  $   5,162  $ 39,838  $   45,000  $    2,881,308 94

City of Fresno Department of Transportation FRE U Small Bus R 32200 2004 280,663  $   6,882  $ 53,118  $   60,000  $    2,941,308 94

City of Fresno Department of Transportation FRE U Small Bus R 64003 2005 259,423  $   6,882  $ 53,118  $   60,000  $    3,001,308 94

City of Fresno Department of Transportation FRE U Small Bus R 64005 2005 292,428  $   6,882  $ 53,118  $   60,000  $    3,061,308 94

City of Fresno Department of Transportation FRE U Small Bus R 64006 2005 295,885  $   6,882  $ 53,118  $   60,000  $    3,121,308 94

City of Fresno Department of Transportation FRE U Small Bus R 64007 2005 298,054  $   6,882  $ 53,118  $   60,000  $    3,181,308 94

City of Fresno Department of Transportation FRE U Small Bus R 64008 2005 295,165  $   6,882  $ 53,118  $   60,000  $    3,241,308 94

City of Fresno Department of Transportation FRE U Medium Bus R 47758 2007 262,640  $   7,685  $ 59,315  $   67,000  $    3,308,308 94

City of Fresno Department of Transportation FRE U Medium Bus R 47752 2007 270,723  $   7,685  $ 59,315  $   67,000  $    3,375,308 94

City of Fresno Department of Transportation FRE U CAD/AVL units OE  $   4,577  $ 35,323  $   39,900  $    3,415,208 94

Inyo-Mono Association for the Handicapped 
(IMAH) INY R Medium Bus SE  $   7,685  $ 59,315  $   67,000  $    3,482,208 94

MST MON R Medium Bus R 72418 2006 295,912  $   7,685  $ 59,315  $   67,000  $    3,549,208 94
MST MON R Medium Bus R 72419 2006 293,130  $   7,685  $ 59,315  $   67,000  $    3,616,208 94
MST MON R Medium Bus R 59194 2007 265,999  $   7,685  $ 59,315  $   67,000  $    3,683,208 94
MST MON R Medium Bus R 59195 2007 260,233  $   7,685  $ 59,315  $   67,000  $    3,750,208 94
MST MON R Medium Bus R 61208 2007 245,366  $   7,685  $ 59,315  $   67,000  $    3,817,208 94
MST MON R Medium Bus R 46320 2008 226,353  $   7,685  $ 59,315  $   67,000  $    3,884,208 94
MST MON R Medium Bus R 52063 2008 259,989  $   7,685  $ 59,315  $   67,000  $    3,951,208 94
MST MON R Mobile Radios (16) OE  $   1,835  $ 14,165  $   16,000  $    3,967,208 94

Orange County Adult Achievement Center ORA U Cameras (10) OE  $   2,294  $ 17,706  $   20,000  $    3,987,208 94

Orange County Adult Achievement Center ORA U Mobile Data 
Terminals (3) OE  $   2,181  $ 16,836  $   19,017  $    4,006,225 94

Pace Solano SOL U Small Bus R 62746 2003 154,231  $   6,882  $ 53,118  $   60,000  $    4,066,225 94
Pace Solano SOL U Medium Bus R 82257 2003 109,306  $   7,685  $ 59,315  $   67,000  $    4,133,225 94
Pace Solano SOL U Large Bus R 67894 2003 163,050  $   8,373  $ 64,627  $   73,000  $    4,206,225 94
Pace Solano SOL U Large Bus R 70669 2003 135,595  $   8,373  $ 64,627  $   73,000  $    4,279,225 94
Pace Solano SOL U Large Bus R 67892 2003 145,126  $   8,373  $ 64,627  $   73,000  $    4,352,225 94
Pace Solano SOL U Large Bus R 67895 2003 139,145  $   8,373  $ 64,627  $   73,000  $    4,425,225 94
Pace Solano SOL U Large Bus R 65368 2003 86,012  $   8,373  $ 64,627  $   73,000  $    4,498,225 94
Pace Solano SOL U Large Bus R 3765 1998 153,652  $   8,373  $ 64,627  $   73,000  $    4,571,225 94
Abrazar ORA U Minivan SE  $   5,162  $ 39,839  $   45,000  $    4,616,225 93
Abrazar ORA U Minivan SE  $   5,162  $ 39,839  $   45,000  $    4,661,225 93
Abrazar ORA U Minivan SE  $   5,162  $ 39,839  $   45,000  $    4,706,225 93
Abrazar ORA U Minivan SE  $   5,162  $ 39,839  $   45,000  $    4,751,225 93
Friends of Adult Day Health Care Centers SD U&R Medium Bus N  $   7,685  $ 59,315  $   67,000  $    4,818,225 93
Friends of Children with Special Needs ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $    4,885,225 92
Friends of Children with Special Needs ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $    4,952,225 92
UCP of Greater Sacramento, Inc. SAC U Cameras (16) OE  $   4,575  $ 35,313  $   39,888  $    4,992,113 92
HCAR HUM R Small Bus R 42516 2001 77,029  $   6,882  $ 53,118  $   60,000  $    5,052,113 91

HCAR HUM R Computer 
Hardware/Software OE  $   1,096  $   8,457  $     9,553  $    5,061,666 91

Gold Country Telecare, Inc. NEV R Small Bus R 77452 2001 225,530  $   6,882  $ 53,118  $   60,000  $    5,121,666 91
Gold Country Telecare, Inc. NEV R Large Bus R 40387 2006 140,198  $   8,373  $ 64,627  $   73,000  $    5,194,666 91
Gold Country Telecare, Inc. NEV R Mobile Radios (4) OE  $      459  $   3,541  $     4,000  $    5,198,666 91
Golden Rain Foundation Laguna Woods ORA U Larger Bus R 05971 1997 449,133  $ 12,044  $ 92,957  $ 105,000  $    5,303,666 91
Golden Rain Foundation Laguna Woods ORA U Larger Bus R 05972 1997 436,872  $ 12,044  $ 92,957  $ 105,000  $    5,408,666 91
Golden Rain Foundation Laguna Woods ORA U Larger Bus R 00173 2000 380,095  $ 12,044  $ 92,957  $ 105,000  $    5,513,666 91
Horizon Cross Cultural Center ORA U Modified Raised Top R 30028 2008 168,009  $   5,735  $ 44,265  $   50,000  $    5,563,666 91
Peppermint Ridge RIV U Modified Raised Top R 85640 2002 100,560  $   5,735  $ 44,265  $   50,000  $    5,613,666 91
Peppermint Ridge RIV U Mobile Radio (1) OE  $      115  $      885  $     1,000  $    5,614,666 91
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T.E.R.I., Inc. SD U&R Minivan R 86145 2004 216,087  $   5,162  $ 39,839  $   45,000  $    5,659,666 91
T.E.R.I., Inc. SD U&R Medium Bus R 64661 2005 156,434  $   7,685  $ 59,315  $   67,000  $    5,726,666 91
UCP/Ride-On SLO R Small Bus R 26586 2008 209,199  $   6,882  $ 53,118  $   60,000  $    5,786,666 91
UCP/Ride-On SLO R Minivan SE  $   5,162  $ 39,838  $   45,000  $    5,831,666 91
UCP/Ride-On SLO R Medium Bus SE  $   7,685  $ 59,315  $   67,000  $    5,898,666 91
UCP/Ride-On SLO R Large Bus SE  $   8,373  $ 64,627  $   73,000  $    5,971,666 91
UCP/Ride-On SLO R Large Bus SE  $   8,373  $ 64,627  $   73,000  $    6,044,666 91
Work Training Center BUT U Large Bus R 72413 2006 213,413  $   8,373  $ 64,627  $   73,000  $    6,117,666 90
Work Training Center BUT U Large Bus R 18796 2007 204,562  $   8,373  $ 64,627  $   73,000  $    6,190,666 90
ARC Imperial Valley IMP U&R Large Bus SE  $   8,373  $ 64,627  $   73,000  $    6,263,666 90
North of the River KER U Minivan R 54613 2005 172,234  $   5,162  $ 39,839  $   45,000  $    6,308,666 90

North of the River KER U (1) Recall & 
Recording OE  $      918  $   7,082  $     8,000  $    6,316,666 90

North of the River KER U Mobile Radios (6) OE  $      688  $   5,312  $     6,000  $    6,322,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 11149 2008 204,707  $   5,162  $ 39,839  $   45,000  $    6,367,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 11188 2008 203,021  $   5,162  $ 39,839  $   45,000  $    6,412,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 0- 2008 202,911  $   5,162  $ 39,839  $   45,000  $    6,457,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 11238 2008 201,787  $   5,162  $ 39,839  $   45,000  $    6,502,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 0- 2008 201,540  $   5,162  $ 39,839  $   45,000  $    6,547,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 11190 2008 201,319  $   5,162  $ 39,839  $   45,000  $    6,592,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 0- 2008 199,594  $   5,162  $ 39,839  $   45,000  $    6,637,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 49469 2008 199,486  $   5,162  $ 39,839  $   45,000  $    6,682,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 0- 2008 199,385  $   5,162  $ 39,839  $   45,000  $    6,727,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 10927 2008 199,077  $   5,162  $ 39,839  $   45,000  $    6,772,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 54638 2008 199,063  $   5,162  $ 39,839  $   45,000  $    6,817,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 0- 2008 198,911  $   5,162  $ 39,839  $   45,000  $    6,862,666 90
ACCESS SERVICES INCORPORATED LA U Minivan R 66554 2008 198,396  $   5,162  $ 39,839  $   45,000  $    6,907,666 90
Brethren Hillcrest Homes LA U Large Bus R 76001 2002 120,911  $   8,373  $ 64,627  $   73,000  $    6,980,666 90
Angel View, Inc. RIV U&R Larger Bus SE  $ 12,044  $ 92,957  $ 105,000  $    7,085,666 90
Angel View, Inc. RIV U&R Larger Bus SE  $ 12,044  $ 92,957  $ 105,000  $    7,190,666 90
Mountain Shadows Support Group, MSSG SD U&R Medium Bus R 20846 2006 96,000  $   7,685  $ 59,315  $   67,000  $    7,257,666 90
WATCH Resources, Incorporated TUO R Modified Raised Top R 48679 2004 107,294  $   5,735  $ 44,265  $   50,000  $    7,307,666 90
WATCH Resources, Incorporated TUO R Modified Raised Top R 48680 2004 88,325  $   5,735  $ 44,265  $   50,000  $    7,357,666 90
WATCH Resources, Incorporated TUO R Medium Bus R 69928 2004 188,310  $   7,685  $ 59,315  $   67,000  $    7,424,666 90
WATCH Resources, Incorporated TUO R Medium Bus R 43156 2003 246,420  $   7,685  $ 59,315  $   67,000  $    7,491,666 90
WATCH Resources, Incorporated TUO R Medium Bus R 43155 2003 155,205  $   7,685  $ 59,315  $   67,000  $    7,558,666 90
WATCH Resources, Incorporated TUO R Mobile Radios (6) OE  $      584  $   4,508  $     5,093  $    7,563,759 90
El Dorado County Transit Authority ED R Larger Bus R 17741 2007 229,881  $ 12,044  $ 92,956  $ 105,000  $    7,668,759 89
Redwood Coast Seniors MEN R Small Bus R 86207 2004 113,070  $   6,882  $ 53,118  $   60,000  $    7,728,759 89
MST MON R Medium Bus R 52035 2008 217,025  $   7,685  $ 59,315  $   67,000  $    7,795,759 89
Age Well ORA U Minivan R 80205 2000 184,598  $   5,162  $ 39,839  $   45,000  $    7,840,759 89
Age Well ORA U Large Bus R 88959 1999 131,162  $   8,373  $ 64,627  $   73,000  $    7,913,759 89
Age Well ORA U Large Bus R 10828 2001 117,728  $   8,373  $ 64,627  $   73,000  $    7,986,759 89
Age Well ORA U Large Bus R 54342 2002 106,251  $   8,373  $ 64,627  $   73,000  $    8,059,759 89
Age Well ORA U Large Bus R 54341 2002 122,278  $   8,373  $ 64,627  $   73,000  $    8,132,759 89
Age Well ORA U Large Bus R 54343 2002 120,886  $   8,373  $ 64,627  $   73,000  $    8,205,759 89
Age Well ORA U Large Bus R 76562 2002 137,821  $   8,373  $ 64,627  $   73,000  $    8,278,759 89
Age Well ORA U Large Bus R 76563 2002 113,921  $   8,373  $ 64,627  $   73,000  $    8,351,759 89
Age Well ORA U Scheduling Software OE  $   4,588  $ 35,412  $   40,000  $    8,391,759 89
PRIDE Industries One, Inc. PLA U&R Medium Bus R 19364 2005 200,908  $   7,685  $ 59,315  $   67,000  $    8,458,759 89
PRIDE Industries One, Inc. PLA U&R Cameras (38) OE  $   4,472  $ 34,517  $   38,989  $    8,497,748 89
UCP of Greater Sacramento, Inc. SAC U Large Bus R 10176 2007 204,396  $   8,373  $ 64,627  $   73,000  $    8,570,748 89
UCP of Greater Sacramento, Inc. SAC U Large Bus R 50161 2006 219,888  $   8,373  $ 64,627  $   73,000  $    8,643,748 89
UCP of Greater Sacramento, Inc. SAC U Large Bus R 50160 2006 216,804  $   8,373  $ 64,627  $   73,000  $    8,716,748 89
UCP of Greater Sacramento, Inc. SAC U Large Bus R 50159 2006 212,239  $   8,373  $ 64,627  $   73,000  $    8,789,748 89
UCP of Greater Sacramento, Inc. SAC U Large Bus R 56069 2005 221,724  $   8,373  $ 64,627  $   73,000  $    8,862,748 89
UCP of Greater Sacramento, Inc. SAC U Large Bus R 51813 2005 202,722  $   8,373  $ 64,627  $   73,000  $    8,935,748 89
Tulare County Training Center for the 
Handicapped (dba ABLE Industries) TUL U&R Small Bus R 1443 2003 156,000  $   6,882  $ 53,118  $   60,000  $    8,995,748 89

City of Eureka HUM R Mobile Radio (3) OE  $      161  $   1,240  $     1,401  $    8,997,149 88
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City of Eureka HUM R Base Station (2) OE  $      363  $   2,803  $     3,166  $    9,000,315 88
Bakersfield ARC KER U Minivan R 25573 2006 189,351  $   5,735  $ 44,265  $   50,000  $    9,050,315 88
Bakersfield ARC KER U Minivan R 32319 2006 205,452  $   5,735  $ 44,265  $   50,000  $    9,100,315 88
Bakersfield ARC KER U Minivan R O8874 2003 246,827  $   5,735  $ 44,265  $   50,000  $    9,150,315 88
Aids Services Foundation Orange County ORA U Minivan R 43189 2005 181,756  $   5,162  $ 39,839  $   45,000  $    9,195,315 88
Desert Arc RIV U&R Minivan R 12129 2000 181,837  $   5,162  $ 39,839  $   45,000  $    9,240,315 88
Desert Arc RIV U&R Medium Bus (CNG) R 76578 2002 230,396  $ 10,438  $ 80,562  $   91,000  $    9,331,315 88
Desert Arc RIV U&R Large Bus R 03151 2000 163,336  $   8,373  $ 64,627  $   73,000  $    9,404,315 88
Easter Seals Superior CA SAC U&R Large Bus R 17660 1999 149,042  $   8,373  $ 64,627  $   73,000  $    9,477,315 88
On Lok Senior Health Services SF U Small Bus R 31758 2004 9,658  $   6,882  $ 53,118  $   60,000  $    9,537,315 88
Solano County Transit (SolTrans) SOL U Computer Software OE  $   4,325  $ 33,383  $   37,708  $    9,575,023 88

Porterville Sheltered Workshop TUL U&R Computer Hardware 
(5) OE - - -  $      631  $   4,874  $     5,505  $    9,580,528 88

Porterville Sheltered Workshop TUL U&R Computer Software 
(Fleet Management) OE - - -  $   1,093  $   8,433  $     9,526  $    9,590,054 88

Porterville Sheltered Workshop TUL U&R Hardware 
Copier/Fax/Scanner OE - - -  $      691  $   5,331  $     6,022  $    9,596,076 88

Yolo Adult Day Health Center YOL U&R Medium Bus R 62656 2003 126,440  $   7,685  $ 59,315  $   67,000  $    9,663,076 88
Yolo Adult Day Health Center YOL U&R Medium Bus R 62655 2003 108,046  $   7,685  $ 59,315  $   67,000  $    9,730,076 88
Orange County Adult Achievement Center ORA U Large Bus SE  $   8,373  $ 64,627  $   73,000  $    9,803,076 87
San Diego Center for the Blind SD U&R Medium Bus SE  $   7,685  $ 59,315  $   67,000  $    9,870,076 87
San Diego Center for the Blind SD U&R Medium Bus, CNG SE  $ 10,438  $ 80,562  $   91,000  $    9,961,076 87
Alzheimer's Services of the East Bay ALA U Small Bus R 63071 2002 171,073  $   6,882  $ 53,118  $   60,000  $  10,021,076 86
Alzheimer's Services of the East Bay ALA U Small Bus R 25106 2002 211,638  $   6,882  $ 53,118  $   60,000  $  10,081,076 86
Tarzana Treatment Center LA U Large Bus R 36498 1999 140,231  $   8,373  $ 64,627  $   73,000  $  10,154,076 86
SunLine Transit Agency RIV U&R Mobile Radios (2) OE  $      229  $   1,771  $     2,000  $  10,156,076 86
St. Madeleine Sophie's Center SD U&R Minivan R 04250 2001 171,421  $   5,162  $ 39,839  $   45,000  $  10,201,076 86
St. Madeleine Sophie's Center SD U&R Minivan R 55483 2002 247,510  $   5,162  $ 39,839  $   45,000  $  10,246,076 86
St. Madeleine Sophie's Center SD U&R Minivan R 99080 2002 142,171  $   5,162  $ 39,839  $   45,000  $  10,291,076 86
St. Madeleine Sophie's Center SD U&R Minivan R 99312 2002 124,582  $   5,162  $ 39,839  $   45,000  $  10,336,076 86
St. Madeleine Sophie's Center SD U&R Minivan R 98451 2002 112,485  $   5,162  $ 39,839  $   45,000  $  10,381,076 86
St. Madeleine Sophie's Center SD U&R Small Bus R 02041 2003 169,291  $   6,882  $ 53,118  $   60,000  $  10,441,076 86
St. Madeleine Sophie's Center SD U&R Large Bus R 06557 1997 341,184  $   8,373  $ 64,627  $   73,000  $  10,514,076 86
St. Madeleine Sophie's Center SD U&R Large Bus R 11109 1999 249,577  $   8,373  $ 64,627  $   73,000  $  10,587,076 86
St. Madeleine Sophie's Center SD U&R Mobile Radio (4) OE  $      459  $   3,541  $     4,000  $  10,591,076 86
UCP/Ride-On SLO R Large Bus R 49309 2007 192,902  $   8,373  $ 64,627  $   73,000  $  10,664,076 86
ARC Imperial Valley IMP U&R Large Bus R 36889 2007 209,231  $   8,373  $ 64,627  $   73,000  $  10,737,076 85
ARC Imperial Valley IMP U&R Larger Bus R 14687 2005 251,877  $ 12,043  $ 92,957  $ 105,000  $  10,842,076 85
North of the River KER U Modified Raised Top R 49536 2007 162,374  $   5,735  $ 44,265  $   50,000  $  10,892,076 85
North of the River KER U Modified Raised Top R 24849 2007 158,845  $   5,735  $ 44,265  $   50,000  $  10,942,076 85
City of Glendale LA U Larger Bus SE  $ 12,044  $ 92,957  $ 105,000  $  11,047,076 85
Desert Arc RIV U&R Large Bus SE  $   8,373  $ 64,627  $   73,000  $  11,120,076 85
Self Help for the Elderly SF U Minivan SE  $   5,162  $ 39,839  $   45,000  $  11,165,076 85
Self Help for the Elderly SF U Minivan SE  $   5,162  $ 39,839  $   45,000  $  11,210,076 85
Self Help for the Elderly SF U Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $  11,260,076 85
Self Help for the Elderly SF U Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $  11,310,076 85
Easy Lift Transportation SB U&R Software OE  $   4,588  $ 35,412  $   40,000  $  11,350,076 85
Center for Elders' Independence ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  11,417,076 84
Center for Elders' Independence ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  11,484,076 84
Center for Elders' Independence ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  11,551,076 84
Center for Elders' Independence ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  11,618,076 84
Center for Elders' Independence ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  11,685,076 84
Center for Elders' Independence ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  11,752,076 84
Center for Elders' Independence ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  11,819,076 84
Center for Elders' Independence ALA U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  11,886,076 84
Center for Elders' Independence ALA U Mobile Radios (8) OE  $      459  $   3,541  $     4,000  $  11,890,076 84
El Dorado County Transit Authority ED R Larger Bus R 19466 2007 202,029  $ 12,044  $ 92,956  $ 105,000  $  11,995,076 84
El Dorado County Transit Authority ED R Larger Bus R 19771 2007 202,373  $ 12,044  $ 92,956  $ 105,000  $  12,100,076 84
ARC Imperial Valley IMP U&R Large Bus SE  $   8,373  $ 64,627  $   73,000  $  12,173,076 84
ARC Imperial Valley IMP U&R Large Bus SE  $   8,373  $ 64,627  $   73,000  $  12,246,076 84
AltaMed Health Services Corporation LA U Medium Bus R 45843 1999 187,668  $   7,685  $ 59,315  $   67,000  $  12,313,076 84
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AltaMed Health Services Corporation LA U Medium Bus R 45844 1999 210,663  $   7,685  $ 59,315  $   67,000  $  12,380,076 84
AltaMed Health Services Corporation LA U Medium Bus R 26025 2013 203,701  $   7,685  $ 59,315  $   67,000  $  12,447,076 84
AltaMed Health Services Corporation LA U Medium Bus R 26026 2013 206,687  $   7,685  $ 59,315  $   67,000  $  12,514,076 84
AltaMed Health Services Corporation LA U Medium Bus R 26027 2013 195,554  $   7,685  $ 59,315  $   67,000  $  12,581,076 84
AltaMed Health Services Corporation LA U Medium Bus R 26028 2013 192,830  $   7,685  $ 59,315  $   67,000  $  12,648,076 84
Tarzana Treatment Center LA U Minivan SE  $   5,162  $ 39,839  $   45,000  $  12,693,076 84
Orange County Adult Achievement Center ORA U Large Bus R 43485 2006 157,472  $   8,373  $ 64,627  $   73,000  $  12,766,076 84
Orange County Adult Achievement Center ORA U Large Bus R 43486 2006 131,019  $   8,373  $ 64,627  $   73,000  $  12,839,076 84
Orange County Adult Achievement Center ORA U Large Bus R 43488 2006 146,811  $   8,373  $ 64,627  $   73,000  $  12,912,076 84
Orange County Adult Achievement Center ORA U Large Bus R 43489 2006 169,394  $   8,373  $ 64,627  $   73,000  $  12,985,076 84
Orange County Adult Achievement Center ORA U Large Bus R 43483 2006 173,155  $   8,373  $ 64,627  $   73,000  $  13,058,076 84
Orange County Adult Achievement Center ORA U Large Bus R 01271 2006 179,826  $   8,373  $ 64,627  $   73,000  $  13,131,076 84
SunLine Transit Agency RIV U&R Medium Bus CNG SE  $ 10,438  $ 80,562  $   91,000  $  13,222,076 84
SunLine Transit Agency RIV U&R Medium Bus CNG SE  $ 10,438  $ 80,562  $   91,000  $  13,313,076 84
Paratransit, Inc.. SAC U Rangers OE  $   1,377  $ 10,623  $   12,000  $  13,325,076 84
Laguna Honda Hospital and Rehabilitation 
Center SF U Medium Bus R 20106 1994 153,190  $   7,685  $ 59,315  $   67,000  $  13,392,076 84

Laguna Honda Hospital and Rehabilitation 
Center SF U Medium Bus R 17650 1999 153,683  $   7,685  $ 59,315  $   67,000  $  13,459,076 84

Laguna Honda Hospital and Rehabilitation 
Center SF U Larger Bus R 92466 2000 38,146  $ 12,044  $ 92,957  $ 105,000  $  13,564,076 84

Self Help for the Elderly SF U Computer Hardware 
(10) OE  $   2,390  $ 18,450  $   20,840  $  13,584,916 84

Self Help for the Elderly SF U Computer Software 
(10) OE  $      486  $   3,754  $     4,240  $  13,589,156 84

Self Help for the Elderly SF U Base Station OE  $      287  $   2,213  $     2,500  $  13,591,656 84
Self Help for the Elderly SF U Mobile Radio (11) OE  $   1,262  $   9,738  $   11,000  $  13,602,656 84

 100% Line 
Lamorinda Spirit Van, City of Lafayette CC U Medium Bus R 23929 2002 240,353  $   7,685  $ 59,315  $   67,000  $  13,669,656 83
City of Eureka HUM R Small Bus R 93809 2005 156,049  $   6,882  $ 53,118  $   60,000  $  13,729,656 83
City of Eureka HUM R Small Bus R 93810 2005 167,212  $   6,882  $ 53,118  $   60,000  $  13,789,656 83
Project Independence ORA U Minivan R 59545 2004 81,223  $   5,162  $ 39,839  $   45,000  $  13,834,656 83
Project Independence ORA U Minivan R 58891 2004 123,314  $   5,162  $ 39,839  $   45,000  $  13,879,656 83
Project Independence ORA U Minivan R 58211 2004 130,260  $   5,162  $ 39,839  $   45,000  $  13,924,656 83
Project Independence ORA U Minivan R 56203 2004 121,482  $   5,162  $ 39,839  $   45,000  $  13,969,656 83
Care-A-Van Transit RIV U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  14,014,656 83
Care-A-Van Transit RIV U&R Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $  14,064,656 83
Desert Arc RIV U&R Large Bus CNG SE  $ 11,126  $ 85,874  $   97,000  $  14,161,656 83

Friends of Moreno Valley Senior Center Inc. RIV U Medium Bus R 85802 2006 203,163  $   7,685  $ 59,315  $   67,000  $  14,228,656 83

Paratransit, Inc.. SAC U Large Bus CNG SE  $ 11,126  $ 85,874  $   97,000  $  14,325,656 83
Paratransit, Inc.. SAC U Large Bus CNG SE  $ 11,126  $ 85,874  $   97,000  $  14,422,656 83
Paratransit, Inc.. SAC U Large Bus CNG SE  $ 11,126  $ 85,874  $   97,000  $  14,519,656 83
Paratransit, Inc.. SAC U Large Bus CNG SE  $ 11,126  $ 85,874  $   97,000  $  14,616,656 83
Paratransit, Inc.. SAC U Large Bus CNG SE  $ 11,126  $ 85,874  $   97,000  $  14,713,656 83
Paratransit, Inc.. SAC U Large Bus CNG SE  $ 11,126  $ 85,874  $   97,000  $  14,810,656 83
Friends of Adult Day Health Care Centers SD U&R Minivan N  $   5,162  $ 39,839  $   45,000  $  14,855,656 83

Institute on Aging SF U Wheelchair Tie Down 
Kit (5) OE  $   3,206  $ 24,744  $   27,950  $  14,883,606 83

Milestones Adult Development Center SOL U Minivan R 15723 1998 191,436  $   5,162  $ 39,839  $   45,000  $  14,928,606 83
Milestones Adult Development Center SOL U Small Bus R 40576 2004 114,755  $   6,882  $ 53,118  $   60,000  $  14,988,606 83

Milestones Adult Development Center SOL U Wheelchair Tie Down 
Kit OE  $      963  $   7,437  $     8,400  $  14,997,006 83

United Cerebral Palsy of Stanislaus County STA U Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $  15,047,006 83

 110% Line 
City of Santa Ana ORA U Medium Bus CNG R 15636 2006 178,426  $ 10,438  $ 80,562  $   91,000  $  15,138,006 82
City of Santa Ana ORA U Medium Bus CNG R 28458 2006 156,239  $ 10,438  $ 80,562  $   91,000  $  15,229,006 82
City of Elk Grove/e-van SAC U Minivan R 31909 2006 239,601  $   5,162  $ 39,838  $   45,000  $  15,274,006 82
City of Elk Grove/e-van SAC U Minivan R 51209 2006 261,604  $   5,162  $ 39,838  $   45,000  $  15,319,006 82
City of Elk Grove/e-van SAC U Minivan R 31385 2006 279,516  $   5,162  $ 39,838  $   45,000  $  15,364,006 82
Community Bridges SCR U&R Minivan R 27595 2003 128,783  $   5,162  $ 39,839  $   45,000  $  15,409,006 82
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Community Bridges SCR U&R Minivan R 71941 2000 146,915  $   5,162  $ 39,839  $   45,000  $  15,454,006 82

Community Bridges SCR U&R Mobile Data 
Computers (14) OE  $   4,586  $ 35,394  $   39,980  $  15,493,986 82

The Arc of Ventura County VEN U&R Minivan R 10303 2000 98,645  $   5,162  $ 39,839  $   45,000  $  15,538,986 82
The Arc of Ventura County VEN U&R Minivan R 27065 2002 98,645  $   5,162  $ 39,839  $   45,000  $  15,583,986 82
Bay Area Outreach and Recreation Program, 
Inc. ALA U Large Bus SE  $   8,373  $ 64,627  $   73,000  $  15,656,986 81

City of Fortuna HUM R Medium Bus R 90417 2003 117,738  $   7,685  $ 59,315  $   67,000  $  15,723,986 81
Desert Area Resource Training KER R Mobile Radios (6) OE  $      688  $   5,312  $     6,000  $  15,729,986 81
Desert Area Resource Training KER R Computer Software OE  $      918  $   7,082  $     8,000  $  15,737,986 81
Kings Rehabilitation Center Inc. KIN U Minivan SE  $   5,162  $ 39,839  $   45,000  $  15,782,986 81
Kings Rehabilitation Center Inc. KIN U Minivan SE  $   5,162  $ 39,839  $   45,000  $  15,827,986 81
Brethren Hillcrest Homes LA U Minivan SE  $   5,162  $ 39,839  $   45,000  $  15,872,986 81
Institute for the Redesign of Learning LA U Small Bus R 34209 2006 124,825  $   6,882  $ 53,118  $   60,000  $  15,932,986 81
Gold Country Telecare, Inc. NEV R Larger Bus R 18791 2007 189,107  $ 12,043  $ 92,957  $ 105,000  $  16,037,986 81
Gold Country Telecare, Inc. NEV R Large Bus R 40388 2006 153,997  $   8,373  $ 64,627  $   73,000  $  16,110,986 81
St. Madeleine Sophie's Center SD U&R Small Bus R 07261 2005 123,073  $   6,882  $ 53,118  $   60,000  $  16,170,986 81
Milestones Adult Development Center SOL U Computer Hardware OE  $      229  $   1,770  $     1,999  $  16,172,985 81

Catholic Charities of the Diocese of Stockton STA U&R Minivan R 19360 2004 128,516  $   5,162  $ 39,839  $   45,000  $  16,217,985 81

ARC Imperial Valley IMP U&R Larger Bus R 13345 2005 227,216  $ 12,043  $ 92,957  $ 105,000  $  16,322,985 80
North of the River KER U Modified Raised Top R O2909 2005 132,765  $   5,735  $ 44,265  $   50,000  $  16,372,985 80
North of the River KER U Small Bus R 30121 2003 135,520  $   6,882  $ 53,118  $   60,000  $  16,432,985 80
Kings Rehabilitation Center Inc. KIN U Minivan SE  $   5,162  $ 39,839  $   45,000  $  16,477,985 80
City of Vista SD U&R Large Bus R 13592 2005 103,747  $   8,373  $ 64,627  $   73,000  $  16,550,985 80
St. Madeleine Sophie's Center SD U&R Small Bus SE  $   6,882  $ 53,118  $   60,000  $  16,610,985 80
WATCH Resources, Incorporated TUO R Minivan SE  $   5,162  $ 39,839  $   45,000  $  16,655,985 80
Ukiah Senior Center, Inc. MEN R Medium Bus R 85788 2006 92,622  $   7,685  $ 59,315  $   67,000  $  16,722,985 79
Town of Truckee NEV R Medium Bus R 06133 2007 148,685  $   7,685  $ 59,315  $   67,000  $  16,789,985 79
Town of Truckee NEV R Medium Bus R 06992 2007 157,266  $   7,685  $ 59,315  $   67,000  $  16,856,985 79
PRIDE Industries One, Inc. PLA U&R Larger Bus R 13687 2007 207,013  $ 12,044  $ 92,957  $ 105,000  $  16,961,985 79
Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,006,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,051,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,096,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,141,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,186,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,231,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,276,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,321,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,366,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,411,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,456,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,501,985 79

Full Access & Coordinated Transportation, 
Inc. SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,546,985 79

St. Madeleine Sophie's Center SD U&R Minivan SE  $   5,162  $ 39,839  $   45,000  $  17,591,985 79
HOPE Rehabilitation Services SCL U Small Bus R 11941 1999 58,827  $   6,882  $ 53,118  $   60,000  $  17,651,985 79
HOPE Rehabilitation Services SCL U Small Bus R 29530 1999 81,070  $   6,882  $ 53,118  $   60,000  $  17,711,985 79
HOPE Rehabilitation Services SCL U Small Bus R 10329 2002 96,946  $   6,882  $ 53,118  $   60,000  $  17,771,985 79
HOPE Rehabilitation Services SCL U Small Bus R 93904 1999 117,361  $   6,882  $ 53,118  $   60,000  $  17,831,985 79
HOPE Rehabilitation Services SCL U Small Bus R 42431 2004 115,507  $   6,882  $ 53,118  $   60,000  $  17,891,985 79
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HOPE Rehabilitation Services SCL U Small Bus R 10458 1992 83,891  $   6,882  $ 53,118  $   60,000  $  17,951,985 79
HOPE Rehabilitation Services SCL U Small Bus R 29207 1996 107,155  $   6,882  $ 53,118  $   60,000  $  18,011,985 79
HOPE Rehabilitation Services SCL U Small Bus R 92284 1999 132,699  $   6,882  $ 53,118  $   60,000  $  18,071,985 79
HOPE Rehabilitation Services SCL U Small Bus R 19799 2001 117,780  $   6,882  $ 53,118  $   60,000  $  18,131,985 79
HELP of Ojai VEN U&R Small Bus R 32724 2003 93,588  $   6,882  $ 53,118  $   60,000  $  18,191,985 79
Napa County Transportation and Planning 
Agency NAP U Medium Bus R 13821 1999 122,861  $   7,685  $ 59,315  $   67,000  $  18,258,985 78

Napa County Transportation and Planning 
Agency NAP U Medium Bus R 12461 1999 168,870  $   7,685  $ 59,315  $   67,000  $  18,325,985 78

Napa County Transportation and Planning 
Agency NAP U Medium Bus R 13818 1999 95,758  $   7,685  $ 59,315  $   67,000  $  18,392,985 78

Easter Seals Superior CA SAC U&R Large Bus SE  $   8,373  $ 64,627  $   73,000  $  18,465,985 78

Institute on Aging SF U Large Bus R 65972 2005 81,157  $   8,373  $ 64,627  $   73,000  $  18,538,985 78
Institute on Aging SF U Large Bus R 65970 2005 71,522  $   8,373  $ 64,627  $   73,000  $  18,611,985 78
Institute on Aging SF U Large Bus R 63998 2005 74,902  $   8,373  $ 64,627  $   73,000  $  18,684,985 78
Institute on Aging SF U Large Bus R 65971 2005 82,836  $   8,373  $ 64,627  $   73,000  $  18,757,985 78
Institute on Aging SF U Large Bus R 63997 2005 70,780  $   8,373  $ 64,627  $   73,000  $  18,830,985 78

Institute on Aging SF U Video Surveillance 
System (12) OE  $   1,170  $   9,030  $   10,200  $  18,841,185 78

North and South of Market Adult Day Health 
Corp. (SteppingStone) SF U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  18,908,185 78

North and South of Market Adult Day Health 
Corp. (SteppingStone) SF U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  18,975,185 78

On Lok Senior Health Services SF U Small Bus R 23264 2006 85,860  $   6,882  $ 53,118  $   60,000  $  19,035,185 78
On Lok Senior Health Services SF U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  19,095,185 78
On Lok Senior Health Services SF U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  19,155,185 78
On Lok Senior Health Services SF U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  19,215,185 78
On Lok Senior Health Services SF U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  19,275,185 78
On Lok Senior Health Services SF U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  19,335,185 78
On Lok Senior Health Services SF U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  19,395,185 78
NCI Affiliates, Inc. SLO R Minivan R 69550 2004 76,311  $   5,162  $ 39,838  $   45,000  $  19,440,185 78
NCI Affiliates, Inc. SLO R Minivan R 68655 2004 84,767  $   5,162  $ 39,838  $   45,000  $  19,485,185 78
Milestones Adult Development Center SOL U Small Bus R 06317 2005 181,790  $   6,882  $ 53,118  $   60,000  $  19,545,185 78
Milestones Adult Development Center SOL U Large Bus R 06318 2007 152,549  $   8,373  $ 64,627  $   73,000  $  19,618,185 78
Milestones Adult Development Center SOL U Larger Bus R 73528 2007 258,216  $ 12,044  $ 92,957  $ 105,000  $  19,723,185 78
OPARC SBD U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  19,783,185 77
OPARC SBD U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  19,843,185 77
OPARC SBD U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  19,903,185 77
San Diego Center for the Blind SD U&R Medium Bus R 61207 2007 39,827  $   7,685  $ 59,315  $   67,000  $  19,970,185 77
San Diego Center for the Blind SD U&R Medium Bus R 61211 2007 32,948  $   7,685  $ 59,315  $   67,000  $  20,037,185 77
City of Glendale LA U Minivan R 61996 2008 129,731  $   5,162  $ 39,839  $   45,000  $  20,082,185 76
Institute for the Redesign of Learning LA U Small Bus R 36073 2006 129,721  $   6,882  $ 53,118  $   60,000  $  20,142,185 76
Institute for the Redesign of Learning LA U Small Bus R 59607 2006 119,721  $   6,882  $ 53,118  $   60,000  $  20,202,185 76
ARC Imperial Valley IMP U&R Larger Bus R 13171 2005 217,901  $ 12,043  $ 92,957  $ 105,000  $  20,307,185 75
North of the River KER U Small Bus R 18738 2008 137,485  $   6,882  $ 53,118  $   60,000  $  20,367,185 75
Speech & Language Development Center ORA U Minivan SE  $   5,162  $ 39,839  $   45,000  $  20,412,185 75
San Benito County LTA SBD R Mobile Radios (3) OE  $      344  $   2,656  $     3,000  $  20,415,185 75
United Christian Centers of Greater 
Sacramento VAR U Small Bus SE  $   6,882  $ 53,118  $   60,000  $  20,475,185 75

Tarzana Treatment Center LA U Minivan SE  $   5,162  $ 39,839  $   45,000  $  20,520,185 74
Speech & Language Development Center ORA U Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $  20,570,185 74
Institute on Aging SF U Minivan SE  $   5,162  $ 39,839  $   45,000  $  20,615,185 72
Institute on Aging SF U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  20,682,185 72
Manteca CAPS SJ U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  20,749,185 72
Manteca CAPS SJ U Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  20,816,185 72
Desert Area Resource Training KER R Minivan R 14666 2007 116,952  $   5,162  $ 39,839  $   45,000  $  20,861,185 71
Desert Area Resource Training KER R Minivan R 28032 2007 143,291  $   5,162  $ 39,839  $   45,000  $  20,906,185 71
Desert Area Resource Training KER R Minivan R 21466 2007 109,978  $   5,162  $ 39,839  $   45,000  $  20,951,185 71
Desert Area Resource Training KER R Minivan R 40334 2007 138,789  $   5,162  $ 39,839  $   45,000  $  20,996,185 71
Desert Area Resource Training KER R Modified Raised Top R 40872 2007 125,890  $   5,735  $ 44,265  $   50,000  $  21,046,185 71
Desert Area Resource Training KER R Modified Raised Top R 40629 2007 134,526  $   5,735  $ 44,265  $   50,000  $  21,096,185 71
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City of Glendale LA U Minivan R 62031 2008 124,678  $   5,162  $ 39,839  $   45,000  $  21,141,185 71
City of Glendale LA U Minivan R 62479 2008 120,173  $   5,162  $ 39,839  $   45,000  $  21,186,185 71
City of Glendale LA U Minivan R 60656 2008 104,530  $   5,162  $ 39,839  $   45,000  $  21,231,185 71

Edgewood Center for Children and Families SF U Minivan SE  $   5,162  $ 39,839  $   45,000  $  21,276,185 71

Edgewood Center for Children and Families SF U Minivan SE  $   5,162  $ 39,839  $   45,000  $  21,321,185 71

Edgewood Center for Children and Families SF U Minivan SE  $   5,162  $ 39,839  $   45,000  $  21,366,185 71

Edgewood Center for Children and Families SF U Minivan SE  $   5,162  $ 39,839  $   45,000  $  21,411,185 71

Institute on Aging SF U Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $  21,461,185 71
ARC San Joaquin SJ U Modified Raised Top R 67,482 2006 142,181  $   5,735  $ 44,265  $   50,000  $  21,511,185 71
Easter Seals Southern California ORA U Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $  21,561,185 69
Easter Seals Southern California ORA U Modified Raised Top SE  $   5,735  $ 44,265  $   50,000  $  21,611,185 69
Laguna Honda Hospital and Rehabilitation 
Center SF U Minivan SE  $   5,162  $ 39,839  $   45,000  $  21,656,185 69

HOPE Rehabilitation Services SCL U Small Bus R 03316 2006 129,212  $   6,882  $ 53,118  $   60,000  $  21,716,185 69
Milestones Adult Development Center SOL U Large Bus R 73534 2007 116,906  $   8,373  $ 64,627  $   73,000  $  21,789,185 68
Milestones Adult Development Center SOL U Large Bus R 73531 2007 101,117  $   8,373  $ 64,627  $   73,000  $  21,862,185 68
San Benito County LTA SBD R Minivan R 38515 2008 114,841  $   5,162  $ 39,839  $   45,000  $  21,907,185 67
San Benito County LTA SBD R Medium Bus R 1432 2008 155,713  $   7,685  $ 59,315  $   67,000  $  21,974,185 67
San Benito County LTA SBD R Medium Bus R 52880 2007 158,095  $   7,685  $ 59,315  $   67,000  $  22,041,185 67

Catholic Charities of the Diocese of Stockton STA U&R MDT (5) OE  $      356  $   2,744  $     3,100  $  22,044,285 66

Catholic Charities of the Diocese of Stockton STA U&R Computer Software OE  $   4,232  $ 32,668  $   36,900  $  22,081,185 66

Golden Age Center TRI R Small bus R 11344 1995 270,000  $   6,882  $ 53,118  $   60,000  $  22,141,185 66
Napa County Transportation and Planning 
Agency NAP U Mobile Radio (3) OE  $      344  $   2,656  $     3,000  $  22,144,185 64

SHIELDS for Families LA U Larger Bus SE  $ 12,044  $ 92,957  $ 105,000  $  22,249,185 63
Milestones Adult Development Center SOL U Large Bus R 09506 2008 122,348  $   8,373  $ 64,627  $   73,000  $  22,322,185 63
City of Chowchilla MAD U&R Computers (2) OE  $      317  $   2,446  $     2,763  $  22,324,948 60

City of Chowchilla MAD U&R Hardware 
Printer/Fax/Scanner OE  $        23  $      176  $        199  $  22,325,147 60

City of Chowchilla MAD U&R Mobile Radios (3) OE  $      122  $      942  $     1,064  $  22,326,211 60
City of Chowchilla MAD U&R Medium Bus SE  $   7,685  $ 59,315  $   67,000  $  22,393,211 58



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013  

 Reference No.: 2.5f. 
 Information Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $27,966,000 for 15 emergency construction projects, pursuant to the authority granted under 
Resolution G-11 (2.5f.(1)). 

• $2,351,000 for three safety projects, pursuant to the authority granted under Resolution  
G-03-10(2.5f.(3)). 

• $3,077,000 for four State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of September 5, 2013, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2013-14: 

• $27,966,000 for 15 emergency construction projects. 
• $27,882,000 for six safety delegated projects. 
• $3,077,000 for four SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 
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3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2011 meeting, the funding and project listing for the FY 2011-12 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-10-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$500,000 

 
Nevada 

03-Nev-49 
11.6 

 
Near Grass Valley, south of Wellswood Way.  Heavy rain in late 
November 2012 caused a roadway embankment failure at this 
location and resulted in the closure of the northbound lane.  The 
initial allocation was to repair a damaged drainage pipe, fill a void 
under the roadway with imported material, reconstruct the roadway 
and guardrail, and provide full time traffic control.  The first 
supplemental funds were necessary due to encountering large 
boulders during construction requiring changes to the shoring plans, 
additional grouting, and a change in the pipe lining process due to 
culvert condition and misalignment.  This supplemental is necessary 
to capture and dispose of groundwater that was contaminated by the 
cured-in-place pipe lining, grouting all voids around the culvert, and 
construction of a headwall at the culvert outlet.     
 
Initial G-11 Allocation   12/06/12:                         $    40,000 
Supplemental G-11 Allocation 01/09/13:             $   400,000 
Supplemental G-11 Allocation 08/09/13:             $   500,000 
Revised Allocation:                                              $1,340,000 

 
03-4121 

SHOPP/13-14 
0313000160 

4 
3F7304 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$500,000 

2 
$800,000 

 
Sacramento 
03-Sac-Var 

Var 

 
In Sacramento, El Dorado, Placer, and Nevada Counties on various 
routes at various locations.   Copper wire thefts on Routes 5, 50, 51, 
80, and 160 resulted in shutting off power to highway lighting and 
other highway electrical systems.  This project is to replace 
damaged pull boxes and conduits and replace stolen electrical wires 
to restore highway traffic safety and operation.     Newly installed pull 
boxes will be buried and metal lids will be welded to deter future 
thefts.   
 
Initial G-11 Allocation   07/18/13:                         $800,000 

 
03-3305 

SHOPP/13-14 
0314000009 

4 
4F0104 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$800,000 

3 
$550,000 

 
Sierra 

03-Sie-80 
0.7 

 
Near the Nevada State line at postmile 0.7.  On July 2, 2013, a mud 
slide occurred at this location causing 5,000 cubic yards of soil to 
deposit in a ravine and plug a 36-inch diameter culvert.  This project 
is to repair a damaged concrete headwall, remove slide material 
from the ravine, and open the plugged culvert. 
 
Initial G-11 Allocation   07/22/13:                         $550,000 

 
03-7925 

SHOPP/13-14 
0314000015 

4 
4F0304 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$550,000 

4 
$450,000 

 
Sutter 

03-Sut-113 
4.6 

 
Near Robbins, south of Del Monte Avenue.  On June 26, 2013, a 
sinkhole developed in the southbound lane resulting in southbound 
lane closure.  The sinkhole kept expanding resulting in full highway 
closure the following day.   This project is to replace two failed 42-
inch corrugated metal pipes (CMP) and provide 24-hour detour 
traffic control.  
 
Initial G-11 Allocation   07/09/13:                         $450,000 

 
03-8507 

SHOPP/13-14 
0313000319 

4 
3F9804 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$450,000 

5 
$3,500,000 

 
Alameda 

04-Ala-680 
0.9/1.6 

 
In Fremont, from 0.8 mile north of Scott Creek Road to 0.3 mile 
south of East Warren Avenue.  Groundwater seepage and loss of 
subsurface soil material caused the pavement to settle at various 
locations.  As a result, sinkholes appeared on northbound Route 
680.  This project is to inject grout into the voids under the 
pavement, grind existing asphalt concrete (AC) pavement, and 
overlay with new AC.   
 
Initial G-11 Allocation   08/21/13:                         $3,500,000 

 
04-1600Q 

SHOPP/13-14 
0413000026 

4 
4G7004 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$3,500,000 
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2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

6 
$500,000 

 
Kern 

06-Ker-178 
15.2/16.7 

 
Near Bakersfield, east of Route 184.  Strong thunderstorms and 
flash flooding on August 19, 2013 caused a utility reservoir to 
overflow and wash down to the highway and the Kern River below.  
Multiple rock slides and partial roadway loss caused the closure of 
the highway.  This project is to remove slide debris, stabilize and 
reconstruct highway embankment, replace a 24-inch culvert pipe, 
clean out multiple culverts, place erosion control measures, repair 
guardrails and pavement, and implement traffic control as 
necessary.   
 
Initial G-11 Allocation   08/26/13:                         $500,000 

 
06-6688 

SHOPP/13-14 
0614000042 

4 
0Q9704 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$500,000 

7 
$5,000,000 

 
Los Angeles 

07-LA-5 
22.5 

 
In the city of Los Angeles, at the Route 2 Separation (Bridge No. 53-
0577).   On July 13, 2013, a double tanker fuel truck filled with 8,500 
gallons of gasoline overturned and burned inside the northbound 
Route 2 to northbound Route 5 connector tunnel structure.  The 
intense flames that burned over an hour severely compromised the 
integrity of the structure.  This project is to clear all fire debris, install 
temporary shoring support within the tunnel in order to allow traffic 
back on Route 5 (over the tunnel), assess the extent of the structural 
damage, and then perform all emergency repairs needed in order to 
fully re-open this interchange as rapidly as possible.     
 
Initial G-11 Allocation   07/17/13:                         $5,000,000 

 
07-4644 

SHOPP/13-14 
0714000023 

4 
4X1004 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$5,000,000 

8 
$11,500,000 

 
Los Angeles 

07-LA-5 
22.5 

 
In the city of Los Angeles, at the Route 2 Separation (Bridge No. 53-
0577).   On July 13, 2013, a double tanker fuel truck filled with 8,500 
gallons of gasoline overturned and burned inside the northbound 
Route 2 to northbound Route 5 connector tunnel structure.  The 
intense flames that burned over an hour severely compromised the 
integrity of the structure.  Project EA-4X100 was allocated 
$5,000,000 to install temporary shoring and allow traffic over the 
tunnel on Route 5 and to assess the damage to the structure.  This 
allocation is necessary to make permanent repairs to the damaged 
bridge/tunnel structure, and replace destroyed pavement, signs, 
electrical and drainage systems.  The work will also require both 
temporary and permanent relocation of various communication 
(utility) lines.  
 
Initial G-11 Allocation   08/21/13:                         $11,500,000 

 
07-4645 

SHOPP/13-14 
0714000043 

4 
4X1104 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$11,500,000 

9 
$995,000 

 
Ventura 

07-Ven-118 
18.4/18.7 

 
In Moorpark, at the transition bridge from northbound Route 23 to 
Route 118 (Arroyo Simi Bridge No. 52-0331R/L).   Bridge 
Maintenance crews discovered a failed section of a structural steel  
I-beam that had separated from the joint assembly and started to 
block the traveled way.  Steel plates and reduced traffic speed signs 
were used to maintain traffic over the failed joint as a temporary 
measure.   Further inspection and evaluation of the remaining bridge 
identified additional compromised joint assembly systems.  This 
project is necessary to replace the failed joint assembly systems and 
conduct traffic control as necessary.  
 
Initial G-11 Allocation   08/13/13:                         $995,000 

 
07-4577 

SHOPP/13-14 
0713000325 

4 
3X9704 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$995,000 

10 
$300,000 

 
Riverside 
08-Riv-10 

27.7 

 
Near Palm Springs, at the Whitewater River Bridges (No. 56-
0004L/R).  On July 20 and 21, 2013, monsoon storms with heavy 
rainfall eroded rock slope protection (RSP) and caused the channel 
bed to erode down to the level of the bottom of the bridge footings.    
This project is to restore the channel bed by replacing the RSP and 
fabric under the eastbound bridge spans 2 and 5, and rock armor 
with fabric at the piers of the westbound bridge.         
 
Initial G-11 Allocation   07/30/13:                         $300,000 
(Additional $25,000 was allocated for right of way purposes). 

 
08-0014K 

SHOPP/13-14 
0814000034 

4 
1E4904 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$300,000 
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2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

11 
$1,400,000 

 
Riverside 
08-Riv-74 
5.3/11.8 

 
In and near Lake Elsinore, from El Cariso Road to Grand Avenue.  
The Falls Fire (August 5, 2013) burned over 1,400 acres and 
damaged roadway signs and metal beam guard rail (MBGR). This 
project is to remove and replace 14,000 linear feet of MBGR, 
remove and replace damaged roadside signs, remove burned 
vegetation timber and debris, conduct clearing and grubbing of 
roadway embankment, place slope stabilization measures to 
minimize future soil erosion, clear and repair existing drainage 
systems, and conduct traffic control as necessary.     
 
Initial G-11 Allocation   08/13/13:                         $1,400,000 
(Additional $40,000 was allocated for right of way purposes). 

 
08-0127K 

SHOPP/13-14 
0814000042 

4 
1E5204 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$1,400,000 

12 
$581,000 

 
Riverside 
08-Riv-86 

R4.24/R5.24 

 
West of Salton Sea, at Kings Stormwater Channel Bridge (No. 56-
0778R).   Structural distress caused significant deflection to occur on 
the Number 2 lane requiring lane closure.  This project is necessary 
to place a steel plate over the damaged area and place corrugated 
metal deck filled with concrete on top of the existing deck as an 
interim measure to stabilize the structure and open the bridge to full 
capacity.  A permanent restoration project to replace the 
superstructure has been initiated as a long-term solution.    
 
Initial G-11 Allocation   08/26/13:                         $581,000 
(Additional $10,000 was allocated for right of way purposes). 

 
08-0075M 

SHOPP/13-14 
0813000199 

4 
1E2704 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$581,000 

13 
$300,000 

 
Riverside 

08-Riv-243 
0.0/2.2 

 
Near Mountain Center, from Junction Route 74 to 0.7 mile south of 
Saunders Meadow Road.  The Mountain Fire (July 15, 2013) burned 
over 23,000 acres and damaged roadway signs and metal beam 
guard rail (MBGR).   This project is to remove and replace burned 
MBGR, remove and replace damaged roadside signs, remove 
burned vegetation timber and debris, conduct clearing and grubbing 
of roadway embankment, place slope stabilization measures to 
minimize future soil erosion, clear and repair existing drainage 
systems, and conduct traffic control as necessary.     
 
Initial G-11 Allocation   08/13/13:                         $300,000 
(Additional $10,000 was allocated for right of way purposes). 

 
08-0126G 

SHOPP/13-14 
0814000045 

4 
1E5304 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$300,000 

14 
$1,200,000 

 
Riverside 

08-Riv-243 
18.0/28.3 

 
Near Twin Pines, from 0.7 mile south of Hurley Flats Road to San 
Gregorio Avenue.  The Silver Fire (August 7, 2013) burned over 
20,000 acres and damaged roadway signs and metal beam guard 
rail (MBGR).  This project is to remove and replace burned MBGR, 
remove and replace damaged roadside signs, remove burned 
vegetation timber and debris, conduct clearing and grubbing of 
roadway embankment, place slope stabilization measures to 
minimize future soil erosion, clear and repair existing drainage 
systems, and conduct traffic control as necessary.     
 
Initial G-11 Allocation   08/29/13:                         $1,200,000 
(Additional $10,000 was allocated for right of way purposes). 

 
08-0127L 

SHOPP/13-14 
0814000048 

4 
1E5404 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$1,200,000 

15 
$390,000 

 
San Joaquin 

10-SJ-4 
0.0 

 
Near Brentwood, at the Old River Bridge (No. 29-0045).  In June 
2013, inspection of this movable bridge revealed severe mechanical 
problems including worn-out shaft and pinion gear, worn-out 
bearings of the balance wheels, and uneven and loose tracks.   This 
project is to remove and replace the worn out parts in order to 
maintain maritime and highway traffic and avoid lengthy highway 
traffic detours.  
 
Initial G-11 Allocation   07/25/13:                         $390,000 
(Additional $10,000 was allocated for right of way purposes). 

 
10-3022 

SHOPP/13-14 
1014000004 

4 
0Y6704 

 
Emergency 

 
2012-13 
302-0042 

SHA 
20.20.201.130   

 
 

$390,000 
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Amount by 
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Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3)) 

1 
$755,000 

 
Santa Barbara 

05-SB-246 
33.2/33.5 

 
In Santa Ynez, from east of Edison Street to east of Meadowvale 
Lane.  Outcome/Output:  Widen roadway to provide left-turn 
channelization lane for eastbound traffic turning on to 
Meadowvale lane in order to reduce the number and severity of 
traffic collisions at this location. 
 
Allocation date:  09/05/2013 

 
05-2308 

SHOPP/13-14 
$815,000 

0500020226 
4 

0T9704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$15,000 
 

$740,000 
 
 

2 
$1,207,000 

 
Fresno 

06-Fre-145 
32.8/33.4 

 
Near Kerman, from 0.3 mile south to 0.3 mile north of Jensen 
Avenue.  Outcome/Output: Construct a single-lane roundabout at 
this intersection to reduce the number and severity of traffic 
collisions. 
 
Allocation date:  08/30/2013 

 
06-6441 

SHOPP/13-14 
$1,207,000 

0600000205 
4 

0J9204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$24,000 
 

$1,183,000 
 
 

3 
$389,000 

 
San Bernardino 

08-SBd-395 
16.2 

 
In Adelanto, at Bartlett Avenue.  Outcome/Output:   Improve 
safety by replacing signal system to include protected left-turn 
phasing to reduce the number and severity of traffic collisions.  
Work also includes upgrades to curb ramps to meet Americans 
with Disabilities Act (ADA) requirements.   
 
Allocation date:  08/29/2013 

 
08-0258Q 

SHOPP/13-14 
$411,000 

0800001017 
4 

0P3104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$11,000 
 

$378,000 
 
 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Mod 139 22.6/22.8 
 

Install Closed-Circuit Television Camera 
(CCTV) and Road Weather Information 
System (RWIS) about 23.0 miles north of 
Canby from 0.6 to 0.4 mile south of Perez 
Inspection Station.   
Project is combined with a STIP project 
(EA 02-1E0604, PPNO 02-3383). 

1E0604 201.315 $283,000 $277,000 

2  03 Nev 49 4.1/4.9  Widen shoulders and add right turn lanes 
at two locations at 10.0 miles south of 
Grass Valley at Carriage Road and 
Ladybird Drive. 

1F9104 201.310 $900,000 $900,000 

3  03 Sie 49 48.3/49.2  Upgrade culverts near Sierraville from 0.5 
mile to 1.4 miles north of Lemon Canyon 
Road. 

4E5404 201.151 $920,000 $900,000 

4 09 Mno 395 34.1  Demolish truck shed, perform earthwork, 
remove existing pavement, pave, 
landscape and improve storm water 
system at Crestview Maintenance Station. 

353304 201.352 $1,000,000 $1,000,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 3.1 
 Information Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  
 DEPARTMENT ACTION 
 

SUMMARY: 
 
Since the August 2013 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) has amended 77 new capital projects into the 
2012 State Highway Operation and Protection Program (SHOPP), as summarized in the attachment.  
The Department maintains annual reservations to fund anticipated safety, emergency, and other high 
priority projects that need to be amended into the 2012 SHOPP.  The amendments noted below will be 
funded from Major Damage Restoration, Safety Improvements, Americans with Disabilities Act 
Reservations and 2012 SHOPP savings.  
 

2012 SHOPP Summary of 
New Projects by Category No. 

FY 2013/14 
($1,000) 

FY 2014/15 
($1,000) 

FY 2015/16 
($1,000) 

FY 2016/17 
($1,000) 

Major Damage Restoration 16 $29,791  $415  
Collision Reduction 14 $3,394 $10,439 $44,835  
Mandates 3 $4,200  $940  

Bridge Preservation 2 $3,490 $21,045   
Roadway Preservation 40 $584,005 $6,508 $41,214  
Mobility 2 $4,000  $11,580  

              Total Amendments 77 $628,880 $37,992 $98,984  
  
BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP defining major capital 
improvements necessary to preserve and protect the State Highway System.  Periodically, the 
Department amends the SHOPP to address newly identified needs prior to the next programming 
cycle.  This report identifies 77 capital projects amended into the 2012 SHOPP. 
 
The “List of New 2012 SHOPP Capital Project Amendments” provides specific project information. 
 
 
Attachment  
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“Caltrans improves mobility across California” 

   List of New 2012 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2012 SHOPP since 
the August 2013 report.  Copies of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
 Major Damage Restoration 
 

12H-309 
 
 

0482Q 

 
4-Ala-880 

8.5/8.6 
 

0J350 
04 1300 0459 

 
Between Newark and Fremont, on 
northbound 880 below Southern 
Pacific Railroad overcrossing.  Install 
rock slope protection (RSP).  

 
$50 (R/W) 
$365 (C) 

 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$213 
$120    

   $30  
$162 
$525   

 
201.131 

Assembly: 20 
Senate: 10 

Congress: 13 
1 Location 

 
12H-316 

 
 

0480R 

 
4-Son-1 

34.5 
 

0J820 
04 1400 0074 

 
Near Jenner, north of Fort Ross State 
Historic Park.  Construct tie-back 
retaining wall. 

 
$20 (R/W) 
$2,200 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$100    
   $10  
$550 
$660   

 
201.131 

Assembly: 2  
Senate: 2  

Congress: 2   
1 Location 

 
12H-326 

 
 

3305 

 
3-Sac-Var 

various 
 

4F010 
03 1400 0009 

 
In Sacramento, El Dorado, Nevada 
and Placer counties on various 
highways at various locations.  Repair 
highway electrical systems.                 

 
$800 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$0 

$200 
$210 

 
201.130 

Assembly: 4 
Senate: 1 

Congress: 4 
20 Locations 

 
12H-327 

 
 

7925 

 
3-Sie-80 

0.7 
 

4F030 
03 1400 0015 

 
Near the Nevada State line.  Remove 
slide material.                 

   
$550 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$40 
$15 

$0 
$80 

$135 

 
201.130 

Assembly: 3    
Senate: 1 

Congress: 2 
1 Location 

 
12H-328 

 
 

8507 

 
3-Sut-113 

4.6 
 

3F980 
03 1300 0319 

 
Near Robbins, south of Del Monte 
Avenue.  Replace damaged culverts                 

   
$450 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$30 
$15 

$0 
$60 

$105 

 
201.130 

Assembly: 2    
Senate: 4 

Congress: 3 
1 Location 

 
12H-329 

 
 

4644 

 
7-LA-5 
22.5 

 
4X100 

07 1400 0023 

 
In the city of Los Angeles, at the 
Route 2 Separation Bridge No. 53-
0577.  Repair bridge damage due to 
fire.                 

 
$5,000 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$1,500 
$1,500 

 
201.130 

Assembly: 45 
Senate: 22 

Congress: 30 
1 Location 

 
12H-330 

 
 

4577 

 
7-Ven-118 
18.4/18.7 

 
3X970 

07 1300 0325 

 
In Moorpark, at the Arroyo Simi 
Bridge No. 52-0331R/L.  Replace 
failed joint assembly systems.                 

   
$995 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$348 
$348 

 
201.130 

Assembly: 37  
Senate: 19 

Congress: 23 
1 Location 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration (continued) 

 
12H-331 

 
 

0014K 

 
8-Riv-10 

27.7 
 

1E490 
08 1400 0034 

 
Near Palm Springs, at the Whitewater 
River Bridge No. 56-0004L/R.  Scour 
prevention.                 

   
$25 (R/W) 
$300 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$60 
$20 
$10 
$80 

$170 

 
201.130 

Assembly: 80    
Senate: 37 

Congress: 44 
1 Location 

 
12H-332 

 
 

0127K 

 
8-Riv-74 
5.3/11.8 

 
1E520 

08 1400 0042 

 
In and near Lake Elsinore, from El 
Cariso Road to Grand Avenue.  
Repair fire damage.               

   
$40 (R/W) 
$1,400 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$10 
$90 

$0 
$150 
$250 

 
201.130 

Assembly: 80    
Senate: 37 

Congress: 44 
1 Location 

 
12H-333 

 
 

0126G 

 
8-Riv-243 

0.0/2.2 
 

1E530 
08 1400 0045 

 
Near Mountain Center, from Route 74 
to south of Saunders Meadow Road.  
Repair fire damage.               

   
$10 (R/W) 
$300 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 

$25 
$0 

$85 
$115 

 
201.130 

Assembly: 80    
Senate: 37 

Congress: 44 
1 Location 

 
12H-334 

 
 

0127L 

 
8-Riv-243 
18.0/28.3 

 
1E540 

08 1400 0048 

 
Near Twin Pines, from south of 
Hurley Flats Road to San Gregorio 
Avenue.  Repair fire damage.               

   
$10 (R/W) 
$1,200 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$8 

$70 
$0 

$250 
$328 

 
201.130 

Assembly: 65, 80    
Senate: 31, 37 
Congress: 44 

1 Location 
 

12H-335 
 
 

3022 

 
10-SJ-4 

0.01 
 

0Y670 
10 1400 0004 

 
Near Brentwood, at the Old River 
Bridge No. 29-0045.  Repair bridge.                 

   
$10 (R/W) 
$390 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 

$20 
$2 

$40 
$67 

 
201.130 

Assembly: 17    
Senate: 5 

Congress: 11 
1 Location 

 
12H-338 

 
 

1600Q 

 
4-Ala-680 

0.9/1.6 
 

4G700 
04 1300 0026 

 
In Fremont, from north of Scott Creek 
Road to south of East Warren 
Avenue.  Repair pavement.                 

 
$3,500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$875 
$875 

 
201.130 

Assembly: 20 
Senate: 10 

Congress: 13 
4 Locations 

 
12H-339 

 
 

6688 

 
6-Ker-178 
15.2/16.7 

 
0Q970 

06 1400 0042 

 
Near Bakersfield, east of Route 184.  
Repair roadway.                 

 
$500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$10 
$0 

$20 
$30 

 
201.130 

Assembly: 32 
Senate: 14 

Congress: 21 
1 Location 

 
12H-340 

 
 

4645 

 
7-LA-5 
22.5 

 
4X110 

07 1400 0043 

 
In the city of Los Angeles, at the 
Route 2 Separation Bridge No. 53-
0577.  Permanent bridge repairs due 
to fire.                 

 
$11,500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$3,500 
$0 

$2,800 
$6,300 

 
201.130 

Assembly: 45 
Senate: 22 

Congress: 30 
1 Location 

 
12H-341 

 
 

0075M 

 
8-Riv-86 

R4.2/R5.2 
 

1E270 
08 1300 0199 

 
West of Salton Sea, at Kings 
Stormwater Channel Bridge No. 56-
0778R.  Bridge deck interim repair.                 

 
$10 (R/W) 
$581 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$10 
$40 

$0 
$160 
$210 

 
201.130 

Assembly: 80 
Senate: 37 

Congress: 43 
1 Location 
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Dist-Co-Rte 
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EA 
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Const. Cost 
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Leg. /Congr. Dists. 

Perf. Meas. 
   Collision Reduction 

 
12H-287 

 
 

6649 

 
6-Ker-178 

100.6/102.7 
 

0P810 
06 1200 0243 

 

 
In Ridgecrest, from Inyokern Road to 
Gemstone Street.  Left turn 
channelization.     

 
$14 (R/W) 
$2,580 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$787 
$72 

$656 
$1,515 

 
201.015 

Assembly: 34 
Senate: 16 

Congress: 23 
13 Collisions 

reduced 
 

12H-311 
 
 

0487P 

 
4-Mrn-1 
3.1/50.5 

 
4H870 

04 1300 0295 

 
In Marin County, near Tamalpais-
Homestead Valley, from 0.2 mile west 
of Erica Road to Valley Ford Road; 
also in Napa County, on Route 29, 
from PM 48.0 to PM 48.6.  Install 
centerline rumble strips. 

 
$5 (R/W) 

$2,061 (C) 
 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$130 
$270 

   $50 
$270 
$720      

 
201.010 

Assembly: 6 
Senate: 3 

Congress: 6 
83 Collisions 

reduced 
 

12H-312 
 
 

6676 

 
6-Mad-152 
R0.1/1.1 

 
0P970 

06 1200 0319 

 
Near Los Banos, from east of Merced 
County line to Road 4.  Install median 
cable barrier.                   

   
$2,270 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$675 
$10 

$500 
$1,185 

 
201.010 

Assembly: 5    
Senate: 12 

Congress: 16 
10 Collisions 

reduced 
 

12H-318 
 
 

4614 

 
7-LA-105 
R6.6/R8.1 

 
29740 

07 1300 0149 

 
In the city of Los Angeles, from 
Vermont Avenue to San Pedro Street; 
also on Route 110 from Athens 
Boulevard to 104th Street.  Install 
safety lighting, refresh striping and 
markings, and upgrade guide sign 
panels. 

 
$50 (R/W) 
$4,920 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$1,100    
   $50  
$850 

$2,000   

 
201.010 

Assembly: 64 
Senate: 30 

Congress: 43, 44 
202 Collisions 

reduced 

 
12H-319 

 
 

4616 

 
7-LA-105 

R12.7/R14.2 
 

29720 
07 1300 0154 

 
In Paramount and Lynwood, from 
Atlantic Avenue to Garfield Avenue; 
also on Route 710 from Rosecrans 
Avenue to south of Route 90.  Install 
safety lighting, refresh striping and 
markings, and upgrade guide sign 
panels. 

 
$50 (R/W) 
$5,050 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$1,100    
   $50  
$850 

$2,000   

 
201.010 

Assembly: 63 
Senate: 33 

Congress: 40, 44 
177 Collisions 

reduced 

 
12H-321 

 
 

0177G 

 
8-SBd-15 

R87.3/R91.8 
 

0R710 
08 1200 0153 

 
Near Barstow, from Agricultural 
Inspection Station to Coyote Lake 
Road.  Install median barrier. 

 
$7 (R/W) 

$1,764 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$231 
$525 

$18 
$461 

$1,235 

 
201.010 

Assembly: 33 
Senate: 16 
Congress: 8 
60 Collisions 

reduced 
 

12H-322 
 
 

3848A 

 
12-Ora-57 
20.7/21.2 

 
0N140 

12 1300 0125 

 
In Brea, at Lambert Road.  Widen on-
ramp and increase skid resistance at 
off-ramp. 

 
$5 (R/W) 

$1,010 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$185 
$550    

   $15  
$350 

$1,100   

 
201.010 

Assembly: 72 
Senate: 33 

Congress: 39 
72 Collisions 

reduced 
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12H-325 

 
 

4952B 

 
12-Ora-405 

2.6/6.5 
 

0M350 
12 1200 0018 

 
In Irvine, from south of Sand Canyon 
Avenue to north of Culver Drive.  
Extend auxiliary lane and replace 
temporary railing (type K) with 
permanent concrete median barrier. 

 
$16,280 (C) 

 
15/16 

 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$2,884 
  $13 

$2,880 
$5,777 

 
201.010 

Assembly: 74 
Senate: 37 

Congress: 48 
255 Collisions 

reduced 
 

12H-336 
 
 

3014 

 
10-SJ-4 
R16.2 

 
0W110 

10 0002 0426 

 
In Stockton, at the connector ramp 
from westbound Route 4 to 
southbound Route 5.  Upgrade 
guardrail and signs. 

   
$200 (R/W) 

$600 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$250 
$400 

$25 
$260 
$935 

 
201.010 

Assembly: 17    
Senate: 5 

Congress: 18 
28 Collisions 

reduced 

 
12H-342 

 
 

2705 

 
3-But-191 

6.8/8.6 
 

3F760 
03 1300 0165 

 
Near Paradise, from 2.0 miles south 
of Clear Creek Cemetery Road to 
south of Airport Road.  Roadway 
improvements. 

 
$311 (R/W) 
$13,690 (C) 

 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1,150 
$1,100 
   $596 
$2,000 
$4,846      

 
201.010 

Assembly: 3 
Senate: 4 

Congress: 2 
140 Collisions 

reduced 
 

12H-343 
 
 

4677 

 
7-LA-1 
29.1 

 
30050 

07 1300 0472 

 
In the city of Los Angeles, near Los 
Angeles International Airport (LAX) at 
Manchester Avenue.  Modify signals. 

 
$384 (C) 

 
14/15 

 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$20 
$50 
  $2 
$60 

$132 

 
201.010 

Assembly: 62 
Senate: 26 

Congress: 43 
20 Collisions 

reduced 
 

12H-344 
 
 

0059C 

 
8-Riv-74 

43.3 
 

1C740 
08 1300 0008 

 
In and near Hemet, at Hemet Street.  
Install traffic signals. 

 
$121 (R/W) 

$566 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$235 
$448 

  $136 
$297 

$1,116 

 
201.010 

Assembly: 67 
Senate: 23 

Congress: 36 
8 Collisions 

reduced 
 

12H-345 
 
 

4095H 

 
12-Ora-73 
16.4/16.6 

 
0M340 

12 1200 0017 

 
In Laguna Beach, at northbound 
collector/distributor from El Toro Road 
on-ramp to Laguna Canyon Road 
(Route 133) off-ramp.  Widen ramp 
terminal and modify signals. 

 
$1,670 (C) 

 
14/15 

 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$750 
  $0 

$750 
$1,500 

 
201.010 

Assembly: 74 
Senate: 37 

Congress: 45 
41 Collisions 

reduced 
 

12H-347 
 
 

3533 

 
2-Teh-36 
75.4/76.0 

 
4G030 

02 1300 0071 

 
Near Mineral, from 1.3 miles west to 
0.7 mile west of Tramway Road; also 
at PM 77.0/78.4.  Realign curve and 
widen shoulders. 

 
$250 (R/W) 
$4,810 (C) 

 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$374 
$149 

   $92 
$261 
$876      

 
201.010 

Assembly: 2 
Senate: 4 

Congress: 2 
56 Collisions 

reduced 
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12H-271 

 
 

3539 

 
2-Sha-299 
18.4/18.7 

 
4G480 

02 1400 0003 

 
In the town of Shasta, from 0.1 mile 
west of French Alley to Red Bluff 
Road.  Construct sidewalks. 

 
$5 (R/W) 

$1,995 (C) 
 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$320 
$260 

   $30 
$390 

$1,000      

 
201.378 

Assembly: 2 
Senate: 4 

Congress: 2 
10 Structures 

 
12H-310 

 
 

0273P 

 
4-Mrn-Var 

various 
 
 

4A670 
04 0000 1155 

 
In Marin, Sonoma and Napa counties 
at various locations.  Provide curb 
ramps for compliance with the 
Americans Disabilities Act (ADA). 

 
$50 (R/W) 
$890 (C) 

 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$400 
   $12 
$450 
$862      

 
201.361 

Assembly: 10 
Senate: 3 

Congress: 5 
16 Curb ramps 

 
12H-313 

 
 

3320 

 
7-LA-1 

33.3/34.5 
 

24050 
07 1200 0411 

 
In Santa Monica, from Dewey Street 
to Route 10.  Relinquish roadway. 
Financial Contribution Only (FCO).                 

   
$2,200 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 
$0 
$0 

 
201.160 

Assembly: 50    
Senate: 26 

Congress: 33 
1.2 Lane miles 

   Bridge Preservation 
 

12H-308 
 
 

5004B 

 
12-Ora-Var 

various 
 

0M720 
12 1300 0001 

 
In Buena Park, on Route 91 at various 
locations; also in Irvine and Costa 
Mesa, on Route 405. Seismic retrofit 
four structures.  

 
$20 (R/W) 
$3,470 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$1,512 
$41 

$960 
$2,513 

 
201.113 

Assembly: 65, 74 
Senate: 32, 37 

Congress: 39, 48 
4 Bridges 

 
12H-317 

 
 

4580 

 
7-LA-5 
20.3 

 
1W240 

07 0002 1166 

 
In the city of Los Angeles, at Elysian 
Viaduct Bridge No. 53-1424.  Clean 
and paint steel surfaces.  

 
$290 (R/W) 
$20,755 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$50 

$1,000    
   $200  
$1,000 
$2,250   

 
201.110 

Assembly: 51  
Senate: 24 

Congress: 28, 34  
1 Bridge 

   Roadway Preservation 
 

12H-266 
 
 

2364 

 
1-Hum-299 
R5.5/R11.0 

 
0C460 

01 1200 0286 

 
Near Blue Lake, from Blue Lake 
undercrossing to North Fork Mad 
River Bridge.  Rehabilitate pavement. 

 
$5,082 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$165 
$249 

   $120 
$483 

$1,017      

 
201.121 

Assembly: 1 
Senate: 2 

Congress: 1 
17.1 Lane miles 

 
12H-267 

 
 

3092 

 
1-Lak-29 

R34.4/R40.0 
 

0C350 
01 1200 0253 

 
Near Lakeport, from 5.7 miles to 0.1 
mile south of Route 29/175 Junction.  
Rehabilitate pavement. 

 
$6 (R/W) 

$4,161 (C) 
 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$129 
$266 

   $42 
$396 
$833      

 
201.121 

Assembly: 1 
Senate: 2 

Congress: 1 
19.8 Lane miles 

 
12H-268 

 
 

4484 

 
1-Men-101 
9.2/R21.1 

 
36291 

01 1200 0148 

 
Near Ukiah, from Russian River 
Bridge to 0.2 mile north of Robinson 
Creek Bridge.  Rehabilitate pavement. 

 
$6 (R/W) 

$12,456 (C) 
 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$416 
$829 

   $13 
$1,234 
$2,492      

 
201.121 

Assembly: 1 
Senate: 2 

Congress: 1 
47.3 Lane miles 
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   Roadway Preservation (continued) 

 
12H-269 

 
 

4483 

 
1-Men-101 
64.7/69.3 

 
45930 

01 0002 0300 

 
Near Laytonville, from Long Valley 
Creek Bridge to Ramsey Road.  
Rehabilitate pavement. 

 
$6 (R/W) 

$3,478 (C) 
 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$114 
$229 

   $10 
$344 
$697      

 
201.121 

Assembly: 1 
Senate: 2 

Congress: 1 
12.1 Lane miles 

 
12H-270 

 
 

4496 

 
1-Men-101 
74.8/81.4 

 
41540 

01 1200 0149 

 
Near Laytonville, from 5.3 miles north 
of Branscomb Road to Rattlesnake 
Creek Bridge.  Rehabilitate pavement. 

 
$6 (R/W) 

$5,755 (C) 
 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$188 
$389 

   $10 
$569 

$1,156      

 
201.121 

Assembly: 1 
Senate: 2 

Congress: 1 
20.1 Lane miles 

 
12H-272 

 
 

3125 

 
3-ED-49 
23.9/35.0 

 
3F670 

03 1300 0040 

 
Near Placerville, from Coloma to 
Cool.  Rehabilitate pavement. 

 
$7 (R/W) 

$6,210 (C) 
 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$642 
   $231 

$842 
   $1,715      

 
201.121 

Assembly: 5 
Senate: 1 

Congress: 4 
22.2 Lane miles 

 
12H-273 

 
 

4120 

 
3-Nev-89 
0.0/8.7 

 
3F650 

03 1300 0028 

 
In and near Truckee, from Nevada 
County line to Sierra County line.  
Rehabilitate pavement. 

 
$33 (R/W) 
$5,175 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total   

 
$181 
$252 

   $68 
$476 

   $977      

 
201.121 

Assembly: 3 
Senate: 1 

Congress: 4 
18 Lane miles 

 
12H-274 

 
 

5709 

 
3-Pla-267 

0.0/6.8 
 

2F290 
03 0002 0602 

 
Near Truckee, from Nevada County 
line to Brockway Summit.  
Rehabilitate pavement. 

 
$4,140 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$237 
$328 

   $ 89 
$307 

   $961      

 
201.121 

Assembly: 1 
Senate: 1 

Congress: 4 
14 Lane miles 

 
12H-275 

 
 

5831 

 
3-Sac-5 

23.3 
 

3F040 
03 1200 0058 

 
In Sacramento, 1.4 miles south of 
Richards Boulevard.  Replace 
mechanical and electrical 
components of the pump house. 

 
$2,091 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$259 
$365 
   $2 

$501 
   $1,127      

 
201.150 

Assembly: 9 
Senate: 3 

Congress: 3 
1 Location 

 
12H-276 

 
 

7283 

 
3-Sac-160 
R0.0/12.0 

 
2F990 

03 1200 0027 

 
Near Rio Vista, from Route 12 to 0.5 
mile north of Route 220 in Ryde.  
Rehabilitate pavement. 

 
$100 (R/W) 
$7,100 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$284 
$212 

   $ 72 
$572 

   $1,140      

 
201.121 

Assembly: 9 
Senate: 3 

Congress: 3 
24 Lane miles 

 
12H-277 

 
 

7285 

 
3-Sac-160 
L1.2/L4.4 

 
3F660 

03 1300 0039 

 
Near Rio Vista, from Antioch Bridge to 
Sherman Island Road.  Rehabilitate 
pavement. 

 
$3,053 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$204 
$385 

   $ 38 
$560 

   $1,187      

 
201.121 

Assembly: 9 
Senate: 3 

Congress: 3 
6.4 Lane miles 
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   Roadway Preservation (continued) 

 
12H-278 

 
 

0133S 

 
4-Ala-580 

R41.2/47.0 
 

4H221 
04 1400 0053 

 
In Oakland, from 0.1 mile east of 
Boston Avenue overcrossing to 0.2 
mile east of Route 80/580 Junction.  
Rehabilitate pavement. 

 
$5 (R/W) 

$11,600 (C) 
 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$189 
$908 

   $57 
$1,173 

   $2,327      

 
201.121 

Assembly: 18 
Senate: 9 

Congress: 13 
50.4 Lane miles 

 
12H-279 

 
 

0133T 

 
4-Ala-580 

R41.2/47.0 
 

4H222 
04 1400 0054 

 
In Oakland, from 0.1 mile east of 
Boston Avenue overcrossing to 0.2 
mile east of Route 80/580 Junction.  
Rehabilitate pavement/curb ramps. 

 
$20 (R/W) 
$2,726 (C) 

 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$38 

$151 
   $38 
$227 

   $454      

 
201.121 

Assembly: 18 
Senate: 9 

Congress: 13 
0.1 Lane miles 

 
12H-280 

 
 

0484R 

 
4-SCl-152 
9.9/21.9 

 
4C200 

04 1200 0146 

 
In and near Gilroy, from Route 101 to 
Route 156.  Rehabilitate pavement. 

 
$20 (R/W) 
$9,487 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$166 
$799 

   $166 
$747 

   $1,878      

 
201.121 

Assembly: 30 
Senate: 17 

Congress: 19, 20 
27 Lane miles 

 
12H-281 

 
 

0503N 

 
4-SCl-280 
7.5/11.5 

 
27204 

04 1400 0055 

 
In Cupertino, from Tantau Avenue 
overcrossing to Foothill Expressway.  
Rehabilitate pavement. 

 
$5 (R/W) 

$6,624 (C) 
 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$134 
$623 

   $24 
$623 

   $1,404      

 
201.121 

Assembly: 24, 28 
Senate: 10, 13, 15 
Congress: 17, 18 

32 Lane miles 
 

12H-282 
 
 

0503P 

 
4-SCl-280 
7.5/11.5 

 
27205 

04 1400 0056 

 
In Cupertino, from Tantau Avenue 
overcrossing to Foothill Expressway.  
Rehabilitate pavement/curb ramps. 

 
$20 (R/W) 
$3,742 (C) 

 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$67 

$311 
   $12 
$312 

   $702      

 
201.121 

Assembly: 24, 28 
Senate: 10, 13, 15 
Congress: 17, 18 

0.4 Lane miles 
 

12H-283 
 
 

2438 

 
5-SLO-46 
50.2/60.9 

 
1C900 

05 1300 0008 

 
Near Paso Robles, from the Shandon 
Safety Roadside Rest Area to the 
Kern County line.  Rehabilitate 
pavement.        

 
$7,485 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$927 
$5 

$761 
$1,693 

 
201.121 

Assembly: 35 
Senate: 17 

Congress: 24 
29.4 Lane miles 

 
12H-284  

 
 

2436 

 
5-SCr-1 

20.2/37.4 
 

1C860 
05 1300 0004 

 
Near the city of Santa Cruz, from 
north of Western Avenue to the San 
Mateo County line.  Rehabilitate 
pavement.         

 
$10,122 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$200 
$712 

$25 
$1,070 
$2,007 

 
201.121 

Assembly: 29 
Senate: 17 

Congress: 18, 20 
38.2 Lane miles 

 
12H-285  

 
 

6672 

 
6-Fre-5 

48.8/53.0 
 

0Q270 
06 1300 0050 

 
Near Mendota, from south of 
Panoche Road to north of Russell 
Avenue.  Rehabilitate roadway.             

 
$15,578 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$2,230 
$36 

$799 
$3,065 

 
201.122 

Assembly: 30 
Senate: 16 

Congress: 20 
16.8 Lane miles   
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EA 

Project ID 
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R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Roadway Preservation (continued) 

 
12H-286  

 
 

6655 

 
6-Fre-41 

R3.0/M6.1 
 

0Q240 
06 1300 0047 

 
Near the city of Fresno, from Harlan 
Avenue to Elkhorn Avenue.  
Rehabilitate pavement.      

 
$2,529 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$462 
$12 

$285 
$759 

 
201.121 

Assembly: 31 
Senate: 12 

Congress: 21 
6.2 Lane miles 

 
12H-288  

 
 

6594 

 
6-Kin-5 
9.0/16.5 

 
0P180 

06 1200 0086 

 
Near Kettlemen City, from 3.3 miles 
south of Utica Avenue to Route 41.  
Rehabilitate roadway.         

 
$5 (R/W) 

$14,410 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$800 
$18 

$1,200 
$2,018 

 
201.122 

Assembly: 32 
Senate: 16 

Congress: 21 
30 Lane miles 

 
12H-289 

 
 

6671 

 
6-Kin-198 

R9.5/R14.7 
 

0Q250 
06 1300 0048 

 
Near Lemoore, from 19th Avenue to 
14th Avenue.  Rehabilitate pavement.        

 
$5,215 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$489 
$28 

$651 
$1,168 

 
201.121 

Assembly: 30 
Senate: 16 

Congress: 20 
10.4 Lane miles 

 
12H-290 

 
 

4581 

 
7-LA-5 

6.8/13.8 
 

29490 
07 1300 0002 

 
In and near Downey and Commerce, 
from Route 605 to Route 710.  
Pavement rehabilitation.  

 
$15,473 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$540 

$1,080 
$60 

$1,920 
$3,600 

 
201.121 

Assembly: 58 
Senate: 32 

Congress: 40 
58 Lane miles 

 
12H-291 

 
 

4589 

 
7-LA-5 

19.2/28.9 
 

29560 
07 1300 0024 

 
In the cities of Los Angeles, Glendale 
and Burbank, from North Main Street 
to South Verdugo Avenue.  Pavement 
rehabilitation.  

 
$21,713 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$260 

$1,600 
$400 

$2,000 
$4,260 

 
201.121 

Assembly: 43, 51 
Senate: 24, 25 

Congress: 28, 34 
56 Lane miles 

 
12H-292 

 
 

4582 

 
7-LA-10 

42.4/48.3 
 

29500 
07 1300 0008 

 
In Pomona and Claremont, from Route 
57 to San Bernardino County Line.  
Pavement rehabilitation.  

 
$300 (R/W) 
$15,900 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$1,495 
$13 

$2,045 
$3,553 

 
201.121 

Assembly: 41, 52 
Senate: 20, 25 

Congress: 27, 35 
56 Lane miles 

 
12H-293 

 
 

4585 

 
7-LA-101 
1.8/8.4 

 
29550 

07 1300 0014 

 
In the city of Los Angeles, from Route 
110 to Pilgrimage Overcrossing.  
Pavement rehabilitation.  

 
$50 (R/W) 

$17,865 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$106 

$1,600 
$17 

$1,880 
$3,603 

 
201.121 

Assembly: 43, 46, 
51 

Senate: 24, 26 
Congress: 28, 30 

65 Lane miles 
 

12H-294 
 
 

4583 

 
7-LA-101 
11.8/35.3 

 
29470 

07 1300 0013 

 
In and near the cities of Los Angeles, 
Calabasas, and Agoura Hills, from 
Route 170 to Kanan Road.  Pavement 
rehabilitation.  

 
$100 (R/W) 
$54,900 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$550 

$1,320 
$30 

$6,100 
$8,000 

 
201.121 

Assembly: 45, 46 
Senate: 18, 27 
Congress: 30 

158 Lane miles 
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   Roadway Preservation (continued) 

 
12H-295 

 
 

4603 

 
7-LA-138 
46.7/63.7 

 
29700 

07 1300 0100 

 
In and near Palmdale, from 30th Street 
East to 165th Street East.  Pavement 
rehabilitation.  

 
$50 (R/W) 

$16,700 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$1,180 
$40 

$2,040 
$3,260 

 
201.121 

Assembly: 36 
Senate: 21 

Congress: 25 
54 Lane miles 

 
12H-296 

 
 

4692 

 
7-LA-138 
69.3/75.0 

 
30280 

07 1300 0480 

 
Near Pearblossom, from Route 18 to 
the San Bernardino County Line.  
Pavement rehabilitation. 

 
$3,200 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$90 

$370 
$8 

$330 
$798 

 
201.121 

Assembly: 36 
Senate: 21 

Congress: 25 
22.8 Lane miles 

 
12H-297 

 
 

4416 

 
7-LA-210 

R16.1/R20.8 
 

28810 
07 0002 0994 

 
In and near Glendale and La Canada 
Flintridge, from Dunsmore Avenue to 
Hampton Road/Foothill Boulevard.  
Roadway rehabilitation. 

 
$120 (R/W) 
$56,380  (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$17 

$1,615 
$340 

$7,290 
$9,262 

 
201.122 

Assembly: 43 
Senate: 25 

Congress: 28 
38 Lane miles 

 
12H-298 

 
 

4525 

 
7-LA-210 

R16.1/R25.8 
 

29300 
07 1200 0149 

 
In and near Glendale, La Canada 
Flintridge and Pasadena, from east of 
Boston Avenue to Los Robles Avenue.  
Pavement rehabilitation. 

 
$100 (R/W) 
$18,510 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$1,360 
$85 

$2,210 
$3,655 

 
201.121 

Assembly: 41, 43 
Senate: 25 

Congress: 27, 28 
40 Lane miles 

 
12H-299 

 
 

4602 

 
7-LA-405 
28.0/39.0 

 
29680 

07 1300 0092 

 
In the city of Los Angeles, from Venice 
Boulevard to Route 101.  Pavement 
rehabilitation.  

 
$23,280 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$100 

$2,600 
$18 

$2,300 
$5,018 

 
201.121 

Assembly: 45, 46, 
50, 54 

Senate: 18, 26, 27, 
30 

Congress: 30, 33, 
37 

88 Lane miles 
 

12H-300 
 
 

4590 

 
7-LA-605 
0.0/20.2 

 
29570 

07 1300 0025 

 
In and near Long Beach, Lakewood, 
Cerritos, Norwalk, Downey, Santa Fe 
Springs, Whittier, Pico Rivera, and 
Baldwin Park, from Orange County 
Line to Route 10.  Pavement 
rehabilitation. 

 
$25,138 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$165 

$2,800 
$498 

$6,000 
$9,463 

 
201.121 

Assembly: 48, 57, 
58, 63, 70 

Senate: 22, 32, 34 
Congress: 32, 38, 

40, 47 
160 Lane miles 

 
12H-301 

 
 

4600 

 
7-Ven-118 

T18.8/R32.6 
 

29670 
07 1300 0086 

 
In Moorpark and Simi Valley, from 
Route 23 to Los Angeles County Line.  
Pavement rehabilitation.  

 
$50 (R/W) 

$16,310 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$1,079 
$27 

$1,554 
$2,660 

 
201.121 

Assembly: 38 
Senate: 27 

Congress: 25, 26 
57.6 Lane miles 
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   Roadway Preservation (continued) 

 
12H-302 

 
 

0096H 

 
8-Riv-95 
L0.0/36.2 

 
1C370 

08 1200 0302 

 
In and near Blythe, from south of 
Route 10 to San Bernardino County 
line.  Pavement rehabilitation. 

 
$5 (R/W) 

$16,412 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$270 
$975 

$27 
$1,100 
$2,372 

 
201.121 

Assembly: 56 
Senate: 28 

Congress: 36 
73 Lane miles 

 
12H-303 

 
 

0159H 

 
8-SBd-10 
0.0/30.9 

 
0Q760 

08 0002 0458 

 
In and near Montclair, Upland, Ontario, 
Fontana, Rialto, Colton, San 
Bernardino, Loma Linda  and 
Redlands, from Los Angeles County 
line to Route 38.  Pavement 
rehabilitation.  

 
$5 (R/W) 

$47,819 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$3,680 
$68 

$4,628 
$8,376 

 
201.121 

Assembly: 40 
Senate: 23 

Congress: 31 
385.4 Lane miles 

 
 

12H-304 
 
 

0220E 

 
8-SBd-60 
R0.0/R4.6 

 
0Q751 

08 1200 0105 

 
In and near Chino and Ontario, from 
Los Angeles County line to Euclid 
Avenue; also in Riverside County in 
Jurupa Valley, from Country Village 
Road to west of Valley Way.  
Pavement rehabilitation.  

 
$40 (R/W) 
$8,265 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$96 

$570 
$64 

$913 
$1,643 

 
201.121 

Assembly: 52 
Senate: 20 

Congress: 35 
38 Lane miles 

 
12H-305 

 
 

0333 

 
10-SJ-99 
22.9/38.8 

 
0W190 

10 0002 0456 

 
In and near Lodi, from Hammer Lane 
to Sacramento County line.  
Rehabilitate pavement.                 

 
$77 (R/W) 

$32,108 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1 

$1,285 
$12 

$4,246 
$5,544 

 
201.121 

Assembly: 10    
Senate: 5 

Congress: 11 
75.8 Lane miles 

 
12H-306 

 
 

0340 

 
10-Sta-5 
0.0/28.1 

 
0V660 

10 0002 0667 

 
Near Patterson, from the Merced 
County line to the San Joaquin 
County line.  Rehabilitate pavement.                 

   
$51,185 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$102 

$1,796 
$17 

$562 
$2,477 

 
201.121 

Assembly: 17, 26    
Senate: 12 

Congress: 18 
114 Lane miles 

 
12H-324 

 
 

4686 

 
7-LA-210 

R20.8/R24.6 
 

30230 
07 1300 0484 

 
In La Canada Flintridge and Pasadena, 
from Hampton Road/Foothill Boulevard 
to Orange Grove Boulevard.  Roadway 
rehabilitation. 

 
$54 (R/W) 

$41,160 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$411 

$2,879 
  $25 

$4,935 
$8,250 

 
201.122 

Assembly: 41, 43 
Senate: 25 

Congress: 27, 28 
30 Lane miles 

   Mobility 
 

12H-307 
 
 

4000 

 
12-Ora-5 

R23.8 
 

0H007 
12 1300 0146 

 
In Irvine, at the Traffic Management 
Center (TMS).  Install software and 
hardware systems to allow traffic data 
and inter-operational sharing among 
agencies.  

 
$4,000 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$150 
$600 

$0 
$700 

$1,450 

 
201.315 

Assembly: 74 
Senate: 37 

Congress: 45 
250 Field elements 

 
12H-320 

 
 

4629 

 
7-LA-405. 
33.0/35.5 

 
29850 

07 1300 0270 

 
In the city of Los Angeles, near Bel Air, 
from Sunset Boulevard to south of Bel 
Air Crest Road.  Upgrade existing 
temporary ramps. 

 
$750 (R/W) 
$10,830 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$480 

$1,080 
   $60 

$2,400 
$4,020 

 
201.310 

Assembly: 50   
Senate: 26 

Congress: 33 
3,000 Vehicle 

hours 
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M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 3.2a. 
 Information Item 

 

From:  STEVEN KECK  
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2012-13 and FY 2013-14. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 282 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of September 13, 2013, 216 
projects totaling $850.2 million have been awarded. 
 
In FY 2013-14, the Commission has voted 58 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of September 13, 2013, four projects totaling $8.2 million 
have been awarded. 
 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 73 0 $407,278 1 39 56 

September 2012 15 $88,281 14 0 $70,659 1 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 25 0 $94,967 1 18 24 

January 2013 14 $53,491 13 0 $38,029 1 12 13 

March 2013 40 $120,390 39 0 $116,332 1 33 39 

May 2013 47 $278,203 26 0 $72,241 21 23 26 

June 2013 48 $632,722 12 0 $16,254 36 10 12 

TOTAL 282 $1,826,485 220 0 $850,225 62 154 200 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 4 0 $8,200 54 3 3 

TOTAL 58 $321,690 4 0 $8,200 54 3 3 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04 0066 1G560 ALA 880 Upgrade median barrier. 22-Aug-12 30-Nov-13 $1,174 Project will be re-advertised due to a 
conflict with a nearby project. A time 
extension for this project was 
approved on 3/5/13.

07 0309S 1170U LA 10 Construct HOV lanes, widen 
bridges, and realign ramps.

27-Sep-12 31-Dec-13 $8,260 Project to be combined with EA 
1170U.  A time extension for this 
project was approved on 5/4/13.

07 0309n 1170U LA 10 Construct HOV lanes, widen 
bridges, and realign ramps.

6-Dec-12 31-Dec-13 $34,200 Project to be combined with EA 
11172.  A time extension for this 
project was approved on 6/11/13.

08 0176f 0G840 SBd 15 Upgrade Existing Roadside 
Rest Area 

8-Jan-13 31-Jan-14 $11,273 Project will be re-scoped and re-
advertised.  A time extension for this 
project was approved on 8/6/13.

10 0196 0S950 MER 99 PAINT BRIDGE AND SLOPE 
PAVING

5-Mar-13 30-Sep-13 $900 Bids opened 8/21/13. Project to be re-
advertised due to bidders 
qualifications.  Concurrent time 
extension is being requested.

08 0238L 0K310 SBD 95 Realign roadway with HMA 
over aggregate base.

16-Apr-13 31-Oct-13 $2,752 Bids opened 7/11/13. Delay to award 
due to bidder's qualifications.  
Concurrent time extension is being 
requested.

12 3107 0L970 ORA 39 Modify signal and lighting at 
various locations.

25-Apr-13 31-Oct-13 $887 Bids opened 9/5/13. Pending award.

07 4507 4T560 LA 107 Upgrade traffic signals and 
curb ramps.

6-May-13 30-Nov-13 $310 Bids opened 6/27/13. Pending award.

01 4575 0C360 MEN 101 Install High Friction Surface 
Treatment

7-May-13 30-Nov-13 $919 Bids opened 8/27/13. Pending award.

01 7010 0C510 Hum 101 Place High Friction Surface 
Treatment

7-May-13 30-Nov-13 $410 Bids opened 8/27/13. Pending award.

01 0125X 26202 MEN 101 Mitigation planting, erosion 
control, earthwork and install 
fence  

7-May-13 30-Nov-13 $26,290 Project advertised on 7/15/13. Bid 
opening date 10/22/13.

03 6911 4E480 SAC 99 Install native plants at
various locations.

7-May-13 30-Nov-13 $1,037 Administered by CCC. Project will be 
awarded prior to deadline.

04 0384G 2A110 NAP 121 Bridge removal, bridge 
replacement and roadway 
widening.

7-May-13 30-Nov-13 $3,484 Bids opened 7/24/13. Pending award.

04 0107F 4A260 ALA 580 Install and upgrade MBGR 7-May-13 30-Nov-13 $507 Project advertised on 8/12/13. Bid 
opening date 9/17/13. 

04 0753M 4S160 SON 1 Replace retaining wall and 
highway planting

7-May-13 30-Nov-13 $503 Bids opened 7/30/13. Pending award.

07 3981 26590 LA 101 Replace bridge railing. 7-May-13 30-Nov-13 $565 Bids opened 7/11/13. Pending award.

07 4211 27830 LA 405 Rehabilitate bridge. 7-May-13 30-Nov-13 $3,396 Bids opened 9/5/13. Pending award.

08 0179B 36850 SBD 15 Construct Commercial Vehicle 
Enforcement Facility

7-May-13 30-Nov-13 $36,797 Bids opened 7/25/13. Pending award.

10 0269 0T040 AMA 104 Upgrade railroad crossing 
warning devices to meet 
current California standards.

7-May-13 30-Nov-13 $433 Project is administered through 
DPAC.  Will be award prior to 
deadline.



Reference No.:  3.2a.
October 8, 2013

Attachment
Page 2 of 2

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

10 0295 0U610 SJ 12 Bridge deck replacement, and 
replace joint seals.

7-May-13 30-Nov-13 $2,587 Bids opened 8/13/13. Pending award.

11 0129D 0223U SD 5 Replace and widen bridge, 
reconstruct ramps and 
intersection.

7-May-13 30-Nov-13 $8,423

11 0129D 0223U SD 5 Replace and widen bridge, 
reconstruct ramps and 
intersection.

7-May-13 30-Nov-13 $8,000

11 0999A 05632 SD 11 Construct freeway connection 
to Route 905.

7-May-13 30-Nov-13 $79,700 Bids opened 9/5/13. Pending award.

11 0972 07670 IMP 86 Construct maintenance facility. 7-May-13 30-Nov-13 $9,773 Project will be re-scoped and re-
advertised due to high bids received.  
Concurrent time extension is being 
requested.

11 0729 28770 SD 0 Repair Maintenance 
Laboratory Building.

7-May-13 30-Nov-13 $2,969 Project advertised on 7/22/13. Bid 
opening date 9/26/13.

11 1024 40140 SD Var Replace MBGR with Concrete 
Barrier and upgrade Crash 
Cushions.

7-May-13 30-Nov-13 $8,419 Bids opened 8/29/13. Pending award.

12 3097A 0L380 ORA 39 Curb Ramp and Sidewalk 
Improvements.

7-May-13 30-Nov-13 $2,242 Bids opened 6/27/13. Pending award.

Bids opened on 9/12/13.  Pending 
award.
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 

 Reference No.: 3.2b. 
 Information Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rihui Zhang 
 Acting Division Chief 
 Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2010-11, FY 2011-12 and FY 2012-13. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of September 3, 2013, 67 projects totaling 
$93,205,000 have been awarded.  Four projects (PPNO 01-4097P, 12-2135M, 06-D022 and  
06-6567) have lapsed.  All projects have been reported.   
 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of September 3, 2013, 73 projects totaling $103,020,000 have been awarded. Three 
projects have been approved for a time extensions.  One project (PPNO 06-B002P) has lapsed.   

 
In FY 2012-13, the Commission allocated $62,976,000 to construct 66 locally-administered STIP 
projects.  As of September 3, 2013, 22 projects totaling $17,095,000 have been awarded.  One 
project has been approved for a time extension and concurrent time extensions are being requested 
for three projects. 
 
In FY 2013-14, the Commission allocated $14,111,000 to construct eight locally-administered 
STIP projects.  As of September 3, 2013, none of these projects have been awarded. 
 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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   FY 2010-11 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 
September 2010 2 $795 2 0 0 0 2 
November 2010 3 $3,284 3 0 0 0 2 
January 2011 3 $7,878 3 0 0 1 0 
March 2011 11 $4,960 10 1 0 1 7 
May 2011 8 $4,994 8 0 0 3 5 
June 2011 25 $15,300 23 2 0 1 16 

TOTAL 71 $94,213 67 4 0 8 42 
 

   FY 2011-12 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2011 5 $19,418 5 0 0 0 3 
September 2011 2 $1,007 2 0 0 0 2 
October 2011 1 $501 1 0 0 0 1 
December 2011 7 $4,666 6 1 0 0 5 
January 2012 7 $5,089 7 0 0 1 4 
February 2012 7 $13,614 7 0 0 2 4 
March 2012 3 $2,633 3 0 0 0 1 
April 2012 8 $4,644 7 0 1 2 1 
May 2012 7 $6,191 7 0 0 2 2 
June 2012 30 $47,419 28 0 2 4 11 

TOTAL 77 $105,182 73 1 3 11 34 
 

   FY 2012-13 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2012 9 $6,577 9 0 0 4 3 
September 2012 3 $3,198 3 0 0 0 2 
October 2012 3 $4,085 3 0 0 0 3 
December 2012 4 $878 4 0 0 2 0 
January 2013 0 $0 0 0 0 0 0 
March 2013 6 $4,654 3 0 3 2 1 
May 2013 
 

11 $9,789 0 0 11 0 0 
 
 

June 2013 30 $33,795 0 0 30 0 0 

Total 66 $62,976 22 0 44 8           9 
    
FY 2013-14 Allocations 

  
 

     

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

Aug 2013       8 $14,111 0  0 0 0           0 

Total 8 $14,111 0 0 0 0           0 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline   
Allocation 

Amount     
Project 
Status 

City of Mill Valley Sycamore Avenue Improvement 
project 

04-2127R 26-Apr-12 
 

31-Oct-13 (1) $282,000  The project will be awarded by 
the extended deadline. 

City of Culver City Pedestrian Improvement for 
Intersections with Bus. 

07-4090 28-Jun-12 30-Sep-13 (2)  $634,000   The project will be awarded by 
the extended deadline. 

San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Aug-14 (2)  $995,000   The project will be awarded by 
the extended deadline. 

City of Concord Monument Corridor Pedestrian and 
Bikeway Network Project 

04-2119A 5-Mar-13 31-Nov-13 (3) $944,000  The project will be awarded by 
the extended deadline. 

City of Yuba City Butte House Road and Pease Road 
Class II Bicycle Lane Improvement 
project 

03-8126 
5-Mar-13 30-Sep-13  $625,000  The project will be awarded by 

the deadline 
City of Lancaster Downtown Lancaster Gateway & 

Roundabout 
07-4318 5-Mar-13 30-Sep-13  $728,000  The project will be awarded by 

the deadline 
City of Dunsmier Tauhindauli River Park 02-2478 7-May-13 30-Nov-13  $130,000 

 
 The project will be awarded by 

the deadline 
Colusa County Old Highway 99W Rehabilitation 03-3186 7-May-13 30-Nov-13  $2,990,000  The project will be awarded by 

the deadline 
City of Gridley Hazel Street Rehabilitation Project 03-2431 7-May-13 30-Nov-13  $452,000  The project will be awarded by 

the deadline 
San Francisco Municipal 
Transportation Agency 

San Francisco Pedestrian Safety and 
Encouragement Campaign 

04-9098L 7-May-13 30-Nov-13  $851,000  The project will be awarded by 
the deadline 

City of Santa Cruz Broadway-Brommer Street Bike and 
Pedestrian Path 

05-1822 7-May-13 30-Nov-13  $2,430,000  The project will be awarded by 
the deadline 

City of Fresno Sugar Pine Trail Improvement  06-B002M 7-May-13 30-Nov-13  $115,000  The project will be awarded by 
the deadline 

City of Kingsburg Railroad Depot Restoration 06-B002Q 7-May-13 30-Nov-13  $1,107,000  A concurrent 6 month time 
extension is being requested 

City of Dinuba Downtown Plaza Streetscape Alta 
Heritage Square 

06-6537 7-May-13 30-Nov-13  $100,000  A concurrent 3 month time 
extension is being requested 

City of Visalia Packwood Creek Waterway Trail 06-6563 7-May-13 30-Nov-13  $118,000  The project will be awarded by 
the deadline 

Calaveras County Arnold Rim Trail Cedar Center 
Bikeway Connection 

10-0016D 7-May-13 30-Nov-13  $272,000  The project will be awarded by 
the deadline 

SANDAG Sweetwater Bikeway - Plaza Bonita 
Segment 

11-7421X 7-May-13 30-Nov-13  $1,224,000  A concurrent 12 month time 
extension is being requested 

Humboldt County Railroad Crossings at County Roads 
Rehabilitation 

01-2100 12-Jun-13 31-Dec-13  $93,000  The project will be awarded by 
the deadline 

City of Eureka Sidewalk Construction and 
Relocation 

01-2290 12-Jun-13 31-Dec-13  $137,000  The project will be awarded by 
the deadline 

City of Ferndale Pedestrian Improvement Project 
Phase II 

01-0302H 12-Jun-13 31-Dec-13  $232,000  The project will be awarded by 
the deadline 

Lake County Countywide Rehabilitation 01-3068 12-Jun-13 31-Dec-13  $2,680,000  The project will be awarded by 
the deadline 

Butte County Chico Bike Map Update 03-2432 12-Jun-13 31-Dec-13  $32,000  The project will be awarded by 
the deadline 

Sacramento County Old Town Florin Streetscape 
Improvement Project 

03-3190 12-Jun-13 31-Dec-13  $2,346,000  The project will be awarded by 
the deadline 

City of Citrus Heights Auburn Boulevard Complete Streets 
Revitalization 

03-5989 12-Jun-13 31-Dec-13  $2,000,000  The project will be awarded by 
the deadline 

City of Folsom Folsom Lake Class I Bikeway 03-6575 12-Jun-13 31-Dec-13  $690,000  The project will be awarded by 
the deadline 

Sacramento County Countywide Bicycle Lane Gap 
Closure and Signal Detection 

03-6578 12-Jun-13 31-Dec-13  $1,144,000  The project will be awarded by 
the deadline 

Sacramento County Franklin Boulevard Improvements 03-6580 12-Jun-13 31-Dec-13  $2,515,000  The project will be awarded by 
the deadline 

City of Marina Imjin Parkway Class II Bike Lane 05-2297 12-Jun-13 31-Dec-13  $2,000,000  The project will be awarded by 
the deadline 
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(1) This extended deadline was approved in Oct 2012 (Waiver-12-64) 
(2) This extended deadline was approved in Dec 2012 (Waiver-12-68) 
(3) This extended deadline was approved in August 2013 (Waiver-13-34) 

City of Santa Cruz Soquel Avenue/Park Way 
Intersection Improvements 

05-2364 12-Jun-13 31-Dec-13  $450,000  The project will be awarded by 
the deadline 

City of Clovis Enterprise Canal Trail 06-B002B 12-Jun-13 31-Dec-13  $216,000  The project will be awarded by 
the deadline 

Kern County Ahser Avenue Pedestrian 
Improvements 

06-6557 12-Jun-13 31-Dec-13  $221,000  The project will be awarded by 
the deadline 

City of Visalia Packwood Creek Waterway Trail 06-6564 12-Jun-13 31-Dec-13  $250,000  The project will be awarded by 
the deadline 

City of Ventura California Street Enhancement 07-3565M 12-Jun-13 31-Dec-13  $920,000  The project will be awarded by 
the deadline 

City of Camarillo Landscaping Enhancement 07-3565N 12-Jun-13 31-Dec-13  $1,150,000  The project will be awarded by 
the deadline 

City of Los Angeles 
 

Manchester Avenue Bike Lanes & 
Island Reduction 

07-4086 12-Jun-13 31-Dec-13  $1,666,000  The project will be awarded by 
the deadline 

City of Los Angeles 
 

East Hollywood Vermont Medians 07-4317 12-Jun-13 31-Dec-13  $669,000  The project will be awarded by 
the deadline 

City of Santa Monica Santa Monica Bike Share Program 07-4544 12-Jun-13 31-Dec-13  $1,543,000  The project will be awarded by 
the deadline 

City of Rialto Pacific Electric Inland Empire Trail 08-1111L 12-Jun-13 31-Dec-13  $2,000,000  The project will be awarded by 
the deadline 

City of Highland Greenspot Road Historic Bridge 
Restoration 

08-1111M 12-Jun-13 31-Dec-13  $670,000  The project will be awarded by 
the deadline 

San Bernardino 
Associated Governments 

San Bernardino Passenger Rail and 
Transit Center 

08-1111N 12-Jun-13 31-Dec-13  $992,000  The project will be awarded by 
the deadline 

Town of Mammoth Canyon Boulevard Street 
Improvements 

09-2546 12-Jun-13 31-Dec-13  $3,650,000  The project will be awarded by 
the deadline 

City of Bishop Warren Street Improvements 09-2588 12-Jun-13 31-Dec-13  $144,000 
 
 The project will be awarded by 

the deadline 
City of Manteca Louise Avenue Enhancements 10-0018C 12-Jun-13 31-Dec-13  $940,000  The project will be awarded by 

the deadline 
City of Lodi Sacramento Street Enhancements 10-0018D 12-Jun-13 31-Dec-13  $835,000  The project will be awarded by 

the deadline 
City of Stockton Weber Avenue Beautification Phase 

II 
10-0018E 12-Jun-13 31-Dec-13  $2,610,000  The project will be awarded by 

the deadline 
City of Costa Mesa Harbor Boulevard Beautification 12-2136E 12-Jun-13 31-Dec-13  $500,000  The project will be awarded by 

the deadline 
City of Costa Mesa East 17th Street Streetscape 

Improvements 
12-2136F 12-Jun-13 31-Dec-13  $500,000  The project will be awarded by 

the deadline 
Grand Total      $49,751,000   
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From:  ANDRE BOUTROS 
 Executive Director 

 

Subject: REPORT ON LOCAL AGENCY NOTICES OF INTENT TO EXPEND FUNDS 
ON STIP PROJECTS PRIOR TO COMMISSION ALLOCATION, PER SB 184 

SUMMARY: 
Senate Bill (SB) 184 (Chapter 462, Statutes of 2007) authorizes a regional or local agency, upon 
notifying the California Transportation Commission (Commission), to expend its own funds for a 
project in the State Transportation Improvement Program (STIP) to which the Commission has not 
yet made an allocation.  This report includes a list of the STIP projects for which an SB 184 letter 
(and a copy of the allocation request) was submitted. 

As reported at the August 2013 meeting, SB 184 notification letters were received for 31 local 
STIP projects.  Since then, three additional notifications were received, one for the Golden Gate 
Bridge’s Median Barrier project and two PPM projects, one for Merced County and the other for 
Tuolumne County.  The additional projects and corresponding SB 184 Notification effective dates 
are highlighted in the attachment. 

BACKGROUND: 
Government Code Section 14529.17, as amended by SB 184, permits an agency to expend its own 
funds for a STIP project, in advance of the Commission’s approval of a project allocation, and to be 
reimbursed for the expenditures subsequent to the Commission’s approval of the allocation. 

Section 64A of the STIP guidelines directs the agency to submit a copy of the allocation request 
along with the SB 184 notification letter to the Executive Director of the Commission.  The original 
allocation request should be submitted to Caltrans at the same time. 

Expenditures are eligible from the date the Commission receives the notification letter. 

Invoking SB 184 does not establish a priority for allocations made by the Commission nor does it 
establish a timeframe for when the allocations will be approved by the Commission. 

The statute does not require that the Commission approve an allocation it would not otherwise 
approve.  SB 184 advance expenditures must be eligible for reimbursement in accordance with state 
laws and procedures.  In the event the advance expenditures are determined to be ineligible, the state 
has no obligation to reimburse those expenditures. 
 
 
 
Attachment 
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Date Letter FY Project Totals by Component
County Agency Rte PPNO Project Effective Del. Voted 13-14 R/W Const E & P PS&E

1 Alameda / SF GGBHTD loc 2014U Golden Gate Bridge Median Barrier 09-Aug-13 Oct-13 20,000$ 0 20,000 0 0
2 Alameda MTC 2100 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 118$ 0 118 0 0
3 Alameda ACTC 2179 Planning, programming, and monitoring 01-Jul-13 Jun-13 Aug-13 750$ 0 750 0 0
4 Butte BCAG 0L16 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 148$ 0 148 0 0
5 Contra Costa MTC 2118 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 77$ 0 77 0 0
6 Contra Costa CCTA 2011O Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 430$ 0 430 0 0
7 Del Norte Del Norte LTC 1032 Planning, programming, and monitoring 01-Jul-13 Aug-13 34$ 0 34 0 0
8 El Dorado EDCTC 0L14 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 140$ 0 140 0 0
9 Humboldt Humboldt CAOG 2002P Planning, programming, and monitoring 01-Jul-13 Aug-13 Aug-13 150$ 0 150 0 0
10 Inyo Inyo County loc 2599 West Bishop resurfacing 01-Jul-13 Aug-13 Aug-13 122$ 0 0 0 122
11 Lake Lake CCAPC 3002P Planning, programming, and monitoring 01-Jul-13 Aug-13 Aug-13 64$ 0 64 0 0
12 Marin MTC 2127 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 22$ 0 22 0 0
13 Marin TA Marin 2127C Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 200$ 0 200 0 0
14 Mendocino MCOG 4002P Planning, programming, and monitoring 01-Jul-13 Aug-13 Aug-13 140$ 0 140 0 0
15 Merced MCAG 5960 Planning, programming, and monitoring 12-Aug-13 Oct-13 244$ 0 244 0 0
16 Napa MTC 2130 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 13$ 0 13 0 0
17 Nevada Nevada CTC 0L83 Planning, programming, and monitoring 01-Jul-13 Aug-13 Aug-13 81$ 0 81 0 0
18 Placer TPA Placer TPA 0L11 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 142$ 0 142 0 0
19 Sacramento SACOG 0L30 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 609$ 0 609 0 0
20 San Bernardino SANBAG 9811 Planning, programming, and monitoring 01-Jul-13 Aug-13 Aug-13 1,200$ 0 1,200 0 0
21 San Diego SANDAG 7402 Planning, programming, and monitoring 01-Jul-13 Aug-13 Aug-13 854$ 0 854 0 0
22 San Francisco MTC 2131 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 60$ 0 60 0 0
23 San Francisco SFCTA 2007 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 491$ 0 491 0 0
24 San Luis Obispo SLOCOG 942 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 275$ 0 275 0 0
25 San Mateo MTC 2140 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 62$ 0 62 0 0
26 Santa Clara MTC 2144 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 138$ 0 138 0 0
27 Santa Clara SCVTA 2255 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 696$ 0 696 0 0
28 Solano MTC 2152 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 36$ 0 36 0 0
29 Sonoma MTC 2156 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 43$ 0 43 0 0
30 Sonoma SCTA 770E Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 373$ 0 373 0 0
31 Sutter SACOG 1L53 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 56$ 0 56 0 0
32 Tuolumne TCTC 0452 Planning, programming, and monitoring 14-Aug-13 Oct-13 60$ 0 60 0 0
33 Yolo SACOG 0L37 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 119$ 0 119 0 0
34 Yuba SACOG 0L41 Planning, programming, and monitoring 01-Jul-13 Jun-13 Jun-13 43$ 0 43 0 0

Total (eligible on July 1, 2013, or if received later, from Effective Date of Letter) 27,990$ 0 27,868 0 122

SB 184 Notifications for FY 2013-14 Local STIP Projects

Meeting
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From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by:          James Davis  
                                  Division Chief 
                     Project Management    
 

                                Rachel Falsetti 
 Division Chief 
 Transportation Programming 
 

 
Subject:  FINAL CLOSE-OUT REPORT ON FY 2012-13 SHOPP MINOR LUMP SUM ALLOCATION 
 
 

SUMMARY: 
 

In Fiscal Year (FY) 2012-13, the California Transportation Commission (Commission) approved the 
State Highway Operations and Protection Program (SHOPP) Minor Program target allocation of 
$58,197,000 for capital outlay (CO) and $41,803,000 for capital outlay support (COS), for a total of 
$100,000,000.  For the FY 2012-13 end-of-the-year report, the total CO amount awarded was 
$53,364,351 (91.7 percent) and the total COS amount expended was $65,325,933 (156.3 percent), 
for a total of $118,690,284.  In summary, 118.7 percent of the SHOPP Minor Program target 
allocation funds were awarded or expended.  The $18,690,284 in overrun in FY 2012-13 will be 
offset by a corresponding reduction in FY 2013-14 Minor Program allocation. 
 
 
BACKGROUND: 

 
On July 14, 2005, the Commission approved Resolution G-05-05, delegating to the California 
Department of Transportation (Department) authority to sub-allocate funds, advertise, and award 
Minor A projects included on the annual Minor Program project list approved by the Commission 
each year.   
 
The Department submitted allocation requests to the Commission for Minor A projects that were not 
included on the Commission approved Minor A project list. 
 
For FY 2012-13, the Minor Program project list and CO allocation of $58,197,000 consisting of 
$37,258,000 in Minor A, $19,265,000 in lump sum Minor B, and $1,674,000 in lump sum Right of 
Way was approved by the Commission on June 23, 2011.  The Department awarded contracts 
totaling $27,618,000 for Minor A, including $23,854,500 sub-allocated by the Department and 
$3,763,500 allocated by the Commission for substitute projects.  In addition, $24,696,169 for Minor 
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B projects was awarded and $1,050,182 was expended for Right of Way.  The total amount awarded 
or expended for the Minor Program CO was $53,364,351.    
 
The SHOPP Minor program is an annual program in which projects must be awarded in the fiscal 
year programmed.  Minor A projects have a construction capital limit of between $270,000 and 
$1,000,000 and Minor B projects have a construction capital limit of $270,000 or less. 
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From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Brent L. Green 
Chief  
Division of Right of Way 
and Land Surveys 

 
Subject: FINAL CLOSE-OUT REPORT ON FISCAL YEAR 2012-13 RIGHT OF WAY 

CAPITAL LUMP SUM ALLOCATION 
 

 
SUMMARY: 
 
Per California Transportation Commission (Commission) Resolution G-01-09, the  
California Department of Transportation (Department) must present an annual report on the  
Right of Way (R/W) Capital Outlay Expenditure Program for the Commission to review and 
acceptance.  For Fiscal Year (FY) 2012-13, the total amount allocated for R/W capital activities 
was $227,040,000.  By the end of the FY ending on June 30, 2013, the Department committed the 
entire amount. 
 
 
BACKGROUND: 
 
On June 28, 2012, the Commission passed Resolution FM-11-05 authorizing a lump sum 
allocation of $227,040,000 for the FY 2012-13 R/W activities.   
 
A final analysis of the actual right of way capital commitments based on the Department’s 
official book closing statement compared to the total allocation for the FY 2012-13 is on the 
following page. 
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FY 2012-13 R/W CAPITAL OUTLAY ALLOCATION SUMMARY 
(Expenditures through End of FY 12/13) 

(Dollars x 1,000,000) 

     
  

Original 
Allocation        
FM-10-04 

Adjustments Adjusted 
Allocation Expended 

Capital Projects         
STIP  $99.5  

 
 $99.5   $159.7  

SHOPP  $41.5  
 

 $41.5   $22.0  
Specific Categories   

 
    

Post-Certification  $64.7  
 

 $64.7   $32.0  
Damage to Property 
(Inverse)  $20.3  

 
 $20.3   $12.3  

Project Development  $1.0  
 

 $1.0   $1.0  
Pre-Project Mitigation 

   
  

Total Right of Way  $227.0  
 

 $            227.0   $            227.0  
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                    Information Item  

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

 
Subject: REPORT OF FINAL EXPENDITURES FOR STIP PROJECTS WITHOUT 
 STIP FUNDING FOR CONSTRUCTION CAPITAL 

 
SUMMARY: 
 
The California Department of Transportation (Department) is presenting this as an informational 
item to report final support and Right of Way Capital expenditures for eight State Transportation 
Improvement Program (STIP) projects. 
 
BACKGROUND: 
 
Current STIP Guidelines (Resolution G-13-07), adopted by the California Transportation 
Commission (Commission) on August 6, 2013, stipulate that the Commission will maintain a long-
term balance of county shares and interregional shares, as specified in Streets and Highways Code 
Section 188.11.  Typically, share balance adjustments for final project development and right of way 
expenditures are reported to the Commission at the time of construction allocation.  The eight 
projects on the attached list do not include programmed construction capital and hence will not be 
presented to the Commission for construction allocation.  Final expenditure details for the eight 
projects are listed on the attached spreadsheet.  The Department has notified the regional 
transportation planning agencies of this report. 

 
 

Attachment 



Report of Final Expenditures for STIP Projects
($ in 1,000)

Reference No. 3.13
October 8, 2013

Attachment

IIP   Interregional Improvement Plan
RIP Regional Improvement Plan Page 1 of 2

Dist Co Rte PPNO
1 Men 1 4419

IIP $95 $19 $75 $0 $45 $0 $53 $0 $140 $0
Comments Delays in obtaining environmental clearance have put construction funding in jeopardy thus making the project no longer a priority for the district .

Dist Co Rte PPNO
2 VAR VAR 3373

IIP $285 $265
Comments Project completed

Dist Co Rte PPNO
3 PLA 65 9726

IIP $195 $73
Comments Project completed

Dist Co Rte PPNO
3 VAR 20 2943

IIP $300 $266
Comments Project completed

Dist Co Rte PPNO
4 SM 280 2140G

IIP $382 $0
Comments The project is not needed now.

Programmed
Final 

Expenditure

PA&ED

Programmed
Final 

Expenditure

Interstate 280 Wildlife Connectivity 
Program

PA&ED PS&E R/W Support R/W Construction Support

Project Description
Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
Expenditure

Programmed

Program

Program

PA&ED PS&E

Construction Support

Programmed
Final 

Expenditure

Construction Support

Programmed
Final 

Expenditure

Construction Support

PS&E R/W Support R/W Construction Support

Project Description
Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
Expenditure

PA&ED PS&E R/W Support R/W

Project Description

Programmed
Final 

Expenditure Programmed
Final 

Expenditure Programmed
Final 

Expenditure Programmed
Final 

Expenditure
Pacific Coast Bike Route - Phase 3

Final 
Expenditure

PA&ED PS&E R/W Support R/W

R/W

Geoarchaeological Survey
Program

Programmed
Final 

ExpenditureAesthetic Corridor Master Plan

Programmed
Final 

Expenditure
Project Description

Programmed
Final 

Expenditure Programmed
Final 

Expenditure Programmed
Final 

ExpenditureHighway 65 Corridor Master Plan

Project Description
Programmed

Final 
Expenditure Programmed

Final 
Expenditure

R/W Support

Program



Report of Final Expenditures for STIP Projects
($ in 1,000)

Reference No. 3.13
October 8, 2013

Attachment

IIP   Interregional Improvement Plan
RIP Regional Improvement Plan Page 2 of 2

Dist Co Rte PPNO
6 Tul 99 6400

IIP $4,300 $4,251
Comments Project split into PPNOs 6400A, 6400C, and 6400D for design, right of way, and construction.

Dist Co Rte PPNO
8 SBD 10 0154D

IIP $2,500 $3,000
Comments Right of Way and construction being delivered using local funds.

Dist Co Rte PPNO
11 SD 5 1007

IIP $216 $0
Comments The project is no longer a district priority. 

Program

Project Description

PA&ED PS&E R/W Support

Tulare to Goshen 6-Lane Freeway

R/W Construction Support

Programmed
Final 

Expenditure Programmed
Final 

Expenditure Programmed
Final 

Expenditure Programmed
Final 

Expenditure Programmed
Final 

Expenditure

PA&ED PS&E R/W Support R/W Construction Support

Project Description
Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
ExpenditureTippecanoe Ave Interchange 

Program

Program

PA&ED PS&E R/W Support R/W Construction Support

Project Description
Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
Expenditure Programmed

Final 
ExpenditureI-5 Aesthetic Corridor Master Plan
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The purpose of the Quarterly Finance Report is to provide the California Transportation Commission 
(CTC) with the status of capital allocations versus capacity and to report any trends or issues that may 
require action by the California Department of Transportation or CTC regarding transportation funding 
policy, allocation capacity, or forecast methodology to ensure the efficient and prudent management of 
transportation resources.  Below is the schedule of dates for the development of the fiscal year 2012-13 
Quarterly Finance Reports. 

 

California Department of Transportation 
Quarterly Finance Report 

Schedule of Reports 
      
Fiscal Year Quarterly Report Activity Date 

  
20

12
-1

3 

2011-12 Q4 Close of Quarter 6/30/12 
 Quarterly Report to Commission Staff 8/30/12 
  Presented to Commission 9/26/12 

2012-13 Q1 Close of Quarter 9/30/12 
 Quarterly Report to Commission Staff 11/15/12 
  Presented to Commission 12/5/12 

2012-13 Q2 Close of Quarter 12/31/12 
 Quarterly Report to Commission Staff 2/15/13 
  Presented to Commission 3/5/13 

2012-13 Q3 Close of Quarter 3/31/13 
 Quarterly Report to Commission Staff 5/15/13 
  Presented to Commission 6/11/13 

  
20

13
-1

4 2012-13 Q4 Close of Quarter 6/30/13 
 Quarterly Report to Commission Staff 8/30/13 
  Presented to Commission 10/8/13 
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Department of Transportation 
Quarterly Finance Report 
Fourth Quarter 2012-13 

EXECUTIVE SUMMARY 
 

2012-13 Capital Allocations vs. Capacity 
Summary through June 30, 2013 

($ in millions) 

 
SHOPP1 STIP1,3 TCRP4 BONDS TOTAL 

Total Allocation Capacity $1,672 $620 $83 $2,825 $5,200 

Total Votes 1,181 666 93 1,907 3,847 

Authorized Changes2 -77 -30 0 0 -106 

Total Remaining Capacity $567 -$16 $0 $918 $1,459 
 Note: Totals may not add due to rounding 
1Proposition 1B bond capacity included in total: $47M (Proposition 1B SHOPP); $35M (Proposition 1B STIP). 
2Authorized changes include project increases and decreases pursuant to the Commission's G-12 process and project rescissions. 
3STIP Federal Trust Funds were over-allocated.  See STIP FTF section for details. 
4TCRP funds were over-allocated.  See TCRP section for details.  
 
The California Transportation Commission (CTC) has allocated $3.8 billion toward 907 projects through 
the fourth quarter of fiscal year 2012-13.  Adjustments totaled negative $106 million, leaving $1.5 billion 
(approximately 28 percent) in remaining allocation capacity.   
 
The large unallocated SHOPP balance was primarily the result of three contributing factors.  The first 
factor was the de-allocation of $206 million of SHOPP federal funds in favor of the Corridor Mobility 
Improvement Account (CMIA) for the Gerald Desmond Bridge and Devore Heights projects.  Second, 
$300 million in projects were no longer eligible for federal funds due the requirements of  Title 23 United 
States Code, §313 – Buy America (Buy America).  These projects are anticipated to be delivered by 
September 2013.  Finally, some state funded projects scheduled to be delivered in the fourth quarter were 
postponed to August 2013. 
 
The State Highway Account (SHA) and the Transportation Investment Fund (TIF) ended the fourth 
quarter within acceptable range of forecast.  The Public Transportation Account (PTA) ended with a 
larger cash balance than forecasted due to expenditures posting to the account slower than anticipated and 
a delay in the fourth quarter State Transit Assistance (STA) transfer.  The Traffic Congestion Relief Fund 
(TCRF) and the Transportation Deferred Investment Fund (TDIF) cash balances were higher than 
forecasted primarily because of lower than anticipated expenditures.     

In April 2013, the State Treasurer’s Office (STO) conducted its second spring general obligation bond 
sale.  The sale yielded approximately $679 million in Proposition 1B proceeds for the California 
Department of Transportation (Department).  Proceeds will be used to fund projects as well as repay the 
SHA for a $300 million advancement of American Recovery and Reinvestment Act of 2009 (ARRA) 
funds.  Also, in April 2013, bond allocation capacity increased by $23 million when Budget Revision 
(BR) 11 authorized an increase to the State-Local Partnership Program (SLPP).   
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The 2013-14 Budget Act, was signed by Governor Brown on June 27, 2013.  The Budget authorizes 
$12.8 billion in expenditures for the Department, which includes $5 billion for Capital Outlay 
expenditures and $3.2 billion for Local Assistance.  The Budget also authorizes $438.8 million for    
2013-14 Proposition 1B projects.  This appropriation will ensure that all programmed projects have 
authority to proceed to construction.  Cash to fund new and ongoing projects will be made available on an 
“as needed” basis. 
 
The Budget contains provisional language to suspend budget authority for Active Transportation Program 
(ATP) constituent sub-programs until the Secretary of Transportation convenes a stakeholder group and 
legislation is enacted to create a revised active transportation program.  Sub-programs affected include the 
state and federal Safe Routes to School Programs, the Bicycle Transportation Account (BTA), the 
Environmental Enhancement and Mitigation Program (EEM), and the federal Transportation Alternatives 
Program. 
 
The Budget also  includes an increase of $18.6 million in Amtrak operating costs in order to comply with 
the federal Passenger Rail Investment and Improvement Act of 2008 (PRIIA).  PRIIA requires all short 
distance Amtrak corridor service to be 100% state-supported.  This increase represents the additional 
funding to meet PRIIA compliance for the first three quarters of the federal fiscal year, beginning  
October 1, 2013. 
 
Trailer Bill language was adopted to permanently continue the diversion of approximately $67 million in 
SHA miscellaneous revenue, not subject to Article XIX of the State Constitution.  The transfer will be 
used to offset General Fund (GF) debt service costs on specified general obligation transportation bonds. 
 
In April 2013, President Obama released the 2014 Federal Budget, which included roughly $77 billion for 
transportation-related projects, plus an additional $50 billion for immediate transportation investments.  In 
an effort to uphold budget commitments, Congress is searching for viable options to financially support 
the federal Highway Trust Fund (HTF); which supports highway and transit programs across the nation.  
Revenues for the HTF primarily stem from fuel taxes.  Since fuel consumption is on the decline, it is 
projected that the HTF will be unable to meet all its obligations during 2013-14.  Congress is looking for 
long-term solutions to fund transportation projects and prevent revenue shortfalls.  Revenue shortfalls 
may impact the Department’s funding due to delays in federal reimbursement.  As a result, the 
Department will monitor progress closely.  
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  STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) 
 

State Highway Operation and Protection Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $225 $191 $2 $193 $32 
FTF 1,400 951 -70 880 520 
Proposition 1B  47 40 -8 31 15 
Total $1,672 $1,181 -$77 $1,104 $567 

 

Note: Totals may not add due to rounding 
 

Capital Allocations vs. Capacity 

The CTC has allocated more than $1 billion toward 305 SHOPP projects through the fourth quarter of 
2012-13.  Adjustments totaled negative $77 million, leaving $567 million (approximately 34 percent) in 
remaining allocation capacity.  The large amount of remaining capacity is primarily due to the 
postponement of SHA projects in the fourth quarter, the de-allocation of federal funds in favor of CMIA 
projects, and the change of funding of project funding (from federal to state) due to the requirements of 
Buy America.  Details can be found in the Outlook for Funding and Allocations section, below.  
  
Outlook for Funding & Allocations 

SHA.  The unallocated SHA balance was the result of the postponement of SHOPP projects scheduled to 
be delivered in the fourth quarter.  These projects are now scheduled to be allocated in August 2013.   
 
The Department continues to work with the State Controller’s Office (SCO) and the Department of 
Finance (DOF) to monitor backfill amounts from excise taxes related to the Weight Fee Swap.  As of 
June 2013, $125 million in transfers from SCO have been made, satisfying the outstanding 2011-12 and 
2012-13 balances stemming from the overpayments to LS&R during the distribution of price-based gas 
tax revenues for the Weight Fee Backfill.  Because of timing differences between the Department’s 
accounting system and the SCO’s accounting system, approximately $82 million is still owed to the SHA 
from the regular Weight Fee Backfill for 2012-13.  The funds are anticipated in early 2013-14.   
 
Federal Trust Fund (FTF).  As stated previously, the large unallocated FTF balance was primarily due 
to two contributing factors.  The first factor was the de-allocation of $206 million of SHOPP funding in 
favor of the CMIA for the Gerald Desmond Bridge and Devore Heights projects.  Second, $300 million in 
projects were no longer eligible for federal funds due to Buy America requirements.  These projects are 
anticipated to be delivered by September 2013.   
 
Proposition 1B.   As anticipated, approximately $15 million in Proposition 1B authority remained unused 
at the end of the fourth quarter.  Of this amount, $7 million will revert and become available for future 
appropriations.  The remaining amount will be added to 2013-14 allocation capacity.  The 2013-14 
Budget authorized $78 million in new Proposition 1B SHOPP appropriations.  
 
Refer to Appendix A for the 2013-14 Allocation Capacity. 
 
Recommendations 

The Department prepared the final 2013-14 allocation capacity for the SHOPP based on long-range cash 
forecasts and expected revenues.  Refer to Appendix B for Forecast Methodology details. 
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STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 
 

State Transportation Improvement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $200 $134 $2 $136 $64 

FTF* 300 448 -32 416 -116 
PTA 85 68 0 68 17 

Proposition 1B 35 16 0 16 20 

Total $620 $666 -$30 $637 -$16 
*The FTF STIP capacity was identified only for Transportation Enhancement projects; however, previously approved federally funded Right-
of-Way costs continue to charge against the FTF. These charges are expected to taper off in the coming years.   
Note: Totals may not add due to rounding. 

Capital Allocations vs. Capacity 

The CTC has allocated $666 million toward 230 STIP projects through the fourth quarter of 2012-13.  
Adjustments totaled negative $30 million.  The FTF was over-allocated by $116 million, leaving no 
remaining STIP allocation capacity. 

Outlook for Funding & Allocations 

SHA.  The FTF over-allocation left no remaining STIP allocation capacity for SHA projects.  However, 
the SHA cash balance was sufficient to cover all outstanding commitments during 2012-13.   
 
FTF.  At the June 2013 CTC Meeting, votes for STIP Transportation Enhancement advancements, large 
multi-funded projects (such as Doyle Drive), and SLPP projects contributed to the allocation capacity 
overrun.  The remaining balance in SHOPP FTF was used to offset a portion of overrun. 
 
PTA.  The PTA will loan $26 million to the High Speed Rail Authority in 2013-14.  This loan will cause 
the PTA fund cash balance to be low, but the PTA should have enough funds to cover commitments in 
2013-14.   

Proposition 1B.  The Department is in the process of completing a project reconciliation and should have 
it complete during the first quarter of 2013-14. 
 
TIF.  TIF resources are projected to be sufficient to fund its obligations through 2013-14.  

Refer to Appendix A for the 2013-14 Allocation Capacity.    
 
Recommendations 

The Department prepared the final 2013-14 allocation capacity for the STIP based on long-range cash 
forecasts and expected revenues.  Refer to Appendix B for Forecast Methodology details. 
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TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) 
 

Traffic Congestion Relief Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

TCRF $83 $93 $0 $93 $0 

Total $83 $93 $0 $93 $0 
 

Capital Allocations vs. Capacity 

The TCRP remained unchanged for the fourth quarter of 2012-13.  $93 million has been allocated toward 
twelve projects.  The TCRF was over-allocated by $10 million. The Department reduced the 2013-14 
allocation capacity by $10 million to offset the overage.     

Outlook for Funding & Allocations 

Approximately $731 million in loan repayments are still outstanding from the GF (See Appendix D).  The 
TCRP continues to receive $83 million per year in repayment for $249 million in outstanding Proposition 
42 loans.  The 2011-12 Budget indicated that Tribal Gaming repayments (Pre-Proposition 42) would 
begin no earlier than 2016-17; however, there is no statutory repayment schedule. 

Refer to Appendix A for the 2013-14 Allocation Capacity. 
 
Recommendations 

The Department will continue to monitor for potential impacts, and if necessary, recommend changes. 
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PROPOSITION 1A & 1B BONDS 
 

Proposition 1A & 1B Bonds 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations  
to Date 

Remaining  
Capacity 

Proposition 1A  $819 $459 $361 
CMIA 324 190 133 
TCIF 794 655 140 
Intercity Rail 172 27 146 
State-Local Partnership 526 521 5 
Local Bridge Seismic 23 4 19 
Grade Separations 43 15 27 
Traffic Light Synch. 50 7 43 
Route 99 73 29 44 
Total $2,825 $1,907 $918 

Note: Totals may not add due to rounding. 
 
Capital Allocations vs. Capacity 

The CTC has allocated almost $2 billion toward 360 Proposition 1A and 1B projects through the fourth 
quarter of 2012-13.  No adjustments have been made, leaving $918 million (approximately 68 percent) in 
remaining allocation capacity.  Of the remaining capacity, approximately $546 million will be carried 
forward for use in 2013-14.   
 
Outlook for Funding & Allocations 

Bond Funding.  In April 2013, the STO conducted its second spring general obligation bond sale.  The 
sale yielded approximately $679 million in Proposition 1B proceeds for the Department, and $252 million 
for local transit projects in the Public Transportation Modernization, Improvement, and Service 
Enhancement Account Program.  Of the amount received by the Department, $379 million was applied 
toward Proposition 1B projects.  The remaining $300 million was set aside for repayment to the SHA for 
the advancement of ARRA funds that were used to fund six Proposition 1B projects, pursuant to 
Assembly Bill (AB) X3 20 (2009).  The $300 million repayment is expected to occur in 2013-14 and will 
be subsequently used by the Department and the Bay Area Toll Authority for the demolition of the east 
span of the San Francisco-Oakland Bay Bridge.   
 
In April 2013, the Department’s Proposition 1B Commercial paper (CP) authority was increased to a total 
of $637 million.  CP consists of short-term notes issued for the purpose of meeting short-term financial 
obligations, and is repaid from future general obligation bond sales.  The Department used $100 million 
of the CP authority in February 2013, leaving a balance of $537 million for future use.  $200 million of 
the remaining CP authority will be utilized in July 2013.   
 
In April 2013, the Department received $204 million in bond proceeds to fund high-speed rail 
connectivity projects under Proposition 1A.  The Department will monitor the progress of these projects 
and make recommendations to the CTC, as necessary. 
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Also, in April 2013, BR 11 authorized an allocation capacity increase to the SLPP in the amount of $23 
million, using past year savings.  The new SLPP allocation capacity for 2012-13 was increased from $503 
million to $526 million.   
 
Refer to Appendix A for the 2013-14 Allocation Capacity.    
 
Recommendations 

Proposition 1A and 1B 2013-14 allocation capacities include savings from 2012-13.   
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APPENDICES 

 

Appendix A ...................................................................... Allocation Capacity and Assumptions 
 
 

Appendix B ............................................................................................................. Cash Forecasts 
 Forecast Methodology 
 State Highway Account 
 Public Transportation Account 
 Traffic Congestion Relief Fund 
 Transportation Investment Fund 
 Transportation Deferred Investment Fund 
 
 

Appendix C ...................................................................................... Federal Emergency Projects 
 
 

Appendix D ................................................................................................. Transportation Loans 
Status of Outstanding Transportation Loans, as of June 30, 2013 
Interfund Transportation Loans 
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APPENDIX A – ALLOCATION CAPACITY AND ASSUMPTIONS 
 

 

The 2013-14 allocation capacity of $3.5 billion includes Proposition 1A and Proposition 1B capacity. 

This allocation capacity is based on: 

• The PTA allocation capacity of $40 million is based on a prudent cash balance of $100 million. 
 

• The SHOPP allocation capacity is based on the 2013-14 Budget Act revenue and expenditure 
estimates and the proposed 2014 STIP Fund Estimate federal receipts. 
 

• The annual TCRF allocation capacity is based on a dollar-for-dollar ratio of actual revenues 
received for current year expenditures.  The allocation capacity and specific project funding was 
established by the CTC, in consultation with the Department and local agencies.  Allocation 
capacity for 2013-14 was reduced from $81 million to $71 million due to a $10 million over-
allocation in 2012-13.  
 

• SHOPP and STIP bond capacity is based on the remaining bond authority, budget authority, and 
any administrative costs.  Other Proposition 1B bond capacity is based on budget authority for 
those funds and is dependent on the sale of sufficient bonds for funding.  
 

• Proposed Proposition 1A and 1B capacities are based on the enacted budget and includes 2012-13 
savings.  
 
 

  

Fund SHOPP STIP TCRP
Other 
Bonds Total

SHA $250 $250 $0 $0 $500
FTF 1,750 350 0 0 2,100
PTA 0 40 0 0 40
TCRF 0 0 71 0 71
Prop 1A Bonds 0 0 0 360 360
Prop 1B Bonds 85 0 0 328 413
Total Capacity $2,085 $640 $71 $688 $3,484
Note: Totals may not add due to rounding.

By Fund and Program
($ in millions)

2013-14 Allocation Capacity
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APPENDIX B – CASH FORECASTS – FORECAST METHODOLOGY 
 

Methodology and Assumptions 

The cash forecasts for the SHA, PTA, TCRF, TIF and TDIF are used by the Department to estimate and 
monitor the cash balance of transportation funds to determine the level of allocations that can be 
supported, and to prepare for low or high cash periods.  Variances are identified and reported to 
management and the CTC.  If necessary, adjustments are made to capital allocation levels, funding 
policy, or forecast methodology.  The 2013-14 cash forecasts and allocation capacities are based on the 
following assumptions: 

• State Operations projections are based on historical trends and using the Planning Estimate with 
a two-percent increase each year. 

• Includes the most current expenditure projections available for Right-of-Way SHOPP and 
STIP. 

• Capital Outlay and Local Assistance expenditures are based on actual and projected CTC 
allocations using historical and seasonal construction patterns. 

• Monthly adjustments are not forecasted, since they comprise timing differences between the 
Department’s accounting system and the SCO.  These adjustments include short-term loans 
made to the GF, short-term loan repayments, Plans of Financial Adjustments, funds transferred 
in and out, and reimbursements.  

• Federal receipts of approximately $2.1 billion are based on the proposed 2014 STIP Fund 
Estimate. 

SHA 
• Beginning balance includes two payments to the Project Information System and Analysis in 

June 2014. 
• Includes a $38 million loan to the GF in 2013-14, per Vehicle Code (VC) 9400.4 (c).    
• Repayment from Proposition 1B for a $300 million advancement of ARRA funds.  
• Repayment of $50 million from the GF in 2013-14, coinciding with a $50 million loan 

repayment to the TCRF in 2013-14.        
• Repayment of $100 million from the GF in 2014-15, coinciding with a $100 million loan 

repayment to the TCRF in 2014-15.         
• Repayment of $85 million from the GF in 2014-15, coinciding with a $85 million loan 

repayment to the PTA in 2014-15    
• State Operations expenditures are based on historical trends. 
• Weight fee and excise tax revenue projections provided by the DOF.  
• Miscellaneous revenues are based on historical trends. 
• Continued monthly transfers of weight fee revenues to the Transportation Debt Service Fund. 
• Transfer to the Toll Bridge Seismic Retrofit Program of $300 million in 2013-14. 
• Prudent cash balance of $415 million.  

 
PTA 

• Includes revenue projections provided by the DOF. 
• Includes a $2 million loan repayment from TDIF in 2013-14. 
• Includes $26 million loan to the High-Speed Passenger Train Bond Fund in 2013-14. 
• Prudent cash balance of $100 million. 
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TCRF 
• Annual suspended Proposition 42 transfer from the TDIF in the amount of $81 million in 2013-

14 instead of $83 million due to a $2 million transfer to PTA.  Resume $83 million transfer in 
2014-15 and 2015-16.   

• Reduced 2013-14 allocation capacity from $81 million to $71 million due to a $10 million 
over-allocation in 2012-13. 

• Future allocations are based on the projected net revenues received in 2013-14. 
• No future tribal compact (Pre-Proposition 42) payments are expected to be received. 

 
TIF 

• The fund will not receive any new revenue. 
 
TDIF 

• Receipt of $83 million in Proposition 42 repayments. 
• Transfer of $81 million to the TCRF. 
• Transfer of $2 million to the PTA. 
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APPENDIX B – CASH FORECASTS – STATE HIGHWAY ACCOUNT 

State Highway Account (SHA) 
24-Month Cash Forecast 

($ in millions)  

 

$150
$173

-$100

$0

$100

$200

$300

$400

$500

$600

$700

Jun-12 Sep Dec Mar Jun-13 Sep Dec Mar Jun-14

Actuals
2012-13 Forecast

Year-to-Date SHA Summary 

The SHA ending cash balance through the fourth quarter was $150 million, $23 million (13 percent) 
below the forecasted amount of $173 million.  Revenues totaled $5 billion, $70 million above forecast.  
Transfers totaled $1 billion, $22 million (2 percent) above forecast.  Expenditures totaled $4 billion, 
$224 million (7 percent) above forecast.  Adjustments, which represent timing differences between the 
Department’s accounting system and the SCO’s accounting system, totaled a positive $153 million.  
  
As of June 2013, $125 million in transfers from SCO have been made, satisfying the outstanding    
2011-12 and 2012-13 balances stemming from overpayments made to LS&R during the distribution of 
price-based gas tax revenues for the Weight Fee Backfill.  Approximately $82 million is still owed to 
the SHA from the regular Weight Fee Backfill for 2012-13.  The funds are anticipated in early 2013-14.  
Pursuant to VC §9400.4, after all debt service costs for the year had been reimbursed, the remaining 
balance of $310 million in weight fee revenues was transferred to the GF as a loan.    

Year-to-Date Reconciliation 
 

Forecast Actual Difference %
Beginning Cash Balance $521 $521 N/A

Revenues 4,440 4,510 70
Transfers -1,378 -1,399 -22
Expenditures -3,409 -3,633 -224
Adjustments 0 153 153

Ending Cash Balance $173 $150 -$23 -13%

($ in millions)

 
   Note: Ending cash balance may differ due to rounding.  
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APPENDIX B – CASH FORECASTS – PUBLIC TRANSPORTATION ACCOUNT 

Public Transportation Account (PTA) 
12-Month Cash Forecast 

($ in millions) 

 

Year-to-Date PTA Summary 

The PTA ending cash balance through the fourth quarter was $479 million, $207 million (76 percent) 
above the forecasted amount of $272 million.  The primary reasons for the high cash balance are 
expenditures posting to the account slower than anticipated and a delay in the forecasted $120 million 
fourth quarter STA transfer, which is now scheduled to occur after the close of the quarter.  Had the 
STA transfer occurred on time, the fund balance would have been $359 million, which is much closer to 
forecast.  Revenues and transfers totaled $686 million, $57 million below forecast.  Expenditures 
totaled $412 million, $175 million below forecast.  Adjustments, which represent timing differences 
between the Department’s accounting system and the SCO’s accounting system, totaled a negative $235 
million.   

 

Year-to-Date Reconciliation 

Forecast Actual Difference %
Beginning Cash Balance $440 $440 N/A

Revenues 718 667 -51
Transfers 25 19 -6
Expenditures -587 -412 175  
Adjustments -324 -235 89

Ending Cash Balance $272 $479 $207 76%

($ in millions)

 
 Note: Ending cash balance may differ due to rounding. 
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APPENDIX B – CASH FORECASTS – TRAFFIC CONGESTION RELIEF FUND 

Traffic Congestion Relief Fund (TCRF) 
12-Month Cash Forecast 

($ in millions) 

 
 

Year-to-Date TCRF Summary 

The TCRF ending cash balance through the fourth quarter was $69 million, $19 million (38 percent) 
above the forecasted amount of $50 million.  Transfers totaled $133 million, which included a           
$50 million partial loan repayment from the SHA.  Expenditures totaled $134 million, $24 million     
(22 percent) higher than forecast.  This variance can be attributed to the processing of the remaining 
accrued expenditures from 2011-12 along with 2012-13 expenditures.  Adjustments, which represent 
timing differences between the Department’s accounting system and the SCO’s accounting system, 
totaled a positive $43 million. 

 
 

Year-to-Date Reconciliation 

Forecast Actual Difference %
Beginning Cash Balance $27 $27 N/A

Revenues 0 0 0
Transfers 133 133 0
Expenditures -110 -134 -24
Adjustments 43 43

Ending Cash Balance $50 $69 $19 38%

($ in millions)

 
  

Note: Ending cash balance may differ due to rounding. 
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APPENDIX B – CASH FORECASTS – TRANSPORTATION INVESTMENT FUND 

Transportation Investment Fund (TIF) 
12-Month Cash Forecast 

($ in millions) 

 
 

 

Year-to-Date TIF Summary 

The TIF ending cash balance through the fourth quarter was $109 million, $14 million (15 percent) 
above the forecasted amount of $95 million.  The TIF no longer receives revenue due to the passage of 
ABX8 6 and ABX8 9 of 2010, collectively known as the Fuel Tax Swap.  Transfers totaled $35 million 
and expenditures totaled $39 million, $21 million (35 percent) below forecast.  This can be attributed to 
projects spending slower than anticipated.  Adjustments, which represent timing differences between 
the Department’s accounting system and the SCO’s accounting system, totaled a negative $42 million.   

 

Year-to-Date Reconciliation 

Forecast Actual Difference %
Beginning Cash Balance $155 $155 N/A

Revenues 0 0 0
Transfers 0 35 35
Expenditures -60 -39 21
Adjustments -42 -42

Ending Cash Balance $95 $109 $14 15%

($ in millions)

 
Note: Ending cash balance may differ due to rounding. 
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APPENDIX B – CASH FORECASTS – TRANSPORTATION DEFERRED INVESTMENT 
FUND 

Transportation Deferred Investment Fund (TDIF) 
12-Month Cash Forecast 

($ in millions) 

 

Year-to-Date TDIF Summary 

The TDIF ending cash balance through the fourth quarter was $51 million, $21 million (70 percent) 
above the forecasted amount of $30 million.  Year-to-date transfers totaled negative $83 million, which 
is attributable to an $83 million revenue transfer to the TCRF.  Expenditures totaled $3 million, $20 
million (87 percent) below forecast.  This can be attributed to projects spending slower than anticipated.  
The Department is currently analyzing expenditures and may revise the forecast methodology next 
fiscal year to ensure a more accurate projection.  Adjustments, which represent timing differences 
between the Department’s accounting system and the SCO’s accounting system, totaled a positive $1 
million.  No future allocations will be made from the TDIF and STIP project expenditures are expected 
to end by 2014-15.  Transfers to the TCRF will continue until the Proposition 42 loans are repaid in full. 

Year-to-Date Reconciliation 

Forecast Actual Difference %
Beginning Cash Balance $53 $53 N/A

Revenues 83 83 0
Transfers -83 -83 0
Expenditures -23 -3 20
Adjustments 1 1

Ending Cash Balance $30 $51 $21 70%

($ in millions)

 
 

  Note: Ending cash balance may differ due to rounding.
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APPENDIX C – FEDERAL EMERGENCY PROJECTS 
 

For the quarter ending June 30, 2013, there have been no new disaster declarations, nor has the 
Department received any new Emergency Relief allocations from the Federal Highway Administration 
(FHWA).  The chart below represents disasters that have not been completely funded by the FHWA. 

    Disaster Repair Costs 
Approved Federal Funding and State/Local Impact 

($ millions) 
  Identified Cost of  
  Disaster Repair 

Disaster State Local Total 
Devil's Slide CA83-1 $631 $0 $631 
Dec. 2004 Storm CA05-1 208 518 726 
Dec. 2005 Storm CA06-1 282 54 336 
So. California Wildfires CA08-3 21 11 32 
California Wildfires CA08-6 8 0 8 
So. California Wildfires CA09-1 7 0 7 
So. California Wildfires CA09-2 16 7 23 
Jan. 2010 Storm CA10-1 98 12 110 
Humboldt Co. Earthquake CA10-2 1 2 3 
Imperial Co. Earthquake CA10-3 1 2 3 
Dec. 2010 Storm CA11-1 63 52 115 
Modoc Co. Storm damage CA11-2 0 1 1 
Mar. 2011 Storm CA11-3 308 15 323 
LA Tanker Fire CA12-1 39 0 39 
So. California Windstorm CA12-2 1 4 5 
Mar. 2012 Storm CA12-3 31 0 31 
San Mateo Co. Storm CA13-1 1 3 4 
Total Damage Estimate $1,716 $681 $2,397 
Amount Obligated To Date     $1,910 
Allocation Available for Future Project Costs     $84 
Remaining Need     $403 

Note: Totals may not add due to rounding. 

Future federal emergency relief of this type can only be used to fund emergency projects and does not 
represent new capacity, except to the extent that the SHA funds have already been advanced for the 
emergency projects. 
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APPENDIX D – TRANSPORTATION LOANS 
 

Status of Outstanding Transportation Loans, as of June 30, 2013 
($ in millions) 

FUND 
Original 

Loan 

Loans / 
Interest 

Paid-to-Date 
Remaining 

Balance 

Pre-Proposition 42 (Tribal Gaming Revenue):   
 

  

  State Highway Account (SHA)1 $473 $341 $132 

  Public Transportation Account (PTA) 275 10 265 

  Traffic Congestion Relief Fund (TCRF) 482 0 482 

  Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $351 $879 

Proposition 42:       

  Public Transportation Account (PTA)7 $220 $218 $2 

  Transportation Investment Fund (TIF)7 440 440 0 

  Transportation Congestion Relief Fund (TCRF)2 1,066 817 249 

  Locals5 440 440 0 

  Subtotal Proposition 42 Loans: $2,166 $1,916 $250 

General Fund Loan:   
 

  

  State Highway Account (SHA)3 $335 $50 $285 

  State Highway Account - Weight Fee Revenues4 227 0 227 

  State Highway Account - Weight Fee Revenues4a 590 0 590 

  Highway User Tax Account (HUTA)5 328 0 328 

  Public Transportation Account6 29 0 29 

  Other transportation accounts 31 2 29 
  Subtotal General Fund Loan: $1,540 $52 $1,488 
  Totals: $4,936 $2,319 $2,617 
Note: Numbers may not add due to rounding. 

   
1The remaining balance of $132 million will be directed to debt service per AB 115 of 2010. 

  
2The remaining amount due to TCRF under Proposition 42 suspension will be repaid in equal annual installments ending in FY 2015-16. 

3The SHA is expected to be repaid $50 million in FY 2013-14, $100 million in 2014-15, $85 million in 2014-15, $50 million in 2015-16. 

4The $80 and $147 million was authorized by Budget Act of 2010 and subsequently characterized as weight fees via AB 115. 
 4aPost AB 115 weight fee transfers-Budget Act of 2011-$43.7 million loan, $139 million-excess weight fee loan to GF (11-12), $24.7 million excess weight fee 

loan to GF from SHA (11-12), VC9400.4(b)(2) - $42 million , $30.3 million-excess weight fee loan to GF (11-12), $310 million-excess weight fee loan to GF (12-
13). 

5The HUTA is expected to be repaid $328 million in 2020-21. 
   

6The PTA is expected to be repaid $29 million in 2020-21.  
   7Includes interest payments $8 million for PTA, $16 million for TIF and Locals. 
    

Pre-Proposition 42 Loans (Tribal Gaming) 

The Pre-Proposition 42 loans occurred in 2001-02, when the state was faced with a growing budget 
deficit and transportation funds were utilized to help fill the budget shortfall.  The Transportation 
Refinancing Plan, AB 438 (Chapter 113, Statutes of 2001), authorized a series of loans that included 
delaying the transfers of gasoline sales tax to transportation for two years (until 2003-04), a TCRF loan 
to the GF, and loans from the SHA and PTA to the TCRF.   
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In 2004-05, the Governor negotiated Tribal Gaming compacts to repay these loans through bonds, but 
legal challenges have prevented the bonds from being issued.  In 2005-06, the DOF began using the 
compact revenues to make annual payments toward these loan balances, pursuant to Government Code 
§63048.65.  However, the 2011-12 Budget indicated that Tribal Gaming repayments would restart no 
earlier than 2016-17, with the SHA as the first fund to be repaid.   AB 115 (2010) declared that the 
SHA repayments are revenues derived from weight fees.  As such, the June 30, 2021 scheduled 
repayment of the loans to the SHA will subsequently be transferred to the TDSF. 

Proposition 42 Loans 
 
The passage of Proposition 42 in 2002 made the transfer of gasoline sales tax to transportation 
permanent.  However, as state budget shortfalls continued, Proposition 42 transfers were partially 
suspended in 2003-04 and completely suspended in 2004-05, creating the Proposition 42 loan balances.  
These loans were partially repaid in 2006-07 with a payment of $1.4 billion, leaving approximately 
$752 million due to the TCRF.  Outstanding Proposition 42 loans, as of July 1, 2007, shall be repaid in 
annual installments with not less than one-tenth of the total amount of the remaining loan and is 
required to be repaid in full by June 30, 2016.  An $81 million transfer is anticipated in July 2013.  As 
of June 2013, TCRF is due $249 million.   

General Fund Loans 

The Budget Act of 2008 authorized $231 million in loans to the GF from the SHA, the Bicycle 
Transportation Account, the Local Airport Loan Account, the Motor Vehicle Fuel Account, the 
Environmental Enhancement Mitigation Program Fund, the Historic Property Maintenance Fund 
(HPMF), and the Pedestrian Safety Account.  These funds were transferred to the GF on November 14, 
2008.  The $231 million authorized in loans were scheduled to be repaid by June 30, 2011, but the 
Budget Act of 2012 delayed the repayments.  The SHA received a partial repayment of $50 million 
after the close of the fourth quarter of 2011-12, and an additional $50 million is scheduled to be repaid 
in 2013-14.  The remaining $100 million is scheduled to be repaid by 2014-15.  A total of $2 million 
has been repaid to the HPMF.  Repayment of the remaining HPMF loan balance of $1 million is due no 
later than June 30, 2014.  The repayment of $28 million to the various other transportation accounts is 
expected in 2016-17.  The EEM and BTA are being considered for consolidation into the proposed 
ATP.  The program would be administered from the SHA and, if enacted, loan repayments should be 
made directly to the SHA.   

A $135 million loan from the SHA to the GF was authorized in the Budget Act of 2009.  The loan to 
the GF occurred on June 30, 2010.  The authorized $135 million loan was scheduled to be repaid by 
June 30, 2013, but the Budget Act of 2012 delayed the repayment to June 30, 2015. In 2011, the 
passage of AB 105 subsequently identified the $135 million loan as revenue derived from weight fees.  

The Budget Act of 2010 authorized a $29 million loan from the PTA to the GF.  This loan is scheduled 
to be repaid by June 30, 2021. 

The outstanding Highway Users Tax Account (HUTA) loans totaling $328 million were authorized by 
the Budget Act of 2010.  These loans are required to be repaid by June 30, 2021, including interest 
calculated at the rate earned by the Pooled Money Investment Account at the time of the original 
transfer.   

AB 115 authorized the postponement of repayment of $804 million in loans from the GF to various 
transportation funds until June 30, 2021.  Upon repayment, the SCO will immediately transfer these 
funds to the TDSF for transportation bond debt service. 

In 2010, a $404 million payment deferral from the SHA to the GF occurred.  A partial re-payment of 
$204 million was made in July 2012.  The remaining $200 million repayment was made in April 2013. 
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Weight Fees 

In 2010, California voters passed Proposition 22, which amended the California Constitution by 
significantly restricting the State from using fuel excise tax revenues for GF relief, which was 
previously allowed.   In 2011, the passage of AB 105 created a “Weight Fee Swap” which allowed the 
state to use weight fee revenues for GF relief rather than fuel excise tax revenues.  Furthermore, the bill 
authorized transfers of weight fee revenues from the SHA to the GF for transportation debt service and 
loans.   To offset this diversion, an equivalent amount from the new price-based excise tax was 
transferred to the SHA. 

The Budget Act of 2010 authorized $80 million and $147 million in loans from the SHA to the GF.  
With the passage of AB 115, these loans were “grandfathered” into statute and characterized as being 
derived from weight fees; consequently, the repayment of these loans to the SHA will be transferred to 
the TDSF for transportation bond debt service.    

AB 115 also proposed an additional loan of $43.7 million to the GF, which was authorized in the 2011 
Budget Act.  At the end of 2011-12 and 2012-13, excess weight fees available in the SHA were 
transferred as loans to the GF in the amount of $139 million, $24.7 million and $310 million.   Pursuant 
to Section 9400.4(b)(2) of the Vehicle Code, an additional $42 million was transferred as a loan from 
excess weight fee revenues in the SHA to the GF in July 2012.  The $42 million shall be repaid no later 
June 30, 2021.  In May 2013, $30.3 million was transferred to the GF from remaining weight fees in 
2011-12.  In total, there are $817 million in outstanding loans to the GF derived from weight fee 
revenues.  As such, the June 30, 2021 scheduled repayment of the loans to the SHA will subsequently 
be transferred to the TDSF. 

 

APPENDIX D – INTERFUND TRANSPORTATION LOANS 
 

Interfund Transportation Loans 
($ in millions) 

Fiscal 
Year 

Borrowed 
 From 

Account 
To 

Account Description Amount Repaid 
Remaining 

Balance 

2008-09 TCRF SHA Backfill SHA transfer to the GF $200 $50 $150 

2009-10 PTA SHA Backfill SHA transfer to the GF 135 0 135 

Totals $335  $50  $285  

            A loan of $200 million was transferred in 2008-09 to the SHA from the TCRF to backfill a              
$200 million loan to the GF.  A partial repayment of $50 million was made to the TCRF in July 2012, 
leaving a balance of $150 million.  $50 million is expected to be repaid in 2013-14 and the remaining 
$100 million will be repaid in 2014-15. 

A loan of $135 million was transferred in 2009-10 to the SHA from the PTA to backfill a $135 million 
loan to the GF.  The $135 million loan repayment to the PTA has been extended to June 2015.  
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 SUMMARY: 

 
This is the fourth quarter Rail Operations Report for Fiscal Year (FY) 2012-13, April through 
June 2013, as requested by the California Transportation Commission (Commission).   
The report contains information for each route on ridership, on-time performance and financial 
results.  These results are also compared to the same period for the prior year and to the 
performance goals.  This data allows the performance of the routes to be easily compared.  In 
addition, as this is the fourth quarter of the FY, full-year FY 2012-13 results are compared to 
those from FY 2011-12. 
 
California provides financial and administrative support for Amtrak intercity rail passenger 
service on three corridors within the State: the Pacific Surfliner Route between San Diego,  
Los Angeles, and San Luis Obispo; the Capitol Corridor between San Jose, Oakland, and the 
Sacramento region; and the San Joaquin Route between Bakersfield and both Oakland and 
Sacramento.  These routes are, respectively, the second, third, and fifth busiest routes in the 
entire national Amtrak system.  The Pacific Surfliner and San Joaquin routes are administered 
by the California Department of Transportation (Department), while the Capitol Corridor is 
administered by a separate agency, the Capitol Corridor Joint Powers Authority (CCJPA), using 
funding provided by the Department. 
 
In accordance with the terms of the operating contract between Amtrak and the State, expenses 
from FY 2009-10 through FY 2012-13 have been calculated based on a predetermined fixed 
dollar amount (with the exception of fuel and host railroad expenses) rather than actual monthly 
expenses as recorded in Amtrak’s accounting system.  This form of contract limits the State’s 
exposure to uncertainty.  Expenses are calculated in the same manner in the contract between the 
CCJPA and Amtrak. 
 
The route financial performance goals (revenues, expenses and farebox ratio) in this report are a 
projection based on the operating contract for each route.  Beginning in FY 2011-12, the actual 
results that are reported in the quarterly report include: actual revenue, fixed price expenses, and 
three expenses that are billed as actual expenses.  These are fuel cost, railroad performance 
payments and host railroad access fees.  The farebox ratio shown is a ratio of the actual revenue 
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to billed expenses, which include both fixed price and the three categories of actual expenses.  
This is not a traditional farebox ratio of actual revenues to actual expenses. 

Fourth Quarter Results 
Fourth quarter results for the San Joaquin Route were notable, with ridership higher than the 
same quarter the previous year.  The string of 29 record-setting months in ridership that began in 
November 2010 on the San Joaquin Route ended in April, but recorded record ridership for both 
May and June, resulting in a ridership increase for the quarter, the 15th consecutive quarter of 
increased ridership.  And e-ticketing is now fully implemented providing more accurate ridership 
data. 
 
Total ridership during the fourth quarter (April-June 2013) on the three routes was down slightly, 
0.7 percent, from the comparable quarter in FY 2011-12.  Ridership fell short of the combined 
performance goal by 5.1 percent.  For the entire fiscal year (July 2012-June 2013) ridership was 
up 0.3 percent, but short of the performance goal by 4.8 percent. 
   

 
Combined on-time performance (OTP) for the fourth quarter was 85.4 percent, a 2.4 percentage 
point decline over the same quarter in FY 2011-12, and 0.9 percentage points below the 
combined performance goal.  OTP on the Pacific Surfliner Route and Capitol Corridor were an 
impressive 85.0 percent and 96.3 percent respectively. The San Joaquin Route suffered 
significant train delays, largely impacted by a large BNSF Railway tie replacement project that 
began in March, and lasted throughout the quarter.  For the full fiscal year, combined OTP was 
87.2 percent, a 1.1 percentage point increase from the prior year, and 0.9 percentage points above 
the combined performance goal. 
 
Overall revenue in the fourth quarter declined 3.3 percent.  Revenue was 7.4 percent below the 
goal.  Expenses decreased 1.5 percent compared with the same quarter in the previous year, and 
were 6.0 percent under the performance goal.  The result was that the combined farebox ratio 
declined 1.0 percentage points, and was 0.8 percentage points below the performance goal.  For 
the full fiscal year, revenues were up 2.6 percent, expenses down 1.0 percent, and the combined 
farebox ratio increased 2.0 percent, exceeding the goal by 0.4 percentage points. 
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Note:  Solid Bars reflect actual data; Shaded Bars reflect Business Plan Projection. 
 
The following table provides further detail on the combined ridership, revenue, expense,  
farebox ratio and on-time performance for the three State-supported routes for the fourth quarter 
and the entire year, FY 2012-13.  

 
Route-specific graphs and tables are contained in the following sections. 
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State-Supported Amtrak California Services - 4th Quarter 2012-13
All Routes

ACTUAL RESULTS PEFORMANCE GOALS
4th Qtr 4th Qtr Percent 4th Qtr Actual to Percent
12-13 11-12 Difference Change 11-12 Goals Difference

Ridership 1,451,420 1,461,989 (10,569) -0.7% 1,529,339 (77,919) -5.1%
Revenue 33,506,133$ 34,667,416$ (1,161,283)$  -3.3% 36,188,391$  (2,682,258)$ -7.4%
Expense 62,378,082$ 63,348,658$ (970,576)$     -1.5% 66,379,596$  (4,001,514)$ -6.0%
Farebox Ratio 53.7% 54.7% -1.0 PP 54.5% -0.8 PP
On-Time 
Performance 85.4% 87.8% -2.4 PP 86.3% -0.9 PP

PP - Percentage Points
State-Supported Amtrak California Services - State Fiscal Year 2012-13

All Routes
ACTUAL RESULTS PERFORMANCE GOALS

SFY SFY Percent SFY Actual to Percent
12-13 11-12 Difference Change 12-13 Goals Difference

Ridership 5,586,525 5,569,205 17,320 0.3% 5,869,772 (283,247) -4.8%
Revenue 135,151,849$  131,754,875$  3,396,974$   2.6% 137,963,782$  (2,811,933)$   -2.0%
Expense 237,696,529$  239,994,905$  (2,298,376)$  -1.0% 244,414,120$  (6,717,591)$   -2.7%
Farebox Ratio 56.9% 54.9% 2.0 PP 56.4% 0.4 PP
On-Time 
Performance 87.2% 86.1% 1.1 PP 86.3% 0.9 PP

PP - Percentage Points
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BACKGROUND: 
 
Pacific Surfliner Route 
There are currently 11 daily round-trips between Los Angeles and San Diego, four of which are 
through-trains between San Diego and Goleta (Santa Barbara); one of which continues north to and 
from San Luis Obispo.  A second San Luis Obispo round-trip originates in Los Angeles, turns 
around in San Luis Obispo and continues south to San Diego, bringing the total level of service north 
of Los Angeles to five daily round-trips. 
 
Tables at the end of this section provide data on ridership, revenue, expenses, farebox ratio, and on-
time performance for the quarter. 
 
Ridership on the Pacific Surfliner Route declined 0.4 percent in the fourth quarter compared to the 
same quarter in the prior year, and was short of the performance goal by 6.5 percent.  For the full 
fiscal year, ridership increased 0.9 percent and was 3.8 percent short of the performance goal. 

 
On-time performance (OTP) in the fourth quarter was 85.0 percent, 4.7 percentage points above  
the previous year’s fourth quarter and 2.0 percentage points above the 83 percent performance goal.   
 
For the quarter, between Los Angeles and San Diego, OTP was 84.4 percent, an improvement of  
7.0 percentage points from the fourth quarter of last year.  Between Los Angeles and San Luis 
Obispo, OTP was 83.6 percent, up 0.9 percentage points from one year ago. 
 
For the entire year, OTP was 82.4 percent up 7.0 percentage points from the prior year.  Between 
Los Angeles and San Diego, 84.4 percent up 10.1 percentage points from the prior year.  Between 
Los Angeles and San Luis Obispo, 81.0 percent, up 7.1 percentage points from FY 2011-12. 
 
This is a continuation of the dramatic improvement in on-time performance that was reported in the 
last two quarterly reports, both with the route as a whole and each part north and south of Los 
Angeles.  This is the third consecutive quarter since 2009 that the route performance exceeded the 
performance goal of 83 percent on-time.   
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Farebox ratio for the quarter was 56.1 percent, 0.8 percentage points below the farebox ratio over 
the same period last year.  Revenue in the fourth quarter declined 0.6 percent compared to the same 
quarter in the previous year, and was short of the performance goal by 6.9 percentage points.  
Expenses increased 0.8 percent over the prior year quarter, and was 5.8 percent below the 
performance goal.  For the full year, the farebox improved 3.9 percentage points to 61.7 percent, 
revenues increased 4.8 percentage points, and expenses fell 1.8 percentage points. 
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Pacific Surfliner Route Revenue

State-Supported Amtrak California Services - 4th Quarter 2012-13
Pacific Surfliner Route

ACTUAL RESULTS PERFORMANCE GOALS
4th Qtr 4th Qtr Percent 4th Qtr Actual to Percent
12-13 11-12 Difference Change 12-13 Goals Difference

Ridership 693,460 696,092 (2,632) -0.4% 741,665 (48,205) -6.5%
Revenue 16,082,331$  16,174,085$  (91,754)$       -0.6% 17,271,434$  (1,189,103)$  -6.9%
Expense 28,651,478$  28,431,919$  219,559$      0.8% 30,417,182$  (1,765,704)$  -5.8%
Farebox Ratio 56.1% 56.9% -0.8 PP 56.8% -0.7 PP
OTP-Route 85.0% 80.3% 4.7 PP 83.0% 2.0 PP

OTP-North 83.6% 82.7% 0.9 PP
OTP-South 84.4% 77.4% 7.0 PP

PP - Percentage Points
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State-Supported Amtrak California Services - State Fiscal Year 2012-13
Pacific Surfliner Route

ACTUAL RESULTS PERFORMANCE GOALS
SFY SFY Percent SFY Actual to Percent

12-13 11-12 Difference Change 12-13 Goals Difference
Ridership 2,689,465 2,664,935 24,530 0.9% 2,794,723 (105,258) -3.8%
Revenue 64,446,130$   61,497,105$    2,949,025$  4.8% 64,358,276$    87,854$       0.1%
Expense 104,521,098$ 106,385,907$  (1,864,809)$ -1.8% 108,616,886$  (4,095,788)$ -3.8%
Farebox Ratio 61.7% 57.8% 3.9 PP 59.3% 2.4 PP
OTP-Route 82.4% 75.4% 7.0 PP 83.0% -0.6 PP

OTP-North 84.4% 74.3% 10.1 PP
OTP-South 81.0% 73.9% 7.1 PP

PP - Percentage Points
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San Joaquin Route 
Six daily round-trips serve the San Joaquin Route, four operating between Oakland and Bakersfield 
and two between Sacramento and Bakersfield.  All six round-trips have dedicated bus connections 
between Bakersfield, Los Angeles and other points throughout Southern California.  On the north 
end, buses at Stockton connect Sacramento with Oakland trains and connect Oakland with 
Sacramento trains, thus providing six daily arrivals and departures for both northern terminals.  
Additional connecting buses provide feeder service to communities throughout the north end of the 
State. 
 
 
Ridership on the San Joaquin Route continued steady growth by climbing 1.1 percent for the 
quarter.  This is the 15th consecutive quarter that ridership has increased over the same quarter in the 
prior year.  After recording 29 consecutive months (September 2010-March 2013) where the 
ridership in that month set an all time high for that month, an 8.0 percent drop was reported for April 
2013.  However, record ridership resumed in May with an 8.3 percent increase – and setting an all 
time single month ridership record of 109,365 passengers.  June ridership was also a record for that 
month, with a 3.1 percent increase over June 2012.  Of note, ridership records were set in both July 
and August 2013, and July set a new all time single month record of 117,348 passengers. 
 
The San Joaquin Route is consistently exceeding one million passengers on a 12-month basis.   
In FY 2010-11, there were 1,032,579 passengers; in FY 2011-12, 1,133,654 passengers, and for the 
12-month period July 2012-June 2013, 1,195,898 passengers rode the San Joaquin Route.  This has 
been a significant achievement, considering the economic environment in the region and the fact that 
the average trip length is the longest of all three State supported routes. 
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On-time performance (OTP) in the fourth quarter was 61.3 percent, down 27.3 percentage points 
from the same quarter in FY 2011-12, and is 22.7 percentage points below the performance goal of  
84 percent.  However, most of this decline in OTP is attributed to the extensive tie replacement 
program instituted by the BNSF Railway, replacing 142,000 ties, resulting in terminated trains with 
bus bridges, and delayed runs, between March 10 and May 17, 2013.  In addition on June 2, a BNSF 
freight train derailed in the Turlock-Denair station due to a sun kink.  (Expansion in the sunshine 
caused to the rails to expand and shift out of alignment).  This derailment damaged the edge of the 
station platform at Turlock-Denair, and resulted in bus bridges and train delays for a week.  The 
impact of this project clearly shows in the monthly OTP, where the San Joaquins operated at 81.2 
percent OTP in the third quarter, it dropped to 61.2 percent in the fourth quarter.  OTP for April was 
55.8 percent, for May 67.5 percent, and 60.3 percent in June.  OTP has slowly improved since, with 
OTP around 80 percent in both July and August. 

 
Farebox ratio was 52.1 percent in the fourth quarter FY 2012-13, a 3.5 percentage point decline 
over the same quarter the prior year.  Revenues for the fourth quarter declined 6.7 percent compared 
to the same quarter in the previous year, and fell short of the goal by 9.8 percent.  Expenses declined 
0.4 percent from the prior year, and were 6.9 percent less than the projected goal.  However, for the 
entire year, the farebox ratio increased 2.2 percentage points to 56.2 percent.  Revenues increased 
3.1 percent and expenses declined 0.9 percent from the prior year. 
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State-Supported Amtrak California Services - 4th Quarter 2012-13
San Joaquin Route

ACTUAL RESULTS PERFORMANCE GOALS
4th Qtr 4th Qtr Percent 4th Qtr Actual to Percent
12-13 11-12 Difference Change 12-13 Goals Difference

Ridership 312,066 308,615 3,451 1.1% 333,154 (21,088) -6.3%
Revenue 10,088,300$ 10,815,028$ (726,728)$    -6.7% 11,181,865$  (1,093,565)$ -9.8%
Expense 19,690,441$ 19,762,631$ (72,190)$      -0.4% 21,156,527$  (1,466,086)$ -6.9%
Farebox Ratio 51.2% 54.7% -3.5 PP 52.9% -1.6 PP
On-Time 
Performance 61.3% 88.6% -27.3 PP 84.0% -22.7 PP

PP - Percentage Points
State-Supported Amtrak California Services - State Fiscal Year 2012-13

San Joaquin Route
ACTUAL RESULTS PERFORMANCE GOALS

SFY SFY Percent SFY Actual to Percent
12-13 11-12 Difference Change 12-13 Goals Difference

Ridership 1,195,898 1,133,654 62,244 5.5% 1,279,823 (83,925) -6.6%
Revenue 41,415,960$  40,161,170$  1,254,790$  3.1% 43,721,795$  (2,305,835)$  -5.3%
Expense 73,685,365$  74,360,735$  (675,370)$   -0.9% 75,937,701$  (2,252,336)$  -3.0%
Farebox Ratio 56.2% 54.0% 2.2 PP 57.6% -1.4 PP
On-Time 
Performance 79.1% 88.5% -9.3 PP 84.0% -4.9 PP

PP - Percentage Points
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Capitol Corridor 

There are currently 15 weekday round trips between Oakland and Sacramento.  One of the trains 
extends beyond Sacramento to Auburn, and seven of the trains extend beyond Oakland to San Jose.  
On weekends, there are 11 round-trips between Oakland and Sacramento, with one extension to 
Auburn and seven round trips to San Jose. 
  
 
Ridership on the Capitol Corridor showed a decline of 2.5 percent over the same quarter the prior 
year, and was 1.9 percent below the performance goal for the quarter.  For the period of April-June 
2013, compared to the same period in 2012-13 monthly results, the Capitol Corridor has 
experienced ridership losses: on midday weekday trains (weekend trains continue to perform better 
than last year); and at five stations - Sacramento, Davis, Roseville, Fremont, and Richmond, with 
significant declines of 10 percent or more in ridership.  In addition, a more accurate counting of the 
passengers riding on monthly passes may have resulted in over counting the actual passenger loads 
in prior periods.  For the entire year, ridership declined 3.9 percent. 

 
On-time performance (OTP) remains excellent and recorded a fourth quarter OTP of 96.3 percent, 
and was 3.0 percentage points above the comparable quarter the previous year.  OTP has exceeded 
the Capitol Corridor performance goal of 90 percent in 18 of the last 20 quarters, including the  
last 13.  This was the second best quarterly OTP report for the corridor.  For the year, OTP was 94.7 
percent, a 0.9 percent increase over the performance goal. 
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Farebox Ratio for the fourth quarter was 52.3 percent, 1.6 percentage points above the same quarter 
the previous year and was 0.1 percentage points above the performance goal.  Revenue for the fourth 
quarter declined 0.4 percent compared to the same quarter in the previous year and fell short of the 
performance goal by 2.2 percent.  Expenses increased 0.4 percent, and were 2.9 percent more than 
the performance goal. 
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State-Supported Amtrak California Services - 4th Quarter 2012-13
Capitol Corridor

ACTUAL RESULTS PERFORMANCE GOALS
4th Qtr 4th Qtr Percent 4th Qtr Actual to Percent
12-13 11-12 Difference Change 12-13 Goals Difference

Ridership 445,894 457,282 (11,388) -2.5% 454,520 (8,626) -1.9%
Revenue 7,335,502$   7,678,303$   (342,801)$    -4.5% 7,735,092$    (399,590)$    -5.2%
Expense 14,036,163$ 15,154,108$ (1,117,945)$ -7.4% 14,805,887$  (769,724)$    -5.2%
Farebox Ratio 52.3% 50.7% 1.6 PP 52.2% 0.1 PP
On-Time 
Performance 96.3% 93.3% 3.0 PP 90.0% 6.3 PP

PP - Percentage Points
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State-Supported Amtrak California Services - State Fiscal Year 2012-13
Capitiol Corridor

ACTUAL RESULTS PERFORMANCE GOALS
SFY SFY Percent SFY Actual to Percent

12-13 11-12 Difference Change 12-13 Goals Difference
Ridership 1,701,162 1,770,616 (69,454) -3.9% 1,766,287 (65,125) -3.7%
Revenue 29,289,759$  29,392,707$  (102,948)$      -0.4% 29,943,745$  (653,986)$       -2.2%
Expense 59,490,066$  59,248,263$  241,803$       0.4% 57,828,543$  1,661,523$     2.9%
Farebox Ratio 49.2% 49.6% -0.4 PP 51.8% -2.5 PP
On-Time 
Performance 94.7% 93.8% 0.9 PP 90.0% 4.7 PP

PP - Percentage Points
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Progress Report on Implementation of State Rail Plan Goals 
 
At its January 2008 meeting, the Commission provided advice and consent on the draft  
2007-08 to 2017-18 California State Rail Plan (Rail Plan).  The consent resolution states that the 
Department will report on a quarterly basis on its progress in meeting the goals in the Rail Plan that 
include two-year (through 2009-10), five-year (through 2012-13), seven-year (through 2014-15) and 
ten-year (through 2017-18) goals. 
 
The Department has been reporting on the two-year goals since FY 2008-09.  The initial period for 
the two-year goals was through Federal Fiscal Year (FFY) 2009-10.  In FFY 2010-11, the goals were 
updated to reflect the five-year goals, which require any 2009-10 goal that had not yet been met to 
continue being reported.  Additional five-year (through 2012-13) goals were also added.  For FFY 
2011-12, annual financial and performance goals were updated. 
 
Following are tables for each route that show the goals for FFY 2012-13 (October 2012-September 
2013) and the progress in meeting them. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.:  3.11 
 Information Item 

 
From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rihui Zhang 
 Acting Division Chief 
 Local Assistance 

 
Subject: QUARTERLY REPORT - LOCAL ASSISTANCE LUMP SUM ALLOCATION FOR THE 

PERIOD ENDING JUNE 30, 2013 
 
SUMMARY: 
 
As of June 30, 2013, about $598 million, or 36 percent, of the $1.67 billion that has been 
allocated by the California Transportation Commission (Commission) for Federal Fiscal 
Year (FFY) 2013 has been sub-allocated to 1,044 local projects.  The majority of the sub-
allocations (approximately $446 million) are for 619 projects in the following four 
categories: 
 

• High Priority Projects/Demonstration Projects/Emergency Relief – 186 projects, $170 million 
• Regional Surface Transportation Program (RSTP) – 101 projects, $115 million  
• Bridge Program – 236 projects, $102 million 
• Congestion Mitigation & Air Quality projects (CMAQ) – 96 projects, $59 million 
 
 
BACKGROUND: 
 
The California Department of Transportation’s (Department) Division of Local Assistance (DLA) 
administers the local assistance subvention budget under delegated authority from the Commission.  
The Commission provides an annual lump sum allocation consistent with each fiscal year’s Budget Act.  
The Commission further delegates to the Department the authority to adjust allocations between 
categories, and the Department reports to the Commission if transfers in or out of an expenditure 
category exceed 10 percent of its allocation, per Resolution G-01-08. 

 
The DLA has sub-allocated $598 million or 36 percent of funding to local agencies.  This amount is 
slightly lower in comparison to the period ending June 30, 2012. 
The sub-allocation of federal funding is usually low in the first three quarters of the federal fiscal year. 
 
However, the Federal Transit Administration (FTA) transfers include $267 million toward local 
delivery of available federal funding.  DLA anticipates that local partners will deliver 100 percent of 
federal funding that has been made available for FFY 2012-13.  For the past 13 years in a row, DLA 
has worked with local partners to deliver 100 percent of federal funding.  

 
 
 
Attachment 

 



LOCAL ASSSISTANCE LUMP SUM ALLOCATIONS Reference No.:  3.11
October 8, 2013
Attachment

Percent
Fund Description Sub- Allocated

State Federal Total State Federal Total State Federal Total Total Total
Local Administered & Miscellaneous Programs

Regional Surface Transportation Program (RSTP)1 503,559 503,559 115,126 115,126 0 388,433 388,433 23% 101

Surface Transportation Program State Match and Exchange 57,849 57,849 52,039 52,039 5,810 0 5,810 90% 134

Congestion Mitigation & Air Quality Program 471,547 471,547 58,630 58,630 0 412,917 412,917 12% 96

Freeway Service Patrol 25,479 25,479 25,479 25,479 0 0 0 100% 15

High Priority Projects/Demonstration Projects/Emergency Relief 171,251 171,251 169,807 169,807 0 1,444 1,444 99% 186

Miscellaneous 3,000 3,000 0 3,000 -                3,000 0% 0

Bridge Programs

Bridge Inspection                        735 735 0 735 0 735 0%

National Highway Performance Program & RSTP Bridge2 302,909 302,909 101,600 101,600 0 201,309 201,309 34% 236

Rail Programs

Railroad Grade Crossing Maintenance 2,000 2,000 2,000 2,000 -            0 -                100% 1

Railroad Grade Separation 15,000 15,000 5,141 5,141 9,859     0 9,859        34% 2

Safety Programs

Highway Safety Improvement Program 74,000 74,000 40,564 40,564 0 33,436 33,436 55% 176

Safe Routes to School 24,250 21,080 45,330 15,222 12,708 27,930 9,028 8,372 17,400 62% 97

Total Local Assistance Subvention Funds 128,313 1,544,346 1,672,659 99,881 498,435 598,316 28,432 1,045,911 1,074,343 36% 1,044

Notes
Allocations for state funds reflect the June 2012 Commission meeting vote, Item 2.5h.
Allocations for federal funds reflect the March 2013 Commission meeting vote, Item 2.5h.  
The Allocation Balance is the difference between the Commission Allocations and the Total Sub-Allocations.
Total Sub-Allocations data is from InfoAdvantage (accounting system).
In accordance with Commission Resolution G-01-08, the Department reports when total transfers in or out of an expenditure category exceed 10 percent of its allocation.

Assumptions:
1  RSTP consists of the Surface Transportation Program subvented to local agencies, less funding set-aside for off-system bridge projects and Safe Routes to School.
2  Bridge projects consist of off-system bridge (about $75 million) and bridge funding available to locals from the National Highway Performance Program (about $228 million).

Number 
of Commission Allocation Total Sub-Allocations Allocation Balance

Period Ending June 30, 2013
(Dollars in Thousands)
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M e m o r a n d u m 
 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 
 
Reference No.: 3.12 

Information Item 
 

From: STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rihui Zhang 
 Acting Division Chief 

Local Assistance 
 
Subject:   QUARTERLY REPORT OF AB 1012 “USE IT OR LOSE IT” PROVISION FOR FEDERAL 

FISCAL YEAR 2011 UNOBLIGATED CMAQ AND RSTP FUNDS 
 

SUMMARY: 
 
As of June 30, 2013, the Regional Surface Transportation Program (RSTP) amount subject to 
redirection is about $9 million.  In addition, the Congestion Mitigation and Air Quality Program 
(CMAQ) amount subject to redirection is about $1 million. 
 
BACKGROUND: 
 
The Intermodal Surface Transportation Efficiency Act was enacted in 1991 and was in effect for six 
years.  During that time, the Regions were able to obligate only 87 percent of their federal funding. The 
next Federal Highway Act, known as the Transportation Equity Act for the 21st Century (TEA-21), 
was signed into law in 1998.  During the first two years of TEA-21, the Regions’ obligation of federal 
funds dropped to as low as 41 percent.  By October 1999, the Regions had accumulated a $1.2 billion 
backlog in federal apportionments and $854 million in Obligation Authority (OA). 
 
Assembly Bill (AB) 1012 was enacted on October 10, 1999 (Chapter 783, Statutes of 1999), with a 
goal of improving the delivery of transportation projects and addressing the backlog of the Regions’ 
federal apportionments and OA.  AB 1012 states that CMAQ and RSTP funds not obligated within the 
first three years of federal eligibility are subject to redirection by the California Transportation 
Commission (Commission) in the fourth year in order to prevent the funds from being lost by the State. 
 
The annual notice to the Regions, under AB 1012 “Use It or Lose It” provisions for Federal Fiscal 
Year (FFY) 2011 (October 1, 2010 through September 30, 2011), was released on December 5, 2012.  
With this notification, the total FFY 2011 funds identified as subject to redirection under the provisions 
of AB 1012 were approximately $15 million.  This included approximately $13.7 million of RSTP 
funds and about $1.2 million of CMAQ funds.  As of June 30, 2013, the RSTP amount had decreased 
to about $9 million, and the CMAQ amount had remained about the same at approximately $1 million.   
According to the Federal Highway Administration’s data, these funds will not revert until FFY 2015. 
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 CALIFORNIA TRANSPORTATION COMMISSION                    October 8, 2013 
  Page 2 of 2 

 

Per the June 30, 2013 report, the RSTP amount subject to redirection of about $9 million belonged to 
two Regions.  As of August 31, 2013, both of these Regions have obligated funds in excess of the 
potential RSTP amounts subject to redirection. 
 
The CMAQ amount subject to redirection of about $1 million belonged to three Regions.  As of 
August 31, 2013, one of the Regions has obligated about half of the total funds.  Therefore, there is still 
about $500,000 of CMAQ that will need to be obligated by November 1, 2013 or subject to 
redirection. 
 
The Department is responsible for monitoring and reporting unobligated balances.  Each month, the 
Department provides notification to the Regions of the unobligated CMAQ and RSTP balances that 
have one year remaining under the AB 1012 guidelines.  Beginning in FFY 2000, and continuing 
through FFY 2012, the Regions have delivered enough projects to obligate a minimum of 100 percent 
of the available OA. 
 
Attachments 



Apportionment Status Report
CMAQ and RSTP

as of June 30, 2013

AB 1012
Balances entering the 3rd Year

(from FFY 2011*)
Regional Report Summary

Reference No.: 3.12
October 8, 2013

Attachment 1

*Previously referred to as Cycle 14

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
6/30/2013 AB 1012 6/30/2013 AB 1012

   Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2013  2 Balance  1 11/01/2013  2

Butte 2,036,264                    -                              -                                -                              
Fresno 17,766,218                  -                              25,110,478               3,314,104               
Kern 16,127,041                  -                              16,182,769               -                              
Kings 1,547,853                    -                              -                                -                              
Los Angeles 172,114,022                -                              173,428,662             -                              
Madera 4,341,085                    845,034                  -                                -                              
Merced 2,541,683                    -                              -                                -                              
Monterey 3,136                           -                              3 1,177,182                 -                              
Orange 26,329,122                  -                              11,014,871               -                              
Riverside 63,742,967                  -                              33,345,919               -                              
S. F. Bay Area (MTC) 24,197,493                  -                              9,672,130                 -                              
Sacramento (SACOG) 19,197,632                  -                              24,097,445               -                              
San Benito 28,268                         -                              3 17,120                      -                              
San Bernardino 40,753,116                  -                              43,535,418               -                              
San Diego 2,970,252                    -                              2,774,828                 -                              
San Joaquin 4,259,776                    -                              5,070,802                 -                              
San Luis Obispo 2,314,305                    -                              819,448                    -                              
Santa Barbara -                                   -                              1,544,173                 -                              
Santa Cruz -                                   -                              234,670                    -                              
Stanislaus 4,764,955                    -                              8,853,217                 -                              
Tahoe 489,205                       -                              -                                -                              
Tulare 7,827,863                    -                              3,074,879                 -                              
Ventura 7,388,655                    -                              25,558,512               5,675,334               
Rural Counties & SCAG 5,577,655                    243,776                  3,531,520                 -                              

TOTAL 426,318,567                1,088,811               389,044,042             8,989,438               

Footnotes:   

1 Indicates all apportionments not yet obligated.
2 Totals reflect balances in the third year.

* Balances entered the 3rd year on October 1, 2012, and are subject to reprogramming on November 1, 2013.  These balances include the 
federal fiscal year 2013 Revised "Advance" apportionments (dated February 22, 2013).

3 These Regions are in air quality attainment and cannot use unobligated CMAQ apportionments, which are deobligations of closed out 
projects.  It is anticipated that any CMAQ balance that accumulates in a Region in air quality attainment will be included in a future 
CMAQ rescission or transferred to another Region that over-delivered prior to the end of the current federal fiscal year.



Apportionment Status Report
CMAQ and RSTP

as of June 30, 2013

AB 1012
Balances entering the 3rd Year

(from FFY 2011*)
Rural Report Summary

Reference No.: 3.12
October 8, 2013

Attachment 2

*Previously referred to as Cycle 14

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
6/30/2013 AB 1012 6/30/2013 AB 1012
Delivery Reprogramming Delivery Reprogramming

Region Balance  1 11/01/2013  2 Balance  1 11/01/2013  2

Rural County Information:
Alpine -                                    -                                 (120)                          -                              
Amador 566,652                        11,346                       -                                -                              
Calaveras 454,781                        -                                 -                                -                              
Colusa -                                    -                                 -                                -                              
Del Norte -                                    -                                 -                                -                              
El Dorado -                                    -                                 -                                -                              
Glenn -                                    -                                 -                                -                              
Humboldt -                                    -                                 -                                -                              
Imperial (SCAG) 2,242,935                     -                                 3,533,403                 -                              
Inyo -                                    -                                 129                           -                              
Lake -                                    -                                 -                                -                              
Lassen -                                    -                                 -                                -                              
Mariposa 559,066                        232,430                     -                                -                              
Mendocino -                                    -                                 -                                -                              
Modoc -                                    -                                 -                                -                              
Mono -                                    -                                 -                                -                              
Nevada 882,840                        -                                 -                                -                              
Placer -                                    -                                 -                                -                              
Plumas -                                    -                                 (1,871)                       -                              
Shasta -                                    -                                 -                                -                              
Sierra -                                    -                                 -                                -                              
Siskiyou -                                    -                                 -                                -                              
Tehama 544,706                        -                                 -                                -                              
Trinity -                                    -                                 -                                -                              
Tuolumne 326,675                        -                                 -                                -                              

Rural Combined Totals: 5,577,655                     243,776                     3,531,541                 -                              

Footnotes:   

1 Indicates all apportionments not yet obligated.
2 Totals reflect balances in the third year.

* Balances entered the 3rd year on October 1, 2012, and are subject to reprogramming on November 1, 2013.  These balances include 
the federal fiscal year 2013 Revised "Advance" apportionments (dated February 22, 2013).
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To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 
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 Information Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Jane E. Perez 
 Chief  
 Mass Transportation 

 
Subject:   COMMISSION ADVICE AND CONSENT ON TRANSPORTATION DEVELOPMENT ACT 

(TDA) REGULATIONS 
 

SUMMARY: 
 

The California Transportation Commission (Commission) is required by the Public Utilities Code 
(PUC) Section 99241 to give advice and consent on the Transportation Development Act (TDA) 
regulations, as prepared by the California Department of Transportation (Department).  The 
regulations are updated to incorporate legislative changes and to interpret and clarify the statutes.  
 
Caltrans is proposing to amend California Code of Regulations (CCR) Sections 6612(c), 6613.3, 
6613.4, 6633(d), 6633.5, 6633.5(a), 6633.5(b), 6633.5(b)(1), 6645.1(b), and 6731(c) of the TDA.  
The proposed amendments to the regulations are necessary to bring the regulations into conformance 
with AB 2679 of the Statutes of 2012, which replaced the word “handicapped” with the term 
“disabled” throughout the Mills-Alquist-Deddeh Act, also known as the Transportation 
Development Act.  
 
As part of the review process, the Department is providing the proposed revisions of TDA 
regulations to the Commission as an information item.  After incorporating the Commission’s 
comments, the Department will return the revised guidelines to the Commission for adoption at its 
December 2013 meeting. 

 
BACKGROUND: 
 
The Mills-Alquist-Deddeh Act, better known as TDA, was enacted in 1972 by the California 
legislature and is administered by the Department.  It provides two major sources of funding for 
public transportation in California implemented by Regional Transportation Planning Agencies 
(RTPA).  These funds are for the development and support of public transportation needs that exist 
in California and are allocated to areas of each county based on population, taxable sales, and transit 
performance.  First, the county Local Transportation Fund (LTF), has been in existence since 1972.  
Second, the State Transit Assistance (STA) fund came into existence in 1980. 
 
TDA statutes are located under the Government Code Title 3, Division 3, Chapter 2, Article 11, and 
under the PUC Division 10, Part 11, Chapter 4, Articles 1-9.  Additional implementing provisions 
can be found under the (CCR) Title 21, Chapter 3, Subchapters 2 and 2.5.  The Department 
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publishes TDA Statutes and California Code of Regulations which is updated periodically depending 
on the TDA related legislative actions. 

 
PROPOSED CHANGES: 
 
The Department is proposing amendments to TDA regulation sections 6612(c), 6613.3, 6613.4, 
6633(d), 6633.5, 6633.5(a), 6633.5(b), 6633.5(b)(1), 6645.1(b), and 6731(c), with the advice and 
consent of the Commission, under the authority granted by Section 99241 of the PUC, which allows 
the Director of Caltrans to amend, add, and repeal the regulations as statutes change.  Caltrans 
proposes to amend sections 6612(c), 6613.3, 6613.4, 6633(d), 6633.5, 6633.5(a), 6633.5 (b), 
6633.5(b)(1), 6645.1(b), and 6731(c), by replacing the word “Handicapped” with the word 
“Disabled”. Below is text of CCR sections identifying the areas of the proposed amendments, as 
reflected in underline and strikethrough. 

 
§ 6612. Transit Service Claimant. 

The term “transit service claimant” means: 
 
(a) A claimant that files a claim for community transit services pursuant to article 4.5 of the Act. 
 
(b) A claimant that files a claim for contract payments pursuant to PUC section 99400(c). 
 
(c) A city or county that is a member of a joint powers agency and that files a claim to provide or 
contract for services to elderly and handicapped disabled persons pursuant to PUC section 99260.7. 
 
(d) The County of San Diego if it files a claim for express bus service or vanpool service pursuant to 
PUC section 99400.6. 
 
(e) A county, city, or county transportation commission that files a claim for rail passenger service 
operation and capital improvement expenditures. 
 
(f) A city or county with a population of less than 5,000 that files a claim pursuant to section 
99405(d). 
 
A transit service claimant that is also an operator shall meet all requirements of TDA, the regulations 
for its service provided as a transit service claimant, and for its other service as if the services were 
provided by separate claimants.  
 
Note: Authority cited: Section 99241, PUC.  Reference: Sections 99234.9, 99241, 99260.7, 99275, 
99400(c), 99400.6 and 99405(d), PUC.  
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§ 6613.3. Services to Elderly and Handicapped Disabled Persons. 

The term “services to elderly and handicapped disabled persons” means transportation services 
provided using vehicles for the exclusive use of elderly and handicapped disabled persons. 
 

Note: Authority and reference cited: Section 99241, PUC. 

§ 6613.4. Services to the General Public. 

The term “services to the general public” means transportation services other than services provided 
using vehicles for the exclusive use of elderly and handicapped disabled persons. 
 

Note: Authority and reference cited: Section 99241, PUC.  

§ 6633. Revenue Qualification. 

Beginning with the 1980-81 fiscal year, each operator and transit service claimant shall qualify for 
funding during the fiscal year as specified in this section and in sections 6633.1 to 6633.9. 
 
(a) An operator that began operation before July 1, 1974, may qualify under either PUC section 
99268.1 (the 50-percent expenditure limitation) or 99268.2 (the fare and local support ratios), unless 
the operator was granted a waiver from the 50-percent expenditure limitation for 1978-79. The 
following operators were granted such a waiver: South Coast Area Transit (Ventura County), City of 
Banning, City of Auburn, and City of Napa. 
 
(b) A transit service claimant that is filing a claim for community transit services pursuant to Article 
4.5 of the Act or for contract services pursuant to PUC section 99400(c) or a city or county with a 
population of less than 5,000 which provides transportation services may qualify in accordance with 
the performance criteria, local match requirements, or fare recovery ratios adopted by the 
transportation planning agency or county transportation commission pursuant to PUC sections 
99275.5(c)(4) and 99405(c). 

(c) Except as specified in subdivisions (a) and (b), an operator or transit service claimant with 
services to the general public shall qualify under PUC sections 99268.3 and 99268.4 or 99268.12 
(the fare and local support ratios). 
 
(d) In addition, an operator or transit service claimant that qualifies under PUC sections 99268.2, 
99268.3, or 99268.4, and that provides services to elderly and handicapped disabled persons, shall 
meet the fare ratio specified in section 6633.5. 
 

Note: Authority cited: Section 99241, PUC. Reference: Sections 99268.1, 99268.2, 99268.3, 
99268.4, 99268.5, 99268.9, 99268.12, 99275.5 and 99405, PUC.  

§ 6633.5. Fare Ratio for Service to Elderly and Handicapped Disabled Persons. 
 
(a) For a claimant that provides only services to elderly and handicapped disabled persons, the ratio 
of fare revenues to operating cost shall be at least ten percent or the ratio that the claimant had for 
the services in 1978-79, whichever is greater. 
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(b) For a claimant that provides both services to elderly and handicapped disabled persons, and 
services to the general public, either 
 
(1) its services to elderly and handicapped disabled persons shall meet the fare ratio specified in 
subdivision (a), or  
 
(2) its services combined shall meet the fare ratio specified in Section 6633.2(a).  
 

Note: Authority cited: Section 99241, PUC. Reference: Section 99268.5, PUC.  
 
§ 6645.1. Small Urbanized Areas. 
 
If there is an operator which is serving an urbanized area in a county with population less than 
500,000, the transportation planning agency or county transportation commission may establish for 
that operator a required ratio of fare revenue to operating cost of no less than 15 percent. Prior to 
setting the required ratio, the transportation planning agency or county transportation commission 
shall make findings specifying the reasons for its actions. The transportation planning agency or 
county transportation commission shall ensure that the following factors, for the jurisdiction of the 
claimant, have been considered in the transportation planning process: 
 
(a) The size and density of the urban area in which the services to the general public are provided. 
 
(b) The proportion of the operator's ridership which is transit dependent, including elderly, 
handicapped disabled, and low income patrons, as appropriate. 
 

Note: Authority cited: Section 99241, PUC. Reference: Section 99268.12, PUC.  
 
6731. Claims of Cities, Counties or Transit Districts. 
 
Claims may be filed for allocations from the state transit assistance fund by a city or county, or 
transit district for the following purposes, if it is eligible for allocations from the local transportation 
fund for such purposes: 
 
(a) Payments for passenger rail service operations and capital improvements pursuant to PUC 
section 99400(b) and construction and maintenance of intermodal transportation facilities pursuant 
to PUC section 99234.9. 
 
(b) Payment to an entity under contract with the city, county or transit district, for transportation 
services or payment for the claimant's related administrative and planning cost, pursuant to PUC 
sections 99400(c) and 99400(d). 
 
(c) To provide or contract for transportation services to elderly and handicapped disabled persons, if 
the city, county, or transit district is a member of a joint powers entity operating a public 
transportation system, pursuant to PUC section 99260.7. 
 
(d) Community transit service purposes pursuant to PUC section 99275. 
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(e) Transportation services provided by cities or counties with populations of less than 5,000 
pursuant to PUC section 99405(d). 
 

Note: Authority cited: Section 99241, PUC. Reference: Sections 99234.9, 99260.7, 99275, 
99310.5, 99313.3, 99314.5, 99400 and 99405(d), PUC.  
 
 
Attachments: 
1.  Resolution 
2.  Regulation Package 



 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
CONSENTING TO PROPOSED AMENDMENTS OF THE 

TRANSPORTATION DEVELOPMENT ACT REGULATIONS 
 

RESOLUTION G-13-XX 
 

1.1 WHEREAS, Section 99241 of the Public Utilities Code provides that the 
implementation of the Transportation Development Act (Act) shall be subject to the 
regulations adopted by the Director of the California Department of Transportation 
(Department), with the advice and consent of the California Transportation 
Commission; and, 

 
1.2 WHEREAS, the Director has proposed changes to the California Code of 

Regulations Sections 6612(c), 6613.3, 6613.4, 6633(d), 6633.5, 6633.5(a), 
6633.5(b), 6633.5(b)(1), 6645.1(b), and 6731(c) to implement amendments to the 
Act, and, 

 
1.3 WHEREAS, the Department has mailed the proposed changes to city councils, 

boards of supervisors, county auditor controllers, transportation planning entities, 
and transit operators statewide for review and comment; and 

 
1.4 WHEREAS, the Department provided a 45-day period, ending 5:00 p.m., 

April 12, 2013, for any interested party to request a public hearing, receiving no 
request within the said period. 

 
2.1    NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby consent to the proposed changes to the Transportation 
Development Act regulations, as presented by the Director of the Department of 
Transportation. 
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TITLE 21. 

Proposed Amendments to the California Code of Regulations 
 

§ 6612. Transit Service Claimant. 

 
The term “transit service claimant” means: 
 
(a) A claimant that files a claim for community transit services pursuant to article 4.5 of the Act. 
 
(b) A claimant that files a claim for contract payments pursuant to Public Utilities Code section 
99400(c). 
 
(c) A city or county that is a member of a joint powers agency and that files a claim to provide or 
contract for services to elderly and handicapped disabled persons pursuant to Public Utilities 
Code section 99260.7. 
 
(d) The County of San Diego if it files a claim for express bus service or vanpool service 
pursuant to Public Utilities Code section 99400.6. 
 
(e) A county, city, or county transportation commission that files a claim for rail passenger 
service operation and capital improvement expenditures. 
 
(f) A city or county with a population of less than 5,000 that files a claim pursuant to section 
99405(d). 
 
A transit service claimant that is also an operator shall meet all requirements of the Act and these 
regulations for its service provided as a transit service claimant and for its other service as if the 
services were provided by separate claimants.  
 

Note: Authority cited: Section 99241, Public Utilities Code. Reference: Sections 99234.9, 
99241, 99260.7, 99275, 99400(c), 99400.6 and 99405(d), Public Utilities Code.  
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§ 6613.3. Services to Elderly and Handicapped Disabled Persons. 

 
The term “services to elderly and handicapped disabled persons” means transportation services 
provided using vehicles for the exclusive use of elderly and handicapped disabled persons. 
 

Note: Authority and reference cited: Section 99241, Public Utilities Code. 
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§ 6613.4. Services to the General Public. 

 
The term “services to the general public” means transportation services other than services 
provided using vehicles for the exclusive use of elderly and handicapped disabled persons. 
 

Note: Authority and reference cited: Section 99241, Public Utilities Code.  
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§ 6633. Revenue Qualification. 

 
Beginning with the 1980-81 fiscal year, each operator and transit service claimant shall qualify 
for funding during the fiscal year as specified in this section and in sections 6633.1 to 6633.9. 
 
(a) An operator that began operation before July 1, 1974, may qualify under either Public 
Utilities Code section 99268.1 (the 50-percent expenditure limitation) or 99268.2 (the fare and 
local support ratios), unless the operator was granted a waiver from the 50-percent expenditure 
limitation for 1978-79. The following operators were granted such a waiver: South Coast Area 
Transit (Ventura County), City of Banning, City of Auburn, and City of Napa. 
 
(b) A transit service claimant that is filing a claim for community transit services pursuant to 
Article 4.5 of the Act or for contract services pursuant to Public Utilities Code section 99400(c) 
or a city or county with a population of less than 5,000 which provides transportation services 
may qualify in accordance with the performance criteria, local match requirements, or fare 
recovery ratios adopted by the transportation planning agency or county transportation 
commission pursuant to Public Utilities Code sections 99275.5(c)(4) and 99405(c). 
 
(c) Except as specified in subdivisions (a) and (b), an operator or transit service claimant with 
services to the general public shall qualify under Public Utilities Code sections 99268.3 and 
99268.4 or 99268.12 (the fare and local support ratios). 
 
(d) In addition, an operator or transit service claimant that qualifies under Public Utilities Code 
sections 99268.2, 99268.3, or 99268.4, and that provides services to elderly and handicapped 
disabled persons, shall meet the fare ratio specified in section 6633.5. 
 

Note: Authority cited: Section 99241, Public Utilities Code. Reference: Sections 99268.1, 
99268.2, 99268.3, 99268.4, 99268.5, 99268.9, 99268.12, 99275.5 and 99405, Public Utilities 
Code.  
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§ 6633.5. Fare Ratio for Service to Elderly and Handicapped Disabled Persons. 

 
(a) For a claimant that provides only services to elderly and handicapped disabled persons, the 
ratio of fare revenues to operating cost shall be at least 10 percent or the ratio that the claimant 
had for the services in 1978-79, whichever is greater. 
 
(b) For a claimant that provides both services to elderly and handicapped disabled persons, and 
services to the general public, either 
 
(1) its services to elderly and handicapped disabled persons shall meet the fare ratio specified in 
subdivision (a), or  
 
(2) its services combined shall meet the fare ratio specified in Section 6633.2(a).  
 

Note: Authority cited: Section 99241, Public Utilities Code. Reference: Section 99268.5, 
Public Utilities Code.  
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§ 6645.1. Small Urbanized Areas. 

 
If there is an operator which is serving an urbanized area in a county with population less than 
500,000, the transportation planning agency or county transportation commission may establish 
for that operator a required ratio of fare revenue to operating cost of no less than 15%. Prior to 
setting the required ratio, the transportation planning agency or county transportation 
commission shall make findings specifying the reasons for its actions. The transportation 
planning agency or county transportation commission shall ensure that the following factors, for 
the jurisdiction of the claimant, have been considered in the transportation planning process: 
 
(a) The size and density of the urban area in which the services to the general public are 
provided. 
 
(b) The proportion of the operator's ridership which is transit dependent, including elderly, 
handicapped disabled, and low income patrons, as appropriate. 
 

Note: Authority cited: Section 99241, Public Utilities Code. Reference: Section 99268.12, 
Public Utilities Code.  
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6731. Claims of Cities, Counties or Transit Districts. 

 
Claims may be filed for allocations from the state transit assistance fund by a city or county, or 
transit district for the following purposes, if it is eligible for allocations from the local 
transportation fund for such purposes: 
 
(a) Payments for passenger rail service operations and capital improvements pursuant to Public 
Utilities Code section 99400(b) and construction and maintenance of intermodal transportation 
facilities pursuant to Public Utilities Code section 99234.9. 
 
(b) Payment to an entity under contract with the city, county or transit district, for transportation 
services or payment for the claimant's related administrative and planning cost, pursuant to 
Public Utilities Code sections 99400(c) and 99400(d). 
 
(c) To provide or contract for transportation services to elderly and handicapped disabled 
persons, if the city, county, or transit district is a member of a joint powers entity operating a 
public transportation system, pursuant to Public Utilities Code section 99260.7. 
 
(d) Community transit service purposes pursuant to Public Utilities Code section 99275. 
 
(e) Transportation services provided by cities or counties with populations of less than 5,000 
pursuant to Public Utilities Code section 99405(d). 
 

Note: Authority cited: Section 99241, Public Utilities Code. Reference: Sections 99234.9, 
99260.7, 99275, 99310.5, 99313.3, 99314.5, 99400 and 99405(d), Public Utilities Code.  
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.1c.(2a)  
                     Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT BASELINE AMENDMENT  
RESOLUTION R99-PA-1314-02, AMENDING RESOLUTION R99-PA-1213-20 
 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreement for the Arboleda Road Freeway (PPNO 5414) project in Merced County. 

 
ISSUE: 
 
The Department proposes to amend the State Route (SR) 99 Corridor Bond Program baseline 
agreement for the Arboleda Road Freeway project (PPNO 5414) in Merced County to revise the 
project limits. 
 
BACKGROUND: 
 
The Arboleda Road Freeway project will widen 5.9 miles of SR 99 from four lanes to six lanes from 
Buchanan Hollow Road to Miles Creek Overflow, and construct an interchange at Arboleda Road.  
The construction contract was awarded on April 6, 2012, with construction completion scheduled for 
March 2016. 
 
The Mission Avenue Interchange/Freeway project (PPNO 0528D), which is immediately north of 
the Arboleda Road Freeway project, widened SR 99 from four lanes to six lanes from Owens Creek 
Bridge to 0.3 mile south of Childs Avenue, and constructed an interchange at Mission Avenue.  
Construction was completed in April 2008.  However, the newly widened freeway was not striped as 
a 6-lane freeway because it is only two miles long and it connects to a 4-lane freeway on both ends. 
 
With the completion of the Arboleda Road Freeway project and the adjacent Freeway Upgrade & 
Plainsburg Road I/C project (PPNO 5401), SR 99 will be six lanes from the Madera/Merced County 
line to 0.3 mile south of Childs Avenue, a distance of over 12 miles.  Therefore, it is proposed to 
increase the limits of the Arboleda Road Freeway project to include restriping of the Mission 
Avenue Interchange/Freeway project.  Is it expected that the cost of the restriping can be funded 
from the Arboleda Road Freeway project contingency budget, and no additional funding is needed.  
The proposed changes are shown in the table below. 
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REVISE:  ARBOLEDA ROAD FREEWAY PROJECT (PPNO 5414) 
 

 
 
RESOLUTION R99-PA-1314-02 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the Arboleda Road Freeway project (PPNO 5414) 
with the information described above. 

Caltrans

PM Ahead

PS&E
CON

Caltrans

PM Back

Caltrans
Caltrans

CO
County District PPNO EA Element Const. Year
Merced 10

Route/Corridor

23,900

Merced County Association of Governments

Change
Proposed

0
31,333

5414 41570
PA&ED
R/W

Location
Description:

Arboleda Road Freeway
Near Merced, on Route 99 from Buchanan Hollow Road to Miles Creek overflow 0.3 mile south of Childs Avenue.                                                                   
Convert to 6 lane freeway from Buchanan Hollow Road to Miles Creek Overflow, restripe from four lanes to six 
lanes from Miles Creek Overflow to 0.3 mile south of Childs Avenue, and construct interchange at Arboleda Road.  
(TCRP #104)                                                                                 

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

IIP                                     
Existing 31,333 31,333 4,917 546 1,970

2011-12 4.6 10.5 R12.7 99

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00
31,333    

0 00
4,917 546 1,970    23,900  

959
State Bond                              
Existing 91,319 91,319 78,360

0 0
12,000

Change 0 0
959  

0
Proposed 91,319 91,319     78,360    

4,400

12,000
TCRP (Committed)                        
Existing 5,000 5,000 600
Change 0 0

    Proposed 5,000 5,000     4,400
0

600  
0

Total
Existing 127,652 127,652     12,000
Change 0 0     

 23,900
 0 0

 5,905 2,570
0

5,905 2,57078,360 4,917
0 0

Proposed 127,652 127,652    12,000 23,900 78,360 4,917
0
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.1c.(5a) 
 Action Item 
 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1314-06, AMENDING RESOLUTION TCIF- P-1213-78 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Proposition 1B Trade Corridors Improvement 
Fund (TCIF) project Baseline Agreement for Project 64, Lenwood Road Grade Separation Project 
(PPNO 1135) in San Bernardino County (County). 
 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) proposes to amend the TCIF Project 
Baseline Agreement for Project 64, Lenwood Road Grade Separation Project (Project), to update the 
Implementing Agency from the city of Barstow (City) to SANBAG for all Project components. 
 
SANBAG, the City, and the County are all funding partners on the Project.  The City recognized that 
they did not have the resources or expertise that SANBAG would have in managing a grade 
separation project and were concerned about their ability to meet the TCIF milestones.  Therefore, 
the City and the County requested that SANBAG take the lead agency role on the Project. 
 
BACKGROUND: 
 
The Project was adopted into the Proposition 1B TCIF Program by the Commission on April 10, 
2008, under Resolution TCIF-P-0708-01.  A Baseline Agreement executed by the Department, the 
Commission, the City, and SANBAG was approved on October 29, 2008, under Resolution 
TCIF-P-0809-04B.  A Baseline Amendment was approved on October 24, 2012, under Resolution 
TCIF-P-1213-12, to revise the delivery schedule, cost, and funding plan.  A subsequent Baseline 
Amendment was approved on May 7, 2013, under Resolution TCIF-P-1213-57, to update the 
delivery schedule, cost, and funding plan. An additional Baseline Amendment was approved on 
June 11, 2013, under Resolution TCIF-P-1213-78, to update the cost and funding plan. 
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The Project will construct a four-lane grade separation at the Burlington Northern Santa Fe (BNSF) 
Railway at Lenwood Road in the City.  The Project will eliminate impacts from the existing at-grade 
crossing including emergency vehicle response delays, greenhouse gases generated by traffic 
delayed by trains, and adverse neighborhood impacts including delays, noise pollution, and safety 
impacts.  The Project will improve the reliability of the BNSF system by eliminating the potential 
for vehicle or pedestrian versus train accidents. 
 

 
RESOLUTION TCIF-P-1314-06 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 64, Lenwood Road Grade Separation 
Project (PPNO 1135), in accordance with the changes described and illustrated above.  
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.1c.(5b) 
 Action Item 
 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1314-07, AMENDING RESOLUTION TCIF-P-1213-65 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Proposition 1B Trade Corridors Improvement 
Fund (TCIF) Project Baseline Agreement for Project 46, Sunset Avenue Grade Separation (PPNO 
1122).   
 
ISSUE: 
 
The Riverside County Transportation Commission (RCTC) and the County of Riverside (County) 
propose to amend the TCIF Project Baseline Agreement for Project 46, Sunset Avenue Grade 
Separation (Project), to update the Implementing Agency from the city of Banning (City) to 
Riverside County for the Project construction component. 
 
The Project is located in the City and was originally combined with an interchange project that was 
delayed in the planning stages. As a result of the delays to the grade separation project, the City 
sought the expertise of Riverside County to assist with delivering the project. 
 
BACKGROUND: 
 
The Project was adopted into the Proposition 1B TCIF Program by the Commission on April 10, 
2008.  A Project Baseline Agreement executed between the Department, the Commission, and the 
County was approved on October 29, 2008, under Resolution TCIF-P-0809-04B.  A Project Baseline 
Agreement Amendment was approved March 5, 2013, under Resolution TCIF-P-1213-45, to update 
the project delivery schedule, cost, and funding plan.  An additional Baseline Amendment was 
approved on June 11, 2013, under Resolution TCIF-P-1213-65, to update the delivery schedule, cost, 
and funding plan. 
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The Project is located in the city of Banning, on Sunset Avenue, at Interstate 10 (I-10) from south of 
Ramsey Street to south of Lincoln Street, to lower Sunset Avenue.  The Project will construct an 
underpass at the Union Pacific Railroad (UPRR) crossing and reconstruct the I-10 interchange ramps 
to meet the new street grade.  The Project will eliminate impacts from the existing at-grade crossing 
including emergency vehicle response delays, greenhouse gases generated by traffic delayed by 
trains, and adverse neighborhood impacts including delays, noise pollution, and safety impacts.  The 
Project will improve the reliability of the UPRR system by eliminating the potential for vehicle or 
pedestrian versus train accidents and allow for expansion of the rail corridor without additional 
public safety or neighborhood impacts associated with at-grade crossing.  

 
RESOLUTION TCIF-P-1314-07 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 46, Sunset Avenue Grade Separation 
Project (PPNO 1122), in accordance with the changes described and illustrated above.  
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: October 8, 2013   

 Reference No.: 2.2b 
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: DRAFT ENVIRONMENTAL IMPACT REPORT/ENVIRONMENTAL IMPACT STATEMENT 

(DEIR/EIS) FOR THE STATE ROUTE 58 (SR-58) KRAMER JUNCTION EXPRESSWAY 
PROJECT  

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, provide comments in response to the DEIR/EIS for 
the SR-58 Kramer Junction Expressway Project in Kern County? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission make no comments relative to the alternatives or environmental 
impacts addressed in the DEIR/EIS.  However, staff recommends that a letter be sent to the Department 
that states the following: 

 
− The Commission has no comments with respect to the alternatives or environmental impacts 

addressed in the DEIR/EIS. 
− The Commission recommends that the Department and its partners identify and secure the 

necessary funding to complete the project. 
− If funds or other actions under the purview of the Commission are anticipated, upon completion 

of the final environmental document, notification should be provided to the Commission as a 
Responsible Agency. 

 
BACKGROUND:   
 
The Department is the designated CEQA/NEPA Lead Agency responsible for the environmental 
review of the project.  For project summary information, please see the Department’s memorandum 
included as agenda item 2.2b (1). 
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M e m o r a n d u m  

  

To:  CHAIR AND COMMISSIONERS CTC Meeting:    October 8, 2013 

CALIFORNIA TRANSPORTATION COMMISSION  
 

Reference No.:   2.2b. 2.2b.(2) 

   Action Item 

 

 

From:     STEVEN KECK 

 Acting Chief Financial Officer 

Prepared by:  Katrina Pierce 

 Division Chief  

 Environmental Analysis 

      

Subject:  COMMENTS ON DRAFT ENVIRONMENTAL IMPACT REPORT 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) review and comment at the October 2013 Commission 

meeting on the following Draft Environmental Impact Report: 

 

ISSUE: 

 

06-Ker-58, PM R143.5/R143.9, 08-SBd-58, PM 0.0/12.9   

 

This project in San Bernardino County will widen a portion of State Route 58 (SR 58) from 

two lanes to four lanes, as well as construct a SR 58/United States Route 395 (US 395) 

Interchange and an overhead structure at Burlington Northern Santa Fe Railway near the 

town of Boron.  The project is programmed in the 2012 State Transportation Improvement 

Program.  The total estimated cost is $199,509,000 for capital and support.  Construction is 

estimated to begin in Fiscal Year 2017-18.  The scope, as described for the preferred 

alternative, is consistent with the project scope programmed by the Commission in the 2012 

State Transportation Improvement Program. 

 

Alternatives considered for the proposed project include:  

 

 No Build Alternative. 

   

 Alternative 1 - This alternative would construct a four-lane divided expressway with 

partial control of access, an interchange at the SR 58/US 395 junction and a railroad 

grade separation approximately 2.5 miles east of Kramer Junction.   

 

 Alternative 1A - This alternative is the same as Alternative 1 with the exception of a 

different interchange geometry at the SR 58/US 395 junction . 
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 Alternative 2 - This alternative would construct a four-lane divided expressway with 

partial control of access, an interchange at the SR 58/US 395 junction and a railroad 

grade separation approximately 3.9 miles west of Kramer Junction.  

 

 Alternative 3 - This alternative would construct a four-lane divided expressway with 

partial control of access, an interchange at the SR 58/US 395 junction and a railroad 

grade separation approximately 2.6 miles west of Kramer Junction.   

 

The decision to prepare an Environmental Impact Report was made due to analysis results 

indicating unavoidable significant environmental impacts.  Impacts include: 

 

 Land Use 

 Consistency with Local Plans 

 Community Impacts 

 Traffic and Transportation 

 Visual/Aesthetics 

 Cultural Resources 

 Hazardous Waste 

 Paleontology 

 Noise and Vibration 

 Air Quality 

 Biological 

 Cumulative Impacts 

 

Measures to be incorporated to minimize impacts of the project are included in the attached table of 

potential impacts and proposed mitigation measures. 

 

 

 

Attachments  
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 Reference No.: 2.2c. (1)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE STATE ROUTE (SR)70/FEATHER 
RIVER BOULEVARD INTERCHANGE PROJECT (RESOLUTION E-13-67) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the SR-70/Feather River Boulevard Interchange (project) in Yuba County and 
approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The County of Yuba (County) is the CEQA lead agency for the project. On March 7, 2012 the 
County adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation. On March 8, 2012, Caltrans determined the project to be categorically 
excluded from NEPA pursuant to 23 USC 327 Section 6005.   
 
The project is located on SR-70 east of the Feather River, approximately 13 miles south of the City 
of Marysville in Yuba County. The proposed project will replace the existing at-grade intersection of 
Feather River Boulevard at SR-70 with a modified L-1/L-9 configuration interchange. The 
interchange will include a five-lane overcrossing of SR-70, five interchange ramps, removal of the 
existing at-grade intersection and traffic signal, and utility relocation.  

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to air 
quality, biological resources, cultural resources, aesthetics, noise, transportation, hazards and 
hydrology. Mitigation measures include, but are not limited to: development of a Traffic 
Management Plan and implementation of dust and emission control measures during construction 
activities; installation of protective fencing around environmentally sensitive areas; implementation 
of measures to minimize and/or avoid impacts to wetlands, the Giant Garter Snake, and the 
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Swainson’s Hawk, compensatory mitigation for impacts to wetlands,  Giant Garter Snake habitat and 
Swainson’s Hawk habitat; implementation of measures to minimize the spread of invasive plant 
species; measures to address discovery of archaeological or human remains during construction; 
implementation of design features to minimize visual impacts of the interchange; limitation of 
construction hours and use of noise attenuation devices on equipment; incorporation of sufficient 
storage capacity in the right turn lane on the eastbound Feather River Boulevard approach to south 
bound SR-70; development of a lead compliance plan and appropriate disposal of toxic materials 
during construction; and implementation of stormwater pollution prevention measures during 
construction. 
     
On August 16, 2013 the County provided written confirmation that the preferred alternative set forth 
in the final environmental document is consistent with the project programmed by the Commission.  

 
The project is estimated to cost $19,350,000.  The project is proposed to be funded with TCIF 
($4,361,000), Federal ($3,569,000) and Local ($11,420,000) funds. Construction is estimated to 
begin in fiscal year 2013/14.   

 
Attachment  
• Resolution E-13-67 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Yuba County 
Resolution E-13-67 

 
 
1.1 WHEREAS, the County of Yuba (County) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• SR-70/Feather River Boulevard Interchange Project 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the proposed project will replace the existing at-grade intersection of 
Feather River Boulevard at SR-70 with a modified L-1/L-9 configuration 
interchange. The interchange will include a five-lane overcrossing of SR-70, five 
interchange ramps, removal of the existing at-grade intersection and traffic signal, 
and utility relocation; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the County found that the proposed project would not have a significant 

effect on the environment after mitigation; and 
 
1.6 WHEREAS, the County approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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 Reference No.: 2.2c (2)  
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE HIGHWWAY 1 SAN PEDRO CREEK 
BRIDGE REPLACEMENT AND CREEK WIDENING PROJECT (RESOLUTION E-13-68) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) and Addendum for the Highway 1 San Pedro Creek Bridge Replacement and Creek 
Widening Project (project) in the City of Pacifica and approve the project for future consideration of 
funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and Addendum and approve the project for 
future consideration of funding. 

 
BACKGROUND:    
 
The City of Pacifica (City) is the CEQA lead agency for the project. The project is located on 
Highway 1 from post mile 40.6 to 40.8 spanning San Pedro Creek in San Mateo County. The project 
will replace the existing bridge with a 63-foot wide by 140-foot long structure consisting of two 12-
foot lanes, two 8-foot wide shoulders and a 12-foot wide separated pedestrian/Class I bicycle path. 
The project also includes rebuilding a 990-foot long section of roadway at the southern end of the 
bridge, and a 570-foot long section of roadway at the northern end of the bridge as well as the 
widening of San Pedro Creek to provide the capacity needed to accommodate 100-year flood flows 
under the bridge. 

 
On October 24, 2005 the City adopted the final MND for the bridge replacement project and found 
that the project will not have a significant effect on the environment after mitigation. An Addendum 
to the 2005 MND was prepared in 2012 to address changes to the bridge design necessary to 
accommodate flood flows in the San Pedro Creek channel. Changes included raising the bridge 
elevation from 3 ft to 5 ft, increasing the length of pavement affected at the north and south 
approaches, and grading within the creek to improve flood capacity.  On May 28, 2013 the City 
adopted the Addendum to 2005 MND and reaffirmed its determination that the project will not have 
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a significant unavoidable effect on the environment, and that all potentially significant effects will be 
mitigated to less than significant levels.  On September 30, 2011 Caltrans determined the project to 
be categorically excluded from NEPA pursuant to 23 CFR 771.117(d), this determination was 
revalidated on May 22, 2013.  
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to Air 
Quality, Biological Resources, Geology & Soils, Hazards & Hazardous Materials, and Hydrology & 
Water Quality. Mitigation measures include, but are not limited to: implementation of dust and 
erosion control measures during construction activities; implementation of measures to avoid and 
minimize impacts to the California Red Legged Frog, consultation and compliance with federal 
resource agency direction  regarding mitigation required for the potential take of federally listed 
species; preparation of a geotechnical report prior to final bridge design and incorporation of design 
recommendations to minimize geotechnical hazards; disposal and/or remediation of project site soils 
containing elevated lead concentration; and implementation of stormwater pollution prevention 
measures during construction. 

 
On September 3, 2013 the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $17,495,000, and is funded with Federal ($3,300,000), STIP 
($3,000,000), Local ($10,054,000) and Other funds ($1,141,000).  Construction is estimated to begin 
in fiscal year 2014/15. 

 
Attachments 
• Resolution E-13-68  
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
04 – San Mateo County 

Resolution E-13-68  
 

 
1.1 WHEREAS, the City of Pacifica has completed a Mitigated Negative Declaration 

and Addendum pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• Highway 1 San Pedro Creek Bridge Replacement and Creek Widening 

Project 
 

1.2 WHEREAS, the City of Pacifica has certified that the Mitigated Negative 
Declaration and Addendum have been completed pursuant to CEQA and the State 
CEQA Guidelines for its implementation; and 
 

1.3 WHEREAS,  the project will replace the existing bridge with a 63-foot wide by 
140-foot long structure consisting of two 12-foot lanes, two 8-foot wide shoulders 
and a 12-foot wide separated pedestrian/Class I bicycle path, rebuild a 990-foot 
long section of roadway at the southern end of the bridge, and a 570-foot long 
section of roadway at the northern end of the bridge, and widen the San Pedro 
Creek channel to provide flood capacity; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration and Addendum; and 

 
1.5 WHEREAS, the City of Pacifica found that the proposed project would not have a 

significant effect on the environment; and 
 
1.6 WHEREAS, the City of Pacifica approved the Final Mitigated Negative 

Declaration and Addendum. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and Addendum 
and approve the above referenced project to allow for future consideration of funding. 
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 Reference No.: 2.2c. (3)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE FAIRFIELD/VACAVILLE TRAIN 
STATION PROJECT (RESOLUTION E-13-69) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Fairfield/Vacaville Train Station Project (project) in Solano County and approve 
the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Fairfield (City) is the CEQA lead agency for the project. On June 1, 2010 the City 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation.  
 
The project is located in Solano County in eastern Fairfield on the Union Pacific Railroad Martinez 
subdivision at the junction of Peabody Road, Cement Hill Road, and Vanden Road. The proposed 
project will construct a new intermodal Capitol Corridor train station consisting of a rail passenger 
platform, a new 6 lane roadway overpass for Peabody Road to replace the existing 2 lane at grade 
crossing, ADA compliant pedestrian/bicycle underpass, bus passenger platform, parking spaces, bike 
lockers, security cameras, solar panels, other passenger amenities as well as main-line, siding and 
spur track improvements. 

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to Air 
Quality, Biological Resources, Cultural Resources, and Hazardous Waste/Materials. Mitigation 
measures include, but are not limited to: measures to address dust control and erosion during 
construction; measures to avoid or minimize impacts to vernal pools, nesting birds, and wetlands; 
measures to address discovery or recognition of archaeological or human remains during 
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construction; and measures to test for and remediate soil and groundwater contamination if 
discovered prior to or during project construction.   

 
On August 21, 2013 the City provided written confirmation that the preferred alternative set forth in 
the final environmental document is consistent with the project programmed by the Commission. 
The City also confirmed that the 2010 MND remains valid and that there are no new impacts 
requiring mitigation which have been identified since adoption of the MND in 2010. 
 
The project is fully funded through construction and is estimated to cost $59,246,000.  The project is 
funded with STIP ($4,400,000) and Local funds ($54,846,000). Construction is estimated to begin in 
fiscal year 2013/14.   

 
Attachment  
• Resolution E-13-69 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
04 – Solano County 
Resolution E-13-69 

 
 
1.1 WHEREAS, the City of Fairfield (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Fairfield/Vacaville Train Station Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the proposed project will construct a new intermodal Capitol Corridor 
train station consisting of a rail passenger platform, a new 6 lane roadway overpass 
for Peabody Road to replace the existing 2 lane at grade crossing, ADA compliant 
pedestrian/bicycle underpass, bus passenger platform, parking spaces, bike lockers, 
security cameras, solar panels, other passenger amenities and main-line, siding and 
spur track improvements; and 

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 

 



Exhibit A – Project Location 
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 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

NEGATIVE DECLARATION FOR THE WEST RIDGECREST BOULEVARD WIDENING 
PROJECT (RESOLUTION E-13-70) 

 
ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Negative Declaration (ND) for the 
West Ridgecrest Boulevard Widening Project (project) in the City of Ridgecrest and approve the 
project for future consideration of funding? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the ND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Ridgecrest (City) is the CEQA lead agency for the project.  The project will widen and 
reconstruct a 1.5 mile segment of West Ridgecrest Boulevard to accommodate 4 lanes from Mahan 
Street to Downs Street and 2 lanes from Downs Street to China Lake Boulevard (SR 178) in the City 
of Ridgecrest in Kern County. The project will also construct curb, gutter and sidewalk 
improvements, underground utilities, and install traffic signals.   

 
On March 16, 2005 the City found that the project will not have a significant effect on the 
environment mitigation measures are not required, and approved the ND. On July 24, 2013, the City 
revalidated the 2005 ND. On February 15, 2006, the Department determined the project to be a 
programmatic categorical exclusion pursuant to NEPA. The Department is currently preparing a re-
validation of the NEPA determination. 
 
The project is estimated to cost $8,025,000 and is funded with STIP ($7,200,000) and local funds 
($825,000). Construction is estimated to begin in fiscal year 2013/14.   
 
Attachment  
• Resolution E-13-70 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
09 – Kern County 
Resolution E-13-70       

 
 
1.1 WHEREAS, the City of Ridgecrest (City) has completed a Negative Declaration  

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• West Ridgecrest Boulevard Widening Project 

 
1.2 WHEREAS, the City  has certified that the Negative Declaration has been 

completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will widen and reconstruct a 1.5 mile segment of West 
Ridgecrest Boulevard to accommodate 4 lanes from Mahan Street to Downs Street 
and 2 lanes from Downs Street to China Lake Boulevard (SR 178) in the City of 
Ridgecrest in Kern County. The project will also construct curb, gutter and 
sidewalk improvements, underground utilities, and install traffic signals; and   

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Negative Declaration; and 
 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment; and 
 
1.6 WHEREAS, the City approved the Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Negative Declaration and approve the above 
referenced project to allow for future consideration of funding. 
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 Action Item 
 
 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by:  Katrina Pierce 
 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING  
03-Sac-5; PM 9.7/22.5 
RESOLUTION E-13-79 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-13-79. 
 

ISSUE: 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Final Environmental Impact Report (FEIR) has been completed: 
 

• Interstate 5 (I-5) in Sacramento County.  Addition of bus/carpool lanes on a portion of 
I-5 near the city of Sacramento. (PPNO 5813, 5835, 5836) 

 
This project in Sacramento County will add High Occupancy Vehicle lanes and construct 
new sound walls on a portion of I-5 near the city of Sacramento.  The project is not fully 
funded.  The total estimated cost is $202,500,000 for capital and support.  The project 
consists of three separate components; the environmental study, Phase 1, and Phase 2. 

 
The environmental study (PPNO 5813) was completed with federal and local funds, at a total 
cost of $4,685,000. 

 
Phase 1 (PPNO 5835) will construct High Occupancy Vehicle lanes and sound walls in both 
directions from United States Route 50 (US 50) to Morrison Creek.  Phase 1 is funded 
through Plans, Specification, and Estimate with federal dollars, and is programmed in the 
2012 State Transportation Improvement Program for Right of Way only.  The total estimated 
cost is $127,200,000 for capital and support.  Depending on the availability of funding, 
construction is estimated to begin in Fiscal Year 2017-18.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2012 State Transportation Improvement Program. 

 
Phase 2 (PPNO 5836) will construct High Occupancy Vehicle Lanes from Morrison Creek to 
south of Stone Lake Creek.  Phase 2 is not yet funded.  The total estimated cost for capital 
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and support is $70,600,000.  Depending on the availability of funding, construction is 
estimated to begin in Fiscal Year 2019-20. 
 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted 
by the project include: visual, noise, air quality, community impacts, water quality and 
stormwater runoff, hazardous waste, geology and soils, paleontology, and biological resources.  
Potential impacts associated with the project can all be mitigated to below significance 
through proposed mitigation measures.   As a result, a Final Environmental Impact Report was 
prepared for the project.  
 
 
 
 
 
Attachments 



 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
03-Sac-5, PM 9.7/22.5 

Resolution E-13-79 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed 
an Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Interstate 5 (I-5) in Sacramento County.  Addition of bus/carpool lanes on 

a portion of I-5 near the city of Sacramento. (PPNO 5813, 5835, 5836) 
 

  
1.2 WHEREAS, the Department has certified that the Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Final Environmental Impact Report. 
 

1.4 WHEREAS, the project will not have a significant effect on the environment. 
 

1.5 WHEREAS, Findings were made pursuant to the State CEQA Guidelines; and 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 
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M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: October 8, 2013   

CALIFORNIA TRANSPORTATION COMMISSION  
  Reference No.:  2.2c.(5) 

 Action Item 
 

From:  STEVEN KECK                                                                                 Prepared By:     Katrina Pierce 
            Acting Chief Financial Officer                                                                            Division Chief 

                     Environmental Analysis            
   

 

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING  
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-13-71, E-13-72, E-13-73, E-13-74, E-13-75, E-13-76, E-13-77, and E-13-78. 
 
ISSUE: 
 

            01-Hum-101, PM 60.3 
RESOLUTION E-13-71 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 
 

• State Route 101 (SR 101) in Humboldt County.  Excavation and removal of 
contaminated soil at an existing Caltrans maintenance station on SR 101 in the city 
of Fortuna.  (PPNO 2284)  

 
This project in Humboldt County will excavate and remove contaminated soil at the Fortuna 
Maintenance Station on SR 101 in the town of Fortuna.  The project is programmed in the 
2012 State Highway Operation and Protection Program.  The total estimated cost is 
$3,430,000 for capital and support.  Construction is estimated to begin in Fiscal Year  
2013-14.  The scope, as described for the preferred alternative, is consistent with the project 
scope programmed by the Commission in the 2012 State Highway Operation and Protection 
Program.  
 
A copy of the ND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  As a result, a ND was completed for this project. 
 
Attachment 1 
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ISSUE: 
 

            03-But-70, PM 23.91/24.46 
RESOLUTION E-13-72 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 70 (SR 70) in Butte County.  Replace existing bridge on SR 70 near the 
city of Oroville.  (PPNO 2282) 

 
This project in Butte County will replace the existing Flag Canyon Creek Bridge on SR 70 near 
the city of Oroville.  The project is programmed in the 2012 State Highway Operation and 
Protection Program.  The total estimated cost is $5,595,000 for capital and support.  Construction 
is estimated to begin in Fiscal Year 2014-15.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2012 
State Highway Operation and Protection Program. 

 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource area may be impacted by the 
project: biological resources.  Avoidance and minimization measures would reduce any potential 
effects on the environment. These measures include, but are not limited to, the replacement of 
0.112 acre of wetlands.  As a result, a MND was completed for this project. 
 
Attachment 2 
 
 
ISSUE: 
 

            04-Nap-29, PM 47.0/47.2 
RESOLUTION E-13-73 

 
The attached resolution proposes to approve for future consideration of funding for the following 
project for which a Negative Declaration (ND) has been completed: 
 

• State Route 29 (SR 29) in Napa County.  Replace an existing bridge on SR 29 near the 
city of Calistoga. (PPNO 0382D)  

 
This project in Napa County will replace the existing Troutdale Creek Bridge on SR 29 near the 
city of Calistoga.  The project is programmed in the 2012 State Highway Operation and 
Protection Program.  The total estimated cost is $21,475,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2014-15.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in the 
2012 State Highway Operation and Protection Program. 
 
A copy of the ND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  As a result, a ND was completed for this project. 
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Attachment 3 
 
 
ISSUE: 
 

            05-SLO-1, PM 73.7/74.0 
RESOLUTION E-13-74 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 
 

• State Route 1 (SR 1) in San Luis Obispo County.  Roadway improvements to stabilize 
a portion of SR 1 near the community of Ragged Point.  (PPNO 2331) 

 
This project in San Luis Obispo County will construct a retaining wall and realign the 
highway to stabilize a portion of SR 1 near the community of Ragged Point.  The project is 
programmed in the 2012 State Highway Operation and Protection Program.  The total 
estimated cost is $23,005,000 for capital and support.  Construction is estimated to begin in 
Fiscal Year 2013-14.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2012 State Highway Operation and 
Protection Program. 

 
A copy of the ND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  As a result, a ND was completed for this project. 
 
Attachment 4 
 
 
 
ISSUE: 
 

            05-SBt-25, PM 18.8/19.5 
RESOLUTION E-13-75 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 25 (SR 25) in San Benito County.  Roadway improvements on a portion of 
SR 25 near the town of Paicines.  (PPNO 2293) 

 
This project in San Benito County will realign and straighten a portion of SR 25 near the 
town of Paicines.  The project is programmed in the 2012 State Highway Operation and 
Protection Program.  The total estimated cost is $4,205,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2014-15.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2012 State Highway Operation and Protection Program. 
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A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource area may be impacted by the 
project: biological resources.  Avoidance and minimization measures would reduce any potential 
effects on the environment.  These measures include, but are not limited to, the replacement of 
shining navarretia plants at a 1:1 ratio, the designation of an on-site biologist to monitor activities 
that may disturb the habitat of the California tiger salamander and the California red-legged frog, 
and the replanting of vegetation in areas disturbed by any project related activities.  As a result, a 
MND was completed for this project. 
 
 
Attachment 5 
 
 
ISSUE: 
 

            06-Fre-33, PM 10.9/11.1 
RESOLUTION E-13-76 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 33 (SR 33) in Fresno County.  Replace an existing bridge on SR 33 near 
the city of Coalinga.  (PPNO 1280) 

 
This project in Fresno County will replace the existing Jacalitos Creek Bridge on SR 33 near the city 
of Coalinga.  The project is programmed in the 2012 State Highway Operation and Protection 
Program.  The total estimated cost is $10,739,000 for capital and support.  Construction is estimated 
to begin in Fiscal Year 2014-15.  The scope, as described for the preferred alternative, is consistent 
with the project scope programmed by the Commission in the 2012 State Highway Operation and 
Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource area may be impacted by the 
project: biological resources.  Avoidance and minimization measures would reduce any potential 
effects on the environment.  These measures include, but are not limited to, purchase of credits at 
a 3:1 ratio at the Kreyenhagen Hills Conservation Bank for the loss of San Joaquin kit fox and 
giant kangaroo rat habitat, the designation of an on-site biologist to monitor activities that may 
disturb sensitive habitat, and the replanting of vegetation in areas disturbed by any project related 
activities.  As a result, a MND was completed for this project. 
 
Attachment 6 
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ISSUE: 
 

            08-SBd-10, PM 17.8/19.3 
RESOLUTION E-13-77 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Interstate 10 (I-10) in San Bernardino County.  Improvements to an existing 
interchange on I-10 in the community of Bloomington.  (EA 1A8300) 

 
This project in San Bernardino County will widen and improve the existing Cedar Avenue 
interchange on I-10 at Cedar Avenue in the community of Bloomington.  The project is fully funded 
with federal and local dollars.  The total estimated cost is $62,730,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2014-15.  

 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource areas may be impacted by the 
project: biological resources, traffic and circulation, and aesthetics.  Avoidance and minimization 
measures would reduce any potential effects on the environment. These measures include, but 
are not limited to, purchasing 0.87 acre of mitigation credits to compensate for loss of habitat of 
the Delhi Sands flower-loving fly, a Traffic Management Plan will be prepared, and bare soil 
will be landscaped per an approved landscape plan.  As a result, a MND was completed for this 
project. 
 
Attachment 7 
 
 
ISSUE: 
 

            09-Mno-395, PM 52.3/53.7 
RESOLUTION E-13-78 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• United States Route 395 (US 395) in Mono County.  Roadway improvements on a 
portion of US 395 near the town of Lee Vining.  (PPNO 0566) 

 
This project in Mono County will flatten the existing steep slopes to reduce rock fall on a portion 
of US 395 near the town of Lee Vining.  The project is programmed in the 2012 State Highway 
Operation and Protection Program.  The total estimated cost is $10,096,000 for capital and 
support.  Construction is estimated to begin in Fiscal Year 2014-15.  The scope, as described for 
the preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2012 State Highway Operation and Protection Program. 
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A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource area may be impacted by the 
project: visual resources.  Avoidance and minimization measures would reduce any potential 
effects on the environment. These measures include, a color treatment approved by the U.S. 
Forest Service will be applied to the anchored mesh and associated hardware, and a plant 
establishment program will be established.  As a result, a MND was completed for this project. 
 
Attachment 8 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 

 Reference No.: 2.3c. 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Timothy Craggs, Chief 
 Division of Design 
  

 
 

Subject: RELINQUISHMENT RESOLUTIONS 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 
 
Resolution R-3881 – 01-Lak-29-PM 6.0 
(Request No. 1232) – 2 Segments 
 
Relinquishes right of way in the county of Lake on Route 29 in the unincorporated Town of 
Middletown at Wardlaw Street, consisting of superseded highway right of way.  The County, by 
resolution dated April 9, 2013, waived the 90-day notice requirement and agreed to accept title 
upon relinquishment by the State. 
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Resolution R-3882 – 04-SM-101-PM 14.8 
(Request No. 56100) – 1 Segment 
 
Relinquishes right of way in the city of San Mateo along Route 101 on Airport Boulevard, 
consisting of a reconstructed city street.  The City, by resolution dated July 15, 2013, agreed to 
accept title upon relinquishment by the State, and by letter dated August 1, 2013, waived the 90-
day notice requirement. 
 
Resolution R-3884 – 07-Ven-1-PM 21.0, 07-Ven-101-PM 22.5/R23.0 
(Request No. 1255) – 1 Segment 
 
Relinquishes right of way in the city of Oxnard adjacent to Route 1 and 101 on Wagon Wheel 
Road, consisting of collateral facilities.  The City, by relinquishment agreement, dated 
September 19, 2013, waived the 90-day notice requirement and agreed to accept title upon 
relinquishment by the State. 
 
Resolution R-3885 – 10-SJ-4-PM 6.0 
(Request No. 16644) – 1 Segment 
 
Relinquishes right of way in the county of San Joaquin along Route 4 at Tracy Boulevard, 
consisting of a realigned and reconstructed county road.  The County, by cooperative agreement 
dated September 16, 2010, waived the 90-day notice requirement and agreed to accept title upon 
relinquishment by the State. 
 
Resolution R-3886 – 11-SD-5-PM R40.69 
(Request No. R31148) – 2 Segments 
 
Relinquishes right of way in the city of Encinitas adjacent to Route 5 along Regal Road, 
consisting of non-motorized transportation facilities.  The City, by resolution dated June 16, 
2010, waived the 90-day notice requirement and agreed to accept title upon relinquishment by 
the State. 
 
Resolution R-3887 – 11-SD-5-PM R30.4 
(Request No. R34591) – 1 Segment 
 
Relinquishes right of way in the city of San Diego along Route 5 on Roselle Street, consisting of 
roadway and sidewalks.  The City, by relinquishment agreement dated June 20, 2013, waived 
the 90-day notice requirement and agreed to accept title upon relinquishment by the State. 
 
Resolution R-3888 – 11-SD-52-PM 16.8 
(Request No. R31129-B) – 2 Segments 
 
Relinquishes right of way in the city of Santee along Route 52 at Cottonwood Avenue, 
consisting of collateral facilities.  The City, by freeway agreement dated August 8, 2007, agreed 
to accept title upon relinquishment by the State, and by letter dated May 9, 2013, waived the 90-
day notice requirement. 
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M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  October 8, 2013 
 CALIFORNIA TRANSPORTATION COMMISSION 

  
 Reference No:  2.4b. 
  Action Item 
 

 
From: STEVEN KECK Prepared by: Brent L. Green 

Acting Chief Financial Officer   Chief 
Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution)  
C-21103 through C-21105, C-21108 through C-21114, C-21116, and C-21119 through C-21124, 
summarized on the following pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed Right of Way for a programmed 
project, the Commission must first adopt a Resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. The property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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C-21103 - Dick Romberg, et al.  
01-Lak-20-PM 8.3 - Parcel 12288-1, 2 - EA 488609. 
Right of Way Certification (RWC) Date:  09/01/13; Ready to List (RTL) Date:  03/01/14.  
Conventional highway - improve the intersection of State Route (SR) 20 and SR 29.  Authorizes 
condemnation of land in fee for a State highway and a temporary easement for highway 
construction and for the removal of all those certain improvements which straddle the right of way 
line.  Located in an unincorporated area of the Lake County at 1125 State Highway 20.   
Assessor’s Parcel Number (APN) 003-034-54.   
 
C-21104 - Carpenter Orchards Inc., a California Corporation 
01-Lak-29-PM 52.5 - Parcel 12291-1 - EA 488609. 
RWC Date:  09/01/13; RTL Date:  03/01/14.  Conventional highway - improve the intersection of 
SR 20 and SR 29.  Authorizes condemnation of land in fee for a State highway.  Located in the 
unincorporated area of Lake County at 9275 Highway 29.  APN 003-034-07.   
 
C-21105 - Pacific Gas and Electric, A California Corporation 
02-Sha-299-PM 83.5 - Parcel 14112-1; 14113-1 - EA 2E7409. 
RWC Date:  04/17/14; RTL Date:  05/19/14.  Conventional highway - curve improvement project.  
Authorizes condemnation of permanent easements for highway purposes.  Located in an 
unincorporated area of Shasta County east of Fall River Mills.  APNs 023-350-03, -06. 
 
C-21108 - Barbara B. Herman, Trustee, etc., et al. 
07-LA-5-PM 1.40 - Parcel 79859-1, 2 - EA 215929. 
RWC Date:  03/14/14; RTL Date:  03/28/14.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway and a temporary easement for 
construction purposes.  Located in the city of Santa Fe Springs at 14050 Freeway Drive.   
APN 7001-012-030.   
 
C-21109 - Metoche Land, LLC, a California Limited Liability Company 
08-SBd-15-PM 44.8 - Parcel 20927-1 - EA 355569. 
RWC Date:  01/03/14; RTL Date:  02/03/14.  Freeway - add northbound mixed flow lane with 
auxiliary lane; reconstruct D and E Streets and the Stoddard Wells interchange.  Authorizes 
condemnation of land in fee for a State highway.  Located in the city of Victorville at  
Outer Highway 15, north of the Stoddard Wells Road interchange, east of Interstate 15 (I-15).   
APN 0472-182-16.   
 
C-21110 - Town Square M Properties LLC 
08-SBd-15-PM R14.47 - Parcel 22542-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/Interstate 215 (I-215) interchange and 
reconfigure connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes 
condemnation of land in fee for a State highway, extinguishment of abutter's rights of access, and a 
permanent easement for utility purposes to be conveyed to Southern California Edison Company, 
Verizon, Verizon Business, and Sprint.  Located in the unincorporated area of San Bernardino 
county, north of I-15, west of Woodlawn Avenue and northwest of Nedlee Avenue.   
APN 0349-112-44.   
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C-21111 - Robert A. Aaberg, Trustee, etc., et al. 
08-SBd-15-PM R15.04 - Parcel 22559-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway and extinguishment of abutter's rights of access.  Located in the 
unincorporated area of San Bernardino county at the northwest corner of Kenwood Avenue and 
Cajon Boulevard.  APNs 0349-102-13, -14.   
 
C-21112 - Estate of Robert Neil Scott, Sr., Trustee, etc., et al, 
08-SBd-138-PM 11.85 - Parcel 21593-1 - EA 3401U9. 
RWC Date:  12/05/13; RTL Date:  01/06/14.  Conventional highway - widen to four lanes.  
Authorizes condemnation of land in fee for a State highway and underlying fee in adjoining public 
roadway.  Located in the unincorporated area of San Bernardino county at the northeast corner of 
Jadestone Road and SR 138.  APN 0351-081-30.   
 
C-21113 - Estate of George Van Dorn 
08-SBd-138-PM 6.00 - Parcel 23054-1 - EA 03401U9. 
RWC Date:  12/05/13; RTL Date:  01/06/14.  Conventional highway - widen to four lanes.  
Authorizes condemnation of a permanent easement for drainage purposes.  Located near the 
community of Pinon Hills at the intersection of Lebec Road and Pipeline Road.   
APN 3037-071-01.   
 
C-21114 - Anthony Q. Perysian and Melanie M. Perysian 
08-SBd-215-PM 16.65 - Parcel 22489-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway, extinguishment of abutter’s rights of access, and a temporary easement 
for construction purposes.  Located in the city of San Bernardino at 18754 Cajon Boulevard.   
APN 0348-132-19.   
 
C-21116 - William G. Morschauser, et al. 
08-SBd-215-PM 17.33 - Parcel 22651-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway, extinguishment of abutter’s rights of access, and a temporary easement 
for construction purposes.  Located in the unincorporated area of San Bernardino county east of 
Devore Road, south of Santa Fe Avenue and north of I-215.  APNs 0349-163-15, -16.   
 
C-21119 - Jeffrey Donald Miller 
11-SD-76-PM 13.9 - Parcel 34787-1 - EA 257159. 
RWC Date:  10/15/13; RTL Date:  10/15/13.  Conventional highway -  widening and realignment 
of SR 76.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, and underlying fee.  Located in the unincorporated of San Diego County near 
Fallbrook at 4580 Orange Hill Road.  APN 124-140-41-00.   
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C-21120 - Shirley A. Monroe, et al 
11-SD-76-PM 15.5 - Parcel 34795-1 - EA 257159. 
RWC Date:  10/15/13; RTL Date: 10/15/13.  Conventional highway - widening and realignment of 
SR 76.  Authorizes condemnation of a temporary easement for highway construction.  Located in 
the town of Bonsall at Monserate Hill Road.  APN 124-351-58-00.   
 
C-21121 - Thomas Eugene Gordon and Marjorie Anne Gordon, Trustees  
11-SD-76-PM 16.1 - Parcel 34796-1, 2, 3 - EA 257159. 
RWC Date:  10/15/13; RTL Date:  10/15/13.  Conventional highway - widening and realignment 
of SR 76.  Authorizes condemnation of land in fee for a State highway, a permanent easement for 
drainage purposes, and a temporary easement for highway construction.  Located in the city of 
Fallbrook at 4141 Pala Road.  APN 125-080-13.   
 
C-21122 - Kendall Land, L.P., a California limited partnership 
11-SD-76-PM 16.4 - Parcel 34797-1, 2, 3, 4, 5 - EA 257159. 
RWC Date:  10/15/13; RTL Date:  10/15/13.  Conventional highway - widening and realignment 
of SR 76. Authorizes condemnation of land in fee for a State highway, a temporary easement for 
highway construction, permanent easements for access, and permanent easements for access and 
utility purposes to be conveyed to San Diego County Water Authority and San Diego Gas & 
Electric Company.  Located in the city of Bonsall on Pala Road.  APN 125-080-18-00.   
 
C-21123 - Pala Mesa Pacific Properties, a General Partnership 
11-SD-76-PM 16.8 - Parcel 34799-1, 2, 3, 4; 34991-1, 2; & 34992-1 - EA 257159. 
RWC Date:  10/15/13; RTL Date:  10/15/13.  Conventional highway - widening and realignment 
of SR 76.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for highway construction, a permanent easement for 
drainage, and underlying fee.  Located in the County of San Diego near Fallbrook at the northeast 
corner of SR 76 and Oak Creek Road.  APNs 125-050-56; -60, -62. 
 
C-21124 - William C. Raedeker, Trustee 
11-SD-76-PM 16.7 - Parcel 34800-1, 2, 3 - EA 257159. 
RWC Date:  10/15/13; RTL Date:  10/15/13.  Conventional highway - widening and realignment 
of SR 76.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for highway construction, a permanent easement for 
drainage, and underlying fee.  Located in the unincorporated area of  
San Diego County near Fallbrook at the northwest corner of SR 76 and Oak Creek Road.   
APN 125-070-68.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.4d. 
 Action Item 

 
From: STEVEN KECK 
 Acting Chief Financial Officer  
  

Prepared by: Brent L. Green 
 Chief  
 Division of Right of Way  
 and Land Surveys 

 
Subject: DIRECTOR’S DEEDS 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of 
the Streets and Highways Code. 
 
The Director’s Deeds, included in this item, involve an estimated current value of $7,225,780.  The 
State will receive a return of $10,876,916 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 
 
ISSUE: 

 
01- 02-SIS-97 PM 35.4 MacDoel  

            Disposal Units #DD 6636-01-01                                            12.09 acres 
                                     #DD 6636-01-02               $18,850 
                                     #DD 6636-02-01                                            ($18,850 Appraisal) 
                                     #DD 6636-02-02      
            Convey to:  Boyd P. Braren Trust      
 

Direct sale to only adjoining owner at appraised value.  The property is incapable of independent 
development due to its small size and narrow linear shape.  The highest and best use is as plottage to 
the only adjoining owner. 
 
02-03-BUT-99 PM 2.4                         Gridley 

            Disposal Unit #DD 024246-01-01                         0.23 acre  
            Convey to:  JAMKE, a California General Partnership $85,100  
                                                                                                            ($48,000 Public sale estimate) 

Public sale.  Selling price represents the highest oral bid received at the third public sale.  There 
were eleven bidders. 
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03-04-Ala-238 PM 14.6     Castro Valley 
      04-Ala-580 PM 30.6 

            Disposal Unit #DD 23917-02-01               0.16 acre  
                                   #DD 32647-01-01               0.17 acre  
             #DD 40765-01-01                0.17 acre  
            Convey to:  J & J Property Investments, LLC                       $310,000 
                                                                                     ($150,000 Public sale estimate)                        

Public sale.  Selling price represents the highest bid received at public sale for 3 adjacent vacant lots 
sold as one unit.  There were three bidders. 

 
04-04-Ala-238 PM 13.2x Hayward 

            Disposal Unit #DD 032726-01-01 0.34 acre 
            Convey to:  Calvin C. Lin                                                       $192,000                                                                                                             
                                                                                                            ($100,000 Public sale estimate)                           
            Public sale.  Selling price represents the highest bid received at the public sale.  There were three 

bidders. 
 

05-04-Ala-238 PM 13.5 Hayward 
 Disposal Unit #DD 032753-01-01 0.21 acre 
 Convey to:  Behnam Halali $265,000  
   ($190,000 Public sale estimate) 

Public sale.  Selling price represents the highest oral bid received at the first public sale.  There were 
four bidders. 

 
06-04-Ala-238 PM 13.5x Hayward 

            Disposal Unit #DD 032758-01-01 0.09 acre  
            Convey to:  Joan A. Serafino                 $269,000  
                                                                                                            ($210,000 Public sale estimate) 

Public sale.  Selling price represents the highest oral bid received at the first public sale.  There were 
six bidders. 

 
07-04-Ala-238 PM 13.5 Hayward 

            Disposal Unit #DD 032761-01-01 0.17 acre  
            Convey to:  Jaswant Singh Nahal & Sharnjit K. Nahal          $350,000                                                                                                                         
                                                                                                            ($250,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the first public sale.  There were 
three bidders. 

 
08-04-Ala-238 PM 13.5 Hayward 

 Disposal Unit #DD 032762-01-01 0.17 acre  
 Convey to:  RVEST, LLC $184,000  
                                                                                                            ($60,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the public sale.  There were ten 
bidders. 
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            09-04-Ala-238 PM 13.5x Hayward 

Disposal Unit #DD 032763-01-01 0.17 acre 
Convey to:  Michael J. Smith $351,000 
                                                                                                ($240,000 Public sale estimate)      
Public sale.  Selling price represents the highest oral bid received at the first public sale.  There were 
two bidders.  

 
            10-04-Ala-238 PM 13.5 Hayward 
 Disposal Unit #DD 032766-01-01 0.20 acre  
 Convey to:  The Remodeling Company, Inc. $406,000     

  ($260,000 Public sale estimate) 
Public sale.  Selling price represents the highest bid received at the public sale.  There were three 
bidders. 

 
11-04-Ala-238 PM 13.5 Hayward 

 Disposal Unit #DD 032768-01-01 0.16 acre  
 Convey to:  The Remodeling Company, Inc. $430,000  
    ($260,000 Public sale estimate) 

Public sale. Selling price represents the highest bid received at the public sale.  There were four 
bidders. 

 
12-04-Ala-238 PM 13.5 Hayward 

 Disposal Unit #DD 032770-01-01 0.17 acre  
 Convey to:  The Remodeling Company, Inc.  $305,000                                                           

($220,000 Public sale estimate) 
Public sale. Selling price represents the highest bid received at the public sale.  There were three 
bidders. 

 
 13-04-Ala-238 PM 13.5X Hayward 
 Disposal Unit #DD 032771-01-01 0.17 acre 
 Convey to:  The Remodeling Company, Inc.  $310,000     
   ($220,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the public sale.  There were five 
bidders. 

 
 14-04-Ala-238 PM 13.5 Hayward 
 Disposal Unit #DD 032772-01-01 0.17 acre  
 Convey to:  The Remodeling Company, Inc.  $410,000     
   ($245,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the public sale.  There were five 
bidders. 
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            15-04-Ala-92 PM 8.1X Hayward 
 Disposal Unit #DD 033529-01-01 0.21 acre 
 Convey to:  Behnam Halali $115,000    
   ($40,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at first public sale.  There were five 
bidders. 

  
 16-04-Ala-238 PM 8.2x Hayward 
 Disposal Unit #DD 033530-01-01 1.09 acres  
 Convey to:  RVest, LLC $503,000    
   ($100,000 Public sale estimate) 

Public sale.  Selling price represents the highest oral bid received at the first public sale.  There were 
five bidders. 
 

 17-04-Ala-92 PM 8.1X Hayward 
 Disposal Unit #DD 033532-01-01 0.21 acre  
 Convey to:  Abdul Shokoor Tarin $133,000    
   ($60,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at first public sale.  There were four 
bidders. 
 

 18-04-Ala-92 PM 8.2X Hayward 
 Disposal Unit #DD 033533-01-01 0.21 acre 
 Convey to:  Abdul Shokoor Tarin $151,000  
   ($60,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the first public sale.  There were 
three bidders. 
 

 19-04-Ala-92 PM 8.2x Hayward 
 Disposal Unit #DD 033896-01-01 0.18 acre  
 Convey to:  The Remodeling Company, Inc. $475,000    

  ($296,000 Public sale estimate) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were four 
bidders. 
 

 20-04-Ala-238 PM 12.6X Hayward 
 Disposal Unit #DD 036250-01-01 0.24 acre 
 Convey to:  The Remodeling Company, Inc. $398,000    
   ($269,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the public sale.  There were two 
bidders. 
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 21-04-Ala-238 PM 12.6X Hayward 

Disposal Unit #DD 036262-01-01 0.22 acre 
Convey to:  Doraliz Guizar                            $251,000 
                                                                                                ($140,000 Public sale estimate) 
Public sale.  Selling price represents the second highest oral bid received at the first public sale.  The 
first highest bidder defaulted. 

  
            22-04-Ala-238 PM 12.6X Hayward 
 Disposal Unit #DD 036267-01-01                                          0.25 acre 

 Convey to:  Inderjt Gill and Suresh Sarup                               $304,000 
                     Husband and Wife, as Joint Tenants ($250,000 Public sale estimate)  

Public sale.  Selling price represents the highest bid received at the public sale.  There were two 
bidders. 

 
 23-04-Ala-238 PM 12.6X Hayward 
 Disposal Unit #DD 036278-01-01 0.17 acre  
 Convey to:  The Remodeling Company, Inc. $320,000     
   ($220,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the public sale.  There were two 
bidders. 

 
 24-04-Ala-238 PM 12.6X Hayward 
 Disposal Unit #DD 036279-01-01 0.21 acre 
 Convey to:  The Remodeling Company, Inc. $330,000     
   ($229,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the public sale.  There were four 
bidders. 

 
   25-04-Ala-238 PM 12.6x                                                        Hayward 
            Disposal Unit #DD 036281-01-01                                        0.17 acre  

Convey to:  J & J Property Investments, LLC                         $100,000 
                                                                                                ($50,000 Public sale estimate) 
Public sale.  Selling price represents the highest oral bid received at the first public sale.  There were 
three active bidders. 

 
26-04-Ala-238 PM 8.0X Hayward 

            Disposal Unit #DD 036484-01-01 0.09 acre  
            Convey to:  Ana Maria Mendez                            $227,000  
                                                                                                            ($190,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the first public sale.  There were two 
bidders. 
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27-04-Ala-238 PM 8.0x Hayward 

            Disposal Unit #DD 036485-01-01 0.09 acre  
            Convey to:  Community Partnership, LLC       $266,000  
                                                                                                            ($220,000 Public sale estimate) 

Public sale.  Selling price represents the highest oral bid received at the public sale.  There were 
eight bidders. 
 
28-04-Ala-238 PM 12.6X Hayward 

            Disposal Unit #DD 036488-01-01 0.15 acre  
Convey to:  Patrick and Carina Hanley                          $260,000  
                                                                                                ($250,000 Public sale estimate) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were two 
bidders.  

 
29-04-Ala-238 PM 13.5 Hayward 
Disposal Unit #DD 039389-01-01 0.11 acre 
Convey to:  Shubhkarman D. Singh  $326,000   
                                                                                                ($230,000 Public sale estimate)                                                          
Public sale.  Selling price represents the highest bid received at the public sale.  There were six       
bidders.  
 

 30-04-Ala-238 PM 13.6x Hayward 
 Disposal Unit #DD 039390-01-01 0.11 acre  
 Convey to:  The Remodeling Company, Inc.  $310,000    
   ($190,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the public sale.  There were five 
bidders. 

 
31-04-Ala-238 PM 13.6x Hayward 

            Disposal Unit #DD 039393-01-01 0.35 acre  
            Convey to:  Patrick and Carina Hanley  $765,000  
                                                                                                            ($600,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the public sale.  There were four 
bidders. 
 
32-04-CC-80 PM 9.0 Pinole 
Disposal Unit #DK 052031-X1-XX 0.01 acre  
Convey to:  Natalie L Thornton TR Trust $0  
                                                                                                (Appraisal N/A)  
Direct conveyance for no monetary consideration.  Conveyance is to clear an expired temporary 
construction easement from the record title. 
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33-04-CC-80 PM 9.0 Pinole 
Disposal Unit #DK 052032-X1-XX 0.03 acre  
Convey to:  Gerald R & Kathleen T. Harrison $0  
                                                                                                (Appraisal N/A)  
Direct conveyance for no monetary consideration.  Conveyance is to clear an expired temporary 
construction easement from the record title. 
 
34-04-CC-80 PM 9.0 Pinole 
Disposal Unit #DK 052033-X1-XX 0.07 acre  
Convey to:  Adam and Farnaz Khan $0  
                                                                                                (Appraisal N/A)  
Direct conveyance for no monetary consideration.  Conveyance is to clear an expired temporary 
construction easement from the record title. 

 
35-04-CC-80 PM 9.0 Pinole 
Disposal Unit #DK 052034-X1-XX 0.08 acre  
Convey to:  Manuel S. & Carmen L. Servin $0  
                                                                                                (Appraisal N/A)  
Direct conveyance for no monetary consideration.  Conveyance is to clear an expired temporary 
construction easement from the record title. 

 
36-04-SCl-880 PM 5.1 San Jose 
Disposal Unit #DD 008180-01-01 0.50 acre  
Convey to:  Santa Clara Valley Transportation Authority $0  
                                                                                                (Appraisal N/A) 
Direct conveyance for no monetary consideration pursuant to Cooperative Agreement No. 4-2184-
A1 dated September 9, 2011. 
 
37-04-SM-01 PM 38.3-39.3 San Mateo 
Disposal Unit DD-000030-03-01 50.04 acres 
                       DD-000030-04-01                                             
                       DD-000032-05-01                                             
                       DD-029355-01-01 
                       DD-059263-01-01 
                       DE-059264-X2-X1 
Convey to:  County of San Mateo, a political $0  
                    subdivision of the State of California                 (Appraisal N/A) 
 
Direct conveyance for no monetary consideration pursuant to San Mateo County Coastal 
Development Permit for the Devil’s Slide Tunnel (PLN-2003-0048 dated July 6, 2004) and the San 
Mateo County Local Coastal Plan.  In accordance with the Permit and Plan, Caltrans to relinquish 
the bypassed segment of State Route 1 and convey certain excess properties to the County following 
construction of the Devil’s Slide Tunnel.  The relinquishment of State Route 1 was approved at the 
August 2013 CTC meeting.   
 
 



CHAIR AND COMMISSIONERS Reference No.:  2.4d. 
CALIFORNIA TRANSPORTATION COMMISSION October 8, 2013 

 Page 8 of 10 
 

 
 “Caltrans improves mobility across California” 

 
38-04-Son-101 KP 12.31  Petaluma 
Disposal Unit #DE 060982-X1-X1 0.05 acre  
Convey to:  Pacific Gas and Electric Company $38,000  
                                                                                                ($38,000 Appraisal) 
Direct conveyance at appraised value pursuant to Utility Agreement No. 1832.1.1 executed on 
August 23, 2013.   

 
39-05-Mon-101 PM 94.21 Prunedale 
Disposal Unit #DK 010407-01-01 0.026 acre 
Convey to:  Peter Agee, et al $36  
                                                                                                (Appraisal nominal) 
Direct Sale.  Selling price is the fair market value of a public road easement that is no longer needed. 
Sale to the underlying fee owner perfects their title and ‘squares up’ their adjoining property. 
 
40-07-LA-710 PM 22.5/22.7 Commerce 
Disposal Unit #DK 080379-1 0.004 acre 
Convey to:  Southern California Edison Company $0  
                                                                                                (Appraisal NA) 
Direct Conveyance.  Conveyance is 100% State’s obligation pursuant to Utility Agreement 7UA-
12221, dated October 2, 2012, amended October 4, 2012. 
 
41-08-Riv-15 PM 41.238 Corona 
Disposal Unit #DE 001196-01-02                                          0.075 acre 
Convey to:  Riverside County $36,630  
                    Transportation Commission                               ($36,630 Appraisal) 
Direct Sale.  Sale price represents the fair market value received via direct sale to a government 
agency.  
 
42-08-SBd-10 PM 26.53 San Bernardino 
Disposal Unit #DD 021797-01-01                                          0.135 acre 
Convey to:  Victor J. Miller, et al $70,300  
                                                                                                ($70,300 Appraisal) 
Direct Sale via Exchange.  Sale price represents the fair market value received in an exchange. 
Subject property represents a portion of just compensation for acquisition parcel 21745-1 pursuant to 
the Possession and Use Agreement dated May 7, 2013. 
 
43-10-Sta-120 PM 7.0      Oakdale 
Disposal Unit #DD 012763-01-01    8.09 acres 

            Convey to:  DePonte Family Investments              $331,000     
   ($200,000 Public sale estimate) 

Public Sale.  Selling price is highest bid received at the first public sale on August 20, 2013.  There 
were four active bidders out of 11 registered bidders. 
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44-10-Sta-120 KP 5.27     Oakdale 
Disposal Unit #DD 013503-01-01    1.10 acres 

            Convey to:  Diane Calavan   $64,000    
   ($70,000 Public sale estimate) 

Public Sale.  Selling price is highest bid received at the first public sale on August 20, 2013.  There 
were three active bidders out of three registered bidders. 
 
45-10-Sta-120 KP 5.27     Oakdale 
Disposal Unit #DD 013812-01-01    1.38 acres 

            Convey to:  Williams Family Trust UDT              $270,000    
   ($180,000 Public sale estimate) 

Public Sale.  Selling price is highest bid received at the first public sale on August 20, 2013.  There    
were three active bidders out of 11 registered bidders. 
 

    46-10-Sta-120 KP 10.0     Oakdale 
Disposal Unit #DD 014403-01-01    60.29 acres 

            Convey to:  Frank Bavaro   $603,000     
   ($460,000 Public sale estimate) 

Public Sale.  Selling price is highest bid received at the first public sale on August 20, 2013.  There 
were four active bidders out of 11 registered bidders. 
 
47-10-Sta-120 KP 5.27     Oakdale 
Disposal Unit #DD 014416-01-01    1.04 acres 

            Convey to:  George Rose   $74,000    
   ($70,000 Public sale estimate) 

Public Sale.  Selling price is highest bid received at the first public sale on August 20, 2013.  There 
were four active bidders out of 11 registered bidders. 
 
48-10-Sta-120 KP 5.27     Oakdale 
Disposal Unit #DD 014417-01-01    1.06 acres 

            Convey to:  George Rose   $78,000     
   ($70,000 Public sale estimate) 

Public Sale.  Selling price is highest bid received at the first public sale on August 20, 2013.  There 
were three active bidders out of 11 registered bidders. 
 
49-10-Sta-120 KP 5.27 Oakdale 
Disposal Unit #DD 014420-01-01 1.83 acres 
Convey to:  George Rose $82,000     
  ($80,000 Public sale estimate) 
Public Sale.  Selling price is highest bid received at the first public sale on August 20, 2013.  There 
were three active bidders out of 11 registered bidders. 
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   50-10-Sta-120 KP 5.27     Oakdale 

Disposal Unit #DD 014421-01-01    3.02 acres 
Convey to:  George Rose                        $110,000    
   ($85,000 Public sale estimate) 
Public Sale.  Selling price is highest bid received at the first public sale on August 20, 2013.  There 
were three active bidders out of 11 registered bidders. 
 
Attachments 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            

Recovery %
% Return

Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales
District Sales Sales Conveyances Sales Items Value From Sales Current Value

01 n/a
02 1 18,850.00 18,850.00 100%
03 1 48,000.00 85,100.00 177%
04 7 29 5,837,000.00 9,054,000.00 155%
05 1 0.00 36.00 n/a
06 n/a
07 1 0.00 0.00 n/a
08 2 106,930.00 106,930.00 100%
09
10 8 1,215,000.00 1,612,000.00 133%
11 n/a
12 n/a

Total 12 38 0 $7,225,780.00 $10,876,916.00 151%

Table II - Analysis by Type of Sale

               Recovery %
# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 12
Public Sales 38
Non-Inventory  
Conveyances

Sub-Total 50
Other Funded
Sales 0

Total 50

Attachment A

$7,225,780.00

$7,225,780.00 $10,876,916.00 151%

$163,816.00
$10,713,100.00

151%$10,876,916.00

152%
100%

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - October 8, 2013

$163,780.00
$7,062,000.00



s140506
Typewritten Text

s140506
Typewritten Text

s140506
Typewritten Text
ATTACHMENT 1A



s140506
Typewritten Text

s140506
Typewritten Text

s140506
Typewritten Text
ATTACHMENT 1B



s140506
Typewritten Text
ATTACHMENT 1C



s140506
Typewritten Text
ATTACHMENT 1D



s140506
Typewritten Text
ATTACHMENT 2A



s140506
Typewritten Text
ATTACHMENT 2B



s140506
Typewritten Text
ATTACHMENT 3A



s140506
Typewritten Text
ATTACHMENT 3B



s140506
Typewritten Text
ATTACHMENT 3C



s140506
Typewritten Text
ATTACHMENT 3D



s140506
Typewritten Text
ATTACHMENT 3E



s140506
Typewritten Text
ATTACHMENT 3F



s140506
Typewritten Text
ATTACHMENT 4A



s140506
Typewritten Text
ATTACHMENT 4B



s140506
Typewritten Text
ATTACHMENT 5A



s140506
Typewritten Text
ATTACHMENT 5B



s140506
Typewritten Text
ATTACHMENT 6A



s140506
Typewritten Text
ATTACHMENT 6B



s140506
Typewritten Text

s140506
Typewritten Text
ATTACHMENT 7A



s140506
Typewritten Text
ATTACHMENT 7B



s140506
Typewritten Text
ATTACHMENT 8A



s140506
Typewritten Text
ATTACHMENT 8B



s140506
Typewritten Text

s140506
Typewritten Text
ATTACHMENT 9A



s140506
Typewritten Text
ATTACHMENT 9B



s140506
Typewritten Text
ATTACHMENT 10A



s140506
Typewritten Text
ATTACHMENT 10B



s140506
Typewritten Text
ATTACHMENT 11A



s140506
Typewritten Text
ATTACHMENT 11B



s140506
Typewritten Text
ATTACHMENT 12A



s140506
Typewritten Text
ATTACHMENT 12B



s140506
Typewritten Text
ATTACHMENT 13A



s140506
Typewritten Text
ATTACHMENT 13B



s140506
Typewritten Text
ATTACHMENT 14A



s140506
Typewritten Text
ATTACHMENT 14B



s140506
Typewritten Text
ATTACHMENT 15A



s140506
Typewritten Text
ATTACHMENT 15B



s140506
Typewritten Text
ATTACHMENT 16A



s140506
Typewritten Text
ATTACHMENT 16B



s140506
Typewritten Text
ATTACHMENT 17A



s140506
Typewritten Text
ATTACHMENT 17B



s140506
Typewritten Text

s140506
Typewritten Text

s140506
Typewritten Text
ATTACHMENT 18A



s140506
Typewritten Text
ATTACHMENT 18B



s140506
Typewritten Text
ATTACHMENT 19A



s140506
Typewritten Text
ATTACHMENT 19B



s140506
Typewritten Text
ATTACHMENT 20A



s140506
Typewritten Text
ATTACHMENT 20B



s140506
Typewritten Text
ATTACHMENT 21A



s140506
Typewritten Text
ATTACHMENT 21B



s140506
Typewritten Text
ATTACHMENT 22A



s140506
Typewritten Text
ATTACHMENT 22B



s140506
Typewritten Text
ATTACHMENT 23A



s140506
Typewritten Text
ATTACHMENT 23B



s140506
Typewritten Text
ATTACHMENT 24A



s140506
Typewritten Text
ATTACHMENT 24B



s140506
Typewritten Text
ATTACHMENT 25A



s140506
Typewritten Text
ATTACHMENT 25B



s140506
Typewritten Text
ATTACHMENT 26A



s140506
Typewritten Text
ATTACHMENT 26B



s140506
Typewritten Text
ATTACHMENT 27A



s140506
Typewritten Text
ATTACHMENT 27B



s140506
Typewritten Text
ATTACHMENT 28A



s140506
Typewritten Text
ATTACHMENT 28B



s140506
Typewritten Text
ATTACHMENT 29A



s140506
Typewritten Text
ATTACHMENT 29B



s140506
Typewritten Text
ATTACHMENT 30A



s140506
Typewritten Text
ATTACHMENT 30B



s140506
Typewritten Text
ATTACHMENT 31A



s140506
Typewritten Text
ATTACHMENT 31B



s140506
Typewritten Text

s140506
Typewritten Text
ATTACHMENT 32A



s140506
Typewritten Text
ATTACHMENT 32B



s140506
Typewritten Text
ATTACHMENT 33A



s140506
Typewritten Text
ATTACHMENT 33B



s140506
Typewritten Text
ATTACHMENT 34A



s140506
Typewritten Text
ATTACHMENT 34B



s140506
Typewritten Text
ATTACHMENT 35A



s140506
Typewritten Text
ATTACHMENT 35B



s140506
Typewritten Text
ATTACHMENT 36A



s140506
Typewritten Text
ATTACHMENT 36B



s140506
Typewritten Text
ATTACHMENT 37A



s140506
Typewritten Text
ATTACHMENT 37B



s140506
Typewritten Text
ATTACHMENT 37C



s140506
Typewritten Text
ATTACHMENT 37D



s140506
Typewritten Text
ATTACHMENT 37E



s140506
Typewritten Text
ATTACHMENT 37F



s140506
Typewritten Text
ATTACHMENT 37G



s140506
Typewritten Text
ATTACHMENT 37H



s140506
Typewritten Text
ATTACHMENT 37I



s140506
Typewritten Text
ATTACHMENT 37J



s140506
Typewritten Text
ATTACHMENT 37K



s140506
Typewritten Text
ATTACHMENT 37L



s140506
Typewritten Text
ATTACHMENT 37M



s140506
Typewritten Text
ATTACHMENT 38A



s140506
Typewritten Text
ATTACHMENT 38B

















































                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.5g.(5) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Rihui Zhang 
 Acting Division Chief  
 Local Assistance 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED 
PROPOSITION 1B TRADE CORRIDOR IMPROVEMENT FUNDS PROJECT OFF  
THE STATE HIGHWAY SYSTEM    
RESOLUTION TCIF-AA-1314-04, AMENDING RESOLUTION TCIF-A-1213-16 
 

  
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution TCIF-A-1213-16 to revise the project 
recipient from City of Banning to Riverside County for Project 46, Sunset Avenue Grade Separation 
project (PPNO 1122) in Riverside County. 
 
BACKGROUND: 
 
On June 11, 2013, the Commission allocated $10,000,000 in Proposition 1B Trade Corridor 
Improvement Funds under Resolution TCIF-A-1213-16 to the Sunset Avenue Grade Separation 
Project.  However, at the time of allocation, the project recipient was incorrect, and should be shown 
as Riverside County not the City of Banning.  The necessary changes are reflected in strikethrough 
and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $10,000,000 for the Proposition 1B Trade Corridor Improvement Fund  
(104-6056) originally allocated under Resolution TCIF-A-1213-16 and amended by Resolution 
TCIF-AA-1314-04 for project 46-Sunset Avenue Grade Separation Project (PPNO 1122), is hereby 
amended, in accordance with the attached revised vote list.  
 
 
Attachment 

 
 



CTC Financial Vote List October 8, 2013 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5)  Allocation Amendment - Proposition 1B – Locally Administered TCIF Projects  Resolution TCIF-AA-1314-04, 
 off the State Highway System Amending Resolution TCIF-A-1213-16 

1 
$10,000,000 

 
City of Banning 

Riverside County 
RCTC 

08-Riverside 
 
 

 

 
Sunset Avenue Grade Separation.  In the city of Banning on 
Sunset Avenue.  Construct an underpass at the Union Pacific 
Railroad Crossing (TCIF Project 46). 
 
(CEQA – CE, 12/08/2010.) 
(NEPA – CE, 02/28/2011.) 
 
(Concurrent TCIF Project Baseline Amendment under 
Resolution TCIF-P-1314-07, October 2013)  
 
(The TCIF allocation is split as follows: $4,300,000 for 
construction engineering and $5,700,000 for construction 
capital.)  
  
(Contributions from other sources:  $24,764,000.) 
 
Outcome/Output:  This project will decrease traffic congestion 
and travel time to improve goods movement and emergency 
vehicle response.   
 

Resolution TCIF-AA-1314-04 will revise the project 
recipient from City of Banning to Riverside County. 

 
08-1122 

TCIF/12-13 
CONST 

$10,000,000 
0800000600 

 
2011-12 
104-6056 

TCIF 
20.30.210.300 

 
 

$10,000,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISION 

CTC Meeting: October 8, 2013  

 Reference No.: 2.9a. 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: William D. Bronte 
 Division Chief  
 Rail 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
 RESOLUTION GS1B-A-1112-005 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution GS1B-A-1112-005, 
originally approved on May 23, 2012. 
 
ISSUE: 
 
At its May 2012 meeting, the Commission approved Resolution GS1B-A-1112-005 allocating 
$12,157,000 for two locally administered Proposition 1B Highway-Railroad Crossing Safety 
Account projects.  A technical correction is needed for Project 1-Bardsley Avenue Grade Separation 
project in the city of Tulare to revise the Project ID number from 0012000244 to 0014000012. 
 
There is no change to the Book Item Memorandum 
 
The required changes are reflected in strikethrough and bold on the attached document. 
 
Attachment 
 
 
 
 
 
 
 
 
 
 
 
 

 



CTC Financial Vote List May 23, 2012 
2.5 Highway Financial Matters  Technically Corrected October 8, 2013 
   (Project 1) 
 

  Page 1 of 1 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type 

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1112-005 
(HRCSA) Projects 

1 
$7,156,000 

 
City of Tulare 

TCAG 
06-Tulare 

 

 
Bardsley Avenue Grade Separation.  Construct a grade-
separated underpass at Bardsley Avenue and I Street, in the 
city of Tulare. 
 
(Original programming resolution GS1B-P-1011-01.)  
 
(CEQA – Categorically Exempt – CCR Sec. 15282(g).) 
 
(Contributions from other sources:  $10,799,000.) 
 
Outcome/Output:  This project will increase safety for 
pedestrians and vehicles, improve emergency response time, 
air quality, regional circulation and public convenience. 

 
75-Rail 

HRCSA/11-12 
CONST 

$7,156,000 
0012000244 
0014000012 

S 
H023BA 

 
 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$7,156,000 
 
 
 
 
 

2 
$5,001,000 

 
City of Los 
Angeles 
LACMTA 

07-Los Angeles 
 
 
 

 
North Spring Street Grade Separation.  Widen North Springs 
Street to accommodate traffic lanes, including median, 
sidewalks and bike lanes in each direction and seismically 
retrofit the historic North Spring Street Bridge within the city of 
Los Angeles. 
 
(Original programming resolution GS1B-P-1011-01.)  
 
(Concurrent Future Consideration of Funding – Resolution E-
12-27, May 2012.) 
 
(Contributions from other sources:  $43,318,000.) 
 
Outcome/Output:  The bridge widening will relieve traffic 
overflow to the yet to be grade-separated North Main Street 
Bridge. 

 
75-Rail 

HRCSA/11-12 
CONST 

$5,001,000 
0012000245 

S 
H011BA 

 
 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$5,001,000 
 
 
 
 
 

 



                   State of California  California State Transportation Agency 
                   DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

        M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.9b. 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Rihui Zhang 
 Acting Division Chief 

Local Assistance 
 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
RESOLUTION FP-12-67 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation Commission 
(Commission) approve a technical correction to Resolution FP-12-67, originally approved on 
June 11, 2013. 
 
ISSUE: 
 
At its June 2013 meeting, the Commission approved Resolution FP-12-67 allocating $9,643,000 for 
18 locally administered State Transportation Improvement Program (STIP) projects.  A technical 
correction is need for Project 1-Planning, Programming and Monitoring for the El Dorado County 
Transportation Commission, to revise the Project ID from “0313000236” to “0313000235” in the 
vote box on the Book Item Attachment. 
 
There is no change to the Book Item Memorandum. 
 

 The required changes are reflected in strikethrough and bold on the attached revised vote list. 
 

Attachment 



CTC Financial Vote List June 11, 2013 
2.5 Highway Financial Matters  Technically Corrected October 8, 2013 
    (Project 1) 
 

  Page 1 of 3 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(6) Local STIP Planning, Programming and Monitoring Projects  (ADVANCEMENTS) Resolution FP-12-67 

1 
$140,000 

 
El Dorado County 

Transportation 
Commission 

EDCTC 
03-El Dorado 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
03-0L14 

RIP / 13-14 
CONST 

$140,000 
0313000236 
0313000235 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$140,000 

2 
$142,000 

 
Placer County 
Transportation 

Planning Agency 
PCTPA 

03-Placer 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 
 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
03-0L11 

RIP / 13-14 
CONST 

$142,000 
0313000244 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$142,000 

3 
$827,000 

 
Sacramento Area 

Council of 
Governments 

SACOG 
03-Sacramento 

 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 
(This allocation combines 4 projects programmed in the 2013 
STIP: PPNO 0L30 (Sacramento) for $609,000, PPNO 1L53 
(Sutter) for $56,000, PPNO 0L37 (Yolo) for $119,000, PPNO 
0L41 (Yuba) for $43,000.) 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
03-Various 
RIP / 13-14 

CONST 
$827,000 

0313000251 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$827,000 

4 
$148,000 

 
Butte County 
Association of 
Governments 

BCAG 
03-Butte 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 
 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
03-0L16 

RIP / 13-14 
CONST 

$148,000 
0313000263 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$148,000 

5 
$569,000 

 
Metropolitan 

Transportation 
Commission 

MTC 
04-Various 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 
(This allocation combines 9 projects programmed in the 2013 
STIP: PPNO 2100 (Alameda) for $118,000, PPNO 2118 
(Contra Costa) for $77,000, PPNO 2127 (Marin) for $22,000, 
PPNO 2130 (Napa) for $13,000, PPNO 2131 (San Francisco) 
for $60,000, PPNO 2140 (San Mateo) for $62,000, PPNO 
2144 (Santa Clara) for $138,000, PPNO 2152 (Solano) for 
$36,000, PPNO 2156 (Sonoma) for $43,000.) 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
04-Various 
RIP / 13-14 

CONST 
$569,000 

0413000380 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$569,000 

6 
$200,000 

 
Transportation 

Authority of Marin 
MTC 

04-Marin 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 

 
CONTINGENT ON THE PASSAGE 

OF THE 2013 BUDGET ACT 

 
04-Various 
RIP / 13-14 

CONST 
$200,000 

0413000381 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$200,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(6) Local STIP Planning, Programming and Monitoring Projects  (ADVANCEMENTS) Resolution FP-12-67 

7 
$696,000 

 
Santa Clara 

Valley 
Transportation 

Authority 
MTC 

04-Santa Clara 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 
 

 
CONTINGENT ON THE PASSAGE 

OF THE 2013 BUDGET ACT 

 
04-2255 

RIP / 13-14 
CONST 

$696,000 
0413000387 

 
2013-14 

 
101-0042 

SHA 
20.30.600.670 

 
 

$696,000 

8 
$491,000 

 
San Francisco 

County 
Transportation 

Authority 
MTC 

04-San Francisco 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 

 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
04-2007 

RIP / 13-14 
CONST 

$491,000 
0413000388 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$491,000 

9 
$430,000 

 
Contra Costa 
Transportation 

Authority 
MTC 

04-Contra Costa 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 

 
CONTINGENT ON THE PASSAGE 

OF THE 2013 BUDGET ACT 

 
04-2011O 

RIP / 13-14 
CONST 

$430,000 
0413000389 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$430,000 

10 
$353,000 

 
San Mateo 

County 
Association of 
Governments 

MTC 
04-San Mateo 

 
Planning, Programming and Monitoring 
 

 
 
 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
04-2140A 

RIP / 13-14 
CONST 

$353,000 
0413000391 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$353,000 
 

11 
$192,000 

 
Solano 

Transportation 
Authority 

MTC 
04-Solano 

 
Planning, Programming and Monitoring 
 
 
 

 
CONTINGENT ON THE PASSAGE 

OF THE 2013 BUDGET ACT 

 
04-2263 

RIP / 13-14 
CONST 

$192,000 
0413000392 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$192,000 
 

12 
$373,000 

 
Sonoma County 
Transportation 

Authority 
SCTA 

04-Sonoma 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
04-0770E 

RIP / 13-14 
CONST 

$373,000 
0413000393 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$373,000 
 

13 
$69,000 

 
Napa County 

Transportation 
Planning Agency 

MTC 
04-Napa 

 
Planning, Programming and Monitoring 
 
 

 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
04-1003E 

RIP / 13-14 
CONST 
$69,000 

0413000394 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$69,000 

14 
$45,000 

 
Council of San 
Benito County 
Governments 

San Benito COG 
05-San Benito 

 
Planning, Programming and Monitoring 
 

 
 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
05-2043 

RIP / 13-14 
CONST 
$45,000 

0513000149 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$45,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(6) Local STIP Planning, Programming and Monitoring Projects  (ADVANCEMENTS) Resolution FP-12-67 

15 
$150,000 

 
Santa Cruz 

County Regional 
Transportation 
Commission 

SCCTRC 
05-Santa Cruz 

 
Added per 

N.Meaux 5/13/13 

 
Planning, Programming and Monitoring 
 

 
 
 
 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
05-0921 

RIP / 13-14 
CONST 

$150,000 
0513000156 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$150,000 

16 
$275,000 

 
San Luis Obispo 

Council of 
Governments 

SLOCOG 
05-San Luis 

Obispo 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal effective July 1, 2013.) 
 

 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
05-0942 

RIP / 13-14 
CONST 

$275,000 
0512000173 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$275,000 

17 
$3,098,000 

 
Los Angeles 
Metropolitan 

Transportation 
Agency 

LACMTA 
07-Los Angeles 

 
Planning, Programming and Monitoring 
 
 

 
 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
07-9001 

RIP / 13-14 
CONST 

$3,098,000 
0713000411 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$3,098,000 

18 
$1,445,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 

 
Planning, Programming and Monitoring 
 
 

 
 

CONTINGENT ON THE PASSAGE 
OF THE 2013 BUDGET ACT 

 
12-2132 

RIP / 13-14 
CONST 

$1,445,000 
1213000181 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$1,445,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.9c. 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rihui Zhang 
 Acting Division Chief 
 Local Assistance 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
 RESOLUTION SLP1B-A-1213-18 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution SLP1B-A-1213-18 
originally approved on March 5, 2013. 
 
ISSUE: 
 
At its March 2013 meeting, the Commission approved Resolution SLP1B-A-1213-18 to allocate  
$30,827,000 for 47 Proposition 1B State-Local Partnership Program (SLPP) projects.  The attached 
revised vote list described the 47 SLPP projects.  A technical correction is needed for Project 20-
Willoughby Road Resurfacing, to revise the Project ID from “1113000096 to 1113000076” in the 
vote box on the Book Item Attachment, and for Project 21-Dogwood Road Resurfacing, to revise the 
Project ID from “1113000097 to 1113000077” in the vote box on the Book Item Attachment. 
 
There is no change to the Book Item Memorandum. 
 
The required changes are reflected in strikethrough and bold on the attached documents. 

 
Attachment 
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2.5 Highway Financial Matters  Technically Corrected October 8, 2013 
    (Projects 20 and 21) 
 

  Page 1 of 10 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18 
 Projects off the State Highway 

1 
$71,000 

 
Town of Truckee 

Nevada CTC 
03-Nevada 

 

 
Annual Slurry Seal.  In Truckee on various roadways. 
 
(CEQA – CE, 11/26/2012.) 
 
(Contributions from other sources:  $399,000.) 
 
Outcome/Output:  Slurry seal to provide a cost-effective means 
of significantly extending the life of the Town’s roadways 
consistent with an adopted Pavement Maintenance Program. 

 
SLPP/12-13 

CONST 
$71,000 

0313000162 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$71,000 

2 
$613,000 

 
City of San Mateo 

MTC 
04-San Mateo 

 

 
Road Rehabilitation – Various Locations.   In the city of San 
Mateo at various locations.  Remove and replace pavement 
section and sub-section as necessary, install storm system, 
replace depressed or broken curb, gutter and sidewalk, reinstall 
traffic striping and adjust manhole rim to grade. 
 
(CEQA – CE, 11/27/2012.) 
 
(Contributions from other sources:  $613,000.) 
 
Outcome/Output:  This project will increase the service life of 
these streets for more than 15 years and the PCI for these 
segments will be increased from 30 to 100. 

 
SLPP/12-13 

CONST 
$613,000 

0413000260 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$613,000 
 
 

3 
$457,000 

 
Town of 

Hillsborough 
MTC 

04-San Mateo 
 

 
Street Resurfacing – Various Locations.  In the town of 
Hillsborough at various locations.  AC overlay treatments on 
approximately 6.5 miles of roadways. 
 
(CEQA – CE, 12/19/2012.) 
 
(Contributions from other sources:  $957,106.) 
 
Outcome/Output:  This project will improve traffic operations, 
reduce traffic accidents, and provide safe pedestrian access. 

 
SLPP/12-13 

CONST 
$457,000 

0413000261 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$457,000 
 
 

4 
$49,000 

 
Town of Colma 

MTC 
04-San Mateo 

 

 
Hillside Boulevard Pavement.  On Hillside Boulevard, 
between Serramonte Boulevard and the Town’s southern limits 
with the City of San Francisco.  Asphalt pavement rehabilitation 
by grinding existing pavement, overlay of asphalt concrete 
sections, and striping work. 
 
(CEQA – CE, 12/13/2012.)  
 
(Contributions from other sources:  $799,000.) 
 
Outcome/Output:  This project will improve Hillside Boulevard 
and extend the useful life by more than 15 years.  Travel time 
and fuel savings benefits are anticipated from these 
improvements. 

 
SLPP/12-13 

CONST 
$49,000 

0413000262 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$49,000 
 
 

5 
$375,000 

 
San Luis Obispo 

County 
SLOCOG 

05-San Luis 
Obispo 

 

 
Willow Road Extension Mitigation. In Nipomo in south San 
Luis Obispo County.  The project consists of approximately 
4,000 acorns planting, irrigation system and a 7- year plant 
establishment. 
 
(Future Consideration of Funding – Resolution E-09-85, 
October 2009.) 
 
(Contributions from other sources:  $381,884.) 
 
Outcome/Output:  The habitat creation project will plant over 
three thousand oak trees in order to mitigate adverse impacts 
to sensitive habitat during the construction of the Willow Road 
extension interchange. 

 
SLPP/12-13 

CONST 
$375,000 

0513000097 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$375,000 
 
 



CTC Financial Vote List March 5, 2013 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18 
 Projects off the State Highway 

6 
$1,454,000 

 
Madera County 
Madera CTC 
06-Madera 

 

 
Avenue 9 Improvements.  In Madera County, at the 
intersections of Avenue 9 & Road 36 and Avenue 9 and Road 
35.  Road rehabilitation and install left turn lanes.  
 
(CEQA – CE, 09/12/2012.)  
 
(Contributions from other sources:  $1,750,000.) 
 
Outcome/Output:  Improvements will provide a turn lane to 
improve safety for left hand turns at two intersections along this 
highly traveled route and reduce wear and tear on traveling 
vehicles. 

 
SLPP/12-13 

CONST 
$1,454,000 
0613000140 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,454,000 
 
 

7 
$1,000,000 

 
City of Bakersfield 

Kern COG 
06-Kern 

 
Mohawk Street Extension & Improvements.  On Mohawk 
Street between Rosedale Highway and Siena Lane.  
Construction of a new two lane roadway with shoulders. 
 
(CEQA – CE, 11/15/2012.)  
 
(Contributions from other sources:  $1,393,000.) 
 
Outcome/Output:  This project will reduce vehicle miles 
travelled, reduce congestion, and improve transportation 
connectivity.  

 
SLPP/12-13 

CONST 
$1,000,000 
0613000161 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
 
 

8 
$965,000 

 
City of Fresno 

COFCG 
06-Fresno 

 

 
Willow Avenue Widening.  On the west side of Willow Avenue 
between Barstow and Escalon Avenue.  Construct Class I 
multi-purpose bicycle and pedestrian trail. 
 
(Concurrent Consideration of Funding – Resolution E-13-19, 
March 2013.) 
 
(Contributions from other sources:  $965,000.) 
 
Outcome/Output:  This project will improve traffic operations, 
reduce traffic accidents, and provide safe pedestrian access 
and improve circulation.  

 
SLPP/12-13 

CONST 
$965,000 

0613000166 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$965,000 
 
 

9 
$7,000,000 

 
City of Corona 

RCTC 
08-Riverside 

 
Foothill Parkway Westerly Extension.  In the city of Corona, 
from approximately 600 feet west of Skyline Drive to Green 
River Road.  Construct new 4-lane roadway including 
landscaped medians, new traffic signals, and landscaping. 
 
(Future Consideration of Funding – Resolution E-12-70, 
December 2012.) 
 
(Contributions from other sources:  $16,518,000.) 
 
Outcome/Output:  This project will construct two miles of new 
road to accommodate planned circulation needs and improving 
air quality by reducing congestion. 

 
SLPP/12-13 

CONST 
$7,000,000 
0813000097 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$7,000,000 
 
 

10 
$1,550,000 

 
City of  

Indian Wells 
RCTC 

08-Riverside 
 

 
Highway 111 Improvements.  On Highway 111, from 
Hospitality Row to Cook Street.  Widen highway from four to six 
lanes, landscaped medians, new synchronized traffic signals, 
and protected traffic turn lanes. 
 
(Concurrent Consideration of Funding – Resolution E-13-13, 
March 2013.) 
 
(Contributions from other sources:  $1,550,000.) 
 
Outcome/Output:  This project will widen 0.6 mile of roadway, 
eliminate a congestion chokepoint, and improve motorist and 
pedestrian safety. 

 
SLPP/12-13 

CONST 
$1,550,000 
0813000099 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,550,000 
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11 
$1,302,000 

 
San Bernardino 

County 
SANBAG 

08-San Bernardino 
 

 
Maple Lane Drainage and Slope Improvements.  In the 
community of Sugarloaf near Big Bear Lake, on Maple Lane 
from 0.27 mile north of Baldwin Road to State Route 38.  
Drainage improvements to protect the roadway and existing 
utilities. 
 
(Concurrent Consideration of Funding – Resolution E-13-18, 
March 2013.) 
 
(Contributions from other sources:  $1,302,000.) 
 
Outcome/Output:  This project will allow Maple Lane to 
continue as an emergency evacuation route for the mountain 
communities of Sugarloaf and Moonridge. 

 
SLPP/12-13 

CONST 
$1,302,000 
0813000094 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,302,000 
 
 

12 
$1,036,000 

 
City of El Centro 

ICTC 
11-Imperial 

 

 
City of El Centro Street Rehabilitation.  In the city of El 
Centro. Project will rehabilitate roadway segments of various 
city streets. 
 
(CEQA – CE, 10/17/2012.)  
 
(Contributions from other sources:  $1,036,000.) 
 
Outcome/Output:  Rehabilitation of 11.33 lane-miles of local 
road will maximize mobility and accessibility for all people and 
goods in the region by removing potholes and cracks and 
creating smoother driving surface.  Ensure travel safety and 
reliability. 

 
SLPP/12-13 

CONST 
$1,036,000 
1112000187 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,036,000 
 
 

13 
$68,000 

 
City of 

Westmoreland 
ICTC 

11-Imperial 
 

 
6th Street and G Street Pavement Rehabilitation.  In the city 
of Westmoreland. Project will rehabilitate the roadway on 6th 
street from N. Center Street to F Street and G Street from 7th 
and 6th Streets. 
 
(CEQA – CE, 10/09/2012.)  
 
(Contributions from other sources:  $68,000.) 
 
Outcome/Output:  This project will mitigate the existing poor 
pavement and drainage conditions on the roadway.  The 
rehabilitated road will improve traffic safety for the area. 

 
SLPP/12-13 

CONST 
$68,000 

1113000072 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$68,000 
 
 

14 
$161,000 

 
City of Holtville 

ICTC 
11-Imperial 

 

 
Grape Avenue Improvements. At Grape Avenue, between 4th 
and 5th Street.  Bicycle and pedestrian improvements. 
 
(CEQA – CE, 07/26/2012.)  
 
(Contributions from other sources:  $162,000.) 
 
Outcome/Output:  This project will reduce hazards to motorists 
and pedestrians.  The proposed project would also add new 
Class I bike lane facilities where currently none exists.  This 
project will maximize mobility and accessibility for all people 
and good in the region by removing potholes and cracks and 
creating smoother driving surface.  Ensure travel safety and 
reliability for all people and good in the region.  Preserve and 
ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$161,000 

1113000073 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$161,000 
 
 

15 
$133,000 

 
City of Calipatria 

ICTC 
11-Imperial 

 

 
Lake Avenue Improvements. At Lake Avenue, between Elder 
Street and Bowles Road.  Street rehabilitation. 
 
(CEQA – CE, 07/26/2012.)  
 
(Contributions from other sources:  $138,000.) 
 
Outcome/Output:  This project will maximize mobility and 
accessibility for all people and good in the region by removing 
potholes and cracks and creating smoother driving surface.  
Ensure travel safety and reliability for all people and good in the 
region.  Preserve and ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$133,000 

1113000074 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$133,000 
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16 
$625,000 

 
City of Brawley 

ICTC 
11-Imperial 

 

 
Eastern Avenue Rehabilitation. At Eastern Avenue, between 
Jones Street and Malan Street.  Reconstructions and 
rehabilitation. 
 
(CEQA – CE, 10/01/2012.)  
 
(Contributions from other sources:  $625,000.) 
 
Outcome/Output This project will reduce hazards to motorists 
and pedestrians.  The proposed project would also add new 
Class I bike lane facilities where currently none exists.  This 
project will maximize mobility and accessibility for all people 
and good in the region by removing potholes and cracks and 
creating smoother driving surface.  Ensure travel safety and 
reliability for all people and good in the region.  Preserve and 
ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$625,000 

1113000075 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$625,000 
 
 

17 
$384,000 

 
City of Imperial 

ICTC 
11-Imperial 

 

 
South N Street Reconstruction. On South N Street, between 
Barioni Boulevard and 5th Street.  Install 40 foot wide roadway, 
curb and gutter, and sidewalks. 
 
(CEQA – CE, 09/27/2012.)  
 
(Contributions from other sources:  $384,000.) 
 
Outcome/Output:  This project will allow industrial users to have 
access to the southeast part of the City’s town core. 

 
SLPP/12-13 

CONST 
$384,000 

1113000084 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$384,000 
 
 

18 
$400,000 

 
City of Calexico 

ICTC 
11-Imperial 

 

 
Downtown Repaving – City of Calexico. Resurface 
approximately 3,800 feet of local road. 
 
(CEQA – CE, 10/07/2012.)  
 
(Contributions from other sources:  $400,000.) 
 
Outcome/Output:  This project will provide safe driving 
conditions and improve traffic safety for all users on the 
collector arterials. 

 
SLPP/12-13 

CONST 
$400,000 

1113000088 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$400,000 
 
 

19 
$515,000 

 
City of Calexico 

ICTC 
11-Imperial 

 

 
5th Street Repaving. In the city of Calexico, on 5th Street 
between Highway 111 and Heber Avenue.  Repave existing 
pavement, replace sidewalk, curb, and gutter. 
 
(CEQA – CE, 10/07/2012.)  
 
(Contributions from other sources:  $515,000.) 
 
Outcome/Output:  This project will greatly improve traffic safety 
and mobility and accessibility for all users in the area. 

 
SLPP/12-13 

CONST 
$515,000 

1113000089 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$515,000 
 
 

20 
$650,000 

 
Imperial County 

ICTC 
11-Imperial 

 

 
Willoughby Road Resurfacing. From Dogwood Road to Clark 
Road.  Street Resurfacing. 
 
(CEQA – CE, 11/06/2012.)  
 
(Contributions from other sources:  $650,000.) 
 
Outcome/Output:  This project will maximize mobility and 
accessibility for all people and good in the region by removing 
potholes and cracks and creating smoother driving surface.  
Ensure travel safety and reliability for all people and good in the 
region.  Preserve and ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$650,000 

1113000096 
1113000076 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$650,000 
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21 
$901,000 

 
Imperial County 

ICTC 
11-Imperial 

 

 
Dogwood Road Resurfacing.  In the county of Imperial.  
Project will consist of full depth reclamation of approximately 
0.5 mile of roadway with the Herber Townsite. The entire 3 mile 
length of the project will include a 3 inch overlay of asphalt 
concrete. 
 
(CEQA – CE, 0820/2012.)  
 
(Contributions from other sources:  $901,000.) 
 
Outcome/Output:  This project will maximize mobility and 
accessibility for all people and good in the region by removing 
potholes and cracks and creating smoother driving surface.  
Ensure travel safety and reliability for all people and good in the 
region.  Preserve and ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$901,000 

1113000097 
1113000077 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$901,000 
 
 

22 
$1,551,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 

 
Broadway and McFadden Avenue Rehabilitation. On 
Broadway from Civic Center Drive to 700 feet north of Santa 
Clara Avenue and McFadden Avenue from Newhope Street to 
Euclid Street.  Rehabilitate asphalt concrete roadway, including 
replacement of curb ramps, curb and gutter, sidewalk, and 
adjusting utilities to grade. 
 
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $2,213,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4-
lane facilities and increase the useful life of 1.7 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$1,551,000 
1200000559 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,551,000 
 
 

23 
$571,000 

 
City of Buena Park 

OCTA 
12-Orange 

 

 
La Palma Avenue Rehabilitation. On La Palma Avenue, from 
Beach Boulevard to the east city limits.  Rehabilitate the 
asphalt concrete roadway, including reconstructing curb ramps, 
curb and gutter, sidewalk and adjusting utilities to grade. 
 
(CEQA – CE, 05/03/2012.)  
 
(Contributions from other sources:  $571,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 5-
lane and 6-lane facilities and increase the useful life of 1.1 
miles of roadway. 

 
SLPP/12-13 

CONST 
$571,000 

1200020085 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$571,000 
 
 

24 
$318,000 

 
City of Aliso Viejo 

OCTA 
12-Orange 

 

 
Aliso Creek Road Rehabilitation. On Aliso Creek Road from 
Pacific Park Drive to Enterprise.  Rehabilitate asphalt concrete 
roadway including the modification of traffic signals, traffic 
signal detection loops, pavement striping and markers, and 
adjusting utilities to grade. 
 
(CEQA – CE, 07/12/2012.)  
 
(Contributions from other sources:  $373,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 0.4 mile of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1200020092 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

25 
$479,000 

 
City of Lake Forest 

OCTA 
12-Orange 

 

 
Lake Forest Drive & Rockfield Boulevard Resurfacing. On 
Lake Forest Drive, from Dimension Drive to Rancho Parkway 
and on Rockfield Boulevard, from Lake Forest Drive to El Toro 
Road.  Rehabilitate asphalt concrete roadway including the 
replacement of curb ramps, curb and gutter, sidewalk, and 
adjusting utilities to grade. 
 
(CEQA – CE, 05/25/2012.)  
 
(Contributions from other sources:  $556,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.7 miles of roadway. 

 
SLPP/12-13 

CONST 
$479,000 

1200020139 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$479,000 
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26 
$318,000 

 
City of Los 
Alamitos 
OCTA 

12-Orange 
 

 
Business Area Street Improvements.  In the Cerritos 
business area, on various local commercial and arterial streets.  
Rehabilitate asphalt concrete roadway and adjusting utilities to 
grade. 
 
(CEQA – CE, 01/07/2013.)  
 
(Contributions from other sources:  $318,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 2- 
lane and 4-lane arterial facilities to increase the useful life of 
2.17 miles of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1200020140 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

27 
$396,000 

 
City of Fountain 

Valley 
OCTA 

12-Orange 
 

 
Brookhurst Street Improvements.  On Brookhurst Street, 
from Slater Avenue to Warner Avenue.  Rehabilitate asphalt 
concrete roadway, including the replacement of curb and 
gutter, sidewalk, curb ramps, and adjusting utilities to grade. 
 
(CEQA – CE, 07/03/2012.)  
 
(Contributions from other sources:  $536,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 0.5 mile of roadway. 

 
SLPP/12-13 

CONST 
$396,000 

1200020304 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$396,000 
 
 

28 
$362,000 

 
City of Brea 

OCTA 
12-Orange 

 

 
Lambert Road Rehabilitation #2.  On Lambert Road from 
Tamarack Avenue to State College Boulevard.  Rehabilitate 
asphalt concrete roadway, including the construction of ADA-
compliant curb ramps, and adjusting utilities to grade. 
 
(CEQA – CE, 10/19/2012.)  
 
(Contributions from other sources:  $362,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 1.0 mile of roadway. 

 
SLPP/12-13 

CONST 
$362,000 

1213000047 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$362,000 
 
 

29 
$252,000 

 
Orange County 

OCTA 
12-Orange 

 

 
Skyline Drive Reconstruction.  On Skyline Drive, from Apsley 
Road/Equestrian Drive to Cowan Heights Drive.  Reconstruct 
the asphalt concrete roadway including the replacement of curb 
ramps, curb, and gutter and adjusting utilities to grade. 
 
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $478,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.25 mile of roadway. 

 
SLPP/12-13 

CONST 
$252,000 

1213000048 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$252,000 
 
 

30 
$158,000 

 
Orange County 

OCTA 
12-Orange 

 

 
Dale Street Reconstruction.  On Dale Street, from the Orange 
County Flood Control District Channel (OCFCDC) to 
Orangewood Avenue.  Reconstruct the asphalt concrete 
roadway including the construction of ADA compliant curb 
ramps. 
  
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $158,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.4 mile of roadway. 

 
SLPP/12-13 

CONST 
$158,000 

1213000049 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$158,000 
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31 
$764,000 

 
Orange County 

OCTA 
12-Orange 

 

 
La Colina Drive Pavement Rehabilitation.  On La Colina 
Drive, from approximately 140 feet east of Wedgewood Circle 
to the east Orange County Limits.  Reconstruct the asphalt 
concrete shoulders and replace drainage facilities. 
  
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $915,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.87 mile of roadway. 

 
SLPP/12-13 

CONST 
$764,000 

1213000050 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$764,000 
 
 

32 
$168,000 

 
City of Cypress 

OCTA 
12-Orange 

 

 
Cerritos Avenue East Widening.  On the south side of 
Cerritos Avenue from Walker Street to Angela Avenue.  Widen 
to three-though lanes including the replacement of curb ramps, 
curb and gutter, sidewalk, construction of a retaining wall, and 
adjusting utilities to grade. 
 
(CEQA – CE, 07/19/2012.)  
 
(Contributions from other sources:  $210,000.) 
 
Outcome/Output:  This project will widen 0.2 mile of existing 
roadway to relieve traffic congestion. 

 
SLPP/12-13 

CONST 
$168,000 

1213000051 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$168,000 
 
 

33 
$180,000 

 
City of Cypress 

OCTA 
12-Orange 

 

 
Valley View Street Rehabilitation.  On Valley View Street 
from Stanton Channel to Katella Avenue and on Lincoln 
Avenue from Moody Street to Walker Street.  Rehabilitate 
asphalt concrete roadway and adjusting utilities to grade. 
 
(CEQA – CE, 09/26/2012.)  
 
(Contributions from other sources:  $222,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane and 6- lane facility and increase the useful life of 1.0 mile 
of roadway 

 
SLPP/12-13 

CONST 
$180,000 

1213000052 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$180,000 
 
 

34 
$842,000 

 
City of Garden 

Grove 
OCTA 

12-Orange 
 

 
Local Road Rehabilitation.  In the city of Garden Grove, on 
Garden Grove Boulevard, Westminster Avenue, and Chapman 
Avenue.  Rehabilitate asphalt concrete roadway, including the 
replacement of curb and gutter, sidewalk, installing traffic 
detector loops, pavement striping and markings, and adjusting 
utilities to grade. 
 
(CEQA – CE, 05/30/2012.)  
 
(Contributions from other sources:  $1,736,400.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 1.13 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$842,00 

1213000056 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$842,000 
 
 

35 
$314,000 

 
City of La Habra 

OCTA 
12-Orange 

 

 
Idaho Street Rehabilitation.  On Idaho Street, from Lambert 
Road to Imperial Highway.  Rehabilitate asphalt concrete 
roadway, including the correction of drainage deficiencies and 
adjusting utilities to grade. 
 
(CEQA – CE, 11/01/2012.)  
 
(Contributions from other sources:  $314,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 0.42 mile of roadway. 

 
SLPP/12-13 

CONST 
$314,000 

1213000060 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$314,000 
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36 
$318,000 

 
City of La Palma 

OCTA 
12-Orange 

 

 
La Palma Avenue Road Rehabilitation.  On La Palma 
Avenue, from the west city limits to Valley View Street.  
Rehabilitate asphalt concrete roadway, including the 
replacement of curb ramps, curb and gutter, sidewalk, and 
adjusting utilities to grade. 
 
(CEQA – CE, 11/21/2012.)  
 
(Contributions from other sources:  $318,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.5 miles of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000061 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

37 
$413,000 

 
City of Laguna 

Niguel 
OCTA 

12-Orange 
 

 
La Paz Road Rehabilitation.  On La Paz Road, from Kings 
Road to Aliso Creek Road.  Rehabilitate asphalt concrete 
roadway, including the replacement of curb and gutter and 
adjusting utilities to grade. 
 
(CEQA – CE, 11/07/2012.)  
 
(Contributions from other sources:  $413,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.25 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$413,000 

1213000064 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$413,000 
 
 

38 
$293,000 

 
City of Laguna 

Woods 
OCTA 

12-Orange 
 

 
El Toro Road Reconstruction. In the city of Laguna Woods, 
on El Toro Road from Calle Sonora to 900 feet west of Moulton 
Parkway.  Repave roadway and construct ADA-compliant curb 
ramps. 
 
(CEQA – CE, 09/21/2012.)  
 
(Contributions from other sources:  $298,000.) 
 
Outcome/Output:  This project will rehabilitate the existing six- 
lane roadway and increase the useful life of 0.3 mile of 
roadway. 

 
SLPP/12-13 

CONST 
$293,000 

1213000082 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$293,000 
 
 

39 
$318,000 

 
City of San 
Clemente 

OCTA 
12-Orange 

 

 
Camino De Los Mares Rehabilitation.  On Camino De Los 
Mares from Avenida Vaquero to Camino Vera Cruz.  
Rehabilitate asphalt concrete roadway, including the 
replacement of curb ramps, curb and gutter and adjusting 
utilities to grade. 
 
(CEQA – CE, 07/11/2012.)  
 
(Contributions from other sources:  $1,082,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.07 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000096 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

40 
$1,036,000 

 
City of Orange 

OCTA 
12-Orange 

 

 
Jamboree Road Rehabilitation.  On Jamboree Road, from 
the south city limits to Chapman Avenue.  Rehabilitate asphalt 
concrete roadway, including the replacement of curb ramps, 
curb and gutter, sidewalk, and adjusting utilities to grade. 
 
(CEQA – CE, 11/08/2012.)  
 
(Contributions from other sources:  $1,036,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.3 miles of roadway. 

 
SLPP/12-13 

CONST 
$1,036,000 
1213000107 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,036,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18 
 Projects off the State Highway 

41 
$318,000 

 
City of San Juan 

Capistrano 
OCTA 

12-Orange 
 

 
Local Streets Rehabilitation.  On various local streets in the 
city of San Juan Capistrano.  Reconstruct the asphalt concrete 
roadway including the replacement of curb ramps and adjusting 
utilities to grade. 
  
(CEQA – CE, 11/20/2012.)  
 
(Contributions from other sources:  $486,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.4 mile of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000108 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

42 
$318,000 

 
City of Seal Beach 

OCTA 
12-Orange 

 

 
Arterial and Local Streets Road Rehabilitation.  On various 
arterial and local streets.  Rehabilitate asphalt concrete 
roadway and adjusting utilities to grade. 
 
(CEQA – CE, 11/09/2012.)  
 
(Contributions from other sources:  $337,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 2- 
lane facility and increase the useful life of 1.35 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000109 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

43 
$318,000 

 
City of Stanton 

OCTA 
12-Orange 

 

 
Citywide Street Rehabilitation.  On various arterial and local 
streets throughout the city.  Rehabilitate asphalt concrete 
roadway, including the replacement of curb ramps, curb and 
gutter, sidewalk, and adjusting utilities to grade. 
 
(CEQA – CE, 06/19/2012.)  
 
(Contributions from other sources:  $318,000.) 
 
Outcome/Output:  This project will rehabilitate and increase the 
useful life of 1.5 miles of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000110 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

44 
$200,000 

 
City of Tustin 

OCTA 
12-Orange 

 

 
Newport Avenue Bicycle Trail Reconstruction.  On Newport 
Avenue from Main Street to Irvine Boulevard.  Reconstruct the 
existing asphalt concrete Class I bicycle trail with concrete, 
constructing sidewalks, landscaping, and ADA-compliant curb 
ramps. 
 
(CEQA – CE, 08/17/2012.)  
 
(Contributions from other sources:  $200,000.) 
 
Outcome/Output:  This project will reconstruct 0.45 mile of 
existing bike trail to provide a safer and smoother riding 
surface. 

 
SLPP/12-13 

CONST 
$200,000 

1213000111 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$200,000 
 
 

45 
$35,000 

 
City of Tustin 

OCTA 
12-Orange 

 

 
Enderle Center Drive and Vandenberg Lane Intersections 
Improvements.  At the intersection of Enderle Center Drive 
and Vandenberg Lane.  Construct a raised planter island on the 
south side of the tee-intersection with raised curb, landscaping 
and irrigation, and ADA-compliant curb ramps. 
 
(CEQA – CE, 08/17/2012.)  
 
(Contributions from other sources:  $103,000.) 
 
Outcome/Output:  This project will provide increased 
awareness and safety at the intersections to reduce traffic 
accidents. 

 
SLPP/12-13 

CONST 
$35,000 

1213000112 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$35,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18 
 Projects off the State Highway 

46 
$358,000 

 
City of Tustin 

OCTA 
12-Orange 

 

 
Irvine Boulevard and McFadden Avenue Rehabilitation.  On 
McFadden Avenue from Mantle Lane to Pasadena Avenue and 
on Irvine Boulevard from Prospect Avenue to Holt Avenue.  
Rehabilitate asphalt concrete roadway, including the 
replacement of curb ramps, curb and gutter, and adjusting 
utilities to grade. 
 
(CEQA – CE, 08/17/2012.)  
 
(Contributions from other sources:  $469,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.05 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$358,000 

1213000113 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$358,000 
 
 

47 
$520,000 

 
City of 

Westminster 
OCTA 

12-Orange 
 

 
Brookhurst Street and Various Street Improvements.  On 
Brookhurst Street and various residential streets.  Rehabilitate 
asphalt concrete roadway, including the replacement of curb 
ramps, curb and gutter, sidewalk, and adjusting utilities to 
grade. 
 
(CEQA – CE, 06/28/2012.)  
 
(Contributions from other sources:  $692,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 0.4 miles of roadway. 

 
SLPP/12-13 

CONST 
$520,000 

1213000115 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$520,000 
 
 

 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Caltrans improves mobility across California” 

  

M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: October 8, 2013 

CALIFORNIA TRANSPORTATION COMMISION  
 Reference No.:  2.2c.(7) 

 Action Item 
 
 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by:  Katrina Pierce 
 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING  
08-SBd-58; PM 22.2/31.1 
RESOLUTION E-13-80 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-13-80. 
 

ISSUE: 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Final Environmental Impact Report (FEIR) has been completed: 
 

• State Route 58 (SR 58) in San Bernardino County.  Widen a portion of SR 58 from 
two lanes to four lanes in and near the town of Hinkley. (PPNO 0217F) 

 
This project in San Bernardino County will widen a portion of State Route 58 from two lanes 
to four lanes in and near the town of Hinkley.  The project is programmed in the 2012 State 
Transportation Improvement Program.  The total estimated cost is $194,925,000 for capital 
and support.  Construction is estimated to begin in Fiscal Year 2014-15.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by 
the Commission in the 2012 State Transportation Improvement Program. 
 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted 
by the project include: visual, community impacts, land use, farmlands, noise, paleontology, 
water quality and stormwater runoff, hazardous waste, geology and soils, and biological 
resources.  Potential impacts associated with the project can all be mitigated to below 
significance through proposed mitigation measures with the exception of community impacts, 
specifically community character/cohesion, which has been determined to be an unavoidable 
significant environmental effect.   As a result, a Final Environmental Impact Report was 
prepared for the project.  
 
 
 
 
 
Attachments 



 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
08-SBd-58, PM 22.2/31.1 

Resolution E-13-80 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed 
an Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 58 (SR 58) in San Bernardino County.  Widen a portion of 

SR 58 from two lanes to four lanes in and near the town of Hinkley. 
(PPNO 0217F) 
 

  
1.2 WHEREAS, the Department has certified that the Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Final Environmental Impact Report. 
 

1.4 WHEREAS, the project will have a significant effect on the environment. 
 

1.5 WHEREAS, a Statement of Overriding Considerations was prepared; and 
 

1.6 WHEREAS, Findings were made pursuant to the State CEQA Guidelines; and 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 

 





































































                  State of California  California State Transportation Agency 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS  
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013  

 Reference No.: 3.9 
 Information Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

 

 
Subject: PROPOSITION 1B QUARTERLY REPORTS 
 

 
 
The attached package includes the California Department of Transportation’s quarterly reports for 
the Proposition 1B Bond Program.  These reports have been discussed with California 
Transportation Commission’s staff. 
 
The Proposition 1B Fiscal Year 2012-13 Fourth Quarter Reports are in the following order: 
 
 Corridor Management Improvement Account 
 State Route 99 Corridor 
 Local Bridge Seismic Retrofit Program 
 State-Local Private Partnership Program 
 Traffic Light Synchronization Program 
 Highway Railroad Crossing Safety Account 
 Intercity Rail Improvement Program 
 Trade Corridors Improvement Fund 

 
 

Attachments 
 



   

   

 

Fourth Quarter FY 2012-13  
Corridor Mobility  

Improvement (CMIA)  
Bond Program  

Report 
 

  Quarterly Report to the 
  California Transportation 

Commission 
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CMIA Bond Program Allocations by FY (millions)

(1) CMIA Bond Program Summary 
Fourth Quarter FY 2012-13 

 
 

(1a) CMIA Bond Program Funding 
 
                     #Projects   Project Allocated Funds    % Allocated 

CMIA bond program funds available for projects allocated to date: 11291    1$4,410 million1     1100%1 
 
In the CMIA bond program budget, 
$3,961 million was allocated for 
construction.  In addition, $449 
million is for other funded project 
components including right of way 
and engineering support costs.  
There is also $90 million set aside 
for bond administrative.  All CMIA 
program funds have been allocated, 
utilizing all of the available program funds. 
 
                           Project  Expenditures        Percent Expended 

CMIA bond program project funds expended to date:     1$2,084 million1            47%1   
 
In the CMIA bond program's $4,500 million dollar budget, $4,410 million has been allocated from the 
CMIA bond program funds. In addition, $7,359 million has been from other contributor funds to 
increase the total value of CMIA bond program to $11,769 million.  The table below shows how CMIA 
bond program funds and contributor funds were distributed by project component to complete the 
funding for all projects in the CMIA bond program.  Included are expenditures to date for CMIA bond 
program funds. 
 

CMIA Bond Program Funding and Contributor Funds by Component (millions) 
 Total Funds Other Funds CMIA Bond Program Funds 

Allocated Expended Percent 
Construction 

$  1,003.4 $     561.4 $    442.0 $     198.2 44 %      Support 
     Capital $  7,740.8 $  3,762.0 $ 3,961.1 $  1,880.0 47 % 
Right of Way 

$     127.7 $     127.7 
$        0.5 $         0.0 0 % 

     Support 
     Capital $  1,684.5 $  1,684.0 
Preliminary Engineering 

$  1,230.4 $  1,224.0 $        6.4 $         5.8 91 %      Support 
Committed Subtotal $11,769.1 $  7,359.1 $ 4,410.0 $  2,084.2 47 % 
Uncommitted 

 

$        0.0 

 

Percent Uncommitted 0 % 
Bond Administration $      90.0 
Program Total $ 4,500.0 

 

California Department of Transportation FY 2012-13 Fourth Quarter Report
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CMIA Bond Program Construction Contracts by Fiscal Year of
Completion (millions)

CMIA Dollars Total Dollars

(1b)  CMIA Bond Program Project Completions 
 
 
                           # Projects Completed   Percent Projects Completed 

CMIA bond program construction contracts completed to date:           37                      29%1 
 
 
 
A total of 90 corridor 
projects received CMIA 
bond program funds.  
Some corridor projects 
were constructed in 
stages, resulting in a total 
of 129 construction 
contracts being 
administered to complete 
the CMIA bond program. 
 
 
 
 
 
PE - Plant Establishment 

 
 
 

CMIA Bond Program Completions - Projects and Dollars (millions) 
 Contracts Accepted Contracts In Plant  

Establishment 
Contracts Under 

Construction 
All CMIA Bond Program 

Contracts 
# Total  

Funds 
CMIA  
Funds 

# PD 
Rpts 

# Total  
Funds 

CMIA  
Funds 

# Total  
Funds 

CMIA  
Funds 

# Total  
Funds 

CMIA 
Funds 

FY 09-10 4 $   203 $   63 3       4 $     203 $     63 
FY 10-11 8 $   375 $ 184 6       8 $     375 $   184 
FY 11-12 8 $   443 $ 280 7       8 $     443 $   280 
FY 12-13 17 $   837 $ 348 1       17 $     837 $   348 
FY 13-14        32 $  3,164 $1,364 32 $  3,164 $1,364 
FY 14-15     1 $  31 $  19 35 $  2,250 $1,050 36 $  2,281 $1,069 
FY 15-16        14 $  2,562 $   687 14 $  2,562 $   687 
FY 16-17        6 $  1,137 $   153 6 $  1,137 $   153 
FY 17-18        2 $     550 $   262 2 $     550 $   262 
FY 18-19        1 $     215 $       0 1 $     215 $       0 
Total Value 37 $1,858 $ 875 17 1 $ 31 $ 19 90 $9,878 $3,516 129 $11,767 $4,410 

The status of project delivery reports to be completed within six months after construction contracts are accepted (PD Rpt) is 
outlined in the table above. 
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(2)  CMIA Bond Program Current Status Report

(2a)  CMIA Bond Prgram Project Delivery Report
Fourth Quarter FY 2012-13
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Milestone Behind Schedule   Project Delivery Report Complete     PE  - plant establishment  Milestone Complete

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

54,280$           29,037$         Corridor Project #1 (EA 29084) 3/13/08 07/28/08 100 12/01/11 02/04/10 100

46,491$           5,765$           Corridor Project #2 (EA 29083) 10/30/08 07/22/09 100 12/01/11 09/30/11 100

37,939$           20,400$         Corridor Project #3 (EA 2908V) 5/23/12 08/23/12 100 11/01/14 11/01/14 12

138,710$         55,202$         Corridor Summary 11/01/14 11/01/14 11/01/15 12/01/15

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

78,177$           41,860$         Corridor Project #1 (EA 2908C) 5/23/12 11/20/12 100 11/01/14 12/01/14 9

57,450$           40,481$         Corridor Project #2 (EA 2908E) 4/26/12 10/29/12 100 11/01/14 11/01/14 12

135,627$         82,341$         Corridor Summary 11/01/14 12/01/14 11/01/15 06/01/15

     I-580 / Isabel Interchange - Corridor Project

43,495$           18,375$         Corridor Project #1  (EA 17131) 12/11/8 06/22/09 100 03/01/12 04/09/12 100 

6,810$            1,770$           Corridor Project #2  (EA 17132) 12/11/08 06/22/09 100 01/01/12 10/31/11 100 

73,313$           25,113$         Corridor Project #3  (EA 17133) 10/30/08 07/23/09 100 01/01/12 11/23/11 100 

123,618$         45,258$         Corridor Summary 03/01/12 04/09/12 03/01/13 07/01/13

     I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

63,589$           52,846$         Corridor Project #1 (EA 3A921) 4/26/12 09/14/12 100 01/01/16 01/01/15 19

35,052$           29,765$         Corridor Project #2 (EA 3A922) 5/23/12 11/08/12 100 02/01/16 02/01/15 16

98,641$           82,611$         Corridor Summary 02/01/16 02/01/15 02/01/17 02/01/17

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

388,020$         84,482$         Corridor Project #1 (EA 29491) 5/14/09 11/10/09 100 05/01/14 05/01/14 90

4,730$            -$                  Corridor Project #2 (EA 29492) Local 12/22/09 100 03/01/11 04/20/11 100 

642$               -$                  Corridor Project #3 (EA 29493) Local 12/23/09 100 07/01/10 07/19/10 100 

393,392$         84,482$         Corridor Summary 05/01/14 05/01/14 03/01/15 02/01/16

6 10 Cal 4 60,688$           3,574$           Angels Camp Bypass 9/20/07 08/11/07 100 09/01/10 09/24/09 100  03/01/12 03/01/14

4 04 Ala 880

2 04

3

1 04 Ala 580

Ala 580

5

04 Ala 580

04 Ala
CC 24
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State Route 4 East Widening from Somersville to Route 160

72,930$           12,428$         Corridor Project #1  (EA 2285C) 5/20/10 01/05/11 100 02/01/13 10/01/13 87

83,967$           16,671$         Corridor Project #2  (EA 2285E) 8/10/11 10/20/11 100 02/01/15 09/01/15 43

92,407$           39,200$         Corridor Project #3  (EA 1G940) 1/25/12 05/25/12 100 12/01/14 08/01/15 30

110,355$         -$                  Corridor Project #4  (EA 1G941) 8/22/12 11/14/12 100 08/01/15 11/01/15 25 L

39,949$           31,787$         Corridor Project #5  (EA 24657) 1/25/12 04/19/12 100 09/30/13 04/30/14 50 L

399,608$         100,086$       Corridor Summary 02/01/15 09/01/15 08/01/16 09/01/16

  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$           Corridor Project #1  (EA 3A774) 10/27/11 03/15/12 100 04/01/15 06/01/15 25 L

6,163$            5,363$           Corridor Project #2  (EA 3A775) 3/29/12 07/26/12 100 04/01/14 04/01/14 40 L

2,296$            1,896$           Corridor Project #3  (EA 3A771) 1/20/11 04/28/11 100 04/01/12 08/16/12 100 L

10,754$           9,379$           Corridor Project #4  (EA 3A776) 5/23/12 09/30/12 100 01/01/14 03/01/14 18

28,136$           22,256$         Corridor Project #5  (EA 3A777) 5/23/12 10/01/12 100 06/01/14 08/01/14 ?

55,733$           46,478$         Corridor Summary 04/01/15 06/30/15 10/01/15 08/01/16

     US 50 HOV Lanes - Corridor Project

44,568$           20,000$         Corridor Project #1 ( EA 3A711 ) 9/25/08 11/18/08 100 06/01/10 07/06/12 100

10,454$           6,294$           Corridor Project #2 ( EA 3A712 ) 12/15/11 04/01/12 100 10/01/13 04/05/13 100

55,022$           26,294$         Corridor Summary 10/01/13 04/05/13 10/01/14 10/15/15

10 06 Ker 46 75,570$           32,751$         Route 46 Expressway - Segment 
3 5/20/10 01/26/11 100 07/01/14 01/16/13 100 01/01/16 01/30/16

11 06 Kin
Tul 198 94,041$           44,514$         Route 198 Expressway 5/14/09 09/01/09 100 02/01/12 03/11/13 100 08/01/13 04/01/15

12 07 LA 405 1,060,100$      730,000$       I-405 Carpool Lane I-10 To US 
101 (NB) (Design Build) 9/25/08 04/23/09 100 12/31/13 10/03/13 70 L 12/01/15 12/01/15

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

152,624$         -$                  Corridor Project #1 (EA 12184) Local 12/06/10 100 12/31/13 02/20/15 42

132,358$         -$                  Corridor Project #2 (EA 1218V) Local 10/14/10 100 12/31/12 12/30/14 78

355,359$         64,713$         Corridor Project #3 (EA 1218W) 5/23/12 11/29/12 100 05/30/16 05/16/16 1

640,341$         64,713$         Corridor Summary 05/30/16 05/16/16 05/30/17 01/31/18
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     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

96,771$           51,983$         Corridor Project #1 (EA 21591) 8/10/11 11/28/11 100 04/29/15 03/22/16 23

449,261$         -$                  Corridor Project #2 (EA 21592) 09/05/14 12/01/16 03/21/17

180,003$         104,708$       Corridor Project #3 (EA 21593) 4/26/12 08/14/12 100 04/22/16 03/13/18 9

370,270$         158,320$       Corridor Project #4 (EA 21594) 4/26/12 08/23/12 100 04/01/16 01/24/18 7

215,392$         -$                  Corridor Project #5 (EA 21595) 10/22/13 12/01/16 10/02/18

1,311,697$      315,011$       Corridor Summary 12/01/16 10/02/18 05/31/20 11/18/20

     Highway 101 Marin-Sonoma Narrows - Corridor Project

85,126$           15,409$         Corridor Project #1 (EA 26407) 5/23/12 09/14/12 100 06/01/15 12/01/14 21

127,347$         72,717$         Corridor Project #2 (EA 2640U) 5/23/12 11/01/12 100 06/01/15 12/01/14 10

49,842$           29,773$         Corridor Project #3 (EA 26406) 1/20/11 06/02/11 100 12/02/13 12/17/12 100

4,467$            4,092$           Corridor Project #4 (EA 2640G) 6/27/12 11/08/12 100 12/01/13 12/02/13 9

18,202$           17,244$         Corridor Project #5 (EA 2640L) 6/27/12 11/01/12 100 06/30/14 06/30/14 34

31,679$           30,729$         Corridor Project #6 (EA 2640K) 6/27/12 11/02/12 100 10/01/14 10/01/14 14

316,663$         169,964$       Corridor Summary 06/01/15 12/01/14 07/01/16 12/01/16

16 04 Mrn 580 17,852$           17,852$         Westbound I-580 to Northbound 
US 101 Connector 5/14/09 11/04/09 100 03/01/11 01/27/11 100  03/01/12 12/01/12

17 05 Mon 1 31,131$           18,568$         Salinas Road Interchange 5/14/09 10/07/09 100 07/01/11 08/06/14 PE 12/01/12 08/06/15

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 )

41,899$           18,518$         Corridor Project #1 ( EA 26413 ) 8/10/11 01/26/12 100 08/01/12 06/01/15 60

72,004$           36,349$         Corridor Project #2 ( EA 26414 ) 8/10/11 01/11/12 100 08/01/13 06/01/15 58

116,093$         54,867$         Corridor Summary 08/01/13 06/01/15 08/01/14 12/31/16

19 03 Nev 49 30,019$           8,255$           Route 49 La Barr Meadows 
Widening 1/13/10 05/28/10 100 12/01/14 12/01/14 95 12/01/16 12/01/16

20 12 Ora 91 60,759$           -$                  Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 Local 08/29/09 100 09/01/11 05/13/11 100 09/01/15 03/28/12

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

159,630$         135,430$       Corridor Project #1 ( EA 07163 ) 4/8/10 10/12/10 100 05/01/14 06/07/15 60

169,000$         -$                  Corridor Project #2 ( EA 07162 ) Local 06/11/10 100 02/01/14 01/16/15 65

328,630$         135,430$       Corridor Summary 05/01/14 06/07/15 05/01/15 10/06/16

15

514 07 LA

Nap 
Sol

Ora

04

12

12

22

04 Mrn 
Son 101

18

21
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22 12 Ora 91 77,510$           17,937$         
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

1/20/11 05/03/11 100 12/01/14 09/01/13 99 12/01/15 06/29/14

23 12 Ora 57 31,678$           24,127$         Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 8/10/11 10/26/11 100 03/01/15 03/01/15 36 03/01/16 03/01/16

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

51,959$           40,925$         Corridor Project #1 ( EA 0F031 ) 4/8/10 10/12/10 100 07/01/14 02/10/14 70

52,359$           41,250$         Corridor Project #2 ( EA 0F032 ) 4/8/10 10/13/10 100 07/01/14 07/01/14 89

104,318$         82,175$         Corridor Summary 07/01/14 07/01/14 07/01/15 07/01/15

    Lincoln Bypass - Corridor Project

292,203$         48,934$         Corridor Project #1 ( EA 3338U ) 2/14/08 06/09/08 100 06/15/13 07/03/13 98

23,099$           20,000$         Corridor Project #2 ( EA 33382 ) 10/26/11 05/21/12 100 12/15/14 04/01/14 53

315,302$         68,934$         Corridor Summary 12/15/14 01/01/14 12/15/16 04/01/16

26 03 Pla 80 47,577$           8,484$           Pla-80 HOV Phase 2 1/10/08 05/01/08 100 10/01/10 10/18/12 100 10/01/12 10/01/14

27 03 Pla 80 49,374$           22,985$         Pla-80 HOV Phase 3 12/11/08 08/10/09 100 01/01/11 06/17/13 100 01/01/13 10/01/15

28 08 Riv 215 29,228$           10,297$         Widening, Add One Mixed Flow 
Lane in Each Direction 1/20/11 09/28/10 100 12/01/13 12/01/13 80 L 12/01/14 05/30/14

29 08 Riv 91 241,449$         120,191$       HOV Lane Gap Closure 8/10/11 02/10/12 100 08/01/15 02/05/16 37 08/01/17 02/05/18

30 03 Sac 50 128,536$         47,611$         Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements 7/9/09 10/26/09 100 01/01/13 05/10/13 100 01/01/15 01/15/15

31 03 Sac Loc 17,575$           14,075$         White Rock Road from Grant 
Line to Prairie City 2/23/12 04/30/12 100 12/31/13 12/01/13 60 L 06/01/14

32 08 SBd 10 30,760$           14,074$         Westbound Mixed Flow Lane 
Addition 1/13/10 12/10/10 100 05/01/12 07/31/13 90 L 06/01/13 12/02/16

33 08 SBd 215 347,307$         49,120$         I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 4/16/09 08/27/09 100 09/05/13 09/13/13 90 L 09/15/15 09/14/15

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$           29,000$         SR - 210/215 Connectors 4/16/09 09/17/09 100 02/01/13 11/15/13 96 L
35 44,740$           36,540$         I-215 North Segment 5 4/16/09 09/17/09 100 02/01/13 10/15/13 96 L

122,398$         65,540$         Corridor Summary 02/01/13 11/15/13 03/01/15 11/16/15

36 08 SBd 10 18,300$           8,880$           Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's 1/13/10 10/12/10 100 12/01/10 12/20/12 100 06/01/11 12/19/14

SBd

Pla 65

24 5712 Ora

25 03

08 215
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     I-15 Managed Lanes - Corridor Project

110,103$         93,765$         Corridor Project #1 (EA 2T093) 9/20/07 02/08/08 100 01/17/11 12/28/11 100 

87,770$           71,641$         Corridor Project #2 (EA 2T091) 2/14/08 05/12/08 100 02/21/12 05/31/11 100 

138,686$         115,668$       Corridor Project #3 (EA 2T092) 4/10/08 07/25/08 100 04/15/12 06/14/12 100 

336,559$         281,074$       Corridor Summary 04/15/12 06/14/12  10/03/13 12/12/13

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$           24,500$         Corridor Project #1 (EA 2358U) 9/20/07 08/15/07 100 10/30/09 07/14/10 100

102,000$         -$                  Corridor Project #2 (EA 2T040) Local 01/28/11 100 06/30/12 01/06/15 83

154,664$         24,500$         Corridor Summary 06/30/12 01/06/15 01/30/14 07/12/18

39 10 SJ 205 22,009$           9,070$           I-205 Auxiliary Lanes 4/8/10 10/12/10 100 04/01/13 06/15/13 100 11/01/14 08/31/14

     Route 46 Corridor Improvements (Whitley 1) - Corridor Project

78,605$           49,778$         Corridor Project #1 (EA 33072) 4/8/10 10/25/10 100 08/01/13 09/01/14 72

4,500$            -$                  STIP TEA Enhancements

83,105$           49,778$         Corridor Summary 08/01/13 02/01/14 10/01/14 02/01/16

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

40,638$           23,445$         Corridor Project #1 (EA 23563) 1/20/11 06/01/11 100 03/01/12 06/25/13 100

22,514$           3,802$           Corridor Project #2 (EA 23564) 10/26/11 05/24/12 100 11/01/13 11/09/13 96

63,152$           27,247$         Corridor Summary 11/01/13 11/09/13 11/01/14 11/01/15

42 04 SCl 880 69,329$           45,929$         I-880 Widening (SR 237 to 
US 101) 8/10/11 12/14/11 100 07/01/13 06/30/14 91 08/01/14 12/30/14

43 04 SCl 101 73,199$           55,871$         US 101 Aux Lanes - State Route 
85 to Embarcadero Rd 8/10/11 11/17/11 100 08/01/13 01/23/15 65 09/01/14 07/31/15

44 04 SCl 101 49,869$           16,894$         US 101 Improvements (I-280 to 
Yerba Buena Rd) 1/13/10 10/01/10 100 06/01/13 10/31/12 100  06/01/14 12/01/14

45 05 SCr 1 20,085$           13,783$         Highway 1 Soquel to Morrissey 
Auxiliary Lanes 8/10/11 01/05/12 100 11/01/13 11/01/13 45 L 12/01/14 12/01/14

46 02 Sha 5 16,479$           13,660$         Cottonwood Hills Truck Climbing 
Lane 1/13/10 04/21/10 100 12/01/11 11/17/11 100  12/01/12 04/01/15

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

42,748$           20,171$         Corridor Project #1 (EA 0A531) 2/14/08 06/04/08 100 12/01/09 12/23/09 100 

7,887$            6,087$           Corridor Project #2 (EA 0A532) 4/8/10 10/12/10 100 09/01/11 02/29/12 100 

30,296$           -$                  Corridor Scope funded from ARRA 3/12/09 04/21/09 100 11/01/10 12/01/10 100 

80,931$           26,258$         Corridor Summary 09/01/11 02/29/12 10/01/12 03/01/14

47 04

SM

Sol

0540

41

15SD11

38 11 SD 5
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80
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48 04 Son 101 92,761$           17,359$         
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

5/14/09 10/12/09 100 12/01/11 08/31/12 100 02/01/13 06/30/14

49 04 Son 101 120,260$         69,860$         
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

5/29/08 10/29/08 100 01/01/11 12/30/10 100  02/01/12 12/25/12

50 04 Son 101 79,367$           29,280$         US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave 9/25/08 03/03/09 100 12/01/13 12/30/12 100 01/01/15 12/01/15

51 10 Sta 219 45,580$           9,844$           SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 1/10/08 06/19/08 100 08/01/09 06/30/10 100  11/01/09 06/25/13

52 10 Sta 219 42,662$           12,744$         SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 12/15/11 08/30/12 100 05/30/14 12/31/15 7 07/31/15 12/31/17

53 10 Tuo 108 52,978$           14,530$         E. Sonora Bypass Stage II 1/20/11 12/16/11 100 03/01/14 06/30/14 75 11/01/15 06/30/15

54 07 Ven
SB 101 101,163$         81,293$         HOV Lanes, Mussel Shoals to 

Casitas Pass Road 8/10/11 01/04/12 100 08/01/16 09/22/16 45 09/01/17 04/25/19

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 18,633$           16,312$         Central Project - Phase B 1/20/11 05/19/11 100 12/31/12 12/31/13 95 01/01/14 01/01/15

56 03 Sac 80 133,035$         53,537$         I-80 HOV Ln Across the Top 1/20/11 07/29/11 100 11/01/14 11/15/15 45 11/01/16 11/15/17

57 10 SJ 5 121,278$         42,470$         I-5 HOV Ln and CRCP 1/20/11 06/02/11 100 12/30/14 03/31/15 45 01/30/16 03/28/16

58 05 SLO 101 50,299$           31,174$         Santa Maria Bridge 1/20/11 06/21/11 100 04/01/14 01/15/15 87 07/15/15 07/15/16

59 11 SD 15 68,159$           25,802$         Mira Mesa Direct Access Ramp 12/15/11 04/04/12 100 01/14/15 07/15/15 39 07/07/16 12/11/16

60 02 Sha 5 23,468$           21,713$         South Redding 6;Lane 1/20/11 05/09/11 100 11/15/12 02/01/13 100 11/15/13 01/31/14

61 03 But 32 9,925$            3,425$           But 32 Highway Widening 8/10/11 06/30/12 100 11/30/13 11/30/13 50 L 05/30/14 02/01/16

     Widen Ala 84 Expressway - Corridor Project

41,065$           16,057$         Corridor Project #1 (EA 29761) 8/10/11 03/21/12 100 07/31/13 01/01/14 59

74,247$           -$                  Corridor Project #2 (EA 29762) 04/01/14 10/01/15 12/01/16

115,312$         16,057$         Corridor Summary 10/01/15 12/01/16 08/01/16 12/01/17

63 06 Tul 198 27,266$           6,667$           Plaza Drive IC / Aux Lns 8/10/11 11/30/11 100 06/30/13 09/21/13 14 12/31/13 12/01/14

64 04 Var Var 72,718$           36,057$         Freeway Performance Initiative 4/26/12 08/28/12 100 10/01/14 12/31/14 5 04/01/16 07/01/15

Ala0462 84
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     Bi-County I-215 Gap Closure - Corridor Project

65 08 215 182,802$         15,350$         I-215 Gap Closure 6/27/12 12/03/12 100 05/01/16 07/20/16 10

66 8 215 5,193$            3,007$           Newport Ave OC 6/27/12 12/03/12 100 05/01/16 07/20/16 10

187,995$         18,357$         Corridor Summary 05/01/16 07/20/16 04/01/18 08/02/18

67 04 Son 101 49,621$           22,242$         North Project Phase B 
Airport IC 4/26/12 12/03/12 100 12/31/13 08/30/14 9 11/01/15 09/01/16

68 04 SCl 880 62,097$           39,231$         I-880/I-280 Stevens Creek IC 
Impvmts 5/23/12 09/06/12 100 12/01/14 03/01/15 25 L 12/01/15 09/01/15

69 04 SCl 101 33,962$           22,367$         Capitol Exp Yerba Buena IC 5/23/12 08/02/12 100 06/30/14 12/30/14 30 L 07/01/15 06/30/15

70 08 SBd 15 82,912$           16,206$         La Mesa Nisqualli Rd IC 8/10/11 12/08/11 100 12/01/13 08/01/13 60 L 12/01/15 06/05/15

71 11 SD 805 33,931$           18,785$         HOV Lns - SR54 to SR94 1/25/12 06/22/12 100 12/31/13 08/20/13 75 07/11/13 08/08/14

72 11 SD 805 55,432$           37,978$         HOV Lns - Palomar to SR54 1/25/12 09/09/12 100 07/30/14 11/03/14 53 11/05/13 07/25/15

73 05 SLO 46 55,559$           45,088$         Whitley 2A 2/23/12 05/18/12 100 09/08/15 09/08/15 20 10/01/16 06/15/16

74 12 Ora 74 77,211$           24,109$         SR74 / I-5 IC 4/25/12 10/19/12 100 02/02/15 06/01/16 7 02/01/17 06/01/17

75 11 SD 805 121,500$         40,638$         805 Managed Lns North
(Design Build) 10/26/11 7/30/12

2/26/13* 100 03/15/15 12/31/15 23 06/30/15 06/30/17

76 2 Sha 5 7,275$            6,000$           I5/Deschutes Rd IC 5/3/12 7/26/12 100 12/15/12 12/15/13 30 L 05/01/13 09/01/14

77 3 Sac 50 39,919$           12,109$         SR50 - Watt IC 4/26/12 9/15/12 100 11/30/14 11/17/14 30 L 05/31/15 01/01/17

78 5 Mon 101 91,150$           28,325$         San Juan IC 4/26/12 09/27/12 100 03/18/15 12/26/14 19 03/19/16 08/26/16

79 5 SB 101 17,968$           4,792$           Union Valley Pkwy IC 4/26/12 07/26/12 100 12/31/13 12/31/13 64 02/03/15 02/03/15

80 8 SBd 10 18,620$           10,000$         I-10 Tippercanoe Ave IC 4/26/12 07/11/12 100 07/11/13 09/18/14 30 L 08/01/15 06/24/15

81 11 SD 76 36,749$           29,387$         I-5 / SR 76 IC 4/26/12 08/01/12 100 01/01/17 08/25/14 70 12/26/15

82 3 ED 50 19,200$           15,500$         US Route 50 HOV Ln 5/23/12 07/17/12 100 12/31/13 12/31/13 11 10/31/14 08/01/16

83 3 ED 50 9,145$            6,000$           Western Placerville IC Ph 1A 5/23/12 11/05/12 100 10/15/13 10/15/13 40 L 01/15/14 02/01/17

84 8 Riv 215 123,502$         38,779$         215 Widening Scortt to Nuevo Rd 5/23/12 11/14/12 100 12/31/15 12/31/15 20 L 06/30/16 11/07/17

SBd 
Riv
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85 8 SBd 15 63,923$           20,785$         I15 Ranchero Rd IC 5/23/12 08/01/12 100 08/01/14 08/01/14 35 L 09/01/16 04/21/16

86 4 Ala 680 8,793$            6,673$           FPI 6/27/12 09/29/12 100 11/01/14 06/27/13 100 12/01/15 11/15/14

87 8 SBd 15 35,274$           12,000$         Duncan Canyon Rd IC 6/27/12 08/14/12 100 06/01/14 10/14/14 40 L 12/01/14 10/14/16

88 12 Ora 405 3,230$            2,410$           Widen Ramp for Deceleration 
Lane 6/27/12 10/11/12 100 07/01/14 07/01/14 32 12/01/14 12/01/14

89 7 LA 710 960,203$         153,657$       Gerald Desmond Bridge
(Design Build) 10/24/12 10/1/12

6/11/13* 100 06/27/16 06/27/16 2 09/26/17 09/26/17

90 8 SBd 15 324,460$         53,743$         Devore Widening, IC 12/6/12 11/13/12 100 03/25/16 09/30/16 12 02/28/19 10/25/19

Totals 11,769,123$    4,410,000$    * Design Build contract: two award dates. 1st, notice to proceed for design, 2nd, construction start
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Within Budget Conditions
 G  Estimated cost < or = budget

Post Vote STIP costs; No CTC action required Known cost overrun conditions
 S   Estimated cost STIP funds > 120% budget  P   Actual cost STIP funds > 100% budget
 B   Estimated cost BOND funds > 100% budget  B   Actual cost BOND funds > 100% budget
 O   Estimated cost LOCAL funds > 100% budget  L   Actual cost LOCAL funds > 100% budget

Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) Caltrans 5,700$             5,104$             42,410$          42,413$          

Corridor Project #2 (EA 29083) Caltrans 4,458$             4,561$              B 35,203$          35,240$          

Corridor Project #3 (EA 2908V) Caltrans 3,550$             986$                30,844$          3,216$             

Corridor Summary 13,708$          10,651$           G 108,457$        80,869$           G 

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 2908C) Caltrans 8,110$             381$                61,954$          20$                  

Corridor Project #2 (EA 2908E) Caltrans 6,750$             1,435$             42,830$          4,677$             

Corridor Summary 14,860$          1,816$              G 104,784$        4,697$              G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore -$                     -$                     26,495$          18,375$          

Corridor Project #2  (EA 17132) Livermore -$                     -$                     3,210$             1,770$             

Corridor Project #3  (EA 17133) Caltrans 8,000$             7,006$             37,813$          28,020$          

Corridor Summary 8,000$             7,006$              G 67,518$          48,165$           G 

    I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

Corridor Project #1 (EA 3A921) Caltrans 7,020$             1,647$             46,657$          8,651$             

Corridor Project #2 (EA 3A922) Caltrans 4,000$             1,097$             25,765$          3,571$             

Corridor Summary 11,020$          2,744$              G 72,422$          12,222$           G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 51,311$          45,017$          282,491$        247,584$        

Corridor Project #2 (EA 29492) Caltrans 400$                492$                4,300$             2,809$             

Corridor Project #3 (EA 29493) Caltrans 100$                127$                500$                402$                

Corridor Summary 51,811$          45,636$           G 287,291$        250,795$         G 

6 10 Cal 4 Angels Camp Bypass Caltrans 3,600$             4,309$              P 31,101$          25,615$           G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project
Corridor Project #1 (EA 2285C) Caltrans 10,608$          4,540$             39,641$          34,430$          
Corridor Project #2 (EA 2285E) Caltrans 14,395$          3,024$             48,717$          21,215$          
Corridor Project #3 (EA 1G940) Caltrans 13,389$          2,006$             59,775$          17,147$          
Corridor Project #4 (EA 1G941) CCTA -$                     -$                     98,934$          3,571$             
Corridor Project #5 (EA 24657) CCTA -$                     -$                     31,787$          18,100$          

Corridor Summary 38,392$          9,570$              G 278,854$        76,363$           G 
     I-80 Integrated Corridor  - Corridor Project

Corridor Project #1 (EA 3A774) ACCMA -$                     -$                     7,584$             414$                
Corridor Project #2 (EA 3A775) ACCMA -$                     -$                     5,363$             391$                
Corridor Project #3 (EA 3A771) ACCMA -$                     -$                     1,896$             1,481$             
Corridor Project #4 (EA 3A776) Caltrans 1,492$             254$                7,887$             1,054$             
Corridor Project #5 (EA 3A777) Caltrans 3,675$             234$                18,581$          1$                    

Corridor Summary 5,167$             488$                 G 41,311$          3,341$              G 

     US 50 HOV Lanes - Corridor Project

Corridor Project #1 (EA 3A711) 3,560$             7,020$             37,808$          33,402$          

Corridor Project #2 (EA 3A712) -$                     1,326$             8,794$             5,367$             

Corridor Summary 3,560$             8,346$              L 46,602$          38,769$           G 

10 06 Ker 46 Route 46 Expressway - Segment 3 Caltrans 9,900$             4,052$              G 49,995$          45,507$           G 

11 06 Kin
Tul 198 Route 198 Expressway Caltrans 9,514$             8,376$              G 51,283$          51,666$           G 
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

12 07 LA 405 I-405 Carpool Lane I-10 To US 101 (Northbound) Metro -$                     -$                      G 902,100$        506,700$         G 

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Corridor Project #1 (EA 12184) Caltrans 12,718$          11,487$          110,786$        25,031$          

Corridor Project #2 (EA 1218V) Caltrans 13,197$          13,007$          99,851$          45,312$          

Corridor Project #3 (EA 1218W) Caltrans 33,000$          531$                195,787$        312$                

Corridor Summary 58,915$          25,025$           G 406,424$        70,655$           G 

    I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

Corridor Project #1 (EA 21591) Caltrans 10,809$          4,699$             45,247$          12,302$          

Corridor Project #2 (EA 21592) Caltrans 19,690$          -$                     131,854$        -$                     

Corridor Project #3 (EA 21593) Caltrans 16,681$          2,715$             89,447$          9,200$             

Corridor Project #4 (EA 21594) Caltrans 17,012$          2,996$             141,627$        12,088$          

Corridor Project #5 (EA 21595) Caltrans 15,975$          -$                     123,962$        -$                     

Corridor Summary 80,167$          -$                      G 532,137$        -$                      G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 4,970$             1,111$             26,950$          3,615$             

Corridor Project #2 (EA 26408U) Caltrans 12,190$          1,980$             77,000$          6,860$             

Corridor Project #3 (EA 26406) Caltrans 7,000$             6,478$             28,473$          26,406$          

Corridor Project #3 (EA 2640G) Caltrans 700$                298$                3,392$             328$                

Corridor Project #3 (EA 2640L) Caltrans 2,500$             785$                14,744$          4,266$             

Corridor Project #3 (EA 2640K) Caltrans 4,800$             792$                25,929$          3,538$             

Corridor Summary 32,160$          11,444$           G 176,488$        45,013$           G 

16 04 Mrn 580 Westbound I-580 to Northbound US 101 Connector 
Improvements Caltrans 2,100$             1,858$              G 11,052$          10,609$           G 

17 05 Mon 1 Salinas Road Interchange Caltrans 4,598$             4,196$              G 15,078$          14,216$           G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) -$                     -$                     -$                     -$                     

Corridor Project #1 (EA 26413) Caltrans 4,850$             4,891$             26,541$          14,699$          

Corridor Project #2 (EA 26414) Caltrans 9,250$             6,390$             43,293$          24,032$          

Corridor Summary 14,100$          11,281$           G 69,834$          38,731$           G 

19 03 Nev 49 Route 49 La Barr Meadows Widening Caltrans 3,500$             3,081$              G 10,447$          9,500$              G 

20 12 Ora 91 Add one lane on EB SR-91 from SR-241/SR-91 to SR-
71/SR-91 Caltrans 7,801$             5,900$              G 40,086$          39,043$           G 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

Corridor Project #1 (EA 07163) Caltrans 25,000$          12,393$          115,630$        74,353$          

Corridor Project #2 (EA 07162) Caltrans 18,200$          10,980$          125,100$        90,529$          

Corridor Summary 43,200$          23,373$           G 240,730$        164,882$         G 

22 12 Ora 91 Widen EB&WB SR-91 fr E of SR-55 Conn to E of Weir 
Canyon Road Caltrans 8,633$             9,365$              P 54,253$          52,831$           G 

23 12 Ora 57 Widen NB fr 0.3 m S of Katella Ave to 0.3 m N of 
Lincoln Ave Caltrans 5,292$             2,446$              G 18,835$          6,761$              G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) Caltrans 9,180$             6,571$             31,745$          21,975$          

Corridor Project #2 (EA 0F032) Caltrans 9,180$             6,412$             32,070$          28,065$          

Corridor Summary 18,360$          12,983$           G 63,815$          50,040$           G 

     Lincoln Bypass - Corridor Project

Corridor Project #1 (EA 3338U) Caltrans 22,000$          22,430$          164,453$        159,259$        

Corridor Project #2 (EA 33382) Caltrans 2,751$             1,068$             19,499$          9,619$             

Corridor Summary 24,751$          23,498$           G 183,952$        168,878$         G 

26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 7,143$             5,412$              G 31,200$          29,941$           G 

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans 5,300$             5,153$              G 39,974$          25,238$           G 
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

28 08 Riv 215 Widening, Add One Mixed Flow Lane in Each Direction RCTC -$                     -$                      G 22,057$          12,014$           G 

29 08 Riv 91 HOV Lane Gap Closure Caltrans 20,598$          10,638$           G 134,139$        42,636$           G 

30 03 Sac 50 Hwy 50 Bus/Carpool & Aux Lns & Community 
Enhancements Caltrans 14,000$          11,919$           G 100,736$        67,656$           G 

31 03 Sac Loc White Rock Road from Grant Line to Prairie City Sac Co -$                     -$                      G 11,875$          4,040$              G 

32 08 SBd 10 Westbound Mixed Flow Lane Addition SANBAG -$                     -$                      G 25,449$          19,798$           G 

33 08 SBd 215 I-215 North Segments 1 & 2 - HOV & Mixed Flow Ln 
Addition SANBAG -$                     -$                      G 212,704$        185,615$         G 

     215 North and 210 Connectors - Corridor Project

34 SR - 210/215 Connectors Caltrans 12,883$          see 47,672$          see

I-215 North Segment 5 Caltrans 7,333$             below 29,207$          below

Corridor Summary 20,216$          12,312$           G 76,879$          69,367$           G 

36 08 SBd 10 Widen Exit Ramps&Add Aux @Cherry, Citrus&Cedar 
IC's Caltrans 3,280$             3,395$              P 12,130$          11,205$           G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans 14,739$          14,603$          79,026$          77,312$          

Corridor Project #2 (EA 2T091) Caltrans 14,025$          11,346$          57,616$          57,184$          

Corridor Project #3 (EA 2T092) Caltrans 21,236$          15,362$          94,432$          92,598$          

Corridor Summary 50,000$          41,311$           G 231,074$        227,094$         G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans 6,000$             7,771$             43,038$          33,809$          

Corridor Project #2 (EA 2T040) Caltrans 11,820$          10,873$          75,380$          44,760$          

Corridor Summary 17,820$          18,644$           G 118,418$        78,569$           G 

39 10 SJ 205 I-205 Auxiliary Lanes Caltrans 2,900$             1,209$              G 11,860$          11,050$           G 

40 05 SLO 46 Route 46 Corridor Improvements (Whitley 1) Caltrans 7,000$             5,265$              G 58,105$          35,670$           G 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 8,259$             2,773$             22,304$          15,972$          

Corridor Project #3 (EA 23564) Caltrans 3,802$             934$                12,648$          6,370$             

Corridor Summary 12,061$          3,707$              G 34,952$          22,342$           G 

42 04 SCl 880 I-880 Widening (SR 237 to 
US 101) Caltrans 9,810$             4,682$              G 39,719$          29,787$           G 

43 04 SCl 101 US 101 Aux Lanes - State Route 85 to Embarcadero 
Rd Caltrans 11,080$          5,072$              G 44,791$          26,272$           G 

44 04 SCl 101 US 101 Improvements (I-280 to Yerba Buena Rd) Caltrans 6,690$             6,852$              L 31,459$          30,103$           G 

45 05 SCr 1 Highway 1 Soquel to Morrissey Auxiliary Lanes SCCRTC -$                     -$                      G 15,933$          10,748$           G 

46 02 Sha 5 Cottonwood Hills Truck Climbing Lane Caltrans 2,100$             1,252$              G 11,560$          11,373$           G 

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) Caltrans 6,351$             4,284$             29,197$          28,260$          

Corridor Project #3 (EA 0A532) Caltrans 1,319$             1,357$             4,768$             4,764$             

Corridor Project #2 (EA 4C15U) 3,900$             1,597$             22,200$          15,837$          

Corridor Summary 11,570$          7,238$              G 56,165$          48,861$           G 

48 04 Son 101 Central Phase A - US 101 HOV Lns from Railroad Ave 
to Rohnert Park Expressway Caltrans 10,500$          10,677$           P 58,311$          55,061$           G 

49 04 Son 101 US 101 HOV lanes - North Phase A (from Steele Lane 
to Windsor River Road) Caltrans 12,000$          9,561$              G 91,200$          88,475$           G 

50 04 Son 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave Caltrans 6,600$             7,478$              P 51,065$          45,922$           G 

51 10 Sta 219 SR-219 Expressway, Phase 1 (SR-99 to Morrow 
Road) Caltrans 2,000$             1,941$              G 7,844$             6,567$              G 

52 10 Sta 219 SR-219 Expressway, Phase 2 (Morrow Road to Route 
108) Caltrans 4,300$             512$                 G 17,612$          1,103$              G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 5,500$             4,648$              G 26,560$          18,991$           G 
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

54 07 Ven 101 HOV Lanes, Mussel Shoals to Casitas Pass Road Caltrans 15,300$          5,602$              G 65,993$          25,878$           G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B Caltrans 3,000$             2,779$              G 13,312$          11,874$           G 

56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 16,000$          7,083$              G 104,588$        43,960$           G 

57 10 SJ 5 I-5 HOV Ln and CRCP Caltrans 11,990$          6,707$              G 94,008$          40,404$           G 

58 5 SLO 101 Santa Maria Bridge Caltrans 6,600$             3,544$              G 37,274$          29,121$           G 

59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 8,500$             3,539$              G 36,102$          11,672$           G 

60 2 Sha 5 South Redding 6-Lane Caltrans 2,250$             1,795$              G 19,463$          18,338$           G 

61 3 But 32 But 32 Hwy Widening Chico -$                     -$                      G 6,425$             133$                 G 

          Ala 84 Expressway - Corridor Project

Corridor Project #1 (EA 29761) Caltrans 3,780$             3,181$             25,085$          14,345$          

Corridor Project #3 (EA 29762) Caltrans 5,220$             -$                     49,727$          -$                     

Corridor Summary 9,000$             3,181$              G 74,812$          14,345$           G 

63 6 Tul 198 Plaza Dr IC / Aux Lns Visalia -$                     -$                      G 21,187$          13,948$           G 

64 4 Var Var Fwy Performance Initiative Caltrans 7,953$             2,437$              G 49,398$          2,754$              G 

          I-215 Bi-County Gap Closure - Corridor Project

65 I-215 Gap Closure Caltrans 16,270$          see 137,171$        see

66 Newport Ave OC Caltrans 361$                below 3,007$             below

Corridor Summary 16,631$          2,501$              G 140,178$        16,051$           G 

67 4 Son 101 North Project Phase B Airport Caltrans 4,500$             1,330$              G 33,813$          3,613$              G 

68 4 SCl 880 I-880 Stevens Ctk IC Impvmts SCVTA -$                     -$                      G 47,197$          9,822$              G 

69 4 SCl 101 Capitol Exp Yerba Buena IC SCVTA -$                     -$                      G 26,286$          11,762$           G 

70 8 SBd 15 La Mesa Nisqualli Rd IC SANBAG -$                     -$                      G 53,082$          11,302$           G 

71 11 SD 805 HOV Lns - SR54 to SR94 Caltrans 5,392$             3,353$              G 16,785$          14,733$           G 

72 11 SD 805 HOV Lns - Palomar to SR94 Caltrans 7,400$             5,049$              G 34,278$          19,560$           G 

73 5 SLO 46 Whitley 2A Caltrans 7,000$             1,856$              G 38,088$          6,420$              G 

74 5 SLO 46 SR 74 / I-5 IC Caltrans 6,364$             800$                 G 30,231$          2,261$              G 

75 11 SD 805 I-805 Managed Lns North Caltrans 26,142$          4,092$              G 86,419$          17,254$           G 

76 2 Sha 5 I-5 Deschutes Rd IC Anderson -$                     -$                      G 6,000$             2,900$              G 

77 3 Sac 50 SR50 - Watt IC Sac Co -$                     -$                      G 31,617$          6,439$              G 

78 5 Mon 101 San Juan IC Caltrans 8,000$             1,833$              G 48,700$          8,198$              G 

79 5 SB 101 Union Valley Pkwy IC Caltrans 1,900$             1,076$              G 9,584$             5,556$              G 

80 8 SBd 10 I-10 Tippercanoe Ave IC SANBAG 2,000$             472$                 G 13,787$          8,790$              G 

81 11 SD 76 I-5 / SR 76 IC Caltrans 4,856$             2,639$              G 24,561$          15,435$           G 

82 3 ED 50 US Route 50 HOV Ln ED Co DOT -$                     -$                      G 17,240$          5,526$              G 

83 3 ED 50 Western Placerville IC Ph 1A Caltrans -$                     -$                      G 6,000$             3,940$              G 

84 8 Riv 215 215 Widening Scott to Nuevo RCTC -$                     -$                      G 98,500$          -$                      G 

85 8 SBd 15 I-15 Ranchero Rd IC SANBAG 3,650$             -$                      G 40,148$          8,277$              G 

86 4 Ala 680 FPI Caltrans 1,000$             854$                 G 5,673$             4,628$              G 

87 8 SBd 15 Duncan Canyon Rd IC Fontana 2,900$             -$                      G 26,054$          5,068$              G 

8462 04 Ala

8 SBd Riv 215
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

88 12 Ora 405 Widen Ramp for Deceleration Lane Caltrans 500$                296$                 G 1,910$             545$                 G 

89 7 LA 710 Gerald Desmond Bridge Port of Long Beach 82,000$          -$                      G 700,359$        -$                      G 

90 8 SBd 405 I-15 Widening and Devore IC SANBAG 26,951$          2,405$              G 225,528$        18,543$           G 
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(3)  CMIA Bond Program Action Plans 
Fourth Quarter FY 2012-13 

 
 

(3a)  Major Project Issues 
 
The following projects have major issues that may result in action plans at a later date to adjust 
schedule or the project budget. 
 
Project #5 - Caldecott Tunnel - at the August 2013 Commission meeting,   a supplemental funds 
request was approved adding the amount of $2.8 million to the construction support and transferring 
back $3 million of State-ARRA from construction capital to support.  In addition, local funds in the 
amount of $6.5 million and $19.1 million were transferred from the Project Reserves to support and 
capital budgets respectively.  The additional support costs are related challenges during the 
construction of the tunnel   and Maintenance staff training for operating   newly-installed equipment. 
Remaining Project Reserves total $5.4 million (local funds).  No CMIA baseline amendment is 
expected.  The Final CMIA Delivery Report will provide the final costs for construction support and 
capital.  
 
Project #12 LA 405 Sepulveda Pass NB Widening - at the May 2013 Commission meeting, 
LA Metro made a power point presentation on the status of this project.  It is anticipated that an 
amendment will be coming to the commission in November to increase the budget by $78 million and 
add twelve months to the construction completion date.  Included in the presentation was a summary 
of challenges including unidentified utilities, MSE wall issues, and right of way acquisition. 
 
Project #13, Segment 3 - I-5 widening at Burbank Interchange -  the construction contract was 
awarded in November, 2012 and is currently under suspension.  It will likely be under suspension 
until April, 2014.  The suspension is due to delays in getting the railroad line located adjacent to the 
project relocated as well as the relocation of utilities by the City of Burbank. 
 
Project #89 - Gerald Desmond Bridge - as reported in the May project monthly status report, there is 
a cost variance of $150 million between the Board of Harbor Commissioners "BHC" approved budget 
and the amount of secured funds.  The Port of Long Beach is working on securing the additional 
funds and a timeframe for when additional funds may become available. 
 
Buy America - There has been extensive discussion and evaluation of issues related to Buy America 
and the utility agreements that are needed on projects.  Considerable progress has been made on a 
number of projects.  Listed below are a number of projects that were awarded and are under 
construction that are known to be impacted.   
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FHWA's July 11, 2013 memo authorizing a temporary transition period has provided a measure of 
relief for the following projects:   
• #12 - LA 405 Sepulveda Pass NB Widening 
• #14 - I5 North Corridor 
• #15 - Sonoma Narrows Corridor 

 
The following projects will receive a temporary benefit up to December 31, 3013, but will continue 
to be impacted starting January 1, 2014: 
• #65, 66 - Bi-County I215 Gap Closure 
• #89 - Gerald Desmond Bridge 

 
Caltrans continues to work aggressively with FHWA and the utility companies to minimize and 
avoid potential impacts to projects once the temporary transition period has expired. 

 
 

(3b)  Project Action Plans 
 
 
#1 EB 580 Segment 2 The construction support component exceeded its bond funded budget.  

Corrective actions are underway to transfer charges to project TCRP 
savings. 
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(1) SR99 Bond Program Summary 
Fourth Quarter FY 2012-13 

 
 

(1a) SR99 Bond Program Funding 
 
                     #Projects   Project Allocated Funds     % Allocated 

SR99 bond program funds available for projects allocated to date: 1251       1$919 million1        194%1 
 
In the SR99 bond program budget, $736 million was allocated for construction.  In addition, $183 
million has been allocated for other funded project components including right of way and engineering 
support costs.  There is also $20 million set aside for bond administrative costs.  There is currently an 
uncommitted balance of $61 million.  Additional 
projects are planned for the 
uncommitted balance, and will be 
programmed and added to the program 
as they are delivered.  Recent program 
amendments have been made to free up 
funds for the next planned project for 
SR99 Pelendale IC in Stanislaus 
County. 
                                                                    Project  Expenditures      Percent Expended 

SR99 bond program project funds expended to date:     1$228 million1             25%1   
 
In the SR99 bond program's $1,000 million dollar budget, $919 million has been allocated from SR99 
bond program funds..  In addition, $338 million has been from other contributor funds to increase the 
total value of SR99 bond program to $1,257 million.  The table below shows how SR99 bond program 
funds and contributor funds were distributed by project component to complete the funding for all 
projects in the SR99 bond program.  Included are expenditures to date for SR99 bond program funds. 
 

SR99 Bond Program Funding and Contributor Funds by Component (millions) 
 Total Funds Other Funds SR99 Bond Program Funds 

Allocated Expended Percent 
Construction 

$    119.4 $    12.3 $    107.1 $    32.8 31  %      Support 
     Capital $    829.1 $    92.7 $    736.4 $   150.1 20  % 
Right of Way 

$      19.5 $      8.2 $      11.3 $      6.1 54  %      Support 
     Capital $    165.6 $  114.4      $      51.2      $    26.2 51  % 
Preliminary Engineering 

$    123.4 $  110.7 $      12.7 $    13.0 102 %      Support 
Committed Subtotal $ 1,257.0 $  338.3 $    918.7 $  228.2 25 % 
Uncommitted 

  

$      61.3 

  

Percent uncommitted 6 % 
Bond Administration $      20.0 
Program Total $ 1,000.0 
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(1b) SR99 Bond Program Project Completions 
 
 
                          # Projects Completed  Percent Projects Completed 

SR99 bond program construction contracts completed to date:          4                      16%1 
 
 
 
To date, a total of 21 corridor 
projects have received SR99 bond 
program funds.  Some corridor  
projects were constructed in  
stages, resulting in a total of 25 
construction contracts being 
administered to complete the  
SR99 bond program.    
 
 
 
 
PE - Plant Establishment 

 
 

 
 

 SR99 Bond Program Completions – Projects and Dollars (millions) 
 Contracts Accepted In Plant 

Establishment 
Contracts Under 

Construction 
All SR99 Bond 

Program Contracts 
 # Total 

Funds 
SR99 
Funds 

# PD 
Rpts 

# Total 
Funds 

SR99 
Funds 

# Total  
Funds 

SR99 
Funds 

# Total  
Funds 

SR99  
Funds 

FY 11-12 1 $  23 $ 23 1       1 $     23 $    23 
FY 12-13 3 $  15 $ 11 0       3 $     15 $    11 
FY 13-14        4 $   81 $   51 5 $     81 $    51 
FY 14-15        8 $   485 $ 388 8 $   485 $  388 
FY 15-16        7 $   579 $ 373 7 $   579 $  373 
FY 16-17        1 $     68 $   68 1 $     68 $    68 
FY 18-19        1 $       5 $     5 1 $       5 $      5 
Total Value 4 $ 38 $ 34 1 0 $ 0 $ 0 21 $1,218 $ 885 25 $1,256 $  919 

The status of project delivery reports to be completed within six months after construction contracts are accepted (PD Rpt) is 
outlined in the table above. 
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(2) State Route 99 Program Current Status Report

(2a) State Route 99 Project Delivery Report
Fourth Quarter FY 2013-14

PROJE
CT N

UMBER

DISTRIC
T

COUNTY

ROUTE

TOTAL PROJE
CT C

OST 

($1
,00

0's
)

SR99
 PROJE

CT C
OST

($1
,00

0's
) L

ST Q
TR

PROJE
CT D

ESCRIPTIO
N

ALLOCATIO
N

AWARD

% C
OMPLETE

APPVD C
CA

CURR C
CA

CCA %
 C

OMPLETE

FIN
AL PDR

APPVD C
LOSEOUT

CURR C
LOSEOUT

SUPP PDR

  Milestone Behind Schedule   Project Delivery Report Complete       PE Plant Establishment 100   Milestone Complete

1 03 But 99 37,859$            20,592$         Butte SR 99 Chico Auxilliary 
Lanes - Phase II 1/20/11 7/8/11 100 10/15/13 5/1/14 57 10/15/15 10/15/15

     Island Park 6-Lane - Corridor Project

23,212$            23,212$         Corridor Project #1 (EA 44261) 1/13/10 8/10/10 100 9/1/12 2/3/12 100 

68,213$            68,213$         Corridor Project #1 (EA 44262) 4/26/12 10/10/12 100 7/1/16 7/1/16 27

91,425$            91,425$         Corridor Summary 7/1/16 7/1/16 7/1/18 7/1/18

3 06 Mad 99 84,202$            49,802$         Reconstruct Interchange at 
Avenue 12 6/27/12 12/7/12 100 11/1/15 11/1/15 7 8/1/17 1/1/17

4 10 Mer 99 127,652$          91,319$         Arboleda Road Freeway 12/15/11 4/6/12 100 4/1/15 5/2/15 48 5/1/16 7/2/16

5 10 Mer 99 76,611$            65,869$         Freeway Upgrade & Plainsburg 
Road I/C 2/23/12 7/12/12 100 7/1/15 6/20/15 16 8/1/16 7/20/16

6 03 Sac 99 7,446$              5,806$           Add Aux Lane Calvine to North 
of Mack Rd on 99 2/25/10 6/23/10 100 10/1/12 2/15/13 100 10/1/14 10/15/14

7 03 Sac 99 29,619$            18,529$         SR 99/Elverta Rd. Interchange 2/23/12 5/28/12 100 2/1/14 12/1/13 50 L 7/1/14 3/11/16

8 10 SJ 99 214,458$          132,256$       SR 99 (South Stockton) 
Widening 6/27/12 10/16/12 100 6/1/16 3/5/16 16 2/1/17 12/5/17

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$              -$                  Corridor PAED (EA 0E610)

42,100$            36,644$         Corridor Project #2 (EA 0E611) 12/15/11 3/27/12 100 7/1/14 7/1/14 40

46,450$            40,753$         Corridor Project #2 (EA 0E612) 1/25/12 6/27/12 100 10/1/14 4/1/15 17

63,730$            12,143$         Corridor Project #3 (EA 0E613) 6/27/12 10/11/12 100 10/1/15 10/1/15 18

155,880$          89,540$         Corridor Summary 10/1/15 10/1/15 7/1/17 7/1/17

10 03 Sut 99 31,082$            19,264$         SR 99 / Riego Road Interchange 3/29/12 10/1/12 100 1/15/15 1/15/15 13 1/15/17 1/15/17

99

2 9906 Fre 
Mad

9 10 SJ
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PROJE
CT N

UMBER

DISTRIC
T

COUNTY
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TOTAL PROJE
CT C
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,00

0's
)

SR99
 PROJE
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($1
,00

0's
) L
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TR

PROJE
CT D
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N
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% C
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 C
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APPVD C
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LOSEOUT

SUPP PDR

11 03 Sut 99 56,725$            53,211$         Sutter 99 Segment 2 1/13/10 7/14/10 100 12/1/15 12/1/15 52 12/1/17 12/1/17

     Los Molinos - Staged Construction Project

Stage #1 1/13/10 5/5/10 100 12/31/12 4/20/11 100

Stage #2 1/25/12 5/31/12 100 12/31/12 5/15/13 100

588$                 -$                  Enhancements

7,574$              4,705$           Corridor Summary 12/31/12 12/2/13 12/2/14 11/14/14

     Goshen to Kingsburg 6-Lane - Corridor Project

101,315$          86,545$         Goshen to Kingsburg 6-Lane 5/20/10 1/4/11 100 8/1/14 8/1/14 53

4,944$              4,944$           Landscape Mitigation 6/27/12 10/1/12 100 8/1/19 8/1/18 36

106,259$          91,489$         Corridor Summary 8/1/19 8/1/18 5/1/21 10/1/20

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 18,233$            16,333$         SR 99/113 Interchange 6/27/12 10/16/12 100 12/1/14 12/1/14 48 12/1/16 12/2/16

15 06 Tul 99 51,107$            45,327$         Tulare to Goshen 6 Ln 6/27/12 12/7/12 100 7/1/15 7/1/15 7 12/31/17 12/31/17

16 06 Ker 99 29,372$            26,622$         South Bakersfield Widening 6/27/12 10/24/12 100 11/15/14 9/1/14 13 11/15/16 3/1/16

17 10 Sta 99 42,849$            33,401$         Kiernan IC 6/27/12 11/27/12 100 9/1/15 9/1/15 10 L 2/1/16 11/30/17

18 06 Ker 99 11,428$            10,228$         North Bakersfield Widening 10/24/12 2/21/12 100 12/1/13 3/1/14 1 L 12/1/15 3/1/16

19 10 Mer 99 65,880$            46,521$         Merced Atwater Expwy Ph 1A 3/5/13 6/12/13 100 2/1/16 2/1/16 10 12/1/16 7/1/18

20 3 Sac 99 8,981$              5,000$           Elk Grove Blvd SR99 IC 3/5/13 5/1/13 100 7/1/14 7/1/14 1 L 12/1/14 12/1/15

21 3 Sac 99 2,400$              1,500$           Elkhorn Blvd IC 5/7/13 7/1/13 12/1/13 12/1/13 12/1/14 5/1/16

1,257,042$       918,739$       Total Cost

13 06 Tul 99

12 02 Teh 99

6,986$              4,705$           
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Within Budget Conditions
 G  Estimated cost < or = budget

Post Vote STIP costs; No CTC action required Known cost overrun conditions
 S   Estimated cost STIP funds > 120% budget  P   Actual cost STIP funds > 100% budget
 B   Estimated cost BOND funds > 100% budget  B   Actual cost BOND funds > 100% budget
 O   Estimated cost LOCAL funds > 100% budget  L   Actual cost LOCAL funds > 100% budget

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

1 03 But 99 Butte SR 99 Chico Auxilliary Lanes - Phase II Caltrans 4,394$            2,730$             G 26,800$           14,647$            G 

     Island Park 6-Lane - Corridor Project

Corridor Project #1 (EA 44261) Caltrans 3,499$            3,313$            17,270$           16,914$           

Corridor Project #2 (EA 44262) Caltrans 7,500$            2,170$            47,613$           12,848$           

Corridor Summary 10,999$           5,483$             G 64,883$           29,762$            G 

3 06 Mad 99 Reconstruct Interchange at Avenue 12 Caltrans 6,800$            1,042$             G 49,402$           5,523$             G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 12,000$           3,870$             G 78,360$           33,926$            G 

5 10 Mer 99 Freeway Upgrade & Plainsburg Road I/C Caltrans 8,300$            1,653$             G 53,098$           7,388$             G 

6 03 Sac 99 Add Aux Lane Calvine to North of Mack Rd on 99 Caltrans 750$               740$                G 5,506$            5,098$             G 

7 03 Sac 99 SR 99/Elverta Rd. Interchange Sac Co -$                    -$                     G 23,819$           13,231$            G 

8 10 SJ 99 SR 99 (South Stockton) Widening Caltrans 15,500$           2,224$             G 113,958$         14,931$            G 

    Manteca Widening - Corridor Project

Corridor PAED PHASE (EA 0E610)

Corridor Project #1 (EA 0E611) Caltrans 5,000$            2,473$            31,644$           11,178$           

Corridor Project #2 (EA 0E612) Caltrans 7,000$            1,859$            31,543$           6,056$            

Corridor Project #3 (EA 0E613) Caltrans 7,500$            713$               29,481$           4,523$            

Corridor Summary 19,500$           5,045$             G 92,668$           21,757$            G 

10 03 Sut 99 SR 99 / Riego Road Interchange Caltrans 3,500$            870$                G 20,062$           3,694$             G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans 8,500$            5,631$             G 43,731$           30,517$            G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 838$               259$                G 4,723$            2,803$             G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans 13,000$           8,554$             G 75,863$           37,585$            G 

Landscape Mitigation Caltrans 700$               222$                G 3,752$            1,069$             G 

Corridor Summary 13,700$           8,776$             G 79,615$           38,654$            G 

     SR 99 projects amended into program using project cost/award savings

14 3 Sut 99 SR 99/113 Interchange Caltrans 2,500$            524$                G 13,833$           6,296$             G 

15 6 Tul 99 Tulare to Goshen 6 Ln Caltrans 6,600$            882$                G 38,727$           2,333$             G 

16 6 Ker 99 South Bakersfield Widening Caltrans 3,800$            797$                G 22,822$           2,659$             G 

17 10 Sta 99 Kiernan IC Sta Cty -$                    -$                     G 33,401$           3,475$             G 

18 6 Ker 99 North Bakersfield Widening Caltrans 1,700$            26$                  G 8,528$            -$                     G 

19 10 Mer 99 Merced Atwater Expwy Ph 1A MCAG -$                    -$                     G 46,521$           3,745$             G 

20 3 Sac 99 Elk Grove Blvd SR99 IC Elk Grove -$                    -$                     G 6,896$            -$                     G 

Fre 992 06

Support 

(2b) State Route 99 Bond Program Project Expenditure Report
Fourth Quarter FY 2012-13

Project Construction (1,000's)

Capital

13 06 Tul 99

999 10 SJ
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

Support 
Project Construction (1,000's)

Capital

21 3 Sac 99 Elkhorn Blvd IC Sacramento -$                    -$                     G 1,800$            -$                     G 
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(3)  SR99 Action Plans 
Fourth Quarter FY 2012-13 

 
 

(3a)  Major Project Issues 
 
 
The following projects have major issues that may result in action plans at a later date to adjust 
schedule or the project budget. 
 
No major project issues to report this quarter. 
 
 
 

(3b)  Action Plans 
 
 
Island Park 6-Lane The bond funded PSE and RW Support budgets have exceeded the 
Project #2, Segment 2   budget.  This is being rectified through charging corrections. 
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Local Bridge Seismic Retrofit Program Status 
Third fourth Fiscal Year 2012-13 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that had reduced the 
number of bond funded bridges to 421.  
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  The Prop 
1B LBSRP budget of $125 million is to be 
allocated to provide the 11.47 percent required 
local match for right of way and construction 
phases of the remaining seismic retrofit work on 
local bridges, ramps, and overpasses, and 
includes $2.5 million set aside for bond 
administrative costs.  An additional $32.9 million 
of state funds has been identified to cover the 
non-federal match.  These funds are available 
through an exchange of a portion of local funds 
received from the federal Highway Bridge 
Program (HBP).  These funds are available to 
accommodate the current $19.9 million shortfall 
in required local match.  Consistent with the 
Local Bridge Seismic Retrofit Account (LBSRA) 
Guidelines adopted by the Commission, the 
Department sub-allocates bond funds on a first 

come, first serve basis for new phases of right of 
way and construction work. 

 
The Commission has allocated $13.5 million, 
$21 million, $12.2 million, 5.2 million, and $4.1 
million bond funds for Fiscal Years (FYs) 2007-
08, 2008-09, 2009-10, 2011-12, and 2012-13 
respectively.  The Department did not request a 
bond allocation from the Commission for FY 
2010-11. The bond funds allocated by the 
Commission are available for sub-allocation in 
one fiscal year.  Therefore, bond funds that were 
not sub-allocated from any of the previous FYs 
will be available for future years.  Consistent 
with the LBSRA Guidelines, the Department has 
exchanged $24.3 million of the local share of 
funds received through the federal HBP for state 
funds to accommodate local non-federal match 
needs for Bay Area Rapid Transit (BART) and 
other bridges.  To date, $20.6 million of State 
match funds and $33.9 million of seismic bond 
funds have been sub-allocated to local agency 
bridges for a total of $54.5 million. 
 

The match needs for FY 2010/11 projects used 
state funds remaining from the exchange 
mentioned above. These funds will expire by 
June 31, 2014 if not expended. 

 
 This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on 419 bridges, the design phase 
has been completed on 301 bridges, 
construction is underway on 73 bridges, and 
retrofit is complete on 223 bridges. 
 
Progress of LBSRP is tracked based on 
the Federal Fiscal Year (FFY).  
 
FFY 2013 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 11 bridges 
to be delivered in FFY 2013.  
 
As of June 30, 2013, the Department has 
sub-allocated $377,108 of bond funds 
(based on projects authorized) in FFY 
2013.   
 
 
 
 
 
 
 

Third Quarter FFY 2013 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
Local 
Agency 

Br. No. Project Milestone 

San Francisco 
County 
Transportation 
Authority 

01CA002 On the Westbound I-80 on-ramp 
250’ from entrance to SFOBB 

Move to Right of 
Way 

San Francisco 
County 
Transportation 
Authority 

01CA003 On the Eastbound off-ramp I-80,  
650’ west of SFOBB  

Move to Right of 
Way  

Fresno County 42C0281 Sierra Ave over, over Delta 
Mendota Canal  

Move to 
Construction 

City of Carson 53C0459 Wilmington Ave 233, over 
Dominguez channel 

Move to 
Construction 

BART Various BART(83 bridges) Complete 

Los Angeles 
County 53C0599 Alameda St. over Compton creek Complete 

Oakland 33C0178 Park Boulevard Viaduct #1 Complete 

Oakland 33C0179 Park Boulevard Viaduct #2 Complete 

Oakland 33C0179 Park Boulevard Viaduct #3 Complete 

Union City 33C0223 Whipple Rd over BART Complete 
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Program Management

The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2013.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2013 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2013 
 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 
of 6/30/13 

State Funds 
Sub-

Allocated as 
of 6/30/13 

1 Mendocino 
County 

10C0048 Moore Street over West 
Brunch Russian River 

Right of Way $1,721 
  

1 Mendocino 
County 

10C0084 School Way over West 
Brunch Russian River 

Construction $445,070 
  

3 Nevada 
County 

17C0045 Hirschdale Road, over 
Truckee River, at Hinton. 

Right of Way $40,145 
  

4 San 
Francisco 

County 
Transportati
on Authority 

01CA0002 On the westbound I-80 
on-ramp, 250’ from 
entrance to SFOBB, on 
the west side of Yerba 
Buena Island.  

Right of Way $63,085 

$63,085  

4 San 
Francisco 

County 
Transportati
on Authority 

01CA0003 On the East-bound off 
ramp from I-80, 650’ 
West of SFOBB toward 
the end of the off-ramp 
connecting to Treasure 
Island Rd. 

Right of Way $34,410 

$34,410  

4 San 
Francisco 

County 
Transportati
on Authority 

YBI1 On east side of the 
Yerba Buena Island 
Tunnel at SFOBB; 
Reconstruct ramps on 
and off of I-80, 

Right of Way $295,352 

  

4 Union City 33C0111 Decoto Road over 
Alameda Creek 

Construction $625,115 
  

4 Vallejo 23C0152 Sacramento Street over 
Navy Railroad 

Right of Way $22,940 
  

5 Monterey 
County 

44C0009 Nacimiento Lake Drive 
over San Antonio River 

Right of Way $14,510 
  

5 Monterey 
County 

44C0151 Peach Tree Road over, 
Rancho Rico Creek 

Construction $219,651 
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District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 
of 6/30/13 

State Funds 
Sub-

Allocated as 
of 6/30/13 

10 Tracy 29C0126 Eleventh Street over, 
United Pacific Railroad 

Construction $2,278,742 
  

      Total   
$4,040,741 $97,495  

 
 

Programmed Projects that have Advanced Sub-allocation in FFY 2013 

 
 
 

Allocation Summary 
 

 Funds allocated for 
FY 2012-13  

Sub-allocation as of 6-30-2013 Remaining 
Allocation for 

FFY 2013  
Projects programmed in FFY 2013 Projects advanced to FFY 2013 

Number of Projects Amount Number of 
projects 

Amount 

Bond $4,040,741 2 $97,495 2 $279,613 $3,663,633 
State $3,707,463* 0 $0 0 $0 $3,707,463 
Total $  7,748,204   2 $97,495 2 $279,613 7,371,096 

*Remaining state allocation carried over from FY 2008-09  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated 

as of  
6-30-13 

State Funds 
Sub-

Allocated as 
of  6-30-13 

07 Carson 53C0459 
Wilmington Ave 233, 
over Domingues 
channel 

Construction $231,045 $231,045  

06 Fresno 42C0281 Sierra Ave over Delta 
Mendota Canal 

Construction $48,568 $48,568  

   TOTAL   $279,613  
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LBSRP Bond and State Capital Allocations (millions) 
 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for second quarter of FFY 2011-12. These Projections are not financially 
constraint and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash 
managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching 
federal funds for these cash managed projects will be well beyond 2016 federal fiscal year 
** State allocation of $24.30 million must be expended by June 30, 2014. 
 

Number of Bond Funded Bridges by Phase 

  
 
 
 
 
 
 
 
 
 
 
       

                                                          

Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 

LBSRP Bond RW & Const. $122.5 $51.9 $33.9 

State RW & Const. $32.9 $24.3 $20.6 

Total $155.4 $76.20 $54.5 

Bond Administrative Cost $2.5   

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 Total 
Baseline (State, Bond) $24.40 $16.50 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $0.00 $154.30   
Projection (State, Bond)*  $13.50 $16.00 $16.00 $4.40 $4.10 $4.20 $25.80 $37.50 $20.90 $142.40   
Allocated (Bond) $13.50 $21.00 $12.20 $0.00 $5.20 $4.10       $56.00   
Sub-Allocated (Bond) $13.30 $4.40 $12.20 $0.00 $3.70         $33.60   
Allocated (State)** $0.00 $24.30 $0.00 $0.00 $0.00         $24.30   
Sub-Allocated (State) $0.00 $11.67 $4.10  4.37 0.41         $20.55   

$0 
$30 
$60 
$90 

$120 
$150 
$180 

1% 

28% 

17% 

54% 
Pre-Strategy 

Post-Strategy 

Under Construction 

Completed 
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Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

*In addition to the 2 bridges in Pre-Strategy phase some agencies have requested to Re-Strategy 9 

bridges that completed their Pre-Strategy phase. Their request is under review. 

Status of phases provided in this table is confirmed by the Department and may be different from the 

attached report, which contains unconfirmed data submitted by local agencies.  

 
 

Adjustment to the Number of Local Bridges Identified to Receive Bond Match 
 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 10 9 43 62 

Department of Water 
Resources 1 0 23 0 0 23 

BART 1 0 0 42 137 179 
San Francisco 

(YBI)   9 0 0 9 

All Other Agencies 59 2* 76 22 48 148 
       

Total 63 2 118 73 228 421 
       

Status per March 
31, 2013 Report 63 2 121 158 140 421 

Status per Year-End 
Report for 

September 30, 2012 
63 2 121 167 132 422 

Total Bridges 
in the 

Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  Bay Area Rapid Transit 
(BART) 

Funded by other 
sources 

434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  Department of Water 
Resources 

Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 

432 1  Merced County Being replaced under a 
different program 

431 

431 1  
Peninsula Joint Powers 

Board 
Funded by other 

sources 430 

430 2  Lassen County Funded by other 
sources 

428 

428 1  Santa Barbra County 
Funded by other 

sources 427 

427 1  Santa Clara County Funded by other 
sources 

426 

426 2  City of Oakland 
Funded by other 

sources 
 

424 
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421 Bridges Remaining in the Program – 140 Bridges Completed = 281 Bridges in Progress 

Total Bridges 
in the 

Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

424 2  BART 
BART 4 contracts was 

not award on time 
422 

422 1  City of Larkspur 
Funded by other 

sources 
421 
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $712,000 10/30/07 12/25/10 4/7/10 7/26/13    95% Construction   
01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 2/28/14 5/30/14 10/17/15  40% Design    
01 Humboldt County 04C0104 Waddington Road $577 $160,000 9/30/98 9/30/11 8/12/13 10/17/14   50% ROW   
01 Humboldt County 04C0207 Williams Creek Road $5,057 $138,000 9/30/98 9/30/09 7/29/11 1/18/13 Project Complete   
01 Mendocino County 10C0034 Eureka Hill Road $17,205 $449,624 4/5/10 2/27/14 4/24/14 11/14/14  35% Design    
01 Mendocino County 10C0048 Moore Street $5,735 $256,928 1/14/09 10/13/13 11/15/13 8/29/14  70% Design    
01 Mendocino County 10C0084 School Way $34,200 $482,007 11/24/09 12/31/13 11/29/13 11/14/14  91% Design    
02 Lassen County 07C0070 Road306/Cappezolli $0 $0 Bridge Removed

02 Lassen County 07C0088 County Road 417 $0 $0 Bridge Removed

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 ▲ Project Complete   
02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 11/1/06 11/1/06 ▲ Project Complete   
02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 9/30/13 5/1/14 7/1/14 10/31/16 75% Strategy     
02 Tehama County 08C0009 Bowman Road $9,000 $802,900 3/25/97 8/30/12 8/30/12 10/30/13    65% Construction   

02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 12/31/13 5/14/14 10/1/16  75% Design    

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 12/15/09 2/29/12 2/29/12 6/30/15    49% Construction   
03 Nevada County 17C0045 Hirschdale Road $7,000 $0 8/30/02 7/30/13 6/30/14 6/30/16  95% Design 50% ROW   
03 Nevada County 17C0046 Hirschdale Road $5,235 $0 8/30/02 7/30/13 6/30/14 6/30/15  95% Design 50% ROW   
03 Placer County 19C0060 Auburn-Foresthill Road $0 $4,897,690 6/24/08 12/31/09 10/15/09 2/1/14    80% Construction   
03 Yolo County 22C0074 County Road 57 $2,556 $225,697 ▲ 9/9/09 12/30/08 ▲ Project Complete   
04 Alameda 33C0230 Ballena Boulevard $0 $62,309 5/14/07 5/16/07 ▲ Project Complete   
04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲ Project Complete   
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04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲ Project Complete   
04 Alameda County 33C0147 Fruitvale Avenue $0 $52,906 6/30/97 7/25/11 7/15/10 9/30/13    98% Construction   
04 Alameda County 33C0237 Elgin Street $0 $8,819 6/30/97 ▲ ▲ ▲ Project Complete   
04 Antioch 28C0054 Wilbur Avenue $0 $917,600 2/29/12 2/15/12 1/15/15    10% Construction   
04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 9/1/13 10/3/13 5/1/15  93% Design 15% ROW   
04 Fairfax 27C0144 Creek Road $0 $22,366 2/1/14 1/2/16 No R/W 4/1/17 Request Re-Strategy   
04 Fremont 33C0128 Niles Boulevard $0 $973,516 6/9/99 12/31/13 12/31/13 9/30/15  95% Design 95% ROW   
04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 9/20/13 4/30/14 12/18/15  70% Design 10% ROW   
04 Larkspur 27C0150 Alexander Avenue $0 $0 12/31/09 9/30/12 9/30/12 Bridge Removed

04 Oakland 33C0030 Embarcadero Street $0 $1,799,668 6/30/97 12/31/13 6/30/13 12/31/15  99% Design    
04 Oakland 33C0148 23rd Avenue $5,735 $705,515 6/30/97 12/31/13 6/30/14 12/31/15  90% Design    
04 Oakland 33C0178 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 5/31/13 Project Complete   
04 Oakland 33C0179 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 5/31/13 Project Complete   
04 Oakland 33C0180 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 5/31/13 Project Complete   
04 Oakland 33C0181 East 14th Street $0 $0 Bridge Removed

04 Oakland 33C0182 East 12th Street $0 $0 Bridge Removed

04 Oakland 33C0202 Hegenberger Road $0 $1,126,462 6/30/97 1/31/12 3/31/12 12/31/13    50% Construction   
04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 6/30/97 12/31/13 3/31/14 12/31/14  65% Design    
04 Oakland 33C0238 Campus Drive $0 $176,811 6/30/97 2/28/11 3/23/11 5/31/13 Project Complete   
04 Oakland 33C0253 Coliseum Way $0 $414,108 6/30/97 3/31/11 6/29/11 12/31/13    5% Construction   
04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 8/30/13 9/30/13 12/31/14  80% Design 10% ROW   
04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/14 9/30/14 9/30/16  50% Design    
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04 Peninsula Joint Powers Board 34C0051 Quint Street $0 $341,473 8/31/01 4/1/14 No R/W 10/1/15  35% Design    
04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue $0 $0 Bridge Removed

04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $69,837 8/31/01 9/30/09 12/31/11 Project Complete   
04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $104,756 8/31/01 9/30/09 12/31/11 Project Complete   
04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $120,275 8/31/01 9/30/09 12/31/11 Project Complete   
04 Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation 

Company $0 $93,116 8/31/01 9/30/09 12/31/11 Project Complete   
04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 7/20/12 1/31/14 11/1/13 5/2/14 Design Phase Started   
04 San Francisco Bay Area Rapid 

Transit District
BART 
Various

BART 1: Projects authorized in FFY 
2008/09 and prior (83 Bridges) $636,279 $7,396,281

3/30/06 4/30/10 7/30/10 ▲ Project Complete   

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 2: R-Line North Aerials over 
Public Road (28 Bridges) $0 $703,455 1/13/14    75% Construction   

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 3:  A-Line South Aerials over 
Public Roads (21 Bridges) $0 $382,357 6/30/14    75% Construction   

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 4: A-Line Stations over Public 
Roads (2 Bridges) $0 $0 Bridge Removed

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 5: A-Line North Aerials over 
public Roads (46 Bridges) $0 $818,793 5/30/15    90% Construction   

04 San Francisco Bay Area Rapid 
Transit District 33C0321 West Oakland Pier 110 to Transbay 

Tube Portal $0 $118,345 9/30/13    90% Construction   

04 San Francisco County 
Transportation Authority 01CA0001 West Bound SFOBB on ramp West of 

Yerba Buena Island $63,085 $2,471,629 9/30/11 6/30/14 6/30/14 12/30/16  38% Design 38% ROW   

04 San Francisco County 
Transporation Authority 01CA0002 West Bound I-80 on ramp West of 

Yerba Buena Island $34,410 $1,096,115 9/30/11 6/30/14 6/30/14 12/30/16  38% Design 38% ROW   

04 San Francisco County 
Transporation Authority 01CA0003 East Bound I-80 off ramp connecting to 

Treasure Island Road $0 $223,487
9/30/11 6/30/14 6/30/14 12/30/16  38% Design 38% ROW   

04 San Francisco County 
Transporation Authority 01CA0004 Treasure Island Road West of SFOBB $0 $264,672 9/30/11 6/30/14 6/30/14 12/30/16  38% Design 38% ROW   

04 San Francisco County 
Transporation Authority 01CA0006 Hillcrest Road West of Yerba Buena 

Island $0 $65,450 9/30/11 6/30/14 6/30/14 12/30/16  38% Design 38% ROW   
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04 San Francisco County 
Transporation Authority 01CA0008 Treasure Island road West of SFOBB $0 $35,119 9/30/11 6/30/14 6/30/14 12/30/16  38% Design 38% ROW   

04 San Francisco County 
Transporation Authority 01CA007A Treasure Island Road West of SFOBB $0 $46,294 9/30/11 6/30/14 6/30/14 12/30/16  38% Design 38% ROW   

04 San Francisco County 
Transporation Authority 01CA007B Treasure Isand Road west of SFOBB $272,413 $18,000,000 9/30/11 3/29/13 3/29/13 6/30/16 Waiting Award   

04 San Francisco County 
Transporation Authority 34U0003 Ramps on East side of Yerba Buena 

Island Tunnel at SFOBB on/off of I-80 $0 $47,890
6/30/14 6/30/14 12/30/16  38% Design 38% ROW   

04 San Francisco International 
Airport 35C0133 Departing Flight Traffic $0 $1,467,021 8/30/08 1/30/09 ▲ Project Complete   

04 San Jose 37C0052L Southwest Expressway $0 $35,678 2/12/08 ▲ Project Complete   
04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 $0 Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $83,164 8/31/07 4/10/08 ▲ Project Complete   
04 San Jose 37C0732 East William Street $0 $15,762 8/31/07 4/10/08 ▲ Project Complete   
04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 ▲ Project Complete   
04 Santa Clara County 37C0159 Alamitos Road $0 $0 Bridge Removed

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 ▲ Project Complete   
04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 ▲ Project Complete   
04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 6/1/08 12/1/14 12/1/14 11/1/15  10% Design    
04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 6/1/08 6/1/15 12/1/15 5/1/17  10% Design    
04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 1/1/08 5/1/16 5/1/16 10/15/17  5% Design    
04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 12/30/97 12/1/13 12/1/13 11/1/14  50% Design    
04 Sonoma County 20C0141 Annapolis Road $0 $154,327 12/30/97 2/1/08 12/1/07 11/1/11 Project Complete   
04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 1/1/08 12/1/13 12/1/13 10/1/14  15% Design    
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04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 6/1/20 6/1/22 1/1/23 11/1/23 Request Re-Strategy   
04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 9/30/11 9/30/15 9/30/15 10/1/16 Design Phase Started   
04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/15 6/1/15 7/1/16  50% Design    
04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 6/1/09 12/1/16 12/1/16 10/1/17 Design Phase Started   
04 Union City 33C0111 Decoto Road $0 $626,147 4/7/09 6/30/13 6/30/13 10/1/14 Waiting Award   
04 Union City 33C0223 Whipple Road $0 $94,607 4/7/09 10/29/10 3/1/11 4/15/13 Project Complete   
04 Vallejo 23C0152 Sacramento Street $0 $219,000 8/1/12 9/1/15 No R/W 9/1/16 Design Phase Started   
05 King City 44C0059 First Street $0 $39,342 2/4/08 ▲ Project Complete   
05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 12/31/13 1/29/14 11/27/15  89% Design    
05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/28/98 12/31/14 12/31/14 12/31/15  35% Design    
05 Monterey County 44C0115 Schulte Road $0 $508,121 ▲ 6/30/11 12/15/13    50% Construction   
05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 12/15/13 12/31/13 12/31/14  70% Design 10% ROW   
05 Monterey County 44C0158 Lonoak Road $0 $247,509 9/16/98 9/30/12 9/30/12 9/30/13 Project Complete   
05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 4/1/09 11/30/13 2/17/14 11/12/14  95% Design    
05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/31/07 4/30/09 Project Complete   
05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 4/7/08 8/21/09 Project Complete   
05 Santa Barbara 51C0144 Southern Pacific Transportation 

Company $0 $0 Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $0 $0 Bridge Removed
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05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $286,750 7/30/08 3/15/14 3/15/14 10/16/15  83% Design 83% ROW   
05 Santa Barbara County 51C0002 San Marcos Road $0 $109,874 3/30/08 9/30/11 5/31/11 5/30/12 Project Complete   
05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 10/30/13 6/30/14 1/30/16  80% Design    
05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 ▲ ▲ Project Complete   
05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 ▲ ▲ Project Complete   
05 Santa Barbara County 51C0017 Jalama Road $9,176 $453,065 7/30/08 3/31/14 3/31/14 6/30/15  65% Design    
05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,952 $138,000 7/30/08 2/29/12 2/29/12 3/31/13 Project Complete   
05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 7/30/08 9/2/13 12/2/13 4/3/14  85% Design    
05 Santa Barbara County 51C0173 Santa Rosa Road $6,804 $223,376 7/30/06 6/1/11 2/28/11 9/3/13    96% Construction   
05 Santa Cruz 36C0103 Soquel Drive $0 $17,205 6/30/10 4/1/13 10/31/13 Waiting Award   
05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 11/30/13 12/31/13 4/30/16  75% Design 30% ROW   
05 Solvang 51C0008 Alisal Road $0 $65,000 3/31/97 2/14/14 No R/W 3/27/15  45% Design    
06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 9/30/13 3/31/14 No R/W 4/1/16 30% Strategy     
06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 9/30/13 3/31/14 No R/W 4/1/16 30% Strategy     
06 Department of Water Resources 42C0140 West Shields Avenue $0 $22,940 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 42C0141 North Russell Avenue $0 $22,940 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 42C0143 West Nees Avenue $0 $22,940 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 42C0156 West Jayne Avenue $0 $18,352 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $18,352 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 42C0173 West Manning Avenue $0 $18,352 9/1/08 3/1/13 6/17/14 Waiting Award   
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06 Department of Water Resources 42C0245 West Panoche Road $0 $18,352 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $22,940 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 42C0425 West Gale Avenue $0 $18,352 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 45C0071 Avenal Cutoff $0 $18,352 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 45C0123 Plymouth Avenue $0 $18,352 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 45C0124 30th Avenue $0 $18,352 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 45C0125 Quail Avenue $0 $18,352 9/1/08 3/1/13 6/17/14 Waiting Award   

06 Department of Water Resources 50C0113 Elk Hills Road $0 $0 Bridge Removed

06 Department of Water Resources 50C0123 Old River Road $0 $17,205 11/1/07 3/1/13 6/17/14 Waiting Award   
06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 ▲ ▲ Project Complete   
06 Fresno County 42C0280 West Althea Avenue $0 $0 5/25/12 5/25/12 5/25/12 Project Complete   
06 Fresno County 42C0281 West Sierra Avenue $0 $48,633 8/11/11 9/16/13 No R/W 6/30/14  98% Design    
06 Tulare County 46C0027 Avenue 416 $0 $521,885 6/30/08 3/1/12 7/31/12 3/14/14    60% Construction   
07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 6/30/14 No R/W 3/20/17  70% Design    
07 Los Angeles 53C0096 Fletcher Drive $0 $1,102,920 7/21/03 5/30/08 8/30/13    87% Construction   
07 Los Angeles 53C0784 At&Sf RR $0 $0 Bridge Removed

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 7/31/12 6/30/12 10/31/16    8% Construction   
07 Los Angeles 53C0884 Ocean Boulevard $0 $0 Bridge Removed
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07 Los Angeles 53C1010 North Main Street $0 $965,295 12/27/02 4/3/09 3/31/15    50% Construction   
07 Los Angeles 53C1184 4th Street $0 $290,191 2/28/08 12/1/08 12/28/12 Project Complete   
07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 11/15/07 12/31/07 ▲ Project Complete   
07 Los Angeles 53C1362 Vanowen Street $0 $208,750 4/2/03 2/28/08 3/1/08 12/31/13    60% Construction   
07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 12/31/07 9/19/07 ▲ Project Complete   
07 Los Angeles 53C1875 Avenue 26 $0 $409,953 11/25/02 12/31/13 No R/W 6/30/16  60% Design    
07 Los Angeles 53C1880 Sixth Street $0 $29,740,105 6/30/04 3/31/15 9/30/14 12/31/19  40% Design 5% ROW   
07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 9/30/15 6/30/15 6/28/19  82% Design    
07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 9/30/15 No R/W 6/28/19  82% Design    
07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 9/30/15 6/30/15 6/28/19  82% Design    
07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 9/30/15 6/30/15 6/28/19  82% Design    
07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 1/29/07 ▲ Project Complete   
07 Los Angeles County 53C0036 Beverly Boulevard $0 $150,705 4/30/94 2/4/10 10/28/10 ▲ Project Complete   
07 Los Angeles County 53C0070 East Fork Road $0 $131,643 7/9/01 10/29/09 4/16/09 6/30/14    15% Construction   
07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 6/30/96 5/14/08 ▲ ▲ Project Complete   
07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 7/21/08 1/31/14 5/31/16   96% ROW   
07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 7/1/08 7/11/08 ▲ Project Complete   
07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 4/24/01 ▲ ▲ ▲ Project Complete   
07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 8/8/01 1/8/08 3/9/09 ▲ Project Complete   
07 Los Angeles County 53C0139 College Park Drive $0 $12,606 5/19/02 1/29/07 6/24/08 ▲ Project Complete   
07 Los Angeles County 53C0178 Valley Boulevard $0 $236,783 ▲ 9/8/08 5/20/09 12/14/11 Project Complete   
07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 5/14/08 ▲ ▲ Project Complete   



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2012-13 Fourth Quarter

October 8, 2013

E s t i m a t e d  c o s t s  a n d  s c h e d u l e  a r e  i n p u t  b y  l o c a l  a g e n c i e s  i n t o  t h e  L A - O D I S  a n d  a r e  c o m p a r e d  w i t h  B a s e l i n e  A g r e e m e n t  D a t a .  R e p o r t  d a t a  e n t e r e d  a s  o f  6 / 3 0 / 1 3 .

LBSRP   Page 9 of  13                   

DI
ST

RI
CT

AG
EN

C
Y

BR
ID

G
E 

NO
.

PR
O

JE
C

T 
DE

SC
RI

PT
IO

N

ES
TI

M
A

TE
D

 B
O

N
D 

RI
G

HT
 O

F 
W

AY
 V

AL
UE

ES
TI

M
A

TE
D

 B
O

N
D 

CO
NS

TR
U

CT
IO

N 
VA

LU
E

EN
D

 S
TR

A
TE

G
Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

HT
 O

F 
W

A
Y

EN
D

 C
O

N
ST

R
UC

TI
O

N

CU
RR

EN
T 

PH
A

SE
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
DG

ET

SC
H

ED
UL

E

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 1/25/07 7/6/07 ▲ Project Complete   
07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 4/8/97 11/27/07 7/10/08 ▲ Project Complete   
07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 1/28/02 2/5/07 4/24/08 ▲ Project Complete   
07 Los Angeles County 53C0375 Foothill Boulevard $0 $271,470 7/9/01 9/3/09 10/5/09 ▲ Project Complete   
07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 5/13/01 10/29/08 2/4/09 ▲ Project Complete   
07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 8/3/97 2/5/07 12/14/07 ▲ Project Complete   
07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 5/5/02 9/6/07 4/24/08 ▲ Project Complete   
07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $231,045 5/29/01 ▲ 3/24/09 10/15/14 Waiting Award   
07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 5/29/01 9/6/07 4/25/08 ▲ Project Complete   
07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲ Project Complete   
07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe 

Railroad $0 $89,294 10/14/97 12/18/08 4/10/09 ▲ Project Complete   
07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 7/9/01 2/11/07 7/3/08 ▲ Project Complete   
07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 10/14/97 12/22/08 5/27/09 ▲ Project Complete   
07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 10/14/97 12/27/07 5/5/08 9/29/09 Project Complete   
07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 4/20/02 2/5/07 4/9/09 ▲ Project Complete   
07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe 

Railroad $0 $16,151
5/23/01 10/3/07 7/29/09 ▲ Project Complete   

07 Los Angeles County 53C0599 Alameda Street $0 $120,320 ▲ 7/27/10 10/27/10 ▲ Project Complete   
07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲ Project Complete   
07 Los Angeles County 53C0807 Avenue T $0 $126,437 5/23/01 10/3/07 4/24/08 ▲ Project Complete   

07 Los Angeles County 53C0810 Southern Pacific Transportation 
Company Railroad $0 $15,088

5/5/02 7/21/08 4/10/09 5/10/11 Project Complete   
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07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 5/12/02 1/28/07 9/18/07 ▲ Project Complete   
07 Los Angeles County 53C0867 Soto Street $0 $357,666 7/21/96 10/3/07 4/25/08 ▲ Project Complete   
07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 10/29/00 10/3/07 7/7/08 ▲ Project Complete   
07 Los Angeles County 53C0890L Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 11/30/13    80% Construction   
07 Los Angeles County 53C0890R Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 11/30/13    80% Construction   
07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete   
07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete   
07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 5/29/01 12/18/08 3/19/09 ▲ Project Complete   
07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲ Project Complete   
07 Los Angeles County 53C0918 First Street $0 $19,658 12/29/01 2/11/07 8/23/07 ▲ Project Complete   
07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 9/30/13    90% Construction   
07 Los Angeles County 53C0931 10th Street Off Ramp $0 $654,259 4/8/97 9/6/07 7/10/08 ▲ Project Complete   
07 Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 5/11/03 2/11/07 12/12/07 ▲ Project Complete   
07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 3/14/97 9/6/07 10/2/07 ▲ Project Complete   
07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 1/28/02 2/4/07 4/24/08 ▲ Project Complete   
07 Los Angeles County 53C1403 The Old Road $0 $402,429 ▲ 1/31/14 3/31/14 6/30/16  30% Design    
07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲ Project Complete   
07 Los Angeles County 53C1710 Fruitland Avenue $0 $0 Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 8/12/99 ▲ 6/11/07 ▲ Project Complete   
07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 10/23/99 2/19/07 6/28/07 ▲ Project Complete   
07 Los Angeles County 53C1909 AT & SF Railroad $0 $29,067 5/29/01 5/1/07 2/4/09 ▲ Project Complete   
07 Los Angeles County 53C1915 4th Street $0 $37,502 11/10/98 ▲ ▲ ▲ Project Complete   
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08 Barstow 54C0088 North 1st Avenue $0 $350,000 1/1/15 1/1/17 1/1/17 3/1/19 Request Re-Strategy   
08 Barstow 54C0089 North 1st Avenue $0 $82,010 4/1/14 7/5/15 7/5/15 3/1/17 Request Re-Strategy   
08 Barstow 54C0583 Yucca Street $0 $50,000 4/1/14 12/31/14 12/31/14 12/31/15 Request Re-Strategy   
08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/14 No R/W 12/31/16  90% Design    
08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 12/31/13 No R/W 8/31/14  92% Design    
08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 12/31/13 No R/W 8/30/14  92% Design    
08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 6/30/14 No R/W 3/31/15  90% Design    
08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 12/31/13 No R/W 12/31/15  90% Design    
08 Colton 54C0375 West C Street $0 $14,911 3/25/97 12/31/13 No R/W 8/30/14  92% Design    
08 Colton 54C0384 C Street $0 $22,366 3/25/97 12/31/13 No R/W 8/30/14  92% Design    
08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 12/31/13 No R/W 8/31/14  92% Design    
08 Department of Water Resources 54C0449 Ranchero Street $0 $28,675 9/1/08 3/1/13 6/17/14 Waiting Award   

08 Department of Water Resources 54C0451 Mesquite Street $0 $17,205 9/1/08 3/1/13 6/17/14 Waiting Award   

08 Department of Water Resources 54C0452 Maple Avenue $0 $28,675 11/1/07 3/1/13 6/17/14 Waiting Award   

08 Department of Water Resources 54C0495 Goodwin Drive $0 $17,205 11/1/07 3/1/13 6/17/14 Waiting Award   

08 Department of Water Resources 54C0496 Duncan Road $0 $17,205 11/1/07 3/1/13 6/17/14 waiting Award   
08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 2/29/12 2/29/12 12/30/14 Waiting Award   
08 Indio 56C0084 Jackson Street $0 $157,218 3/18/97 5/30/11 7/29/13 7/7/14 ROW Started   
08 Indio 56C0283 S/B Indio Blvd. $0 $207,710 8/1/93 5/30/11 1/1/13 2/3/14 Waiting Award   
08 Indio 56C0291 Jackson Street $0 $237,795 3/8/97 1/31/11 12/31/11 3/22/13 Project Complete   
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08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 3/18/97 5/30/11 7/15/13 8/4/14   99% ROW   
08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 12/1/14 6/12/15 No R/W 2/21/18 Request Re-Strategy   
08 Loma Linda 54C0130 Anderson Street $0 $25,052 4/22/97 12/31/09 1/24/12 Project Complete   
08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 1/19/14    91% Construction   
08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 1/19/14    91% Construction   
08 Riverside County 56C0017 River Road $0 $21,678 8/15/09 4/24/08 3/20/08 9/1/13    99% Construction   
08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 4/15/16 10/15/17 8/10/17 8/25/20 15% Strategy     
08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 6/29/11 8/18/14 1/19/15 4/10/17  5% Design    
10 Department of Water Resources 39C0250 Mccabe Road $0 $17,205 9/1/08 3/1/13 6/17/14 Waiting Award   

10 Department of Water Resources 39C0252 Butts Road $0 $28,675 9/1/08 3/1/13 6/17/14 Waiting Award   

10 Department of Water Resources 39C0314 Mervel Avenue $0 $22,940 9/1/08 3/1/13 6/17/14 Waiting Award   
10 Merced County 39C0339 Canal School Road $0 $0 Bridge Removed

10 Modesto 38C0050 Carpenter Road $0 $1,168,285 1/1/99 1/27/12 9/30/10 11/1/13    48% Construction   
10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲ Project Complete   
10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 10/1/13 5/1/14 7/2/18  65% Design    
10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 10/31/14 10/31/14 6/30/16  40% Design    
10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/14 9/1/14 9/30/17  35% Design    
10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 6/1/14 6/1/15 10/31/17  55% Design    
10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 5/31/14 4/30/09 11/30/14 Waiting Award   
10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 12/31/13 No R/W 10/31/15 Design Phase Started   
10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 10/31/14 1/29/15 12/28/16  35% Design    



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2012-13 Fourth Quarter

October 8, 2013

E s t i m a t e d  c o s t s  a n d  s c h e d u l e  a r e  i n p u t  b y  l o c a l  a g e n c i e s  i n t o  t h e  L A - O D I S  a n d  a r e  c o m p a r e d  w i t h  B a s e l i n e  A g r e e m e n t  D a t a .  R e p o r t  d a t a  e n t e r e d  a s  o f  6 / 3 0 / 1 3 .

LBSRP   Page 13 of  13                   

DI
ST

RI
CT

AG
EN

C
Y

BR
ID

G
E 

NO
.

PR
O

JE
C

T 
DE

SC
RI

PT
IO

N

ES
TI

M
A

TE
D

 B
O

N
D 

RI
G

HT
 O

F 
W

AY
 V

AL
UE

ES
TI

M
A

TE
D

 B
O

N
D 

CO
NS

TR
U

CT
IO

N 
VA

LU
E

EN
D

 S
TR

A
TE

G
Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

HT
 O

F 
W

A
Y

EN
D

 C
O

N
ST

R
UC

TI
O

N

CU
RR

EN
T 

PH
A

SE
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
DG

ET

SC
H

ED
UL

E

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 6/12/08 12/30/13 8/15/13 8/30/16  92% Design 80% ROW   
11 Del Mar 57C0207 North Torrey Pines Road $0 $2,569,214 9/30/07 3/12/10 10/30/09 12/11/13    88% Construction   
11 Imperial County 58C0014 Forrester Road $28,675 $725,569 12/21/13 6/21/16 3/21/15 1/21/17 80% Strategy     
11 Imperial County 58C0092 Araz Road $0 $135,116 9/21/13 10/21/14 No R/W 6/21/15 80% Strategy     
11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 12/21/13 10/21/14 No R/W 6/21/15 80% Strategy     
11 Oceanside 57C0010 Douglas Drive $0 $984,126 12/31/08 10/31/13 12/1/13 2/1/16  20% Design    
11 Oceanside 57C0322 Hill Street $0 $1,113,164 12/31/08 6/30/14 8/1/14 2/1/17  33% Design    
11 San Diego 57C0015 North Harbor Drive $0 $1,351,438 9/30/97 7/30/07 ▲ Project Complete   
11 San Diego 57C0416 First Avenue $0 $698,119 6/30/04 6/6/08 ▲ Project Complete   
11 San Diego 57C0418 Georgia Street $0 $142,549 7/1/09 3/1/14 3/1/14 6/1/15  35% Design    
11 Santee 57C0398 Carlton Oaks Drive $0 $46,000 3/20/12 2/28/14 No R/W 7/25/14  5% Design    
12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 5/15/14 8/15/14 9/15/16  10% Design    
12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 6/18/03 10/2/09 5/5/10 ▲ Project Complete   
12 Newport Beach 55C0149R North Bound Jamboree Road $0 $28,305 6/18/03 10/2/09 5/5/10 ▲ Project Complete   
12 Newport Beach 55C0151 Bayside Drive $0 $18,044 6/18/03 10/2/09 5/5/09 ▲ Project Complete   
12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 6/3/03 5/21/07 ▲ Project Complete   
12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 ▲ 10/1/09 8/30/13    10% Construction   
12 Orange County 55C0656 Route 55 Departures $0 $106,800 2/1/07 10/1/09 8/30/13    10% Construction   
12 Orange County 55C0657 Macarthur $0 $39,254 2/1/07 10/1/09 8/30/13    10% Construction   
12 Orange County 55C0658 Departures Traffic $0 $182,292 2/1/07 10/1/09 8/30/13    10% Construction   

Total $1,604,552 $140,793,793
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SUMMARY: 
 
This report covers the fourth quarter of the State Fiscal Year (FY) 2012-13 for the State-Local 
Partnership Program (SLPP).  There are 279 projects with a total value of $980.992 million 
(M) in SLPP funds that have been approved by the California Transportation Commission 
(Commission) for this program.  All $980.992M has been allocated.  There are 260 projects 
shown on the tables in this report due to some of these projects receiving funding in multiple 
cycles of the program.  There were 36 projects previously removed from the program which 
are not included in these numbers, totals or the tables in this report.   
 
The SLPP is set at $200M each year for five years, for a total of $1 billion.  It is split into two 
sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that were not 
programmed in either the “formula” or “competitive” programs in a given fiscal year remained 
available for future programming in the remaining cycles of the SLPP. 
 
FORMULA PROGRAM: 
 
Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission adopted those projects that met the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and had a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Nine projects were removed from the program and one was reprogrammed to Cycle 
two.  The 8 remaining projects total $72.6M in SLPP bond funds.  All eight projects 
have been allocated; two projects had an approved Letter of No Prejudice (LONP) 
prior to allocation and six projects have been completed. 

 
• Cycle 2:  In FY 2009-10, 23 projects were programmed for formula share funding.  

Five of the projects have been removed from the program; one was re-programmed in 
Cycle four and one was re-programmed in Cycle five.  The remaining 16 projects total 
$126.4M in SLPP funds.  All 16 of these projects have been allocated; five projects 
had an approved LONP prior to allocation and eight projects have been completed. 
 

• Cycle 3:  In FY 2010-11, 12 projects were programmed for formula share funding.  
One of these projects was removed from the program.  The remaining 11 projects total 

State-Local Partnership Program 
Progress Report 
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$108.3M in SLPP funds.  All 11 of these projects have been allocated; three had an 
approved LONP prior to allocation and three projects have been completed.   
 

• Cycle 4:  In FY 2011-12, 35 projects were programmed for formula share funding.  
Seven have been removed from the program and eight were reprogrammed to Cycle 
five.  The 20 remaining projects total $120.4M in SLPP funds.  All 20 of these projects 
have approved allocations; five of these had an approved LONP prior to allocation and 
two projects have been completed. 
 

• Cycle 5:  In FY 2012-13, there were 151 projects programmed for formula share 
funding, two projects were removed from the program.  The remaining 149 projects 
total $511.2M in SLPP funding.  All 149 of these projects have approved allocations 
and three have been completed.     
 

 
COMPETITIVE PROGRAM: 
 
Each year the Commission reviewed eligible projects that are nominated for the competitive 
grant program.  Projects had to meet the requirements of Proposition 1B and must have had 
a commitment of the required match and any supplementary funding needed.  No single 
grant could exceed $1M.   
 
The Commission selected projects that met the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.  
One of these projects was previously removed and the 11 remaining projects totaled 
$8.6M in programmed SLPP bond funds; that amount was reduced to $7.6M after bid 
savings were accounted for on the completed projects.  All 11 of these projects have 
approved allocations; one project had an approved LONP prior to allocation and all 
projects have been completed. 
 

• Cycle 2:  In FY 2009-10, 14 projects were programmed for competitive share funding.  
One of these projects was removed from the program.  The 13 remaining projects 
totaled $9M in programmed SLPP bond funds; that amount was reduced to $7.8M 
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after bid savings were accounted for on the completed projects.  All 13 projects have 
approved allocations; five of these projects had an approved LONP prior to allocation 
and ten of these projects have been completed. 
 

• Cycle 3:  In FY 2010-11, 17 projects were programmed for competitive share funding.  
Four of these projects were previously removed from the program.  The remaining 13 
projects totaled $8.4M in SLPP bond funds; that amount was reduced to $8.3M after 
bid savings were accounted for on completed projects.  All 13 of these projects have 
been allocated; three of these projects had an approved LONP prior to allocation and 
seven projects have been completed.   
 

• Cycle 4:  In FY 2011-12, 13 projects were programmed for competitive share funding; 
three of these projects were removed from the program.  The remaining ten projects 
total $8.2M in SLPP bond funds.  All 10 of these projects have been allocated and two 
have been completed. 

 
• Cycle 5: In FY 2012-13, 31 projects were programmed for competitive share funding; 

three of these projects were removed from the program.  The remaining 28 projects 
total $18M in SLPP bond funds.  All 28 of these projects have been allocated.  

 
LONP: 
 
The LONP Guidelines were approved in December 2009.  As of June 30 2013, there were 22 
projects that were approved for a LONP; all 22 of these projects have since been allocated. 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 260 projects shown in the tables in these reports.   
 
COMPLETED PROJECTS: 
 
This report shows projects that are completed and have an approved Final Delivery Report in 
separate tables at the end of the project status and detail tables.   
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Formula Projects - Status and Detail: Scope Budget and Schedule 
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1 1 MEN City of Fort Bragg 7615 Street Resurfacing (5) $1,445 $1,445 $163 8/2013 5/2013 0   X     

2 1 MEN City of Point 
Arena 7687 Port & Windy Hollow Rd Rehab (5) $22 $22 $11 9/2013 6/2013 0   X     

3 1 MEN City of Willits 7614 Street Rehab (5) $712 $712 $116 6/2013 5/2013 1%  X      

4 1 NEV Nevada City 7692 New Mohawk Grinding & Paving (5) $101 $101 $41 7/2013 6/2013 0   X     

5 3 NEV Truckee 7548 2013 Slurry Seal (5) $660 $660 $71 6/2013 3/2013 1%  X      

6 3 SAC Sacramento 
County 7536 Hwy 50 / Watt Ave (5)  $38,750 $30,448 $8,586 9/2012 4/2012 7%  X      

7 3 SAC City of Rancho 
Cordova 7474 Folsom Blvd Enhancement, Ph 2 (3) $6,837 $6,037 $2,724 9/2011 10/2011 100% 5/2013 X      

8 3 SAC Sacramento RT 7501 South Sacramento Light Rail, Ph 2 (3) $31,500 $31,500 $7,200 11/2011 10/2011 95%  X      

9 3 SAC City of 
Sacramento 7558 Cosumnes River Blvd / I-5 Interchange (5) $82,917 $70,056 $7,691 1/2013 12/2012 3%  X      

10 3 SAC Caltrans  Sac 50 – HOV (1) $128,536 $100,736 $7,214 10/2009 6/2009 100%  X      

11 4 ALA Alameda Cty 
Transit 7502 Bus Procurement  Program (2,5) $52,434 $52,434 $21,007 1/2012 10/2011 

9/2012 95%  X      

12 4 Vari. Bay Area Rapid 
Transit 7489 BART - Warm Springs Extension (1,2,3,4,5) $890,000 $746,904 $99,180 6/2011 

1/2010 
1/2010 
1/2011 
10/2011 
9/2012 

38%  X      

13 4 

Bay 
Area 
Toll 
Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2,4,5) $484,111 $454,081 $20,000 11/2010 

1/2011 
10/2011 
12/2012 

74%  X      

14 4 CC Caltrans  SR 4 East Somersville to 160 Segment  2 
(1,3) $83,967 $48,717 $9,984 10/2011 10/2011 

10/2011 43%  X      

15 4 CC Caltrans  SR 4 East Somersville to 160 Segment  3 
(2,4) $92,407 $59,775 $8,534 4/2012 1/2012 

1/2012 30%  X      

16 4 CC Contra Costa 
Transp Auth  SR 4 East Widening Segment 3B (5) $88,161 $76,740 $5,868 10/2012 8/2012 13%  X      

17 4 CC City of El Cerrito 7693 2013 Street Improvements (5) $832 $751 $354 6/2013 6/2013 2%  X      

18 4 MRN Sonoma Marin 
Rail Trans Dist 7530 Sonoma-Marin Area Rail Transit (4,5) $397,060 $294,970 $8,322 12/2011 12/2011 

8/2012 32%  X      

19 4 SF Caltrans  Doyle Drive (5) $849,169 $605,799 $19,366  6/2013 0        

20 4 SM  SanMateo Cnty 
Transit District 7492 Replacement Mini Vans (3) $604 $604 $100 9/2011 1/2011 100% 2/2012 X      
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21 4 SM SanMateo Cnty 
Transit District 7493 Bus Washer (3) $676 $676 $150 2/2012 1/2011 100% 12/2012 X      

22 4 SM Peninsula Cnty 
Jnt Pwrs Brd 7514 Positive Train Control (4,5) $227,691 $203,700 $6,300 10/2011 10/2011 

5/2013 1%  X      

23 4 Vari Peninsula Cnty 
Jnt Pwrs Brd 7671 Signal System Rehab (5) $2,600 $2,600 $233 3/2013 3/2013 5%  X      

24 4 SM SamTrans 7655 Replacement Gillig Buses (5) $35,630 $34,279 $5,505 1/2013 12/2012 10%  X      

25 4 SM Sam Trans 7694 Communications System Upgrade (5) $13,400 $13,400 $101 7/2013 5/2013 0   X     

26 4 SM City of Brisbane 7647 School Crossing Safety Systems (5) $74 $74 $37 8/2013 5/2013 0   X     

27 4 SM City of Brisbane 7649 Sidewalk Improvement (5) $100 $100 $50 8/2013 5/2013 0   X     

28 4 SM City of Brisbane 7648 Bayshore Drive Rehab (5) $120 $120 $60 8/2013 5/2013 0   X     

29 4 SM City of Burlingame 7646 Street Resurfacing (5) $1,000 $950 $411 8/2013 5/2013 0   X     

30 4 SM City of Colma 7644 Hillside Blvd Pavement Rehab (5) $144 $144 $49 6/2013 3/2013 100%  X      

31 4 SM City of E Palo Alto 7638 Street Resurfacing (5) $1,090 $990 $495 7/2013 5/2013 0   X     

32 4 SM City of Foster City 7639 Street Resurfacing (5) $1,016 $1,016 $508 5/2013 1/2013 1%  X      

33 4 SM City of Half Moon 
Bay 7651 Road Rehab (5) $484 $484 $242 9/2013 5/2013 0   X     

34 4 SM City of 
Hillsborough 7645 Street Rehab (5) $914 $914 $457 5/2013 3/2013 33%  X      

35 4 SM City of San Bruno 7637 Road Rehab (5) $1,287 $1,247 $431 6/2013 5/2013 10%  X      

36 4 SM City of San Mateo 7641 Citywide Street Rehab (5) $1,280 $1,280 $613 6/2013 3/2013 1%  X      

37 4 SM City of So San 
Francisco 7642 2013 Street Rehab (5) $1,014 $1,004 $502 8/2013 5/2013 0   X     

38 4 SM City of Woodside 7657 Road Rehab (5) $534 $534 $267 8/2013 5/2013 0   X     

39 4 SM San Mateo Cnty 7654 Street Resurfacing (5) $1,850 $1,850 $605 8/2013 5/2013 0   X     

40 4 SM San Mateo Cnty 7643 Alpine Rd at Hwy 280 Resurface (5) $625 $625 $88 8/2013 5/2013 0   X     

41 4 SCL Santa Clara Vly 
Trans Auth 7534 BART – Vehicle Procurement (4,5)  $213,112 $213,112 $34,865 6/2012 5/2013 

5/2013 1%  X      

42 4 SON Caltrans  101 – Airport OC and I/C (4,5) $49,208 $33,400 $3,693 10/2012 4/2012 
9/2012 9%  X      

43 4 SON Caltrans  101 – Petaluma River Bridge (4) $127,347 $77,000 $1,865 10/2012 5/2012 10%  X      

44 4 SON Caltrans 7697 101 – Old Redwood Hwy OC & IC (5) $41,388 $26,798 $4,610 2/2013 9/2012 3%  X      

45 5 SCR Santa Cruz Metro 
Transit District 7557 Metro Base Consolidated Facility (5) $74,824 $63,376 $5,812 12/2012 8/2012 5%  X      



California Department of Transportation  FY 2012-13 4th Quarter Report 
 

Proposition 1B  State-Local Partnership Program 
  Page 7 of 23 

 
Formula Projects - Status and Detail: Scope Budget and Schedule 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
/ 

A
ge

nc
y 

AGENCY 

PR
O

JE
C

T 
ID

 

PROJECT NAME/ 
(SLPP Cycle) 

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
  

X 
$1

,0
00

 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

X 
$1

,0
00

 

TO
TA

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

A
PP

R
O

VE
D

 
 B

EG
IN

 C
O

N
ST

/ 
A

W
A

R
D

 D
A

TE
 

D
A

TE
 O

F 
A

LL
O

C
A

TI
O

N
 

C
O

N
ST

R
U

C
TI

O
N

  
%

 C
O

M
PL

ET
E 

D
A

TE
 

C
O

N
ST

R
U

C
TI

O
N

 
C

O
M

PL
ET

ED
 

C
O

N
ST

R
U

C
TI

O
N

  
A

W
A

R
D

ED
 

A
LL

O
C

A
TE

D
 B

U
T 

N
O

T 
A

W
A

R
D

ED
 

 
SC

O
PE

 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

46 5 SB Santa Barbara 
County 7684 Overlay Various County Roads (5) $1,109 $1,109 $242 10/2013 5/2013 0   X     

47 5 SB City of Goleta 7678 Patterson Avenue Sidewalk Infill (5) $335 $314 $54 8/2013 5/2013 0   X     

48 5 SB City of Lompoc 7673 2013 Laurel Avenue Rehab (5) $300 $300 $77 11/2013 5/2013 0   X     

49 5 SB City of Santa 
Barbara 7686 Carillo Street Pavement Overlay (5) $320 $320 $160 5/2013 5/2013 1%  X      

50 5 SB City of Santa 
Maria 7510 Union Valley Parkway Arterial – Ph II (5) $5,039 $5,039 $2,163 3/2013 12/2012 20%  X      

51 5 SB City of Santa 
Maria 7683 Central Santa Maria Roadway Repairs (5) $600 $600 $180 8/2013 5/2013 0   X     

52 6 FRE Caltrans 7696 Kings Canyon  Expressway Seg 2 (5) $43,600 $23,000 $11,500 6/2013 1/2013 1%  X      

53 6 FRE City of Clovis 7663 Temperance – Bullard to Herndon (5) $2,597 $2,597 $1,298 5/2013 1/2013 6%  X      

54 6 FRE City of Clovis 7662 Herndon Ave – Clovis to Fowler (5) $1,598 $1,598 $799 4/2013 1/2013 1%  X      

55 6 FRE City of Clovis 7680 Temperance Ave Improvements (5) $1,594 $1,594 $728 12/2013 6/2013 0   X     

56 6 FRE City of Fresno 7668 Peach Ave – Kings Canyon Rd to Belmont 
(5) $12,311 $7,300 $3,650 6/2013 1/2013 1%  X      

57 6 FRE City of Fresno 7667 Willow Ave – Barstow Ave to Escalon Ave 
(5) $2,367 $1,930 $965 9/2013 3/2013 0   X     

58 6 FRE City of Fresno 7675 Herndon EB Widening (5) $2,044 $1,715 $818 11/2013 6/2013 0   X     

59 6 FRE City of Fresno 7685 180 West Frontage Road (5) $7,519 $4,426 $2,213 8/2013 6/2013 0   X     

60 6 MAD Madera County 7549 Avenue 9 Improvements (5) $3,419 $3,204 $1,454 6/2013 3/2013 1%  X      

61 6 MAD City of Chowchilla 7613 Presidential Street Resurfacing (5) $527 $480 $240 11/2013 6/2013 0   X     

62 6 MAD City of Madera 7486 3R & ADA – South Gateway Drive (3) $437 $417 $206 4/2013 10/2012 1%  X      

63 6 MAD City of Madera 7485 3R & ADA – D Street and Almond Ave (3) $566 $546 $273 4/2013 10/2012 1%  X      

64 6 MAD City of Madera 7541 4th Street – Pine Street to K Street (5) $1,512 $1,360 $567 6/2013 1/2013 1%   X     

65 6 TUL Tulare County 7431 Road 80 Widening - Phase 1A (1) $6,000 $6,000 $2,294 8/2010 5/2010 100% 1/2013 X      

66 6 TUL Tulare County 7429 Road 108 Widening (2) $12,149 $12,149 $2,295 2/2011 1/2011 100% 6/2013 X      

67 6 TUL Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (5) $22,730 $22,730 $7,551 12/2013 6/2013 0   X     

68 7 LA 
LA County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $120,635 $113,287 $20,000 7/2011 1/2011 100% 2/2013 X      

69 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (2,3) $324,100 $288,700 $32,300 7/2009 1/2011 
1/2011 98%  X      
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70 7 LA 
LA County 
Metropolitan 
Transp Auth 

7494 CNG Bus Procurement (3,4) $77,100 $77,100 $38,550 12/2011 1/2011 
2/2012 90%  X      

71 7 LA 
LA County 
Metropolitan 
Transp Auth 

7555 Transit Bus Acquisition (5) $297,070 $297,070 $36,250 1/2013 8/2012 1%  X      

72 7 LA 
LA County 
Metropolitan 
Transp Autho 

7664 Exposition Light Rail (5) $110,315 $101,930 $28,259 6/2013 3/2013 0   X     

73 7 LA 
LA County 
Metropolitan 
Transp Autho 

7695 Crenshaw LAX Transit Corridor (5) $1,762,725 $1,571,975 $49,529 7/2013 5/2013 0   X     

74 7 LA 
Southern CA 
Regional Rail 
Authority 

7495 Positive Train Control (3,4) $231,112 $209,282 $20,000 1/2011 1/2011 
8/2011 72%  X      

75 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 5/2009 69%  X      

76 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $395,167 $171,930 $14,925 7/2011 6/2010 30%  X      

77 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $341,859 $195,787 $13,061 10/2012 5/2012 1%  X      

78 8 RIV City of Corona 7546 Foothill Parkway Westerly Extension (5) $23,500 $23,500 $7,000 9/2013 3/2013 0   X     

79 8 RIV City of  
Indian Wells 7556 Highway 111 Improvements (5) $3,100 $3,100 $1,550 7/2013 3/2013 0   X     

80 8 RIV City of Indio 7544 Monroe Street Improvements (5) $2,750 $2,750 $1,375 10/2012 10/2012 99%  X      

81 8 RIV City of Indio 7545 Varner Road / Jefferson Street Improv. (5) $4,500 $4,500 $2,253 8/2013 6/2013 0   X     

82 8 RIV City of Murrieta 7636 I-15 / Los Alamos Rd OC (5) 
(Also Receiving Competitive Funds) $8,900 $8,900 $2,500 4/2013 1/2013 1%  X      

83 8 RIV City of La Quinta 7656 Rte 111 / Washington St Int Improv (5) $566 $566 $283 7/2013 6/2013 0   X     

84 8 RIV City of Palm 
Desert 7640 I-10 / Monterey Ave I/C Ramp Mod (5) $8,361 $8,361 $2,800 12/2013 5/2013 0   X     

85 8 RIV Riverside Cnty 7652 Fred Waring Drive Widening (5) $9,432 $8,000 $4,000 12/2013 6/2013 0   X     

86 8 RIV Riverside Cnty 7653 Rte 91 Corridor Improvement (5) $1,344,829 $942,109 $37,173 5/2013 3/2013 1%  X      

87 8 SBD SANBAG 7538 I-15 / Ranchero Rd Interchange (4) $57,622 $44,221 $4,550 8/2012 5/2012 22%  X      

88 8 SBD SANBAG 7681 Downtown Passenger Rail Project (5) $92,757 $66,347 $10,921 12/2013 6/2013 0   X     

89 8 SBD San Bernardino 
County 7658 Maple Lane Improvements (5) $2,892 $2,604 $1,302 4/2013 3/2013 2%  X      

90 8 SBD Town of Apple 
Valley 7682 Yucca Loma Bridge and Yates Road (5) $42,525 $41,762 $9,712 11/2013 6/2013 0   X     
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91 8 SBD City of Big Bear 
Lake 7666 Village “L” St Improvements Var Loc (5) $4,710 $4,541 $1,200 4/2013 1/2013 50%  X      

92 8 SBD City of Ontario 7688 South Milliken Avenue RR Grade Sep (5) $82,016 $71,300 $7,210 12/2013 6/2013 0   X     

93 8 SBD City of Ontario 7691 Vineyard Avenue RR Grade Sep (5) $55,195 $50,800 $19,490 9/2013 12/2013 0   X     

94 8 SBD City of Twenty 
Nine Palms 7659 National Park Drive Improvements (5) $850 $815 $400 7/2013 1/2013 0   X     

95 8 SBD City of Yucca 
Valley 7660 Rte 62 Imp. - Apache Trail to Palm Ave (5) $3,801 $2,930 $723 8/2013 3/2013 0   X     

96 8 SBD City of Yucca 
Valley 7661 Rte 62 Imp. – La Honda to Dumosa (5) $3,702 $2,594 $778 7/2013 1/2013 0   X     

97 10 SJ City of Stockton 7448 Lower Sacramento Rd Grade Separation (2) $34,400 $30,040 $5,100 10/2010 4/2010 95%  X      

98 10 SJ City of Stockton 7533 I-5 French Camp Road I/C (4) $50,644 $31,100 $3,800 10/2012 4/2012 21%  X      

99 10 SJ Caltrans  Rte 99 South Stockton 6 Lane (5) $214,458 $113,958 $16,065 10/2012 6/2012 
1/2013 16%  X      

100 11 IMP Imperial County 7561 Dogwood Road (5) $1,802 $1,802 $901 9/2013 3/2013 0   X     

101 11 IMP Imperial County 7560 Willoughby Road (5) $1,300 $1,300 $650 9/2013 3/2013 0   X     

102 11 IMP City of Brawley 7550 Eastern Avenue Rehab (5) $1,250 $1,250 $625 6/2013 3/2013 1%  X      

103 11 IMP City of Calexico 7563 5th Street Repaving (5) $1,030 $1,030 $515 9/2013 3/2013 0   X     

104 11 IMP City of Calexico 7562 Downtown Repaving (5) $800 $800 $400 9/2013 3/2013 0   X     

105 11 IMP City of Calipatria 7552 Lake Avenue Improvements (5) $271 $271 $133 6/2013 3/2013 1%   X     

106 11 IMP City of El Centro 7553 FY 2013 Streets Rehab (5) $2,073 $2,073 $1,036 8/2013 3/2013 0   X     

107 11 IMP City of Holtville 7551 Grape Avenue Improvements (5) $323 $323 $161 6/2013 3/2013 5%  X      

108 11 IMP City of Imperial 7564 South N Street Reconstruction (5) $768 $768 $384 9/2013 3/2013 0   X     

109 11 IMP City of 
Westmorland 7554 6th Street and G Street Improvements (5) $136 $136 $68 8/2013 3/2013 0   X     

110 11 IMP San Diego Assoc 
of Gov 7497 Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 1/2011 1/2011 98%  X      

111 11 SD San Diego Assoc 
of Gov 7513 Blue Line Crossovers and Signals (4) $43,393 $38,479 $10,200 9/2011 10/2011 98%  X      

112 11 SD San Diego Assoc 
of Gov 7531 Blue Line Station Rehab (5) $136,818 $135,761 $30,993 6/2013 8/2012 

5/2013 1%  X      

113 11 SD San Diego Assoc 
of Gov 7559 Blue Line Traction and Power Substation (5) $19,019 $16,587 $4,658 9/2012 8/2012 40%  X      

114 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $163,000 $127,305 $1,358 4/2012 10/2011 23%  X      

115 11 SD Caltrans  I-5 Genessee Avenue Interchange (5) $83,944 $64,857 $8,000 10/2013 5/2013 0   X     
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116 12 ORA Orange County 7608 Moulton Pkwy – Smart Street, Seg 3 (5) $7,986 $6,842 $3,422 12/2012 6/2012 13%  X      

117 12 ORA Orange County 7504 Cow Camp Rd (5) $39,900 $37,900 $4,160 10/2013 5/2013 0   X     

118 12 ORA Orange County 7543 La Pata Avenue (5) $57,220 $45,220 $5,110 11/2013 6/2013 0   X     

119 12  ORA Orange County 7609 Skyline Drive Reconstruction (5) $580 $504 $252 7/2013 3/2013 0   X     

120 12 ORA Orange County 7610 Dale Street Reconstruction (5) $262 $215 $107 6/2013 3/2013 1%  X      

121 12 ORA Orange County 7650 La Colina Drive Pavement Rehab (5) $1,818 $1,665 $815 6/2013 3/2013 
6/2013 20%  X      

122 12 ORA Orange County 
Transp Auth 7542 Laguna Niguel / Mission Viejo Metrolink (5) $4,132 $1,381 $695 3/2013 9/2012 14%  X      

123 12  ORA City of Aliso Viejo 7565 Aliso Creek Rehab (5) $743 $644 $318 7/2013 3/2013 0   X     

124 12 ORA City of Anaheim 7505 Brookhurst St Widening (5) $8,961 $8,961 $3,393 8/2013 5/2013 0   X     

125 12 ORA City of Anaheim 7582 Sunkist Street Improvements (5) $1670 $1670 $835 4/2013 12/2012 10%  X      

126 12 ORA City of Anaheim 7581 Orange Avenue Improvements (5) $348 $348 $174 5/2013 12/2012 1%  X      

127 12  ORA City of Anaheim 7583 Knott Avenue Improvements (5) $448 $448 $224 5/2013 12/2012 1%  X      

128 12  ORA City of Anaheim 7584 Tustin Ave / Riverdale Ave Improvement (5) $554 $554 $277 4/2013 12/2012 10%  X      

129 12 ORA City of Anaheim 7585 Broadway Improvements (5) $374 $374 $187 5/2013 12/2012 1%  X      

130 12 ORA City of Anaheim 7580 Anaheim Blvd Improvements (5) $664 $664 $332 5/2013 12/2012 1%  X      

131 12 ORA City of Brea 7570 Lambert Rd Ph 2 Rehab (5) $794 $794 $362 9/2013 3/2013 0   X     

132 12 ORA City of Buena 
Park 7618 La Palma Ave Rehab-Beach Blvd/ECL (5) $1,182 $1,142 $571 9/2013 3/2013 0   X     

133 12 ORA City of Costa 
Mesa 7567 Redhill Avenue Rehab (5) $1,901 $1,901 $922 6/2013 1/2013 1%  X      

134 12 ORA City of  
Costa Mesa 7507 Harbor Blvd & Adams Ave (5) $4,779 $3,914 $1,482 9/2013 5/2013 0   X     

135 12  ORA City of Cypress 7568 Cerritos Avenue Widening (5) $439 $378 $168 8/2013 3/2013 0   X     

136 12  ORA City of Cypress 7569 Valley View Ave Overlay (5) $438 $402 $180 7/2013 3/2013 0   X     

137 12 ORA City of Dana Point 7566 Residential Rehab (5) $824 $824 $318 5/2013 1/2013 1%  X      

138 12 ORA City of Fountain 
Valley 7575 Brookhurst Street Improvement (5) $933 $933 $396 8/2013 3/2013 0   X     

139 12 ORA City of Fullerton 7573 Magnolia Avenue Reconstruction (5) $1,230 $1,100 $410 7/2013 1/2013 0   X     

140 12 ORA City of Fullerton 7572 Berkeley Avenue Reconstruction (5) $780 $700 $343 5/2013 1/2013 1%  X      

141 12 ORA City of Garden 
Grove 7571 Local Road Rehab (5) $1,684 $1,684 $842 7/2013 3/2013 0   X     

142 12  ORA City of Huntington 
Beach 7574 Goldenwest St & Garfield Ave Rehab (5) $2,266 $2,266 $1,133 5/2013 12/2012 1%  X      
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143 12 ORA City of Irvine 7605 Jamboree Road Rehab (5) $1,030 $860 $435 7/2013 1/2013 0   X     

144 12 ORA City of Irvine 7604 Campus Drive Rehab (5) $2,680 $2,500 $1,138 6/2013 1/2013 
6/2013 1%  X      

145 12  ORA City of La Habra 7603 Idaho Street Rehab (5) $492 $492 $246 5/2013 3/2013 99%   X     

146 12  ORA City of La Palma 7576 La Palma Ave Rehab-Valley View/WCL (5) $676 $636 $318 9/2013 3/2013 0   X     

147 12 ORA City of Laguna 
Beach 7611 Trolley Bus Acquisition (5) $636 $636 $318 6/2013 1/2013 50%  X      

148 12 ORA City of Laguna 
Hills 7598 El Toro Rd / Ridge Route Dr Reconstruction 

(5) $1,280 $1,280 $343 6/2013 1/2013 1%  X      

149 12 ORA City of Laguna 
Niguel 7577 La Paz Road Rehab (5) $826 $826 $413 8/2013 3/2013 0   X     

150 12 ORA City of Laguna 
Woods 7616 El Toro Rd Reconstruction (5) $591 $591 $293 8/2013 3/2013 0   X     

151 12 ORA City of Lake 
Forest 7578 Lake Forest Dr / Rockfield Bl Resurface (5) $1,035 $1,035 $479 8/2013 3/2013 0   X     

152 12  ORA City of Los 
Alamitos 7617 Business Area Street Improvement (5) $636 $636 $318 7/2013 3/2013 0   X     

153 12 ORA City of  
Mission Viejo 7508 La Paz Bridge & Road Widening (4) $7,519 $5,548 $1,275 11/2013 5/2012 0   X     

154 12 ORA City of  
Mission Viejo 7503 Oso Parkway Widening (5) $5,579 $3,180 $1,204 5/2014 5/2013 0   X     

155 12 ORA City of  
Mission Viejo 7597 Jeronimo Road Resurfacing (5) $1,378 $1,278 $574 4/2013 12/2012 10%  X      

156 12 ORA City of Newport 
Beach 7593 Balboa Blvd / Channel Rd (5) $1,586 $1,386 $693 2/2013 1/2013 100%  X      

157 12  ORA City of Orange 7591 Jamboree Rd Rehab (5) $2,112 $2,072 $1,036 5/2013 3/2013 50%  X      

158 12  ORA City of Placentia 7599 Rose Dr / Yorba Linda Blvd (5) $300 $300 $95 4/2013 1/2013 1%  X      

159 12 ORA City of Placentia 7600 Valencia Avenue Rehab (5) $636 $636 $318 5/2013 1/2013 1%  X      

160 12 ORA City of Rancho 
Santa Margarita 7606 Santa Margarita Parkway Rehab (5) $600 $535 $99 4/2013 1/2013 95%  X      

161 12 ORA City of Rancho 
Santa Margarita 7607 Residential Rd Rehab (5) $500 $480 $216 4/2013 1/2013 95%  X      

162 12 ORA City of San 
Clemente 7602 Camino De Los Mares Rehab (5) $1,400 $1,400 $318 9/2013 3/2013 0   X     

163 12 ORA City of San Juan 
Capistrano 7592 Local Street Rehab (5) $804 $804 $318 9/2013 3/2013 0   X     

164 12 ORA City of  
Santa Ana 7506 Bristol St Widening (4) $9,600 $9,600 $3,120 3/2013 8/2012 5%  X      
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165 12  ORA City of Santa Ana 7601 Broadway & McFadden  Rehab (5) $3,765 $3,765 $1,551 9/2013 3/2013 0   X     

166 12 ORA City of Seal 
Beach 7596 Arterial and Local Street Rehab (5) $655 $655 $318 6/2013 3/2013 90%  X      

167 12 ORA City of Stanton 7590 Citywide Street Rehab (5) $817 $817 $318 3/2013 3/2013 100%  X      

168 12  ORA City of Tustin 7587 Newport Avenue Bike Trail Reconstruct (5) $450 $400 $200 8/2013 3/2013 0   X     

169 12 ORA City of Tustin 7535 Tustin Ranch Road Extension (4,5) $27,752 $25,837 $4,927 8/2012 5/2012 
6/2013 35%  X      

170 12  ORA City of Tustin 7588 Enderle Ctr / Vandenburg Ln Intersection (5) $145 $70 $35 8/2013 3/2013 0   X     

171 12 ORA City of Tustin 7586 Irvine Blvd & McFadden Ave Rehab (5) $913 $828 $358 8/2013 3/2013 0   X     

172 12 ORA City of Villa Park 7594 Street Rehab (5) $651 $651 $125 12/2013 6/2013 0   X     

173 12 ORA City of 
Westminster 7589 Brookhurst Street Improvements (5) $1,212 $1,212 $520 9/2013 3/2013 0   X     

174 12 ORA City of Yorba 
Linda 7595 Yorba Linda Blvd Rehab (5) $761 $674 $336 6/2013 1/2013 20%  X      

175 12 ORA Caltrans  I-5 HOV Pac Coast Hwy-San Juan Clark (5) $63,093 $49,272 $20,789 11/2013 6/2013 0   X     

176 12 ORA Caltrans  SR 91 Aux Lane / Tustin Ave -  SR 55 IC (5) $41,930 $28,000 $14,000 11/2013 6/2013 0   X     

Totals $928M           

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program and reprogramming the funds to a future project. Project may have been started without an allocation.   
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177 3 NEV Truckee  Annual Slurry Seal Project (2) $673 $505.6 $673 $505.6 $163 $163 $0 5/2010 07/29/10 10/08/10 
178 3 NEV Truckee 2012 Slurry Seal Project (4) $825 $606.4 $825 $606.4 $144 $144 $0 10/2011 06/07/12 09/14/12 
179 3 NEV Nevada City Nevada City Paving- Various Locations (2) $62 $74.6 $62 $74.6 $31 $31 $0 1/2011 06/08/11 06/14/11 
180 4 SM SMCTD Purchase Buses for Paratransit (2) $241 $171.8 $241 $171.8 $49 $27 $22 1/2011 09/14/11 02/28/12 
181 4 SON City of Santa Rosa Hybrid Bus Acquisition  (1) $2,400 $2,400 $2,400 $2,400 $1,200 $1,200 $0 1/2010 03/30/10 10/19/11 

182 5 SCR Santa Cruz Metro 
Transit Dist CNG Bus Purchase (4) $5,820 $5,721.5 $5,820 $5,721.5 $427 $427 $0 10/2011 11/23/11 05/04/12 

183 6 MAD Madera County Avenue 12 Sidewalk between Rds 36&37 (1) $320 $416.1 $309 $405.1 $150 $150 $0 1/2010 07/12/10 10/06/10 

184 6 MAD Madera County 
Transp Comm Road 200 Reconstruction & Widening (2) $1,195 $2,022 $742 $727 $371 $364 $7 5/2010 07/11/11 01/24/12 

185 6 MAD City of Madera Rehab, Resurface, Reconstruct & ADA (2) $356 $366.9 $336 $346.9 $150 $150 $0 4/2010 10/06/10 12/21/11 
186 6 MAD City of Madera Street 3R and ADA Improvements (2) $365 $252.4 $355 $242.4 $137 $122 $15 1/2011 7/06/11 12/21/11 
187 12 ORA City of Brea Imperial Hwy and Assoc. Rd Smart St. (1) $1,900 $1,292 $1,900 $1,292 $200 $200 $0 4/2010 10/25/10 06/30/11 

               

Total SLPP  $3.022M $2.978M $44K    
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SLPP Corrective Actions – Formula Projects 
 
Project 19:  Doyle Drive 
Project total cost was reduced from $954.847M to $849.169M. Construction cost was 
increased from $200M to $605.799M.  Project was allocated in June 2013.  There has not 
been a construction start date submitted for this project.  
 
Project 22:  Positive Train Control 
Project was allocated in October 2011 and May 2013.  A LONP was approved in August 
2011.   PCJPB is now reporting a construction start date of October 2013.     
 
Project 72:  Exposition Light Rail 
Project was allocated in March 2013.  LACMTA is reporting a construction start date of April 
2010.  Project was supposed to be split into phases but LACMTA isn’t reporting that 
information.   
 
Project 154:  Oso Parkway Widening 
Construction start date is being moved to May 2014.  A time extension request is expected to 
be presented at the October 2013 CTC meeting.  
 
 

SLPP Updates – Formula Projects 
 
Project 26:  School Crossing Safety Systems 
Construction start date was moved from May 2013 to August 2013. Project was allocated in 
May 2013.   
 
Project 27:  Sidewalk Improvements 
Construction start date was moved from May 2013 to August 2013. Project was allocated in 
May 2013.   
 
Project 28:  Bayshore Drive Rehab 
Construction start date was moved from May 2013 to August 2013. Project was allocated in 
May 2013.   
 
Project 37:  2013 Street Rehab 
Construction start date was moved from May 2013 to August 2013. Project was allocated in 
May 2013.   
 
Project 41:  BART – Vehicle Procurement 
Project total cost was decreased from $262.517M to $213.112M.  Construction cost was also 
reduced from $262.517M to $213.112M.  SLPP funds were increased from $34.76M to 
$34.865M. 
 
Project 50:  Union Valley Parkway Arterial PhIII 
Project total cost was reduced from $5.752M to $5.039M.  Construction cost was also 
reduced from $5.752M to $5.039M.  SLPP funds were reduced from $2.876M to $2.163M. 
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Project 69:  LA San Fernando Valley Transit Extension 
Project total cost was reduced from $324.764M to $324.1M.  Construction cost was 
increased from $287.102M to $288.7M.  SLPP funds were reduced from $40.3M to $32.3M. 
 
Project 72:  Exposition Light Rail Transit – Ph II 
Due to the project being divided into phases the project total cost for this phase is now 
$110.315M.  Construction costs for this phase are now $101.93M.  SLPP funds are still 
$28.259M.  The entire project cost is $1.309 Billion and the entire cost of construction is 
$987.163M.  
 
Project 78:  Foothill Parkway Westerly Extension 
Construction start date is being moved from June 2013 to September 2013.  Project was 
allocated in March 2013.   
 
Project 79:  Highway 111 Improvements 
Construction start date is being moved from June 2013 to July 2013.  Project was allocated in 
March 2013.   
 
Project 84:  I-10 / Monterey Avenue I/C Ramp Modification 
Construction start date was moved from August 2013 to December 2013. Project was 
allocated in May 2013.   
 
Project 85:  Fred Waring Drive Improvements 
Construction start date was moved from September 2013 to December 2013. Project was 
allocated in June 2013.   
 
Project 92:  Milliken Ave RR Grade Separation 
Project total cost was increased from $75.996M to $82.016M.  Construction cost was 
increased from $66M to $71.3M.   SLPP funds were decreased from $20.13M to $7.21M.  
SLPP funds were moved from Cycle 4 and reprogrammed in Cycle 5.  Construction start date 
was moved from July 2013 to December 2013.  Project was allocated in June 2013.   
 
Project 93:  Vineyard Avenue RR Grade Separation 
Project total cost was reduced from $60.589M to $55.195M.  Construction cost was 
increased from $47.3M to $50.8M.   SLPP funds were increased from $15.025M to $19.49M.  
SLPP funds were moved from Cycle 4 and reprogrammed in Cycle 5.  Construction start date 
was moved from July 2013 to September 2013.  Project was allocated in June 2013.   
 
Project 112:  Blue Line Station Rehab 
Cycle four funds were de-allocated in June 2013 and all funds were moved to Cycle 5.  
Project total cost was reduced from $146.208M to $136.818M.  Construction cost was 
reduced from $139.822M to $135.761M.  SLPP funds were changed from $40.978M to 
$30.993M.     
 
Project 117:  Cow Camp Road – Segment 1 
Project total cost was increased from $31.434M to $39.9M.  Construction costs were 
increased from $29.434M to $37.9M.  SLPP funds were increased from $3.717M to $4.16M.  
Construction start date has been changed from July 2013 to October 2013.   
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Project 120:  Dale Street Reconstruction 
Project total cost was reduced from $363,000 to $262,000.  Construction costs were reduced 
from $316,000 to $215,000.  SLPP funds were reduced from $158,000 to $107,000. 
 
Project 121:  La Colina Drive Pavement Rehabilitation 
Project total cost was increased from $1.681M to $1.818M.  Construction costs were 
increased from $1.344M to $1.665M.  SLPP funds were increased from $764,000 to 
$815,000. 
 
Project 134:  Harbor Boulevard and Adams Street Improvements 
Construction start date was moved from May 2013 to September 2013. Project was allocated 
in May 2013.   
 
Project 135:  Cerritos Avenue Widening 
Construction start date was moved from May 2013 to August 2013. Project was allocated in 
March 2013.   
 
Project 136:  Valley View Overlay 
Construction start date was moved from May 2013 to July 2013. Project was allocated in 
March 2013.   
 
Project 143:  Jamboree Road Rehabilitation 
Project total cost was reduced from $1.628M to $1.030M.  Construction cost was reduced 
from $1.468M to $860,000.  SLPP funds were reduced from $600,000 to $435,000.   
 
Project 144:  Campus Drive Rehabilitation 
Project total cost was decreased from $2.774M to $2.68M.  Construction costs were reduced 
from $2.594M to $2.5M. SLPP funds were increased from $973,000 to $1.138M. 
 
Project 145:  Idaho Street Rehabilitation 
Project was allocated in March 2013. Project total cost was reduced from $628,000 to 
$492,000.  Construction cost was also reduced from $628,000 to $492,000.  SLPP funds 
were reduced from $314,000 to $246,000.   
 
Project 149:  La Paz Road Rehab 
Construction start date was moved from April 2013 to August 2013. Project was allocated in 
March 2013.   
 
Project 150:  El Toro Road Reconstruction 
Construction start date was moved from May 2013 to August 2013. Project was allocated in 
March 2013.   
 
Project 167:  Citywide Street Rehab 
Project total cost was increased from $636,000 to $817,000.  Construction cost also 
increased from $636,000 to $817,000.  Project is now complete.  
 
Project 169:  Tustin Ranch Road Extension 
Project total cost increased from $21.303M to $27.752M.  Construction costs increased from 
$19.388M to $25.837M.  SLPP funds were increased from $4.51M to $4.927M.   
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Project 171:  Irvine and McFadden Avenue Rehab 
Construction start date was moved from May 2013 to August 2013. Project was allocated in 
March 2013.   
 
Project 172:  Villa Park Street Rehabilitation 
SLPP funds were reduced from $318,000 to $125,000.  Project costs didn’t change.   
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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188 3 ED El Dorado 
County 7527 Pleasant Valley Rd/ Patterson Dr. (4) $4,107 $2,442 $600 12/2013 6/2013 0   X     

189 3 ED El Dorado 
County 7526 Silva Valley Parkway / US 50 IC (4) $52,323 $38,200 $1,000 1/2014 1/2013 0   X     

190 3 PLA Placer County 7621 Kings Beach Commercial Core Imp (5) $45,875 $33,025 $1,000 10/2013 6/2013 0   X     

191 3 PLA Placer County 7619 Auburn / Folsom Rd Widen, North Ph (5) $7,770 $6,670 $1,000 7/2013 6/2013 0   X     

192 3 PLA City of Lincoln 7525 Nicolaus Rd Widening (4) $1,646 $1,380 $758 8/2012 6/2012 100% 4/2013 X      

193 3 PLA City of Lincoln 7620 Nelson Lane Improvements (5) $1,400 $1,200 $600 8/2013 6/2013 0   X     

194 3 PLA City of Roseville 7622 Blue Oaks Blvd Widening (5) $4,150 $3,500 $1,000 11/2013 6/2013 0   X     

195 3 SAC Sac RT 7674 Cosumnes River College Transit Station (5) $89,822 $89,822 $1,000 7/2013 5/2013 0   X     

196 3 SAC City of Elk Grove 7689 Elk Grove-Florin Road / Stockton Blvd 
Intersection (5) $1,108 $838 $419 10/2013 6/2013 0   X     

197 4 CC 
Contra Costa 
Transportation 
Authority 

7524 I-680 Auxiliary Lane Project (4) $33,170 $25,140 $1,000 12/2012 8/2012 1%  X      

198 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $17,932 $17,932 $1,000 3/2011 1/2011 90%  X      

199 5 SLO San Luis Obispo 
County 7623 Willow Rd Extension Mitigation (5) $750 $750 $375 10/2013 3/2013 0   X     

200 5 SLO San Luis Obispo 
County 7523 Los Osos Valley Rd (4) $348 $348 $174 11/2013 5/2013 0   X     

201 5 SB City of Goleta 7478 Los Carneros / Calle Roundabout (3) $2,218 $1,285 $335 4/2012 10/2011 99%  X      

202 6 FRE City of Fresno 7672 Audobon/Cole Traffic Signal (5) $377 $362 $181 7/2013 6/2013 0   X     

203 6 FRE City of Fresno 7670 Traffic Signal at Shields / Temperance (5) $445 $430 $215 10/2013 6/2013 0   X     

204 6 FRE City of Fresno 7669 Friant Rd Widening at Shepherd Ave (5) $305 $290 $145 10/2013 6/2013 0   X     

205 6 KER City of 
Bakersfield 7626 Mohawk St Extension & Improvements (5) $2,393 $2,028 $1,000 9/2013 3/2013 0   X     

206 6 KER City of 
Bakersfield 7676 Hageman Road Signal Install and Synch (5) $450 $450 $225 10/2013 6/2013 0   X     

207 6 KER City of 
Bakersfield 7677 Hosking Avenue Widening (5) $872 $872 $436 10/2013 6/2013 0   X     

208 6 KIN City of Hanford 7470 12th Ave Widening / Reconstruction (3) $3,426 $2,795 $750 7/2012 12/2011 100% 2/2013 X      

209 6 KIN City of Hanford 7627 Campus Drive / UPRR Crossing (5) $740 $640 $320 8/2013 6/2013 0   X     

210 6 KIN City of Hanford 7522 10th Ave Widening / Reconstruction (4) $1,930 $1,650 $750 4/2014 6/2012 0   X     

211 7 LA City of Lancaster  7665 25th Street East Alignment (5) $722 $722 $361 12/2013 6/2013 0   X     
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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212 8 RIV City of Moreno 
Valley 7439 Cactus Ave Street Improvements (2) $6,350 $5,500 $1,000 3/2012 1/2011 24%  X      

213 8 RIV City of Moreno 
Valley 7518 SR 60 / Nason St OC (4) $17,130 $15,030 $1,000 9/2012 5/2012 40%  X      

214 8 RIV City of Moreno 
Valley 7628 Cactus Ave Widening E. Bound  3d Lane (5) $1,515 $1,120 $560 7/2013 5/2013 0   X     

215 8 RIV City of Moreno 
Valley 7679 Perris Blvd Improvements (5) $6,000 $6,000 $1,000 7/2013 6/2013 0   X     

216 8 RIV City of Murrieta 7636 I-15/ Los Alamos Rd Replace/ Widen (5) 
(Also Receiving Formula Funds) $8,900 $8,900 $1,000 4/2013 1/2013 1%  X      

217 8 RIV Riverside 
 County 7435 Magnolia Ave / Neece Street Signal (2) $895 $645 $150 7/2012 10/2011 95%  X      

218 8 RIV Riverside  
County 7480 I-15 / Indian Truck Trail IC (3) $10,365 $7,784 $1,000 9/2011 10/2011 93%  X      

219 8 SBD Town of Apple 
Valley 7629 Kiowa Rd Widening, Ph II (5) $640 $640 $320 7/2013 1/2013 0   X     

220 8 SBD City of Chino 7630 Signal Interconnect (5) $900 $900 $450 7/2013 6/2013 0   X     

221 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3,4) $31,752 $24,414 $1,972 10/2012 6/2012 
6/2012 29%  X      

222 8 SBD City of Hesperia 7481 Ranchero Rd Grade Separation (3) $28,428 $25,000 $1,000 8/2011 3/2011 99%  X      

223 8 SBD City of Highland 7520 SR 210 / Greenspot Rd (4,5) $9,047 $8,399 $1,886 12/2012 
6/2012 
3/2013 
6/2013 

5%  X      

224 8 SBD City of Highland 7632 Greenspot Road Bridge at Santa Ana River 
(5) $13,534 $13,534 $1,000 10/2013 5/2013 0   X     

225 8 SBD City of Highland 7631 5th Street Corridor Improvements (5) $3,795 $3,795 $1,000 10/2013 6/2013 0   X     

226 8 SBD City of Highland 7690 Baseline Greenspot Traffic Safety (5) $974 $974 $393 10/2013 6/2013 0   X     

227 8 SBD City of Montclair 7633 Monte Vista Ave Widening (5) $663 $360 $180 9/2013 5/2013 0   X     

228 8 SBD City of Rancho 
Cucamonga 7635 I-15 Baseline Rd Interchange  

Improvements (5) $50,883 $37,983 $1,000 11/2013 6/2013 0   X     

229 8 SBD City of Redlands 7634 Redlands Blvd/Alabama St Int Improv (5) $5,581 $5,581 $1,000 9/2013 6/2013 0   X     

230 8 SBD City of Upland 7479 Foothill Blvd (Route 66) (3) $2,100 $2,100 $1,000 7/2012 1/2012 96%  X      

231 10 AMA 
Amador County 
Transportation 
Commission 

7465 SR 104 / Prospect Drive Relocation (3) $2,336 $1,975 $885 6/2012 10/2011 100% 5/2013 X      

232 10 MER City of Merced 7419 59 / Cooper Ave Signal (1) $3,307 $2,077 $1,000 8/2011 1/2011 100% 12/2012 X      

233 10 MER City of Merced 7428 Yosemite Ave Reconstruction (2) $2,114 $2,006 $1,000 1/2012 1/2011 100% 11/2012 X      
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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234 10 MER City of Merced 7482 Parsons Ave / Ada Givens Gap (3) $1,274 $825 $400 5/2012 10/2011 100% 11/2012 X      

235 11 SD San Diego 
County 7403 S. Santa Fe Ave (1) $33,304 $25,586 $1,000 4/2010 4/2010 100% 3/2013 X      

236 12 ORA City of Anaheim 7476 Tustin Ave / La Palma Widening (3) $13,705 $11,235 $1,000 6/2013 10/2011 5%  X      

237 12 ORA City of Anaheim 7579 Katella Ave Widening (5) $7,300 $7,300 $1,000 11/2013 6/2013 0   X     

Totals $37.8M     20 30     

 
 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program.  Project may have been started without an allocation.   
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238 3 SAC City of Elk Grove Franklin / Elk Grove (1) $4,015 $3,103.4 $1,976 $1,064.4 $988 $533 $455 1/2010 04/01/10 12/08/10 
239 3 SAC City of Elk Grove Waterman / Grant Line Lane (1) $4,294 $3,841.7 $3,703 $3,250.9 $1,000 $1,000 $0 1/2010 07/14/10 01/13/12 
240 3 ED El Dorado County Silva Valley Parkway Widening (2) $2,735 $1,164 $1,985 $730.7 $993 $365 $628 4/2010 10/29/10 04/13/12 
241 3 ED El Dorado County Durock Rd / Business Dr. Intersection (2) $1,740 $2,046.9 $1,440 $1,294.8 $710 $648 $62 4/2010 08/24/10 09/13/11 
242 3 ED El Dorado County White Rock Road Widening  & Signal (2) $1,132 $1,322.1 $1000 $995.1 $500 $498 $2 4/2010 10/29/10 4/13/12 
243 3 ED City of Placerville Point View Drive (1) $3,160 $2,399.5 $2,455 $1,674.5 $750 $750 $0 1/2010 06/01/11 01/10/12 
244 3 PLA Placer County Tahoe City Transit (1) $7,342 $7,342 $5,808 $5,808 $226 $226 $0 1/2010 06/29/10 10/29/12 
245 3 PLA City of Roseville Fiddyment Road Widening (4) $3,660 $2,877 $3,100 $2,616.6 $1,000 $1,000 $0 1/2012 05/31/12 04/17/13 

246 3 YOL City of West 
Sacramento Tower Bridge Gateway - East Phase (2) $6,488 $6,345.2 $6,488 $6,345.2 $1,000 $1,000 $0 1/2011 09/30/10 01/27/12 

247 5 SLO San Luis Obispo 
County Willow Road Extension (1) $6,500 $4,866.8 $6,500 $4,866.8 $1,000 $1,000 $0 1/2010 06/14/10 08/09/11 

248 5 SB City of Goleta Fairview / Berkeley Traffic Signal (2) $315 $223.1 $300 $203.3 $150 $102 $48 4/2010 02/07/11 04/14/11 

249 5 SB County of Santa 
Barbara 

Union Valley Parkway / Bradley Road 
Intersection (2) $1,278 $572.76 $1,100 $530.69 $550 $266 $284 4/2010 06/28/10 11/01/10 

250 6 FRE City of Clovis Shaw Avenue Improvement (3) $569 $493.7 $485 $410 $243 $205 $38 10/2011 05/15/12 08/06/12 
251 6 FRE City of Clovis DeWolf / Nees Street Improvement (3) $1,374 $1,490.6 $759 $575.4 $379 $282 $97 10/2011 05/14/12 10/08/12 
252 6 FRE City of Clovis Bullard/ Locan (3) $860 $781.7 $730 $651.2 $315 $315 $0 10/2011 08/01/11 01/22/13 
253 6 KIN City of Hanford Greenfield Avenue  Extension (1) $895 $639.9 $825 $608.9 $250 $185 $65 1/2010 08/1/10 06/07/11 
254 6 KIN City of Hanford 12th Ave Widening (1) $2,370 $2,476.1 $2,150 $2,182.5 $600 $487 $113 1/2010 08/1/10 06/07/11 
255 6 KIN City of Hanford 11th Ave Widening (2) $1,448 $1,153.6 $1,320 $1,045.4 $500 $396 $104 4/2010 06/28/10 04/05/11 
256 8 RIV City of Indio Golf Center Parkway Rehab (2) $3,400 $2,426 $3,000 $2,026 $433 $433 $0 4/2010 02/22/10 07/12/10 
257 8 RIV City of Riverside Route 91 Auxiliary Lane (2) $3,100 $2,267 $2,746 $1,913.1 $1,000 $957 $43 1/2011 03/21/11 07/31/11 

258 8 SBD Town of Apple 
Valley Bear Valley / Deep Creek Rd (3) $184 $175.1 $184 $175.1 $92 $88 $4 10/2011 08/15/11 11/30/11 

259 10 AMA Amador County Mission Blvd Gap (1) $1,955 $1,262.8 $1,600 $845.6 $800 $423 $377 1/2010 04/19/10 01/27/11 
260 10 MER City of Merced Parsons Avenue (1) $2,319 $2,261.9 $1,590 $2,116.3 $1,000 $1,000 $0 4/2010 11/15/10 11/11/11 

Total SLPP  $14.479M $12.159M $2.32M    
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SLPP Corrective Actions – Competitive Projects 
 

Project 189: Silva Valley Parkway / US 50 Interchange  
Project was allocated in January 2013.   Due to right of way acquisition issues, construction 
start date is now January 2014.  El Dorado County will submit a time extension request at the 
August 2013 CTC meeting. 
 
 

SLPP Updates – Competitive Projects 
 
Project 190: Kings Beach Commercial Core Improvements 
Construction start date was moved from June 2013 to October 2013.  Project was allocated 
in June 2013.   
 
Project 200:  Los Osos Valley Rd 
Project total cost was reduced from $700,000 to $348,000.  Construction cost was reduced 
from $600,000 to $348,000.  SLPP funds were reduced from $300,000 to $174,000.   
 
Project 202: Traffic Signal Install at Audobon & Cole 
Construction start date was moved from July 2013 to September 2013.  Project was allocated 
in June 2013.   
 
Project 203: Traffic Signal at Shields & Temperance 
Construction start date was moved from August 2013 to October 2013.  Project was allocated 
in June 2013.   
 
Project 205: Mohawk Street Extension and Improvements 
Construction start date was moved from May 2013 to September 2013.  Project was 
allocated in March 2013.   
 
Project 211: 25th Street East Alignment 
Construction start date was moved from September 2013 to December 2013.  Project was 
allocated in June 2013.   
 
Project 214: Cactus Avenue Widening EB Third Lane 
Construction start date was moved from April 2013 to July 2013.  Project was allocated in 
May 2013.   
 
Project 218: I-15 / Indian Truck Trail Interchange 
Project cost was increased from $9.132M to $10.365M.  Construction cost was increased 
from $6.55M to $7.784M.  
 
Project 219: Kiowa Road Widening 
Construction start date was moved from April 2013 to July 2013.  Project was allocated in 
January 2013.   
 
Project 220: Signal Interconnect 
Construction start date was moved from July 2013 to December 2013.  Project was allocated 
in June 2013.   
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Project 223: SR 210 / Greenspot Road 
SLPP funds were increased from $1.557M to $1.886M.  Project costs remained the same.  
 
Project 224: Greenspot Road Bridge at Santa Ana River 
Construction start date was moved from August 2013 to October 2013.  Project was allocated 
in May 2013.   
 
Project 225: 5th Street Corridor Improvements 
Construction start date was moved from May 2013 to October 2013.  Project was allocated in 
June 2013.   
 
Project 232: Highway 59 and Cooper Avenue 
Project total cost decreased from $4.851M to $3.307M.  Construction cost decreased from 
$2.3M to $2.077M. 
 
Project 233: Yosemite Avenue Construction 
Project total cost was increased from $2.1M to $2.114M.  Construction cost increased from 
$1.85M to $2.006M.  Project is now complete.   
 
Project 234: Parsons Ave / Ada Givens Gap 
Project total cost decreased from $1.75M to $1.274M.  Construction cost decreased from 
$900,000 to $825,000.  Project is complete.    
 
Project 235: South Santa Fe Avenue 
Project total cost was increased from $29.106M to $33.304M.  Construction cost increased 
from $21.387M to $25.586M.  Project is complete.    
 
Project 236: Tustin Avenue and La Palma Avenue 
Project total cost was increased from $6.28M to $13.705M.  Construction cost was increased 
from $4M to $11.235M.  
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The Department of Transportation (Department) is required to provide a 
quarterly report to the Commission on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The CTC has approved 22 
TLSP projects totaling $147,000,000 for the City of Los Angeles and 59 additional traffic light 
synchronization projects totaling $96,484,029 for agencies other than the City of Los Angeles.   
 
Program Summary: 
 
At the close of the Fourth Quarter of FY 2012-13: 
 
The Commission has allocated a total of $211,124,762 to 73 projects, of which 15 projects to 
the City of Los Angeles for $115,002,800 and $96,121,962 to agencies other than the City of 
Los Angeles for 58 projects. Of the 73 projects allocated 47 projects have completed 
construction, the City of Los Angeles has completed construction on 4 projects totaling 
$24,990,900, agencies other than the City of Los Angeles has completed construction on 43 
projects totaling $47,482,823. 
 
At the close of the Fourth Quarter, there are 8 projects that have not requested allocation. 

• City of Los Angeles – ATCS– Central Business District                            $748,000 
• City of Los Angeles – ATCS– Central City East**                                                 $0  
• City of Los Angeles – ATCS– Echo Park/Silver Lake Phase 2               $4,076,500 
• City of Los Angeles – ATCS– Los Angeles                                           $11,528,500 
• City of Los Angeles – ATCS– Santa Monica Fwy Corridor Phase 2       $6,515,500 
• City of Los Angeles – ATCS– West Adams                                            $4,250,800 
• City of Los Angeles – ATCS– Wilshire East                                            $4,877,900 
• City of Inglewood – La Brea Avenue                                                          $426,000 

                                                                                                         Total        $32,423,200 
**Note 
Savings for Los Angeles projects will be added to this project.
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Project Status – City of Los Angeles 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 Feb-15 May-15 May-16 0    
  

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000   May-15 Aug-15 Aug-16 0      

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 Dec-08 Jul-09 Aug-12 100      

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 May-14 Aug-14 Aug-15 0      

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $15,344,800 Jun-14 Nov-14 May-16 0      

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 Jun-12 Aug-12 Sep-15 10      

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 Dec-13 Jan-14 Jan-15 0      

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 Jun-14 Nov-14 Nov-15 0      

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 Jun-12 Jan-12 Feb-15 10      

7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 Feb-14 May-14 May-15 0      

7 LA Los Angeles 6769 ATSAC - Canoga Park 10,316,400 $11,031,100 Jan-11 Jul-11 Apr-14 99      

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 Jan-11 Jun-11 Jul-14 99      

7 LA Los Angeles 6771 ATSAC – Foothill $8,802,900 $9,425,400 Oct-11 Jul-11 Jul-14 99      

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 Apr-10 Mar-11 Apr-14 99      

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 Jan-11 Jul-11 Jul-14 99      

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $6,817,000 May-09 Dec-09 Jan-13 100      

7 LA Los Angeles 6775 ATSAC – Reseda $8,506,300 $11,026,000 Oct-08 Jan-09 Feb-12 100      

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 Jan-10 Jul-10 Aug-13 99      

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $10,505,000 May-09 Sep-09 Oct-12 100      

7 LA Los Angeles 6778 ATSAC - Wilmington $11,073,000 $12,319,700 Jan-11 Jul-11 Apr-14 99      

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 Oct-11 Jul-11 Jul-14 99      

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 Oct-11 Jul-11 Jul-14 99      

 
 

 Project is on time, on budget, or within scope. 
 Project is behind schedule  
 Closeout report accepted. 
 Closeout report is being reviewed. 
± Closeout report on hold pending reimbursement outcome 
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Project Status – Other Agencies 
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,013,456 Sep-08 
 

Jun-09 Dec-09 100    
  

3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 Sep-08 Jul-08 Nov-08 100      

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Apr-10 Sep-10 Apr-11 100      

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $178,319 $455,709 May-09 Sep-09 Dec-09 100    ±  

3 Sac Sacramento 6795 TLSP $2,456,160 $3,494,821 Jan-10 Jun-10 May-11 100    ±  

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 Dec-08 Jun-09 Apr-10 100    

  

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 Aug-08 Sep-08 Feb-09 100    

  

4 Ala Alameda CMA* 6744 San Pablo Corridor $18,718,405 $25,618,405 Jan-11 Jan-11 Oct-13 61      

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $159,000 May-09 Mar-10 Sep-10 100      

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Oct-08 Jul-09 Jun-11 100      
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 Jan10 Sep-09 Mar-10 100      
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 Jan-10 Sep-09 Mar-10 100      

4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 Dec-08 Jun-09 Nov-10 100    ±  

4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 Sep-08 May-09 Dec-09 100    ±  
4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Jan-10 Jan-09 Jun-13 100      

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 May-10 Oct-10 Nov-11 100    

 
  

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 Oct-08 Jan-10 Dec-13 28      

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $17,500,000 $35,349,000 Sep-12 Dec-09 Jun-13 35     See pg 5 

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 Aug-08 Aug-08 Sep-09 100    ±  

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 Apr-10 Jun-10 Apr-13 100      

  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,270,733 Apr-10 Feb-11 Oct-11 100      
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,165,800 Oct-11 Sep-12 Jun-13 40     See pg 5 

6 Kin Hanford 6757 12th Avenue $76,126 $173,408 Sep-08 Dec-09 Feb-10 100      

7 LA Compton 6747 Rosecrans Avenue $682,734 $944,176 Apr-10 Feb-11 Oct-12 90     See pg 5 
7 LA Culver City 6749 Citywide TLSP $199,224 $249,030 Jan-10 Apr-10 May-11 100      
7 LA Glendale 6754 Brand Boulevard $850,000 $1,301,000 Jan-12 Jul-12 Mar-13 80     See pg 5 

7 LA Glendale 6755 Colorado Street/ San Fernando Road 
 

$523,000 $820,000 Jan-12 Jul-12 Mar-13 80     See pg 5 

7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,658,000 $2,531,000 Jan-12 Jul-12 Mar-13 85     See pg 5 
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Aug-13 Feb-13 Jun-13 0     See pg 5** 
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Jan-12 Apr-12 Apr-13 60     See pg 5 
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Jan-12 Apr-12 Apr-13 80     See pg 5 
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Jan-12 Apr-12 Apr-13 60     See pg 5 
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Jan-12 Apr-12 Apr-13 60     See pg 5 
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Jan-12 Apr-12 Apr-13 60     See pg 5 
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Jan-12 Apr-12 Aug-13 60     See pg 5 
7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $414,111 Dec-08 Oct-09 Jan-10 100      
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $335,387 $470,125 Oct-08 Aug-09 Dec-10 100      
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8 Riv Corona 6748 TLSP ATMS Phase II $4,424,021 $5,432,246 Oct-08 Jun-09 Sep-11 100      
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 Apr-10 Sep-10 Mar-11 100      
8 SBd SANBAG 6808 TLSP Tier 3 & 4 $1,537,041 $6,256,105 Jan-11 Dec-10 Jun-12 100      

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $712,250 Aug-08 Mar-09 Dec-09 100    ±  

10 SJ Tracy 6820 Grant Line Road $162,830 $217,107 May-09 Jan-10 Oct-10 100    ±  
10 SJ Tracy 6821 Tracy Boulevard $111,211 $148,281 May-09 Jan-10 Oct-10 100      
11 SD El Cajon 6750 Main Street $38,956 $38,956 May-09 Nov-09 Feb-10 100        

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $632,494 $1,319,620 Aug-08 Sep-09 Oct-10 100      

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 Aug-08 Sep-09 Oct-10 100      

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $359,696 Aug-08 Apr-10 Aug-10 100    ±  
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 Aug-08 Dec-08 Jun-11 100      
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,100,000 Oct-08 Oct-08 Dec-12 70     See pg 5 
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Oct-08 Jun-10 Jun-11 100      

11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Oct-08 Jun-10 Jun-11 100      

11 SD SANDAG 6812 I-805 Corridor $447,268 $552,115 Oct-08 Oct-08 Aug-09 100      
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Oct-08 Nov-08 Nov-12 100      
11 SD Santee 6817 Magnolia Avenue $93,030 $116,288 May-09 Mar-10 May-10 100      
11 SD Santee 6818 Mission Gorge Road $322,483 $403,104 May-09 Feb-10 May-10 100      
11 SD Vista 6822 North Santa Fe Avenue $155,574 $210,662 Aug-08 Oct-08 Jan-09 100      
11 SD Vista 6823 South Melrose Drive $183,182 $230,534 Aug-08 Oct-08 Jan-09 100      
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 Oct-08 Jun-10 Nov-11 100      
12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Jan-11 Jul-10 Sep-12 100      
7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,300,000  Jan-10 Jan-11 0     Project removed 
7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000  Dec-09 Jan-11 0     Project removed 
7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $52,000  Dec-09 Jan-11 0     Project removed 

 
 
* Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the  City/County Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County 
Congestion Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 

 Project is on time, on budget, or within scope. 
 Project is behind schedule  
 Closeout report accepted. 
 Closeout report is being reviewed. 
± Closeout report on hold pending reimbursement outcome 
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Corrective Actions 
 
San Mateo C/CAG – SMART Corridor Projects (Project ID 6805) 
The project is under construction.  At the May 2012 CTC meeting the agency received 
approval to expand the project to include additional segments along the corridor.  Delays in 
construction were due to conflicts in construction schedule between multiple projects.   
 
City of Fresno – Shaw Avenue (Project ID 6752) 
The project is under construction.  The project is behind schedule due to a delay in allocation. 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The project is under construction.  Delays in construction were due to conflicts in construction 
schedule between multiple projects.  The agency stated the project is in the final stages of 
construction. 
 
City of Glendale – Total of three projects (Project ID 6754-6756) 
The projects are behind schedule due to the City’s Information Technology Department 
requiring a redesign of the Communications Master Plan and reevaluation of the Ethernet 
switches for the fiber optic communications. The projects are under construction. 
 
City of Pasadena – Total of six projects (Project ID 6784, 6785, 6787, 6788, 6789, 6791) 
Due to delay in design engineering, the projects are behind the current schedules.  The 
projects are under construction.   
 
SANDAG – At-grade Crossing Traffic Synchronization (Project ID 6809) 
The project is under construction. Due to delay in design and review of plans paid by Centre 
City Development Corporation the project is behind schedule.  
 
**Note: Project has submitted a baseline amendment to adjust construction schedules and has 
also submitted an allocation request for the August CTC meeting. 
Agency Project Name  CTC agenda 

Month 
Proposed 
construction 
start date 

Proposed 
Construction 
end date 

Inglewood La Brea Avenue August 2013 August 2013 January 2014 
 

 
The following projects were identified as reimbursement not consistent with guidelines, a 
reimbursement request letter was sent to the agency on April 16, 2013.  
 
City of Rancho Cordova – Folsom Boulevard (Project ID 6792) 
City of Sacramento – TLSP (Project ID 6795) 
City of Walnut Creek – Ygnacio Valley Road Corridor (Project ID 6824) 
Marin County – Sir Frances Drake Boulevard (Project ID 6781) 
City of Santa Rosa – Steele Lane /Guerneville (Project ID 6816) 
City of Hanford – 12th Avenue (Project ID 6757) 
City of Rancho Cucamonga – Foothill Boulevard (Project ID 6793) 
City of Tracy – Grant Line Road (Project ID 6820) 
City of San Marcos – Rancho Santa Fe Road (Project ID 6803) 
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SUMMARY: 

This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the fourth 
quarter of the 2012-13 fiscal years.  This report includes the status of the HRCSA 2008, 
2010 and 2012 program.  
The HRCSA program has a total of 37 Projects programmed with $275 million, of which 
$209 million has been allocated with 30 projects.  $108 million expended.  Eleven of the 
37 projects have completed construction. 

 
STATUS 
 
2008 Sixteen projects programmed with $161 million. Sixteen projects allocated with $121 

million. $97 million expended. Ten projects completed construction and submitted final 
delivery report 

 San Bruno is almost a full year behind schedule.  There was extreme weather in 
2011.  Also there were design and construction methodology changes necessitated 
by unanticipated site conditions. Anticipated completion is December 2013. 

 
 Eight Mile Road East, Eight Mile Road West and Lower Sacramento 

Construction schedule has been impacted by utility and railroad delays, in addition 
to inclement weather.  These conditions have forced the contractor to delay certain 
critical path milestones.  Construction is almost complete for these projects 

 
2010 Eight Projects programmed with $71 million. Eight projects allocated with $71 million. 

$9 million expended 
 
2012 Thirteen projects programmed with $43 million. Five projects allocated with $17 

million. $2 million expended 
  

 Grantline Road and Officer Bradley Moody Underpass had difficulty obtaining 
the C&M agreements. Both projects are allocated and 3 months behind schedule.  

 
 SCRRA – Grandview, Sonora and Woodley Avenue – Do not have C&M agreements 

with the city yet. 
 
 

BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.   
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   (numbers in thousands) 
PY PT D C Applicant Project  Name Tot Proj Grant Allocated Date Allocated Beg Const End Const Expnd Cmpt S B Sc 
08 1 7 LA City of LA Riverside Drive GS Replacement 60,964 5,000 5,000 6/30/2010  Jun-15 1,503 35%    
08 1 4 SM PCJPB San Bruno GS 147,000 30,000 26,727 6/30/2010  Dec-12 21,718 85    
08 1 10 SJ City of Stockton Lower Sacramento 34,000 10,000 7,535 4/7/2010  Nov-12 5,568 95%    
08 2 10 SJ City of Stockton Eight Mile Road/UPRR (East) GS 31,000 8,500 5,939 4/7/2010  Nov-12 4,549 95%    
08 2 10 SJ City of Stockton Eight Mile Road/UPRR (West) GS 25,000 8,500 5,100 4/7/2010  Nov-12 5,908 95%    
08 2 12 ORA OCTA Sand Canyon GS 55,590 8,000 6,618 6/30/2010  Mar-14 2,895 60%    
10 1 6 TUL City of Tulare Bardsley Avenue GS 17,374 7,156 7,156 5/23/2012  Mar-14 0 10%    
10 1 7 LA ACE Nogales Street GS 85,430 25,600 25,600 4/25/2012  Apr-16 0 3%    
10 1 4 ALA City of Fremont Warren Avenue GS 68,782 9,600 9,600 3/28/2012  Jun-15 1,753 32%    
10 1 7 LA City of LA North Spring Street GS 48,766 5,001 5,001 5/23/2012  Dec-14 0 5%    
10 2 3 SAC City of Sacramento 6th Street OverXing - Roadwork 15,730 7,865 7,865 6/27/2012  Dec-13 475 28%    
10 2 4 ALA City of Fremont Kato Road GS 52,265 10,000 10,000 8/10/2011  Jun-13 6,471 86%    
10 2 7 LA SCRRA Broadway-Brazil Street Grade Xing 9,100 4,000 3,738 2/22/2012  Mar-14 232 85%    
10 2 12 ORA OCTA San Clemente Beach Trail Xings 4,500 2,250 2,250 6/27/2012  Apr-14 0 0    
12 1 3 SAC City of Elk Grove Grant Line Road GS Project 30,375 5,000 5,000 5/3/2013 Feb-13 Dec-14 0     
12 1 10 SJ City of Lathrop Lathrop Road GS with UPRR 16,855 5,000 5,000 5/7/2013 Jun-13 Oct-15 0     
12 1 4 SM PCJPB San Mateo Bridges GS Project, PII 30,000 9,000 0  May-14 May-16 0     
12 1 10 SJ Port of Stockton Navy Drive/BNSF Underpass (1 of 2) 6,530 3,173 0  Mar-14 Aug-15 0     
12 2 10 SJ Port of Stockton Navy Drive/BNSF Underpass (2 of 2) 2,567 2,567 0  Mar-14 Aug-15 0     
12 2 4 CC City of Richmond Officer Bradley A. Moody/Marina Bay 42,180 4,230 4,230 5/3/2013 Feb-13 May-15 0     
12 2 6 TL City of Tulare Santa Fe Trail at UPRR GS 7,363 3,931 0  Feb-14 Dec-14 0     
12 2 7 LA SCRRA Branford Road Grade Xing Safety  3,048 1,325 0  Oct-13 Apr-14 0     
12 2 7 LA SCRRA Moorpark Avenue GS Safety  5,041 4,841 0  Jul-13 Dec-13 0     
12 2 7 LA SCRRA Grandview Ave Grade Xing Safety  2,630 580 580 5/7/2013 Sep-12 Feb-13 0     
12 2 7 LA SCRRA Sonora Avenue Grade Xing Safety  2,630 580 580 5/7/2013 Sep-12 Feb-13 0     
12 2 7 LA SCRRA Woodley Avenue Grade Xing Safety  1,000 500 0  Mar-13 Oct-13 0     
      805,720 182,199 143,519    51,072     

 
  Project is on-time, on-budget, and/or within scope   Project behind schedule  Schedule, scope or cost is changing, pending review and acceptance  

 
  PY-Program Year    PT – Part   D-District    C-County S- Scope     B- Budget     Sc -Schedule 
 
 



California Department of Transportation  FY 2012-13 Fourth Quarter Report 
   Apr - Jun, 2013 

  
Proposition 1B Highway Railroad Crossing Safety Account  
1/31/2013 1:55 PM Page 4 of 4 

 

  PROJECT OPERATIONAL/FINAL REPORT SUBMITTED 

PY PT DST CNTY Applicant Project Name 
Total 

Project 
HRCSA 
Prgmd 

 
Allocated 

Date  
Alloc 

Beg 
Const 

End 
Const 

HRCSA 
Expnd 

Const 
Cmplt S B Sch 

08 1 6 KER County of Kern BNSF Grade Sept 7th Standard Rd/Santa Fe Way 22,440 9,926 7,556 1/13/2010   7,072 100%    
08 1 4 SM PCJPB San Mateo Bridges Grade Separation (GS) 13,440 5,000 1,107 5/19/2010   977 100%    
08 1 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 19,630 10,000 2,786 5/13/2010   2,786 100%    
08 1 10 MER City of Merced G Street Undercrossing 18,000 9,000 7,413 1/13/2010   7,413 100%    
08 1 6 KER County of Kern Hageman Rd/BNSF Railroad 35,300 17,650 15,293 6/30/2010   13,759 100%    
08 2 11 SD City of San Diego Park Blvd. at Harbor Dr./Pedestrian Bridge 27,000 6,000 6,000 12/102008   6,000 100%    
08 2 3 SAC City of Sacto 6th St Overcrossing - Bridge 11,974 5,987 5,987 12/9/2009   5,987 100%    
08 2 6 TUL City of Tulare Cartmill Avenue GS 26,808 11,293 10,743 6/30/2010   7,097 100%    
08 2 6 TUL County of Tulare Betty Drive GS 14,882 12,175 5,582 6/30/2010   2,977 100%    
08 2 10 SJ Port of Stockton Port of Stockton Expressway 8,587 4,400 1,537 6/30/2010   913 100%    
12  12 ORA OCTA Dana Point & San Clemente Xing 4,200 2,100 2,100 1/9/2011   2,100 100%    
      202,261 93,531 66,104    57,081     

 

  Project is on-time, on-budget, and/or within scope   Project behind schedule  Schedule, scope or cost is changing, pending review and acceptance  
 
 S- Scope     B- Budget     Sch-Schedule 
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SUMMARY: 

 
This report is for the fourth quarter of Fiscal Year (FY) 2012-13 for the Proposition 1B Intercity 
Rail Improvement (IRI) Program.  The IRI Program consists of sixteen projects, two projects 
are partially allocated, nine fully allocated, and five projects remain unallocated.  Approximately 
forty eight percent (48%) of the total bond funding for the IRI Program is allocated.   
 
 
CURRENT STATUS: 

Procure New Rail Cars (Statutory Requires $125M million program amount for the 
procurement of additional intercity passenger railcars and locomotives)  

Passenger Rail Cars- A partial allocation of $42M was made December 2011, this was 
matched against Federal Grants and applied toward a contract to purchase new bi-level 
passenger cars.  Caltrans is the lead for this Multi-State railcar procurement.  
Preliminary car design and review is complete, now planning for intermediate design 
review.  Research &Development along with physical testing is underway on the new bi-
level carshell bodies. 

Locomotives – No allocation but staff is assisting with the development of the Next 
Generation New Locomotive request for proposal (RFP) in conjunction with Illinois 
Department of Transportation (IDOT) and Washington State.  IDOT is lead of the Multi-
State locomotive procurement effort. 

Commerce/Fullerton Triple Track Segment 6 – Construction was complete June 2012 and 
the Closeout Report has been completed. 

Commerce/Fullerton Triple Track Segment 8 – Funding for Segment 8 has been obtained 
through TCRP savings from the Valley View Grade Separation Project.  Funding associated 
with this project is to be re-programmed within the IRI during FY 13/14 on a new project. 

New Station Tracks at Los Angeles Union Station – An allocation of $21.7M funded    
Phase 1 and Phase 2 of the Los Angeles Union Station Project.  Phase 1-Platform Project; 
demolition of the mail dock, track relocation, and construction of a new platform to serve 
intercity rail was completed September 2012.  Phase 2-Customer Information System (CIS); 
Work was delayed due to contract issues and long lead procurement times to acquire the 
complex customer information displays. It is anticipated that substantial construction 
completion of the Phase 2 is approximately 12/31/13.  

Phase 3 will not be utilizing State Prop 1B funds and the remaining $13.3M programmed funds 
from this project are to be re-programmed to other projects during FY 13/14. 

Intercity Rail Improvement Program 
Progress Report 
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San Onofre to Pulgas Double Track Project – Phase 1 – The California Transportation 
Commission (CTC) allocated $26,854,000 for Construction March 5, 2013.  Project was 
advertised May 28, 2013 and bids were due July 16, 2013 with contract award anticipated no 
later than September 2013. 

Sacramento Maintenance Facility – Three sites have been determined, two in the City of 
Sacramento area and one in the Richmond area as possible sites.  Work for environmental 
clearance is in process.  The Division of Rail will be proposing combining the programmed 
Prop 1B funds for this project with the funds currently programmed on the Mid-Route Layover 
project, in order to fully fund the Construction phase of this project. 

Oakley to Port Chicago – Project is under construction and is on schedule for completion 
June 2015.  

Coast Daylight Track and Signal – The project is currently in PA&ED phase and on schedule 
for January 2015 environmental clearance and phase completion. 

Mid-Route Layover Facility – Location for project is still under consideration. Completion of 
PA&ED work has been halted without a specific site selected or obtained.  Project to be re-
programmed to Sacreamento Maintenance Facility. 

Kings Park Track and Signal - Kings Park is a replacement project added by Resolution 
ICR1B-P-0809-0. Project closeout was completed on January 16, 2013. 

Santa Margarita Bridge and Double Track - The construction completion date has been 
pushed back an additional nine months because of a partial false work collapse for the main 
bridge that occurred in August 2012. The Contractor determined that to demolish and replace 
the bridge superstructure was the best solution to offset the effects of a falsework collapse in a 
manner that would achieve the original bridge design criteria. 

Emeryville Station and Track Improvements – Project is complete and project closeout was 
completed June 5, 2012. 

Bahia-Benicia Crossover - The Bahia crossover is complete. The Bahia crossover portion 
had an approximately $3,500,000 savings after it was open and operational. The CTC in 
November 2010 approved a scope change to include the Track Improvement Program along 
Capital Corridor. The Track Improvement Program portion of work used $2,500,000 for 
additional track work along the Capitol Corridor. The remaining $1,000,000 will be 
reprogrammed to another project to be named in the future. 
 

SCRRA Sealed Corridor – Construction was completed February 21, 2013 and project close 
out has begun and is expected to be completed by November 2013. 
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Wireless Network for Northern California IPR Fleet – 108 single and bi-level equipment 
have completed in all three intercity rail corridor: Pacific Surfliner, San Joaquin, and Capitol 
Corridor. The completion of the installation occurred in early February 2012 on the new cars. 
Waiting for all invoices before a project close out can be completed. Working towards finalizing 
all billings and final invoicing. 
 

Raymer to Bernson Double Track – Conceptual Design and Environmental were submitted 
to FRA, waiting for approval from FRA before beginning final design. Final Design expected to 
begin Fall 2013. 

BACKGROUND: 

 

Proposition 1B was passed by California voters on November 7, 2006.  The Guidelines for the 
IRI were adopted on December 13, 2007, and provide $400 million, upon appropriation by the 
Legislature, to the Department for intercity passenger rail improvement projects.  A minimum of 

$125 million is designated for procurement of additional intercity passenger railcars and 
locomotives. 

 

This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 

 

At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI.  The program 
has been amended; August 2008, November 2010, January 2011, March 2011, June 2011, 
November 2011 and March 2012. 



California Department of Transportation  FY 2012-13 Fourth Quarter Report 

  
Proposition 1B  Intercity Rail Improvement Program 
  Page 5 of 5 

 



 

FY 2012-13 
Fourth Quarter Report 

Trade Corridors 
Improvement Fund 

 
 

 

 

 
 

  Quarterly Report to the 

  California Transportation 
Commission 

   



California Department of Transportation  FY 2012-13 Fourth Quarter Report 
 

   
Proposition 1B  Trade Corridors Improvement Fund 
 Page 2 of 21 

 
 
SUMMARY 
This report covers the fourth quarter of Fiscal Year (FY) 2012-13 (April through June 2013) 
for the Trade Corridors Improvement Fund (TCIF) program.  At the close of the fourth quarter, 
there were a total of 67 projects with a TCIF value of $2,281,549,000 and a total value of 
$6,487,023,000, and the California Transportation Commission (Commission) has approved 
all of the baseline agreements. 
 

To date, 60 projects have received bond allocations totaling $2,107,225,410.  The allocated 
amount utilizes 86 percent of the available program funds.  Of the total allocation, 
$1,301,249,450 is under the Southern California Consensus Group; $503,543,000 is under 
the Northern California Trade Corridor Coalition; $242,432,960 is under the San Diego 
Border Region; and $60,000,000 is under the Other group. 
 

The available unallocated funds total $342,774,590, of which $174,324,000 is currently 
programmed.  Of the remaining allocations, $198,750,550 is under the Southern California 
Consensus Group; $136,457,000 is under the Northern California Trade Corridor Coalition; 
$7,567,040 is under the San Diego Border Region; and $0 is under the Other group. 
 

All projects have completed the environmental component, except for the Tehachapi Trade 
Corridor Project, which has until October 2013; 62 projects have completed the design 
component, 60 projects have completed the right of way component, and 7 projects have 
completed construction and have begun the closeout procedure. 
 

To date, 7 projects remain unallocated, 19 projects have received allocations but have not yet 
been awarded a construction contract, and 30 projects are currently under construction.  
 
CURRENT STATUS 
During this reporting period, the Commission approved 12 programming actions, 1 baseline 
agreement, 21 baseline amendments, 21 allocation requests, 6 allocation amendments, and 
1 environmental action for future funding.  The following tables and attachments provide 
detailed information on project status.   
 

  

Trade Corridors Improvement Fund 
Progress Report 
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ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total  

$ x1000 
Action 

$ x 1000 
 

Programming Actions 
6 6 KER N/A Tehachapi Trade Corridor Rail Improvement Project 

     Resolution TCIF-P-1213-60, Approved 05/07/13 
$54,000 
$12,270 

$112,700 
$26,040 

Amended project scope and 
reduced TCIF funds. 

51 8 RIV N/A Riverside Avenue Grade Separation 
     Resolution TCIF-P-1213-61, Approved 05/07/13 

$8,500 
$12,100 

$31,607 
$33,820 

TCIF funds increased by 
$3,600, from de-allocated 
Project 75.4. 

57 8 SBD 10 Route 10 Citrus Avenue Interchange Reconstruction 
     Resolution TCIF-P-1213-79, Approved 06/11/13 

$23,000 $57,530 Project deleted from TCIF 
Program.  LONP cancelled.  
Funds moved to Projects 61 
and 84. 

61 8 SBD N/A ACE South Milliken Avenue Grade Separation 
     Resolution TCIF-P-1213-79, Approved 06/11/13 

$79,224 
$82,016 

$14,521 
$28,213 

TCIF funds increased by 
$13,692 from deleted Projects 
57 and 65. 

64 8 SBD N/A Lenwood Road Grade Separation 
     Resolution TCIF-P-1213-79, Approved 06/11/13 

$6,694 
$8,855 

$31,500 
$31,733 

TCIF funds increased by 
$2,161 from deleted Project 
65. 

65 8 SBD N/A Vineyard Avenue Grade Separation 
     Resolution TCIF-P-1213-79, Approved 06/11/13 

$51,795 $6,884 Project deleted from TCIF 
Program.  Funds moved to 
Projects 61 and 64. 

68.1 11 SD 11 SR 11/Otay Mesa East Port of Entry 
[Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors] 
     Resolution TCIF-P-1213-61, Approved 05/07/13 

$75,000 
$79,700 

$117,500 
$120,700 

TCIF funds increased by 
$4,700 from de-allocated 
Project 75.4. 

75.4 11 SD N/A Southline Rail Improvements - Mainline Improvements 
[Phase 4 - Final Palomar Siding and System Upgrades] 
Resolution TCIF-P-1213-61, Approved 05/07/13 

$66,660 
$21,621 

$75,630 
$30,591 

TCIF funds decreased by 
$45,039. 

84 8 SBD N/A Laurel Street/BNSF Grade Separation 
     Resolution TCIF-P-1213-79, Approved 06/11/13 

$11,917 
$24,713 

$53,995 
$59,855 

TCIF funds increased by 
$12,796,000, from deleted 
Project 57. 

87.2 7 LA N/A Cargo Transportation Improvement Emission 
Reduction Program - Phase 2 
     Resolution TCIF-P-1213-61, Approved 05/07/13 

$23,164 
$26,664 

$77,544 
$81,044 

TCIF funds increased by 
$3,500, from de-allocated 
Project 75.4. 

89 4 SOL 80/ 
680/
12 

Solano I-80/680/12 Connector 
     Resolution TCIF-P-1213-79, Approved 06/11/13 

$24,000 $100,400 Replaced $8,500,000 of 
regular TCIF funds with 
TCIF/SHOPP funds, total 
remains the same $24,000. 

93 11 SD  Sorrento Valley Double Track 
     Resolution TCIF-P-1213-61, Approved 05/07/13 

$14,313 $37,000 Project added to TCIF 
Program 

 
Baseline Agreement Approvals 

93 11 SD  Sorrento Valley Double Track 
Resolution TCIF-P-1213-62, Approved 05/07/13 

$14,313 $37,000 Approved baseline agreement. 

 
Baseline Agreement Amendments 

2 4 CC  Richmond Rail Connector 
     Resolution P-1213-64, Approved 06-11-13 

$10,880 $21,760 
$22,650 

Updated delivery schedule, 
cost, and funding plan. 

6 6 KER N/A Tehachapi Trade Corridor Rail Improvement Project 
    Resolution TCIF-P-1213-63, Approved 05/07/13 

$112,700 
$12,270 

$54,000 
$26,040 

Updated delivery schedule, 
cost, and funding plan.  

20 7 LA 110 I-110 Freeway & C Street Interchange Improvements 
Resolution TCIF-P-1213-53, Approved 05/07/13 

8,300 $34,176 
$39,385 

Updated cost and funding 
plan. 

35 12 ORA N/A State College Boulevard Grade Separation 
Resolution TCIF-P-1213-54, Approved 05/07/13 

$35,890 $76,427 
$74,644 

Updated cost and funding 
plan. 

46 8 RIV N/A Sunset Avenue Grade Separation 
     Resolution P-1213-65, Approved 06/11/13 

$10,000 $35,905 
$34,764 

Updated delivery schedule, 
cost, and funding plan 

48 8 RIV N/A Avenue 56 Grade Separation 
     Resolution P-1213-68, Approved 06/11/13 

$10,000 
$15,066 

$29,352 
$31,658 

Updated delivery schedule, 
cost, and funding plan.  TCIF 
increased to $15,066,000, 
from cost savings on other 
projects. 

50 8 RIV N/A Grade Separation at Clay Street Railroad Grade 
Crossing 
     Resolution P-1213-69, Approved 06/11/13 

$12,500 
$13,247 

$31,025 
$30,806 

Updated delivery schedule, 
cost, and funding plan.  

51 8 RIV N/A Riverside Avenue Grade Separation 
Resolution TCIF-P-1213-55, Approved 05/07/13 

$8,500 
$12,100 

$31,607 
$33,820 

Updated cost and funding 
plan. 

53 8 RIV N/A Grade Separation at Magnolia Avenue Railroad Grade 
Crossing – BNSF 
     Resolution P-1213-70, Approved 06/11/13 

$13,700 
$17,696 

$49,566 
$51,632 

Updated delivery schedule, 
cost, and funding plan.  TCIF 
Increased to $17,696,000, 
from cost savings on other 
projects. 

61 8 SBD N/A ACE South Milliken Avenue Grade Separation 
Resolution TCIF-P-1213-71, Approved 06/11/13 

$14,521 
$28,213 

$76,816 
$82,016 

Updated delivery schedule, 
cost, and funding plan. 
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ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total  

$ x1000 
Action 

$ x 1000 
 

Baseline Agreement Amendments (Continued) 
64 8 SBD N/A Lenwood Road Grade Separation 

Resolution TCIF-P-1213-57, Approved 05/07/13 
$6,694 $31,500 

$31,733 
Updated delivery schedule, 
cost, and funding plan.  

64 8 SBD N/A Lenwood Road Grade Separation 
Resolution TCIF-P-1213-78, Approved 06/11/13 

$6,694 
$8,855 

$31,733 Updated cost and funding 
plan.  

65 8 SBD N/A Vineyard Avenue Grade Separation 
     Resolution TCIF-P-1213-39, Technical Correction 
     Approved 05/07/13, Tab 81,Ref. No. 2.9b 
      [originally approved 01/08/13, Ref. No. 2.1c.(5g)] 

$6,884 $51,795 Technical Correction to correct 
Local Measure I Construction 
Funds contribution amount. 

67 11 SD 905 State Route 905 
Resolution TCIF-P-1213-77, Approved 06/11/13 

$74,371 
$66,804 

$87,466 
$82,953 

Updated funding plan.  
Replaced $7,567 TCIF funds 
with ARRA funds. 

68.1 11 SD 11 SR 11/Otay Mesa East Port of Entry 
[Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors] 
Resolution TCIF-P-1213-52, Approved 05/07/13 

$75,000 
$79,700 

$117,500 
$120,700 

Updated funding plan. 

75.4 11 SD N/A Southline Rail Improvements - Mainline Improvements 
[Phase 4 - Final Palomar Siding and System Upgrades] 
Resolution TCIF-P-1213-58, Approved 05/07/13 

$66,660 
$21,621 

$75,630 
$30,591 

Revised project scope, update 
delivery schedule, cost, and 
funding plan. 

84 8 SBD N/A Laurel Street/BNSF Grade Separation 
Resolution TCIF-P-1213-72, Approved 06/11/13 

$11,917 
$24,713 

$53,995 
$59,855 

Updated delivery schedule, 
cost, and funding plan, 
including Tier 2 TCRP funds. 

85 8 RIV N/A Avenue 52 Grade Separation 
Resolution TCIF-P-1213-73, Approved 06/11/13 

$10,000 $24,266 
$29,866 

Updated schedule and cost. 

86 7 LA POLA Alameda Corridor West Terminus Intermodal Railyard -
West Basin Railyard Extension 
Resolution TCIF-P-1213-74, Approved 06/11/13 

$20,712 $43,716 
$72,987 

Updated schedule and cost. 

87.2 7 LA N/A Cargo Transportation Improvement Emission 
Reduction Program - Phase 2 
Resolution TCIF-P-1213-75, Approved 06/11/13 

$26,664 $86,014 
$143,000 

Updated delivery schedule, 
cost, and funding plan. 

89 4 SOL 80/ 
680/
12 

Solano I-80/680/12 Connector 
     Resolution TCIF-P-1213-76, Approved 06/11/13 

$24,000 $100,400 Updated schedule and cost. 

 
Allocation Requests 

3.3 4 ALA N/A Outer Harbor Intermodal Terminals (OHIT) [City Site 
Prep Work and Backbone Infrastructure, Segment 3] 
Resolution TCIF-A-1213-08, Approved 05/07/13 

$176,341 $247,241 Approved allocation of 
$176,341 const. capital 

10 10 SJ 4 State Route 4 West Crosstown Freeway Extension 
Stage 1 
Resolution TCIF-A-1213-27, Approved 06/11/13 

$96,820 $193,040 Approved allocation of 
$84,588,000 const. capital and 
$12,232,000 const. support. 

20 7 LA 110 I-110 Freeway & C Street Interchange Improvements 
Resolution TCIF-A-1213-30, Approved 06/11/13 

$8,300 $39,385 Approved allocation of $8,300 
const. capital 

35 12 ORA N/A State College Boulevard Grade Separation 
Resolution TCIF-A-1213-23, Approved 06/11/13 

$35,890 $74,644 Approved allocation of $35,890 
const. capital 

46 8 RIV N/A Sunset Avenue Grade Separation 
Resolution TCIF-A-1213-16, Approved 06/11/13 

$10,000 $34,764 Approved allocation of $10,000 
($5,700: const. capital, $4,300, 
const. support). 

48 8 RIV N/A Avenue 56 Grade Separation 
     Resolution TCIF-A-1213-18, Approved 06/11/13 

$15,066 $31,658 Approved allocation of $15,066 
($13,198 const. capital, $1,868 
const. support). 

50 8 RIV N/A Grade Separation at Clay Street Railroad Grade 
Crossing 
     Resolution TCIF-A-1213-15, Approved 06/11/13 

$13,247 $30,806 Approved allocation of $13,247 
($10,247 const. capital, $3,000 
const. support). 

51 8 RIV N/A Riverside Avenue Grade Separation 
Resolution TCIF-A-1213-07, Approved 05/07/13 

$12,100 $33,820 Approved allocation of $12,100 
const. capital 

53 8 RIV N/A Grade Separation at Magnolia Avenue Railroad Grade 
Crossing – BNSF 
     Resolution TCIF-A-1213-14, Approved 06/11/13 

$17,696 $51,632 Approved allocation of $17,696 
($12,596 const. capital, $5,100 
const. support). 

61 8 SBD N/A ACE South Milliken Avenue Grade Separation 
     Resolution TCIF-A-1213-21, Approved 06/11/13 

$28,213 $82,016 Approved allocation of $28,213 
const. capital 

68.1 11 SD 11 SR 11/Otay Mesa East Port of Entry [Segment 1 - SR 
11/SR 905 Freeway to Freeway Connectors] 
Resolution TCIF-A-1213-10, Approved 05/07/13 

$79,700 $120,700 Approved allocation of $67,100 
const. capital and $12,600 
const. support. 

70 11 SD 5 10th Avenue/Harbor Drive At-Grade Improvements 
Resolution TCIF-A-1213-07, Approved 05/07/13 

$1,550 $5,353 Approved allocation of $1,550 
const. capital 

75.4 11 SD N/A Southline Rail Improvements - Mainline Improvements 
[Phase 4 - Final Palomar Siding and System Upgrades] 
Resolution TCIF-A-1213-08, Approved 05/07/13 

$21,621 30,591 Approved allocation of $21,621 
const. capital 

84 8 SBD N/A Laurel Street/BNSF Grade Separation 
     Resolution TCIF-A-1213-20, Approved 06/11/13 

$24,713 $59,855 Approved allocation of $24,713 
const. capital. 

85 8 RIV N/A Avenue 52 Grade Separation 
     Resolution TCIF-A-1213-17, Approved 06/11/13 

$10,000 $29,866 Approved allocation of $10,000 
const. capital. 



California Department of Transportation  FY 2012-13 Fourth Quarter Report 
 

   
Proposition 1B  Trade Corridors Improvement Fund 
 Page 5 of 21 

 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total  

$ x1000 
Action 

$ x 1000 
 

Allocation Requests (Continued) 
86 7 LA POLA Alameda Corridor West Terminus Intermodal Railyard -

West Basin Railyard Extension 
     Resolution TCIF-A-1213-25, Approved 06/11/13 

$20,712 $72,987 Approved allocation of $20,712 
($18,829 const. capital, $1,883 
const. support). 

87.2 7 LA N/A Cargo Transportation Improvement Emission 
Reduction Program - Phase 2 
     Resolution TCIF-A-1213-26, Approved 06/11/13 

$26,664 $143,000 Approved allocation of $26,664 
const. capital. 

90 7 VEN N/A Hueneme Road Widening 
Resolution TCIF-A-1213-07, Approved  05/07/13 

$1,462 $2,924 Approved allocation of $1,462 
const. capital 

91 7 VEN 101 Route 101 Improvements 
Resolution TCIF-A-1213-28, Approved  06/11/13 

$13,118 $49,297 Approved allocation of $13,118 
($11,315 const. capital, $1,803 
const. support). 

92.5 3 YOL N/A West Sacramento Rail Plan-Pioneer Bluff Bridge 
Resolution TCIF-A-1213-12, Approved  06/11/13 
 

$9,678 $22,525 Approved allocation of $9,678 
const. capital. 

93 11 SD N/A Sorrento Valley Double Track 
Resolution TCIF-A-1213-08, Approved  05/07/13 

$14,313 $37,700 Approved allocation of $14,313 
const. capital 

 

Allocation Amendments 
24 7 LA N/A Ports Rail System - Tier 1 (Pier F Support Yard) 

     Resolution TCIF-AA-1213-18, Approved 06/11/13 
$8,745 
$6,936 

$31,985 
$30,176 

Approved allocation 
amendment to reflect contract 
award savings 

25 7 LA N/A Ports Rail System - Tier 1 (Track  Realignment at 
Ocean Boulevard) 
     Resolution TCIF-AA-1213-18, Approved 06/11/13 

$27,000 
$16,216 

$55,540 
$44,756 

Approved allocation 
amendment to reflect contract 
award savings 

42 8 RIV N/A Columbia Avenue Grade Separation 
     Resolution TCIF-AA-1213-16, Approved 05/07/13 

$6,000 
$4,953 

$34,050 
$33,003 

Approved allocation 
amendment to reflect contract 
award savings 

44 8 RIV N/A Magnolia Avenue Grade Separation 
     Resolution TCIF-AA-1213-17, Approved 05/07/13 

$20,000 
$17,288 

$52,950 
$50,248 

 
 

Approved allocation 
amendment to reflect contract 
award savings 

67 11 SD 905 State Route 905 
     Resolution TCIF-AA-1213-19, Approved 06/11/13 

$66,804 $82,953 Approved allocation 
amendment to replace 
$7,567,000 TCIF funds with 
ARRA funds (TCIF/ARRA 
const. capital $66,804,000). 

74 11 SD N/A Southline Rail Improvements - Yard Expansion       
Technical Correction to TCIF-A-1213-02, 
Approved 05-07-13 

$25,900 $40,460 Approved technical correction 
to correct Project ID number in 
vote box and Book Item  

 

Environmental Actions (Future Consideration of Funding) 
2 4 CC  Richmond Rail Connector 

     Resolution E-13-41, Approved 05-07-13 
$10,880 $21,760 Approved environmental – 

future consideration of funding 
 

 
Projects Allocated But Not Awarded (Cumulative Total) 

3.3 4 ALA Port of 
Oakland 

Outer Harbor Intermodal Terminals 
(OHIT) [Rail Access Improvements and 
Manifest Yard, Segment 3] 

$176,341 Allocated 
May 2013 

Dec 2013 Oct 2018 

10 10 SJ SJCOG State Route 4 West Crosstown Freeway 
Extension Stage 1 

$96,820 Allocated 
Jun 2013 

Nov 2013 Dec 2016 

19 7 LA POLA I-110 Fwy Access Ramp Improvement 
SR 47/I-110 NB Connector Widening 

$14,700 Allocated 
Mar 2013 

Jun 2013 Jun 2015 

20 7 LA POLA I-110 Freeway & C Street Interchange 
Improvements 

$8,300 Allocated 
Jun 2013 

Nov 2013 Oct 2016 

  

Project 
Number 

Dist County Agency Project Name Bond            
$ x1000 

Date 
Delivered 

Begin 
Const 

End 
Const 
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Projects Allocated But Not Awarded (Cumulative Total) (Continued) 

32.2 7 LA POLA Ports Rail System - Tier 1 (West Basin 
Road Rail Access Improvements) 
[Segment 2 - Berth 200 Rail Yard 
Improvements] 

$10,512 Allocated 
Mar 2013 

Jul 2013 Jun 2014 

35 12 ORA OCTA State College Boulevard Grade 
Separation 

$35,890 Allocated 
Jun 2013 

Nov 2013 Aug 2016 

46 8 RIV City of 
Banning 

Sunset Avenue Grade Separation $10,000 Allocated 
Jun 2013 

Dec 2013 Feb 2016 

48 8 RIV Riverside 
County 

Avenue 56 Grade Separation $15,066 Allocated 
Jun 2013 

Dec 2013 Feb 2016 

50 8 RIV Riverside 
County 

Grade Separation at Clay Street Railroad 
Grade Crossing 

$13,247 Allocated 
Jun 2013 

Dec 2013 Jun 2016 

51 8 RIV City of 
Riverside 

Riverside Avenue Grade Separation $12,100 Allocated 
May 2013 

Oct 2013 April 2015 

53 8 RIV Riverside 
County 

Grade Separation at Magnolia Avenue 
Railroad Grade Crossing - BNSF 

$17,696 Allocated 
Jun 2013 

Dec 2013 Jun 2016 

61 8 SBD SANBAG ACE South Milliken Avenue Grade 
Separation 

$28,213 Allocated 
Jun 2013 

Dec 2013 Jun 2016 

63 8 SBD SCCG Palm Avenue Grade Separation $4,560 Allocated 
Mar 2013 

Jun 2013 Jun 2015 

68.1 11 SD SANDAG SR 11/Otay Mesa East Port of Entry 
[Segment 1 - SR 11/SR 905 Freeway to 
Freeway Connectors] 

$79,700 Allocated 
May 2013 

Jul 2013 Mar 2016 

70 11 SD Port of 
San Diego 

10th Avenue/Harbor Drive At-Grade 
Improvement 

$1,550 Allocated 
May 2013 

Nov 2013 Aug 2016 

75.4 11 SD SANDAG Southline Rail Improvements - Mainline 
Improvements 
[Phase 4 - Final Palomar Siding and 
System Upgrades] 

$21,621 Allocated 
May 2013 

Dec 2013 July 2015 

84 8 SBD SANBAG Laurel Street/BNSF Grade Separation $24,713 Allocated 
Jun 2013 

Sep 2013 Sep 2015 

85 8 RIV N/A Avenue 52 Grade Separation $10,000 Allocated 
Jun 3013 

Oct 2013 Mar 2015 

86 7 LA POLA Alameda Corridor West Terminus 
Intermodal Railyard -West Basin Railyard 
Extension 
     Resolution TCIF-A-1213-25, 
Approved 06/11/13 

$20,712 Allocated  
Jun 2013 

Nov 2013 Feb 2016 

87.2 7 LA N/A Cargo Transportation Improvement 
Emission Reduction Program - Phase 2 

$26,664 Allocated 
Jun 3013 

Nov 2013 Sep 2017 

90 7 VEN VCTC/ 
ACTA 

Hueneme Road Widening $1,462 Allocated 
May 2013 

Feb 2013 Feb 2014 

91 7 VEN VCTC Route 101 Improvements $13,118 Allocated 
Jun 2013 

Aug 2013 Aug 2015 

92.5 3 YOL Port of 
Sacramento 

West Sacramento Rail Plan - Pioneer 
Bluff Bridge, Phase 5 

$9,678 Allocated 
Jun 2013 

Aug 2013 Dec 2014 

93 11 SD SDAG Sorrento Valley Double Track $14,313 Allocated 
May 2013 

Nov 2013 Nov 2015 

 TOTAL $666,976    
 
Project 
Number Dist County Agency Project Name TCIF 

Program  
X 1,000 

Total 
Const.  X 

1,000 
Begin 
Const. End 

Const. % 
Com-
plete 

 

Projects Under Construction (Cumulative Total) 
3.1 4 ALA Port of 

Oakland 
Outer Harbor Intermodal Terminals 
(OHIT) 
[Environmental Remediation, 
Segment 1] 

$0 $11,400 Jan 2010 Oct 2018 37 

3.2 4 ALA Port of 
Oakland 

Outer Harbor Intermodal Terminals 
(OHIT) [Rail Access Improvements 
and Manifest Yard, Segment 2] 

$65,800 $65,800 Jul 2013 Jul 2015 1 

5 4 ALA MTC I-580 Eastbound Truck Climbing 
Lane 

$48,959 $48,959 Jun 2012 Apr 2015 22 

9.1 3 SAC City of 
Sacra- 
mento 

Sacramento Intermodal Track 
Relocation [Phase 1 - Initial Project] 

$25,266 $67,689 Mar 2011 Jan 2013 99 

9.2 3 SAC City of 
Sacra- 
mento 

Sacramento Intermodal Track 
Relocation [Phase 1 - West 
Pedestrian/Bicycle Tunnel Ramps]] 

$0 $3,483 May 2012 Jan 2013 99 

11 10 SJ POS/ 
CCC 

San Francisco Bay to Stockton Ship 
Channel Deepening Project 

$7,200 $14,400 Aug 2012 Nov 2013 10 

  

Project 
Number 

Dist County Agency Project Name Bond            
$ x1000 

Date 
Delivered 

Begin 
Const 

End 
Const 



California Department of Transportation  FY 2012-13 Fourth Quarter Report 
 

   
Proposition 1B  Trade Corridors Improvement Fund 
 Page 7 of 21 

Project 
Number 

Dist County Agency Project Name TCIF 
Program  
X 1,000 

Total 
Const.  X 

1,000 
Begin 
Const. 

End 
Const. 

% 
Com-
plete 

 

Projects Under Construction (Cumulative Total) (Continued) 
12 4 SOL STA / 

Caltrans 
I-80 Eastbound Cordelia Truck 
Scales Relocation   (SHOPP/TCIF) 

$47,800 $71,400 Aug 2012 Dec 2014 89 

15.1 7 LA ACE San Gabriel Valley Grade 
Separation Program – Phase 1    

$4,000 $4,000 Apr 2011 Sep 2016 14 

15.2 7 LA ACE San Gabriel Valley Grade 
Separation Program – Phase 2 

$263,938 $292,538 Aug 2012 Sep 2016 14 

17 7 LA City of 
Santa Fe 
Springs 

ACE:  Gateway-Valley View Grade 
Separation Project 

$19,092 $42,056 May 2012 Aug 2014 47 

22 7 LA POLA South Wilmington Grade Separation 
 

$17,000 $69,672 Nov 2012 Nov 2014 5 

23 7 LA POLB Gerald Desmond Bridge 
Replacement [Design-Build] 

$299,795 $782,359 Jun 2013 Jun 2016 2 
 

24 7 LA POLB Ports Rail System – Tier 1 (Pier F 
Support Yard)  

$6,936 $25,206 Nov 2012 May 2014 6 

25 7 LA POLB Ports Rail System – Tier 1 (Track 
Realignment at Ocean Boulevard)  

$16,216 $37,636 Nov 2012 May 2014 6 
 

32.1 7 LA POLA Ports Rail System – Tier 1 (West 
Basin Road Rail Access 
Improvements) 

$40,718 $103,970 Jun 2012 Jul 2014 35 

34 12 ORA OCTA SR 91 Connect Aux. Lanes through 
Interchange on Westbound State 
Route 91 between SR 57 and I-5 

$27,227 $48,277 Dec 2012 Dec 2015 1 

36 12 ORA OCTA Placentia Avenue Undercrossing $9,548 $54,050 Oct 2011 May 2014 59 
37 12 ORA OCTA Orangethorpe Avenue Grade 

Separation 
$41,632 $74,809 Mar 2013 July 2016 1 

38 12 ORA OCTA Kraemer Boulevard Undercrossing $21,009 $53,743 Oct 2011 May 2014 55 
41 12 ORA OCTA Tustin Avenue / Rose Drive 

Overcrossing 
$30,862 $48,244 Mar 2013 Sep 2015 1 

43 8 RIV RCTC Auto Center Drive Grade Separation $16,000 $27,955 Nov 2011 Apr 2013 1 
45 8 RIV City of 

Riverside 
Iowa Avenue Grade Separation $13,000 $24,500 Jun 2012 Nov 2013 42 

47 8 RIV City of 
Riverside 

Streeter Avenue Grade Separation 
 

$15,500 $26,000 Nov 2012 May 2014 17 

54 8 RIV SANBAG March Inland Cargo Port Airport – I-
215 Van Buren Boulevard – Ground 
Access Improvements 

$8,835 $51,527 Apr 2012 Apr 2014 55 

56 8 SBD SANDAG I-10 Corridor Logistics Access at 
Cherry Avenue 

$30,773 $61,546 Aug 2011 Dec 2013 55 

59 8 SBD SCCG ACE Glen Helen Parkway Railroad 
Grade Separation 

$7,172 $16,835 Apr 2013 Aug 2014 4 

69 11 SD POSD Bay Marina Drive at I-5 Grade 
Improvements 

$792 $2,367 Jun 2012 Nov 2013 98 

72 11 SD POSD Civic Center Drive and I-5 Grade 
Improvements 

$361 $1,325 Jun 2012 Nov 2013 98 

74 11 SD SDAG Southline Rail Improvements - Yard 
Expansion 

$25,900 $30,568 Jan 2013 Jan 2015 3 

75.2 11 SD SANDAG Southline Rail Improvements – 
Mainline Improvements [Phase 2 –
Signaling for Reverse Running and 
Initial Track Improvements] 

$10,584 $10,584 Mar 2011 Mar 2013 92 

75.3 11 SD SANDAG Southline Rail Improvements – 
Mainline Improvements [Phase 3 - 
Palomar Siding and Mainline Track 
Improvements] 

$5,400 $5,400 Mar 2013 Dec 2014 1 

76 11 SD SANDAG LOSSAN N Rail Corridor at Sorrento    $10,800 $35,800 Aug 2011 Sep 2014 68 
81 10 SJ NCTCC/

City of 
Stockton 

Sperry Road Extension $23,582 $43,582 Jul 2011 Aug 2013 70 

82 4 CC Richmond 
Redevel. 

Marina Bay Parkway Grade 
Separation 

$18,975 $38,800 Feb 2013 May 
2015 

1 

83 8 SBD SANBAG Colton Crossing Project $41,228 $109,928 Sep 2011 Mar 2014 93 
87.1 7 LA POLA Cargo Transportation Improvement 

Emission Reduction Program - 
Phase 1 

$12,705 $25,410 Jan 2013 May 2014 25 

88 7 LA ACE 
Const. 

Authority 

Baldwin Avenue Grade Separation 
 

$37,638 $37,638 Aug 2012 Aug 2014 15 

Total $1,272,243 $2,469,456    
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Project 
Number 

Dist County Agency Project Name TCIF 
Program X 

1,000 
Total 

Const.      
X 1,000 

Const. 
Completed 

Status of 
Closeout 
Report  

Projects With Construction Completed (Cumulative Total) 
Completed 
Submitted 

Pending Approval 
Late 

18 7 LA SCRRA New Siding on the Antelope Valley 
Line 

$7,200 $13,200 Mar 2011 Late 

42 8 RIV City of 
Riverside 

Columbia Avenue Grade Separation $4,953 $21,594 May 2010 Completed 

44 8 RIV City of 
Riverside 

Magnolia Avenue Grade Separation $17,288 $24,088 Aug 2012 Submitted 

58 8 SBD Rialto I-10 Corridor at Riverside $9,837 $25,386 Jan 2012 Unknown 
66 7 VEN Oxnard US 101 Rice Avenue Interchange $14,194 $39,779 Dec 2012 Unknown 
67 11 SD Caltrans State Route 905 $66,804 $82,454 Jul 2012 Unknown 

75.1 11 SD SANDAG Southline Rail Improvements - 
Mainline Improvements 
[Phase 1 - Aerial Cabling] 

$4,608 $4,608 Sep 2012 Unknown 

77 11 IMP IVAG Brawley Bypass State Route 78/111 $43,122 $44,030 Jun 2013 Unknown 
Total $168,006 $255,139    

BACKGROUND 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In the TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
that are critical to goods movement. 
 
The Commission programmed about 25 percent more than the $2.0 billion authorized by 
Proposition 1B with the intent of fully funding these projects from federal funds, container 
fees, and other potential future funding sources. 
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  As amended, there are 67 projects with a current recommended TCIF funding level 
of $2,281,549,410 and an overall project value of $6,487,023,000. 
 
The Commission put forth a TCIF Bond Accountability Plan that incorporates provisions from 
Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code Section 
8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]). 
 
To ensure transparency and accountability throughout the lifetime of a project, the TCIF 
projects with executed baseline agreements are listed on the TCIF Bond Accountability 
website at:  http://www.bondaccountability.dot.ca.gov/bondacc/.  One of the most significant 
accountability actions taken by the Commission, in its program adoption actions, is the 
expectation that bond funding will be limited to the cost of construction.  As with other 
Proposition 1B programs, the Commission requires that project baseline agreements be 
developed and executed by the project sponsor(s), the California Department of 
Transportation, and the Commission’s Executive Director. 

http://www.bondaccountability.dot.ca.gov/bondacc/
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Phase Complete Allocated but Not Awarded 
Behind Schedule     Black Italics = Changes or Accomplishments During Quarter 
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Known Scope, Budget, or Schedule Impact (Amendment Needed)

No Known Scope, Budget, or Schedule Impact
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2 NCTCC 4 CC Caltrans / BNSF Richmond Rail Connector 06/01/13 08/01/13 09/01/14 Env.  100%
Des.  100%
RW  50%

$22,650 $10,880 $300 $550 $4,590 $17,210

  

4 NCTCC 4 ALA MTC 880 I-880 Reconstruction, 29th & 
23rd Avenues, Oakland 
[SHOPP/TCIF]

01/31/13 07/31/13 07/31/17 Env. 100%
Des.100%
RW 99%

$97,912 $73,000 $4,200 $7,387 $6,325 $80,000
  

6 NCTCC 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail 
Improvement Project

10/01/13 09/01/13 N/A 12/01/13 12/01/15 Env. 85%
Des.  85%
RW 50%

$26,040 $12,270 $9,500 $1,000 $0 $15,540
  

89 NCTCC 4 SOL NCTCC 80/ 
680/ 
12

Solano I-80/680/12 Connector 04/30/13 09/30/13 01/31/16 Env. 100%       
Des. 100%
RW 99%

$100,400 $24,000 $3,500 $8,880 $23,160 $64,860
  

TOTAL NCTCC $247,002 $120,150

21 SCCG 7 LA City of Commerce Washington Boulevard Widening 
& Reconstruction

04/30/13 04/30/12 06/01/13 09/01/14 Env. 100%                        
Des. 95%
RW 95%

$32,000 $5,800 $39 $2,044 $3,678 $26,239

  

40 SCCG 12 ORA OCTA Lakeview Avenue Overcrossing 01/01/13 09/01/13 12/01/15 Env. 100%
Des.  100% 
RW 99%

$99,763 $39,519 $631 $7,867 $39,688 $51,577

  

64 SCCG 8 SBD SANBAG Lenwood Road Grade Separation 04/19/13 09/13/13 10/01/15 Env. 100%         
Des. 100%
RW 95%

$31,733 $8,855 $0 $4,409 $4,792 $22,532

  

TOTAL SCCG $163,496 $54,174

TOTAL SDBR $0 $0

TOTAL OTHER $0 $0

GRAND TOTAL UNALLOCATED (FROM PROGRAMMED TCIF) $174,324
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Phase Complete Allocated but Not Awarded 

Behind Schedule ` Awarded/Allocated     Black Italics = Changes or Accomplishments During Quarter 
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3.1 NCTCC 4 ALA Port of 
Oakland

Outer Harbor Intermodal 
Terminals (OHIT) 
[Environmental Remediation, 
Seg. 1]

01/01/10 10/15/18 Env. 100%
Des. 100%
RW 100%
Const. 37%

$11,400 $0 $0 $0 $0 $11,400 N/A 01/01/10

  

3.2 NCTCC 4 ALA Port of 
Oakland

OHIT [Rail Access 
Improvements and Manifest 
Yard, Seg. 2]

07/31/13 07/31/15 Env.  100%
Des.  100%
RW  100%
Const. 1%

$74,600 $65,800 $100 $8,700 $0 $65,800 10/24/12 03/14/13 $6,625

  

3.3 NCTCC 4 ALA Port of 
Oakland

OHIT [City Site Prep Work 
and Backbone Infrastructure, 
Seg. 3]

03/31/13
Design-
Build 

12/31/13 10/15/18 Env.  100%
Des.  65%
RW  100%

$247,241 $176,341 $4,500 $25,900 $0 $216,841 05/07/13

  

3.4 NCTCC 4 ALA Port of 
Oakland

OHIT [Recycling Facilities, 
Seg. 4]

03/31/13 06/30/13 07/31/18 Env.  100%         
Des. 45%
RW 100%

$46,600 $0 $0 $600 $0 $46,000 N/A

  

3.5 NCTCC 4 ALA Port of 
Oakland

OHIT [City Trade and 
Logistics Facilities, Seg. 5]

03/31/13 06/30/13 12/31/19 Env.  100%         
Des. 45%
RW 100%

$99,400 $0 $0 $3,500 $0 $95,900 N/A
  

3.6 NCTCC 4 ALA Port of 
Oakland

OHIT [Unit Train Support 
Rail Yard, Segment 6]

09/30/13 12/31/14 12/31/15 Env.  100%         
Des. 60%
RW 100%

$20,000 $0 $0 $5,000 $0 $15,000 N/A

  

5 NCTCC 4 ALA MTC 580 I-580 Eastbound Truck 
Climbing Lane [SHOPP/TCIF]

06/30/12 04/01/15 Env. 100%
Des. 100%
RW 100%
Const. 22%

$56,694 $48,959 $2,490 $5,140 $105 $48,959 06/23/11 06/18/12 $9,200

  

9.1 NCTCC 3 SAC City of 
Sacramento

Sacramento Intermodal 
Track Relocation [Phase 1 - 
Initial Project]

03/22/11 01/31/13 Env. 100%
Des. 100%
RW 100%
Const. 99%

$77,809 $25,266 $3,255 $6,865 $0 $67,689 12/10/09 04/05/11 $67,895

  

9.2 NCTCC 3 SAC City of 
Sacramento

Sacramento Intermodal 
Track Relocation [Phase 2 - 
West Pedestrian/Bicycle 
Tunnel Ramps]

05/01/12 01/31/13 Env. 100%
Des. 100%
RW 100%
Const. 99%

$3,483 $0 $0 $0 $0 $3,483 N/A 09/11/12 $3,064

  

10 NCTCC 10 SJ SJCOG 4 State Route 4 West 
Crosstown Freeway 
Extension Stage 1

11/01/13 12/01/16 Env. 100%
Des. 100%
RW 100%

$193,040 $96,820 $4,000 $10,400 $44,600 $134,040 06/11/13

  

12 NCTCC 4 SOL MTC 80 I-80 Eastbound Cordelia 
Truck Scales Relocation 
[SHOPP/TCIF]

08/31/12 12/31/14 Env. 100%         
Des. 100%
RW 100%
Const. 89%      

$97,900 $47,800 $6,800 $12,200 $7,500 $71,400 06/23/11 01/25/12 $46,026

  

81 NCTCC 10 SJ NCTCC Sperry Road Extension 07/01/11 08/01/13 Env. 100%
Des. 100%
RW 100%
Const. 70%

$56,582 $23,582 $1,000 $5,000 $7,000 $43,582 01/20/11 07/26/11 $23,868
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82 NCTCC 4 CC NCTCC Marina Bay Parkway Grade 
Separation

02/01/13 05/01/15 Env. 100%          
Des. 100%
RW 100%
Const. 1%

$42,180 $18,975 $500 $2,780 $100 $38,800 10/26/11 06/18/13

  

TOTAL NCTCC $1,026,929 $503,543

15.1 SCCG 7 LA ACE 
Construction 
Authority

San Gabriel Valley Grade 
Separation Program [San 
Gabriel Trench Project - 
Phase I]

04/01/11 09/30/16 Env. 100%
Des. 100%
RW 100% 
Const. 14%

$8,000 $4,000 $0 $0 $4,000 $4,000 10/26/11 08/22/11

  

15.2 SCCG 7 LA ACE 
Construction 
Authority

San Gabriel Valley Grade 
Separation Program [San 
Gabriel Trench Project - 
Phase II]

08/31/12 09/30/16 Env. 100%
Des. 100%
RW 100% 
Const. 14%   

$351,535 $263,938 $0 $33,387 $25,610 $292,538 10/26/11 07/23/12 $203,317

  

15.3 SCCG 7 LA ACE 
Construction 
Authority

San Gabriel Valley Grade 
Separation Program [Brea 
Canyon Grade Separation - 
Match]

$38,922 $0 $0 $538 $9,708 $28,676 N/A

  

15.4 SCCG 7 LA ACE 
Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Fairway Drive Grade 
Separation - Match]

03/31/14 06/30/16 $105,365 $0 $0 $7,780 $35,434 $62,151 N/A

  

15.5 SCCG 7 LA ACE 
Construction 
Authority

San Gabriel Valley Grade 
Separation Program [Puente 
Grade Separation - Match]

12/31/13 12/31/16 $86,388 $0 $0 $6,640 $27,657 $52,091 N/A

  

15.6 SCCG 7 LA ACE 
Construction 
Authority

San Gabriel Valley Grade 
Separation Program 
[Ramona Boulevard Grade 
Separation - Match]

$14,965 $0 $0 $34 $2,959 $11,972 N/A

  

15.7 SCCG 7 LA ACE 
Construction 
Authority

San Gabriel Valley Grade 
Separation Program 
[Reservoir Street Grade 
Separation - Match]

$12,480 $0 $0 $0 $1,125 $11,355 N/A

  

15.8 SCCG 7 LA ACE 
Construction 
Authority

San Gabriel Valley Grade 
Separation Program [Sunset 
Avenue Grade Separation - 
Match]

$39,195 $0 $0 $339 $2,728 $36,128 N/A

  

15.9 SCCG 7 LA ACE 
Construction 
Authority

San Gabriel Valley Grade 
Separation Program [Temple 
Avenue Train Diversion - 
Match]

$49,289 $0 $0 $540 $2,923 $45,826 N/A

  

Construction Completed 4th Quarter FY 2011-12

Construction Completed 4th Quarter FY 2011-12

Construction Completed 4th Quarter FY 2011-12

Construction Completed 4th Quarter FY 2011-12

Construction Completed 4th Quarter FY 2011-12
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17 SCCG 7 LA City of Santa 
Fe Springs

ACE: Gateway-Valley View 
Grade Separation Project

05/31/12 08/31/14 Env. 100%           
Des. 100%               
RW 100%
Const. 47%

$65,077 $19,092 $0 $4,000 $19,021 $42,056 01/20/11 05/24/12 $19,163

  

18 SCCG 7 LA SCRRA New Siding on the Antelope 
Valley Line (MP44 to MP61) 
For Freight Trains

$14,700 $7,200 $0 $1,500 $0 $13,200 01/20/11 11/12/10 $9,425

  

19 SCCG 7 LA POLA 47/  
110

I-110 Fwy Access Ramp 
Improvement SR 47/I-110 
NB Connector Widening

N/A 06/30/13 06/30/15 Env. 100%       
Des. 100%
RW N/A

$42,268 $14,700 $700 $5,568 $0 $36,000 03/05/13

  

20 SCCG 7 LA POLA 110 I-110 Freeway & C Street 
Interchange Improvements

N/A 11/01/13 10/31/16 Env. 100%       
Des. 100%
RW N/A

$39,385 $8,300 $801 $3,491 $0 $35,093 06/11/13

  

22 SCCG 7 LA POLA South Wilmington Grade 
Separation

11/01/12 11/01/14 Env. 100%           
Des. 100%
RW 100%
Const. 5%

$76,823 $17,000 $520 $6,631 $0 $69,672 06/27/12 11/01/12 $829

  

23 SCCG 7 LA POLB 710 Gerald Desmond Bridge 
Replacement
[Design-Build] [SHOPP/TCIF]

Design-
Build 

Design-
Build 

06/07/13 06/27/16 Env. 100%
Design-Build
Const. 2% 

$960,203 $299,795 $11,862 $37,878 $128,104 $782,359 06/22/11 10/01/12 $136,478

  

24 SCCG 7 LA POLB Ports Rail System - Tier 1 
(Pier F Support Yard)

N/A 11/29/12 05/15/14 Env. 100%
Des. 100%
RW N/A
Const. 6% 

$30,176 $6,936 $2,980 $1,990 $0 $25,206 10/26/11 09/17/12 $2,864

  

25 SCCG 7 LA POLB Ports Rail System - Tier 1 
(Track  Realignment at 
Ocean Boulevard)

N/A 11/29/12 05/15/14 Env. 100%
Des. 100% 
RW N/A
Const. 6% 

$44,756 $16,216 $4,270 $2,850 $0 $37,636 10/26/11 09/17/12 $1,883

  

32.1 SCCG 7 LA POLA Ports Rail System - Tier 1 
(West Basin Road Rail 
Access Improvements) 
[Segment 1 - Berth 200 Rail 
Yard Improvements]

06/01/12 07/01/14 Env. 100%
Des. 100%
RW 100%
Const. 35%

$111,956 $40,718 $6 $7,980 $0 $103,970 03/29/12 05/31/12 $12,429

  

32.2 SCCG 7 LA POLA Ports Rail System - Tier 1 
(West Basin Road Rail 
Access Improvements) 
[Segment 2 - Berth 200 Rail 
Yard Track Connections]

07/01/13 06/01/14 Env. 100%
Des. 100%
RW 100%

$25,700 $10,512 $0 $1,000 $0 $24,700 03/05/13 07/17/13

  

34 SCCG 12 ORA OCTA 91 SR 91 Connect Aux. Lanes 
through Interchange on 
Westbound SR91 Between 
SR 57 & I-5

12/01/12 12/01/15 Env.  100%             
Des. 100%
RW 100%
Const. 1%

$62,977 $27,227 $1,400 $6,234 $7,066 $48,277 09/27/12 02/15/13 $200

  

Construction Completed 4th Quarter FY 2011-12
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35 SCCG 12 ORA OCTA State College Boulevard 
Grade Separation

11/01/13 08/01/16 Env. 100%
Des. 100%
RW 100%

$74,644 $35,890 $305 $3,595 $19,092 $51,652 06/11/13

  

36 SCCG 12 ORA OCTA Placentia Avenue 
Undercrossing

10/01/11 05/01/14 Env. 100%
Des. 100% 
RW 100%
Const. 59%                   

$72,843 $9,548 $21 $3,401 $15,371 $54,050 01/20/11 07/25/11 $25,437

  

37 SCCG 12 ORA OCTA Orangethorpe Avenue Grade 
Separation

03/01/13 07/01/16 Env. 100%
Des. 100%
RW 100%
Const. 1%

$108,595 $41,632 $631 $8,292 $24,863 $74,809 05/23/12 01/14/13 $5,375

  

38 SCCG 12 ORA OCTA Kraemer Boulevard 
Undercrossing

10/01/11 05/01/14 Env. 100%           
Des. 100%              
RW 100%
Const. 55%

$68,799 $21,009 $631 $5,043 $9,382 $53,743 01/20/11 09/12/11 $22,345

  

41 SCCG 12 ORA OCTA Tustin Avenue / Rose Drive 
Overcrossing

03/01/13 09/01/15 Env. 100%
Des. 100%
RW 100%
Const. 1%

$88,175 $30,862 $601 $7,085 $32,245 $48,244 06/27/12 02/25/13 $7,435

  

42 SCCG 8 RIV City of 
Riverside

Columbia Avenue Grade 
Separation

$33,003 $4,953 $143 $1,657 $6,800 $24,403 06/26/08 09/23/08 $21,594   
43 SCCG 8 RIV City of 

Corona
Auto Center Drive Grade 
Separation

11/01/11 04/30/13 Env. 100%           
Des. 100% 
RW 100%
Const. 1%

$32,675 $16,000 $630 $1,370 $2,720 $27,955 12/14/11 05/15/13 $52

  

44 SCCG 8 RIV City of 
Riverside

Magnolia Avenue Grade 
Separation - UPRR

$50,248 $17,288 $160 $2,500 $23,500 $24,088 05/14/09 12/01/09 $24,322
  

45 SCCG 8 RIV City of 
Riverside

Iowa Avenue Grade 
Separation

06/26/12 11/01/13 Env. 100%
Des. 100%
RW 100%
Const. 42%

$32,000 $13,000 $500 $1,500 $5,500 $24,500 10/27/11 06/06/12 $10,396

  

46 SCCG 8 RIV City of 
Banning

Sunset Avenue Grade 
Separation

12/01/13 02/28/16 Env. 100%
Des. 100%
RW 100%

$34,764 $10,000 $900 $2,300 $1,142 $30,422 06/11/13

  

47 SCCG 8 RIV City of 
Riverside

Streeter Avenue Grade 
Separation

11/30/12 05/30/14 Env. 100%
Des. 100%
RW 100%
Const. 17%

$36,000 $15,500 $1,500 $1,000 $7,500 $26,000 06/27/12 10/23/12 $4,308

  

48 SCCG 8 RIV Riverside 
County

Avenue 56 Grade Separation 12/01/13 02/28/16 Env. 100%
Des. 100%
RW 100%

$31,658 $15,066 $295 $2,268 $3,289 $25,806 06/11/13
  

50 SCCG 8 RIV Riverside 
County

Grade Separation at Clay 
Street Railroad Grade 
Crossing

12/01/13 06/15/16 Env. 100%              
Des. 100%
RW 100%

$30,806 $13,247 $502 $2,843 $7,385 $20,076 06/11/13
  

Construction Completed 1st Quarter FY 2012-13

Construction Completed 4th Quarter FY 2011-12



California Department of Transportation Trade Corridors Improvement Fund Delivery Report
 Schedule and Cost

ALLOCATED PROJECTS

TCIF Project Delivery Report
4th Quarter FY 2012-13

(CTC Actions April 2013 thru June 2013)

Page 14 of 21

Phase Complete Allocated but Not Awarded 

Behind Schedule ` Awarded/Allocated     Black Italics = Changes or Accomplishments During Quarter 



Known Scope, Budget, or Schedule Impact (Amendment Needed)

Potential Impact 

No Known Scope, Budget, or Schedule Impact

PR
O

JE
C

T 
N

U
M

BE
R

TC
IF

 R
EG

IO
N

 
(N

C
TC

C
, S

C
C

G
, 

SD
BR

/B
O

R
D

ER
,

O
TH

ER
)

D
IS

TR
IC

T
C

O
U

N
TY

N
O

M
IN

AT
ED

 B
Y

R
O

U
TE

PR
O

JE
C

T
D

ES
C

R
IP

TI
O

N

EN
D

D
ES

IG
N

EN
D

R
IG

H
T 

O
F 

W
AY

BE
G

IN
C

O
N

ST
R

U
C

TI
O

N

EN
D

 
C

O
N

ST
R

U
C

TI
O

N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

TO
TA

L 
PR

O
JE

CT
 

CO
ST

 
(x

1,
00

0)

TC
IF

 C
O

ST
(x

 1
,0

00
)

EN
VI

RO
N

M
EN

TA
L 

CO
ST

(x
 1

,0
00

)

D
ES

IG
N

 C
O

ST
(x

 1
,0

00
)

RI
G

H
T 

O
F 

W
AY

 
CO

ST
 (

X1
,0

00
)

CO
N

ST
RU

CT
IO

N
 

CO
ST

(X
1,

00
0)

AL
LO

CA
TI

O
N

 
D

AT
E

AW
AR

D
 D

AT
E

 CO
NS

TR
UC

TI
O

N
EX

PE
ND

IT
UR

ES
(X

1,
00

0)
 

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

 

 

 

51 SCCG 8 RIV City of 
Riverside

Riverside Avenue Grade 
Separation

10/01/13 04/01/15 Env. 100%
Des. 100%
RW  100%

$33,820 $12,100 $1,047 $1,453 $6,892 $24,428 05/07/13
  

53 SCCG 8 RIV Riverside 
County

Grade Separation at 
Magnolia Avenue Railroad 
Grade Crossing - BNSF

12/01/13 06/01/16 Env. 100%            
Des. 100%         
RW 100%

$51,632 $17,696 $563 $3,700 $1,923 $45,446 06/11/13
  

54 SCCG 8 RIV City of 
Riverside

215 March Inland Cargo Port 
Airport - I-215 Van Buren 
Boulevard - Ground Access 
Improvements

04/01/12 04/01/14 Env. 100%            
Des. 100%         
RW 100%
Const. 55%

$66,776 $8,835 $3,463 $4,786 $7,000 $51,527 10/26/11 08/13/12 $28,300

  

56 SCCG 8 SBD SANBAG 10 Route 10 Cherry Avenue 
Interchange Reconstruction

08/01/11 12/31/13 Env. 100%            
Des. 100%           
RW 100%
Const. 55%

$77,806 $30,773 $935 $5,822 $9,503 $61,546 03/28/12 05/01/12 $33,800

  

58 SCCG 8 SBD SANBAG 10 Route 10 Riverside Ave 
Interchange Reconstruction

$29,741 $9,837 $0 $1,885 $2,470 $25,386 04/15/09 11/04/10 $24,000
  

59 SCCG 8 SBD SANBAG ACE Glen Helen Parkway 
Railroad Grade Separation

04/05/13 08/22/14 Env. 100%              
Des. 100%
RW 100%
Const. 4%

$25,885 $7,172 $0 $2,650 $6,400 $16,835 03/05/13 05/07/13 $349

  

61 SCCG 8 SBD SANBAG ACE South Milliken Avenue 
Grade Separation

12/11/13 06/01/16 Env. 100%
Des.  100%
RW 100%

$82,016 $28,213 $750 $4,745 $5,221 $71,300 06/11/13

  

63 SCCG 8 SBD SANBAG Palm Avenue Grade 
Separation

06/01/13 06/30/15 Env. 100%              
Des. 100%
RW  100%

$26,398 $4,560 $774 $2,024 $8,320 $15,280 03/05/13

  

66 SCCG 7 VEN City of 
Oxnard

101 Route 101 Rice Avenue 
Interchange

$73,597 $14,194 $3,458 $3,766 $26,594 $39,779 05/14/09 10/20/09 $37,500   
83 SCCG 8 SBD Caltrans / 

BNSF / UP
Colton Crossing Project 09/30/11 03/30/14 Env. 100%

Des. 100%
RW 100%
Const. 93%

$151,917 $41,228 $3,689 $11,600 $26,700 $109,928 08/10/11 10/12/11 $55,819

  

84 SCCG 8 SBD SANBAG Laurel Street/BNSF Grade 
Separation

09/04/13 09/06/15 Env. 100%
Des.  100%
RW 100%

$59,855 $24,713 $0 $4,657 $11,053 $44,146 06/11/13 $17
  

85 SCCG 8 RIV Riverside 
County

Avenue 52 Grade Separation 10/15/13 03/31/15 Env. 100%
Des. 100%
RW 100%

$29,866 $10,000 $2,668 $0 $3,000 $24,198 06/11/13

  

86 SCCG 7 LA POLA Alameda Corridor West 
Terminus Intermodal 
Railyard -West Basin 
Railyard Extension

11/21/13 02/28/16 Env. 100%
Des. 100%
RW 100%

$72,987 $20,712 $0 $3,292 $0 $69,695 06/11/13

  

87.1 SCCG 7 LA POLA Cargo Transportation 
Improvement Emission 
Reduction Program-Phase 1

01/31/13 05/31/14 Env. 100%           
Des. 100%
RW 100%
Const. 25%

$26,695 $12,705 $0 $1,285 $0 $25,410 12/06/12 02/21/13

  

Construction Completed 3rd Quarter FY 2011-12

Construction Completed 2nd Quarter FY 2012-13
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87.2 SCCG 7 LA POLA Cargo Transportation 
Improvement Emission 
Reduction Program-Phase 2

11/30/13 09/30/17 Env. 100%               
Des. 100%
RW 100% 

$143,000 $26,664 $0 $8,470 $0 $134,530 06/11/13

  

88 SCCG 7 LA ACE 
Construction 
Authority

Baldwin Avenue Grade 
Separation

08/31/12 08/31/14 Env. 100%           
Des. 100% 
RW 100%
Const. 15%

$81,470 $37,638 $0 $1,902 $41,930 $37,638 05/23/12 10/22/12

  

90 SCCG 7 VEN VCTC / 
ACTA

Hueneme Road Widening 02/15/13 02/15/14 Env. 100%               
Des. 100%
RW 100% 

$2,924 $1,462 $0 $0 $0 $2,924 05/07/13

  

91 SCCG 7 VEN VCTC 101 Route 101 Improvements 08/12/13 08/10/15 Env. 100%           
Des. 100% 
RW 100%

$49,297 $13,118 $1,600 $5,197 $500 $42,000 06/11/13

  

TOTAL SCCG $3,960,052 $1,301,249

67 SDBR 11 SD SANDAG 905 State Route 905 $82,953 $66,804 $0 $499 $0 $82,454 10/30/08 05/08/09 $73,819   
68 SDBR 11 SD SANDAG 11 SR 11/Otay Mesa East Port 

of Entry
[Parent - Environmental 
Programming for Entire 
Corridor]

N/A N/A N/A N/A Env. 100%
Des.   N/A
RW N/A
Const. N/A              

$12,300 $0 $12,300 $0 $0 $0 N/A N/A

  

68.1 SDBR 11 SD SANDAG 11 SR 11/Otay Mesa East Port 
of Entry
[Segment 1 - SR 11/SR 905 
Freeway to Freeway 
Connectors]

07/15/13 03/30/16 Env. 100%
Design Build

$120,700 $79,700 $0 $7,300 $33,700 $79,700 05/07/13

  

68.2 SDBR 11 SD SANDAG 11 SR 11/Otay Mesa East Port 
of Entry
[Segment 2 - SR 11 and 
Commercial Vehicle 
Enforcement Facility]

07/31/13 07/31/13 10/30/13 06/30/16 Env. 100%              
Des. 25%

$245,400 $0 $0 $17,500 $52,000 $175,900 N/A

  

68.3 SDBR 11 SD SANDAG 11 SR 11/Otay Mesa East Port 
of Entry
[Segment 3 - East Otay 
Mesa Land POE]

07/31/13 07/31/13 09/30/13 03/31/16 Env. 100%
Des. 25%              

$341,300 $0 $0 $14,400 $41,900 $285,000 N/A

  

69 SDBR 11 SD Port of San 
Diego

5/15 Bay Marina Drive at I-5 At-
Grade Improvements

06/14/12 11/07/13 Env. 100%
Des. 100%
RW  100%
Const. 98%

$3,172 $792 $440 $345 $20 $2,367 03/29/12 06/21/12 $1,762

  

70 SDBR 11 SD Port of San 
Diego

5 10th Avenue/Harbor Drive At-
Grade Improvements

11/07/13 08/25/16 Env. 100%
Des. 100%
RW 100%

$5,353 $1,550 $1,121 $880 $186 $3,166 05/07/13

  

Construction Completed 1st Quarter FY 2012-13
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72 SDBR 11 SD Port of San 
Diego

5 Civic Center Drive and I-5 
Grade Improvements

06/14/12 11/07/13 Env. 100%
Des. 100%
RW  100%
Const. 98%

$2,193 $361 $531 $300 $37 $1,325 03/29/12 06/21/12 $846

  

74 SDBR 11 SD SANDAG Southline Rail Improvements 
- Yard Expansion  

01/04/13 01/01/15 Env. 100%
Des. 100%
RW 100%
Const. 3%

$40,460 $25,900 $540 $2,482 $6,870 $30,568 10/24/12 12/21/12 $190

  

75.1 SDBR 11 SD SANDAG Southline Rail Improvements 
- Mainline Improvements 
[Phase 1- Aerial Cabling]

$4,608 $4,608 $0 $0 $0 $4,608 01/20/11 05/12/10 $3,240

  

75.2 SDBR 11 SD SANDAG Southline Rail Improvements 
- Mainline Improvements 
[Phase 2 - Signaling for 
Reverse Running and Initial 
Track Improvements]

N/A 03/15/11 03/30/13 Env. 100%
Des. 100%
RW N/A
Const. 92%

$10,584 $10,584 $0 $0 $0 $10,584 01/20/11 02/10/11 $7,712

  

75.3 SDBR 11 SD SANDAG Southline Rail Improvements 
- Mainline Improvements
[Phase 3 - Palomar Siding 
and Mainline Track 
Improvements]

N/A 03/18/13 12/22/14 Env. 100%
Des. 100%
RW N/A
Const. 1%

$5,400 $5,400 $0 $0 $0 $5,400 02/23/12 04/29/13

  

75.4 SDBR 11 SD SANDAG Southline Rail Improvements 
- Mainline Improvements
[Phase 4 - Final Palomar 
Siding and System 
Upgrades]

N/A 11/01/13 07/01/15 Env. 100%
Des. 100%
RW N/A

$30,591 $21,621 $220 $8,750 $0 $21,621 05/07/13

  

76 SDBR 11 SD SANDAG LOSSAN N Rail Corridor at 
Sorrento

N/A 09/01/11 09/30/14 Env. 100%
Des. 100%
RW N/A
Const. 68%

$39,000 $10,800 $0 $3,200 $0 $35,800 10/26/11 08/19/11 $18,985

  

93 SDBR 11 SD SANDAG Sorrento Valley Double 
Track

11/01/13 11/01/15 Env. 100%           
Des.100%
RW 100%

$37,700 $14,313 $3,352 $1,653 $345 $32,350 05/07/13
  

TOTAL SDBR $981,714 $242,433 $18,504 #####

11 OTHER 10 SJ Port of 
Stockton / 
Contra Costa 
County

San Francisco Bay to 
Stockton Ship Channel 
Deepening Project

N/A 08/01/12 11/30/13 Env. 100%
Des. 100%
RW NA
Const. 10%       

$15,000 $7,200 $100 $500 $0 $14,400 05/23/12 06/29/12 $190

  

77 OTHER 11 IMP IVAG 78/
111

Brawley Bypass State Route 
78/111 

$70,305 $43,122 $1,206 $6,500 $18,569 $44,030 04/07/10 11/30/10 $40,000   

Construction Completed 1st Quarter FY 2012-13

Construction Completed 4th Quarter FY 2012-13
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92.1 OTHER 3 Yol Port of Sac West Sacramento Rail Plan-
Pioneer Bluff Bridge [City of 
West Sacramento/Port of 
West Sacramento Rail Plan--
UPRR Track Improvements 
(Phase 1)]

$7,500 $0 $0 $0 $0 $7,500 N/A

  

92.2 OTHER 3 Yol Port of Sac West Sacramento Rail Plan-
Pioneer Bluff Bridge [City of 
West Sacramento/Port of 
West Sacramento Rail Plan--
Cemex Track/Unit Track 2 
(Phase 2)]

$1,800 $0 $0 $100 $0 $1,700 N/A

  

92.3 OTHER 3 Yol Port of Sac West Sacramento Rail Plan-
Pioneer Bluff Bridge [City of 
West Sacramento/Port of 
West Sacramento Rail Plan--
Washington Overpass (Phase 
3)]

06/01/13 07/01/13 Env. 100%           
Des.100%  
RW 100%

$1,540 $0 $0 $0 $0 $1,540 N/A

  

92.4 OTHER 3 Yol Port of Sac West Sacramento Rail Plan-
Pioneer Bluff Bridge [City of 
West Sacramento/Port of 
West Sacramento Rail Plan--
Loop Track (Phase 4)]

01/15/14 08/15/14 Env. 100%           
Des.100%  
RW 100%

$1,124 $0 $3 $100 $5 $1,016 N/A

  

92.5 OTHER 3 Yol Port of Sac West Sacramento Rail Plan-
Pioneer Bluff Bridge [City of 
West Sacramento/Port of 
West Sacramento Rail Plan--
Pioneer Bluff Bridge (Phase 
5)]

08/21/13 12/31/14 Env. 100%           
Des.100%  
RW 100%

$10,561 $9,678 $210 $653 $20 $9,678 06/11/13

  

TOTAL OTHER $107,830 $60,000

$2,107,225
GRAND TOTAL 

ALLOCATED

Construction Completed 3rd Quarter FY 2011-12

Construction Completed 3rd Quarter FY 2011-12



Trade Corridors Improvement Fund Delivery Report
Withdrawn and Deprogrammed Projects

As of 4th Quarter FY 2012-13
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$110,252 Withdrawn by Project Sponsor, March 20121 4 ALA Port of Oakland 7th Street Grade Separation Program Amendment:  TCIF-P-1112-27, 03/28/12, delete Proj. 
1 and program $110,252,000 to Proj. 3.

7 6 KER City of Shafter Shafter Intermodal Rail Facility Program Amendment:  TCIF-P-1112-09B, 10/26/11, deprogram 
Projs. 7 and 13 from TCIF program. 

8 3 PLA Caltrans / UP Track and Tunnel Improvements 
at Donner Summit

Program Amendment:  TCIF-P-0809-03, 10/29/08, delete Projs. 
8, 33 and 62 from TCIF program.

13 10 STA Stanislaus 
County

San Joaquin Valley Short Haul Rail Program Amendment:  TCIF-P-1112-09B, 10/26/11, delete 
Projs. 13 and 7  from TCIF program. 

14 3 YOL Port of 
Sacramento

Sacramento River Deep Water 
Channel Project

Deprogrammed by CTC, December 2012 Program Amendment:  TCIF-P-1213-18, 12/06/12, delete 
Project 14 from TCIF program, and reallocate the available 
funds to Project 92 "The Pioneer Bluff Bridge."

16 7 LA Alameda 
Corridor 
Transportation 
Authority

47 SR 47 Expressway - Schuyler Heim 
Bridge Replace/Construct 
Expressway & Flyover

Program Amendment: TCIF-P-1112-17, 02/22/12, deleted Projs. 
16 and 31 from TCIF Program (combined total of $196,330,000 
TCIF) $94,219,000 reprogrammed to Projs. 86, 87 and 88.

26 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 (Pier B 
Street Realignment)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

27 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 
(Terminal Island Wye Track 
Realignment)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

28 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 
(Reconfigure Control Point / 
Computerized Train Control)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

29 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 (Reeves 
Avenue Closure and Grade 
Separation)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

30 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 (Navy 
Mole Storage Yard)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

31 7 LA Alameda 
Corridor 
Transportation 
Authority

Ports Rail System - Tier 1 (New 
Cerritos Rail Bridge / Triple Track 
South of Thenard)

Program Amendment: TCIF-P-1112-17, 02/22/12, deleted Projs. 
16 and 31 from TCIF Program (combined total of $196,330,000 
TCIF) $94,219,000 reprogrammed to Projs. 86, 87 and 88.

33 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 (Pier 
400 Second Lead Track)

Program Amendment:  TCIF-P-0809-03, 10/29/08, delete Projs. 
8, 33 and 62 from TCIF program.

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade 
Separation

Program Amendment:  TCIF-P-1112-028, 04/25/12, delete Proj. 
39 and program $3,376,000 to Proj. 35; $6,354,000 to Proj. 37; 
and $3,027,000 to Proj. 41.

49 8 RIV Riverside County Avenue 66 Grade Separation on 
Yuma Subdivision of UPR Mainline

Program Amendment:  TCIF-P-1011-17, 03/23/11, delete Proj. 
49 and program $10,000,000 to new Proj. 85.

52 8 RIV City of Riverside 3rd Street Grade Separation Program Amendment:  TCIF-P-1011-27, 05/11/11, delete Proj. 
52.

55 8 SBD San Bernardino 
Associated 
Governments

15/     
215

I-15 Widening and Devore 
Interchange Reconstruction

Program Amendment:  TCIF-P-0910-09, 05/19/10, delete Proj. 
55 from TCIF program.

57 8 SBD San Bernardino 
Associated 
Governments

10 Route 10 Citrus Avenue 
Interchange Reconstruction

Program Amendment:  TCIF-P-1213-79, 06/11/13, delete Proj. 
57 from TCIF program. LONP was cancelled.  Funds moved to 
Projects 61 and 84.

60 8 SBD San Bernardino 
Associated 
Governments

ACE North Milliken Avenue 
Railroad Grade Separation at 
UPRR

Program Amendment: TCIF-P-0910-13,  06/30/10, 
deprogrammed Proj. 60 and reprogrammed $6,490,000 TCIF 
from Proj. 60 to Proj. 61. NOTE:  Proj. 60 to be funded with 
$45 089 000 RIP by STIP Amendment 08S-066  2/25/10

62 8 SBD San Bernardino 
Associated 
Governments

Valley Boulevard Grade Separation Program Amendment:  TCIF-P-0809-03, 10/29/08, delete Projs. 
8, 33 and 62 from TCIF program.

65 8 SBD San Bernardino 
Associated 
Governments

Vineyard Avenue Grade Separation $6,884 Program Amendment:  TCIF-P-1213-79, 06/11/13, delete Proj. 
65 from TCIF program.   Funds moved to Project 64.

71 11 SD Port of San 
Diego

5 32nd Street at Harbor Drive Grade 
Separated Improvements

Withdrawn by Project Sponsor, October 2012 Program Amendment:  TCIF-P-1213-17, 10/24/12, delete Projs. 
71 and 73 and program $11,916,000 to new Project #91.

73 11 SD Port of San 
Diego

National City Marine Terminal 
Improvement (Wharf Extension)

Withdrawn by Project Sponsor, October 2012 Program Amendment:  TCIF-P-1213-17, 10/24/12, delete Projs. 
71 and 73 and program $11,916,000 to new Project #91.

78 5 MON
SBT

Monterey County 101 San Juan Road Interchange Program Amendment:  TCIF-P-1112-028, 04/25/12, delete Proj. 
78 from TCIF Program. 

79 8 SBD Caltrans / BNSF 
/ UP

Colton Crossing Flyover AB268 Review of TCIF #79:   No resolution #,  03/25/10, 
deprogrammed 79.  NOTE:  See Project 83 ($91,305,000 out of 
$97,305,000 from Proj. 79 was later reprogrammed to Proj. 
83)

80 8 SBD San Bernardino 
Associated 
Governments

South Archibald Grade Separation Program Amendment:  TCIF-P-1011-10, 11/04/10, deprogram 
project.  Note: $7,658,000 TCIF to go to new Proj. 84 - Laurel 
Street.

TOTAL

$110,252 

$43,000 Withdrawn by Project Sponsor, October 2008

Withdrawn by Project Sponsor, March 2012

Deprogrammed by CTC, October 2011

Deprogrammed by CTC, October 2011

Withdrawn by Project Sponsor, February 2012

Withdrawn by Project Sponsor, February 2012

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 $10,000 

$10,000 

Withdrawn by Project Sponsor, March 2011 

$12,757 

$3,670 

$38,330

Withdrawn by Project Sponsor, April 2012

Withdrawn by Project Sponsor, October 2008

$6,000 

$24,570 

Withdrawn by Project Sponsor, May 2011 $17,500 

Withdrawn by Project Sponsor, May 2010 $118,012 

Withdrawn by Project Sponsor, June 2010

Withdrawn by Project Sponsor, June 2013 $23,600 

Withdrawn by Project Sponsor, October 2008

Deprogrammed by CTC March 2010
(See Project 83)

Withdrawn by Project Sponsor, November 2010

Withdrawn by Project Sponsor, April 2012

Withdrawn by Project Sponsor, June 2013

$158,000 

$22,467 

$15,000 

$851,113 

$7,658 

$97,305 

$28,325 

$7,658 

$6,490 

$4,180 

$3,790 

$10,000 

$50,665 

$15,000 
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TCIF Project Action Plan Report 
Fourth Quarter FY 2012-13 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address known scope, cost, or schedule issues on projects. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
4 4 ALA 880 I-880 Reconstruction, 29th & 23rd Avenues, 

Oakland) 
$73,000 $97,912 Schedule 

 
Project Action Plan: Schedule delays are due to the impacts from the Buy America requirements under MAP 21 for utility 
relocation.  Right of way (ROW) certification was received August 2013.  The project allocation was approved at the 
August 6, 2013 CTC meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 

9.1 3 SAC N/A Sacramento Intermodal Track Relocation 
[Phase 1 - Initial Project] 

$25,266 $81,292 Schedule 

 
Project Action Plan:  
A total of $1,811,000 of local funding has been added to Phase 1 of the project for estimated construction expense 
overruns.  No additional TCIF funding will be used or has been requested.  Project construction is scheduled to be 
complete by July 15, 2013. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 

9.2 3 SAC N/A Sacramento Intermodal Track Relocation 
[Phase 2 - West Pedestrian/Bicycle Tunnel 
Ramps] 

$0 $3,483 Schedule 

 
Project Action Plan 
Schedule delays are due to punch list items that were not completed on time.  The project is estimated to be complete on 
July 15, 2013. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
21 7 LA N/A Washington Boulevard Widening & 

Reconstruction 
$5,800 $32,000 Schedule 

 
Project Action Plan 
A design review by Caltrans was required due to a portion of the work being on the State Highway system.  Additional 
time was needed to coordinate this review with the Caltrans District office.  PSE comments (65%) have been returned to 
the City of Commerce.  Additional documents are currently with other functional units for review.  The City anticipates 
awarding the construction contract in February 2014. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
23 7 LA 710 Gerald Desmond Bridge Replacement $299,795 $960,203 Budget 

Schedule 
 
Project Action Plan 
There is a cost variance of $150 million between the approved budget and the amount of secured funds. The Port of Long 
Beach is working on securing the additional funds and a timeframe for when the funds may become available.  Schedule 
delays are due to the impacts from the Buy America requirements under MAP 21 for utility relocation.  
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
40 12 ORA  Lakeview Avenue Overcrossing $39,519 $99,763 Schedule 
 
Project Action Plan:  Schedule delays are due to the impacts from the Buy America requirements under MAP 21 for 
utility relocation.  ROW certification was received August 2013.  The project allocation was approved at the August 6, 
2013 CTC meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
63 8 SBD  Palm Avenue Grade Separation $4,560 $26,398 Schedule 
 
Project Action Plan:  
The project award has been delayed because more time was required to obligate federal funding than originally 
anticipated.  Federal funding was ultimately approved on July 2, 2013.  The project award is estimated for mid September 
2013.  
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
64 8 SBD  Lenwood Road Grade Separation $8,855 $31,733 Schedule 
 
Project Action Plan:  Schedule delays are due to the impacts from the Buy America requirements under MAP 21 for 
utility relocation.  ROW certification was received August 2013.  The project allocation was approved at the August 6, 
2013 CTC meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
89 4 SOL 8/6

80/
12 

Solano I-80/680/12 Connector $24,000 $100,400 Schedule 

 
Project Action Plan:  Schedule delays are due to the impacts from the Buy America requirements under MAP 21 for 
utility relocation.  ROW certification was received August 2013.  The project allocation was approved at the August 6, 
2013 CTC meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
90 7 VEN  Hueneme Road Widening $1,462 $2,924 Schedule 
 
Project Action Plan: The schedule delays are due to railroad crossing improvements that are part of the project.  The 
railroad is getting a notice to proceed from the City on August 7, 2013.  The procurement, bid, and construction will take 
approximately four to five months to complete.  The road construction can begin as soon as the railroad completes their 
work.  The project goes to bid on August 26, 2013, and the project award is estimated for late November 2013. 
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Below are the commonly used abbreviations and acronyms used throughout this report: 
 Acronyms/Abbreviations 
Alameda ALA 
Alameda Corridor East Construction Authority ACE Construction Authority 
Burlington Northern Sante Fe Railway BNSF 
California Transportation Commission CTC 
Contra Costa CC 
Imperial IMP 
Imperial Valley Association of Governments IVAG 
Kern KER 
Los Angeles LA 
Metropolitan Transportation Commission MTC 
Northern California Trade Corridors Coalition NCTCC 
Orange ORA 
Orange County Transportation Authority OCTA 
Port of Oakland POA 
Port of Los Angeles POLA 
Port of Long Beach POLB 
Riverside RIV 
Sacramento SAC 
San Bernardino SBD 
San Bernardino Associated Governments SANBAG 
San Diego SD 
San Diego Association of Governments SANDAG 
San Diego Border Region SDBR 
San Joaquin Council of Governments SJCOG 
San Francisco SF 
Solano SOL 
Southern California Consensus Group SCCG 
Southern California Regional Rail Authority SCRRA 
Trade Corridors Improvement Fund Program TCIF 
Union Pacific Railroad UPRR 
Ventura VEN 
Ventura County Transportation Commission VCTA 
Yolo YOL 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 3.10 
 Information Item 

 
From:  STEVEN KECK 
 Acting Chief Financial Officer  
 

Prepared by: James E. Davis 
 Division Chief 
 Division of Project Management 

 
Subject: FY 2012-13 FOURTH QUARTER PROJECT DELIVERY REPORT 

 
Attached is the California Department of Transportation’s Fiscal Year 2012-13 Fourth Quarter 
Project Delivery Report.   
 
Attachment 
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 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
 CTC Meeting: October 8, 2013 

 Reference No.: 4.7 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATE ROUTE 99 CORRIDOR BOND PROGRAM-PRUDENT RESERVE POLICY 
                  RESOLUTION R99-P-1314-02 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) reduce the State Route (SR) 99 Corridor Program Reserve 
from $25,000,000 to $22,400,000 to address unforeseen expenses for the Proposition 1B ongoing  
SR 99 Corridor Construction Program. 
 
BACKGROUND: 
 
At the March 2013 Commission meeting, following a detailed project-specific analysis of risks, the 
Department recommended a reserve of $25,000,000 for the SR 99 Corridor.  At the June 2013 
Commission meeting, the Department recommended keeping the SR 99 Corridor reserve at 
$25,000,000. 
 
To date, four SR 99 Corridor contracts valued at about $26 million have completed construction, while 
an additional 21 contracts valued at about $705 million are under construction, and one contract 
valued at $1.5 million has yet to be awarded.   
 
As reported at the June 2013 Commission meeting, $61 million dollars was available for a 
combination of program reserve and additional programming at that time.  Since then, $5,479,000 was 
de-allocated from the Atwater-Merced Expressway Phase 1A project, increasing the total available to 
almost $67 million. 
 
The Department has reevaluated the project-specific risks and determined that the risk reserve can be 
reduced as shown in Table 1 below. Therefore, the Department recommends of the total $67 million of 
SR 99 Corridor savings remaining, $22.4 million should be held as a program reserve. 
 
The Department proposes to allocate $43,800,000 to the Pelandale Interchange Reconstruction project 
(PPNO 9460) at this month’s Commission meeting, which will leave about $23 million dollars for a 
combination of program reserve and additional programming.  Of this, approximately $8.6 million is 
in the Northern part of the State and $14.4 million is in the Southern part of the State. 
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Table 1: Route 99 Bond Risk Analysis Summary by Project 
Route 99 Bond (North) 
 
Co 

 
Project 

SR 99 Const 
Allocation 

Original 
Reserve 

Revised 
Reserve 

Percent 
Complete 

BUT Butte SR 99 Chico Auxiliary 
Lanes 

$20,592,000 $2,000,000 $2,000,000 64% 

SUT Sutter 99 Segment 2 $43,731,000 $2,800,000 $2,800,000 52% 
SUT State Route 99/113 Interchange $13,833,000 $1,800,000 $1,800,000 58% 
SUT SR 99/Riego Road Interchange $15,764,000 $1,500,000 $1,500,000 28% 
North Total $93,920,000 $8,100,000 $8,100,000  

 
Route 99 Bond (South) 
 
Co 

 
Project 

SR 99 Const 
Allocation 

Original 
Reserve  

Revised 
Reserve 

Percent 
Complete 

MAD Reconstruct Interchange at 
Avenue 12 

$43,002,000 $2,400,000 $2,400,000 10% 

MER Freeway Upgrade & Plainsburg 
Road I/C 

$53,098,000 $700,000 $700,000 25% 

SJ SR 99 Widening in Manteca 
and San Joaquin Phase 1 

$31,644,000 $800,000 $100,000 50% 

SJ SR 99 Widening in Manteca 
and San Joaquin Phase 2 

$31,543,000 $800,000 $400,000 23% 

SJ SR 99 Widening in Manteca 
and San Joaquin Phase 3 

$3,653,000 $2,500,000 $1,000,000 23% 

SJ SR 99 (South Stockton) 
Widening 

$79,456,000 $6,600,000 $6,600,000 21% 

TUL Tulare to Goshen 6-Lane North 
Segment 

$38,727,000 $3,100,000 $3,100,000 11% 

South Total $281,123,000 $16,900,000 $14,300,000  
Corridor Total $375,043,000 $25,000,000 $22,400,000  

 
RESOLUTIONR99-P-1314-02: 
 
Be it Resolved, that the California Transportation Commission does hereby reduce the Proposition 1B 
State Route 99 Corridor Program Reserve from $25,000,000 to $22,400,000. 



 

 

   

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: October 8, 2013 

 Reference No.: 4.4 
 Action  

                                                                                                               

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM AMENDMENT                                                                                                                                        

RESOLUTION TCIF-P-1314-04 
 
 

ISSUE: 
Should the California Transportation Commission (Commission) amend the Trade Corridors 
Improvement Fund (TCIF) Program by adding the Feather River Boulevard/SR-70 Interchange 
Project to the TCIF Program as TCIF Project 97 at a cost of $4.361 million in TCIF funds in the 
Northern California Corridor element of the TCIF program? 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed TCIF Program 
Amendment to add into the TCIF program Project 97, the Feather River Boulevard/SR-70 
Interchange Project. 
  
 

 BACKGROUND: 
The Northern California Trade Corridor Coalition (NCTCC) and Yuba County propose to amend the 
TCIF program by including the Feather River Boulevard/SR-70 Interchange Project as Project 97 in 
the Northern California Corridor element of the TCIF program and program $4.361 million of TCIF 
funds to the project.   
 
The Feather River Boulevard/SR-70 Interchange Project will remove an at-grade signalized 
intersection and construct an interchange in Yuba County, near Plumas Lake and north Bear River at 
the southern intersection of Feather River Boulevard and SR70.  The total cost of the project is 
estimated at $19.350 million.  NCTCC and Yuba County propose to program $4.361 million in TCIF 
funds from net available award savings that have accrued in the Northern California Corridor.   
 
 
The NCTCC supports the propose amendment to the TCIF Program (see attached letter). 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: October 8, 2013 

 Reference No.: 4. 5 
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM (TCIF) PROJECT BASELINE 

AGREEMENTS  – RESOLUTION TCIF-P-1314-05B 
 
  

ISSUE: 
Should the California Transportation Commission (Commission) approve the project Baseline 
Agreements for TCIF Projects 94 and 97, the Santa Clara US-101 Freeway Performance Initiative 
Project and the Feather River Boulevard/SR-70 Interchange Project?  
 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreements 
and establish these agreements as the basis for project delivery and monitoring. 
 
 
BACKGROUND:  
In accordance with the Commission’s TCIF Guidelines, the projects’ sponsoring agencies have 
provided executed Project Baseline Agreements.  Commission staff reviewed the Project Baseline 
Agreements and determined that each agreement sets forth the proposed project scope, measurable 
expected performance benefits, delivery schedule, and project budget and funding plan; is consistent 
with the Commission’s TCIF Guidelines; and includes the required signatures. 
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  M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: October 8, 2013 

 Reference No.: 4.6 
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: STATE ROUTE 99 BOND PROGRAM AMENDMENT- ADD PELANDALE AVENUE 

INTERCHANGE PROJECT INTO THE PROGRAM AND APPROVE THE BASELINE 
AGREEMENT- RESOLUTION R99-P-1314-01 

 
  

ISSUE: 
Should the California Transportation Commission (Commission) amend the State Route 99 (SR99) 
Bond Program by adding the Pelandale Avenue Interchange Project to the SR99 program at a cost 
of $43.8 million in SR99 funds and approve the project Baseline Agreement?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission:  

• Approve the proposed SR99 Program Amendment to add into the SR99 program the 
Pelandale Avenue Interchange Project, and  

• Approve the Baseline Agreement and establish this agreement as the basis for project 
delivery and monitoring. 

 
BACKGROUND:  
The Department of Transportation (Department), Stanislaus Council of Governments (StanCOG) 
and the City of Modesto propose to amend the SR99 program by including the Pelandale Avenue 
Interchange Project in the SR99 program and program $43.8 million in SR99 funds to the project.   
 
The Pelandale Avenue Interchange project is located in the City of Modesto.  The project will 
reconstruct the SR99/Pelandale Avenue interchange from 0.75 mile south of Pelandale Avenue to 
0.35 mile north of Pelandale Avenue.  The project will also construct an auxiliary lane. The total cost 
of the project is estimated at $56.835 million.  The Department, StanCOG and the City of Modesto 
propose to program $43.8 million from award savings realized in the SR99 program.   
 
An executed Project Baseline Agreement has been provided.  Commission staff reviewed the Project 
Baseline Agreement and determined that it sets forth the proposed project scope, measureable 
expected performance benefits, delivery schedule, and project budget and funding plan; is consistent 
with the Commission’s SR99 Guidelines; and includes the required signatures.   
          
The San Joaquin Valley Regional Planning Agencies support this amendment to the SR99 program 
(see attached letter).  



    

    

    

    
      

    

 
 

          

San Joaquin Valley Regional 
Planning Agencies’ Directors’ Committee 

 
c/o Kings County Association of Governments – 339 West D Street, Suite B – Lemoore CA 93245   

Phone: 559-852-2654 – FAX: 559-924-5632 

 
 
 
September 18, 2013 
 
 
Andre Boutros, Executive Director 
California Transportation Commission  
1120 N Street, Room 2221 (MS-52) 
Sacramento, CA 95814 
 
RE: State Route 99 Bond Savings Program Funding Allocation Request for the 

Pelandale Avenue Interchange, Modesto CA 
 
Dear Mr. Boutros: 
 
On behalf of the San Joaquin Valley Regional Planning Agencies’ Directors’ Committee, we 
are providing this transmittal requesting $43.8 million in State Route 99 Corridor Bond 
Program cost savings to be programmed for the Pelandale Avenue Interchange project located 
in the City of Modesto, Stanislaus County. 
 
The project completely reconstructs the obsolete Pelandale Avenue Interchange and is the 
largest transportation project in recent City history.  The region’s commuters, agricultural 
operations, and business owners are anxious to benefit from much needed relief to one the 
largest economic engines in the Central Valley.   
 
The eight regional transportation planning agencies of the San Joaquin Valley have prioritized 
candidate projects for utilizing savings from the State Route 99 Corridor Bond Program.  The 
Pelandale Avenue Interchange project is our top priority at this time. 
 
We are encouraged by the leadership of the California Transportation Commission in 
understanding the importance of our regional transportation projects and very much appreciate 
your efforts in developing funding strategies to implement the Pelandale Avenue Interchange 
project, and other SR 99 Corridor Bond Program projects.  Should you need any additional 
information, please contact me at (559) 852-2654. 
 
Sincerely,  

 
 

 
 
Kings County 
Association of 
Governments 
Terri King 
Chair 
 
Kern  
Council of 
Governments 
Ahron Hakimi 
Vice Chair 
 
 
  
Fresno Council of 
Governments 
Tony Boren 
 
 
Madera County 
Transportation 
Commission 
Patricia Taylor 
Chair 
 
 
Merced County 
Association of 
Governments 
Marjorie Kirn  
 
 
San Joaquin  
Council of  
Governments 
Andrew Chesley 
   
 
Stanislaus 
Council of  
Governments 
Carlos Yamzon 
 
 
Tulare County 
Association of 
Governments 
Ted Smalley 

Terri King, Executive Director, Kings County Association of Governments  
Chair, San Joaquin Valley Regional Planning Agencies’ Directors’ Committee  
             
 
cc: Darius Assemi, CTC Commissioner 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: October 8, 2013  

 Reference No.: 4.10 
 Action 

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: PROPOSITION 1A – HIGH-SPEED PASSENGER TRAIN BOND PROGRAM AMENDMENT 

RESOLUTION HST1A-P-1314-01 
 

  ISSUE: 
 
The California Transportation Commission (Commission) adopted High-Speed Passenger Train 
Bond Program (Proposition 1A Connectivity) guidelines in February 2010 and the initial Proposition 
1A Connectivity Program of projects in May 2010 (with amendments in September 2010 and March 
2011).  In June 2012, the Commission adopted a significant amendment to the program consistent 
with the 2012 High-Speed Rail (HSR) Business Plan and its blended system strategy.  This June 
2012 amendment included the programming of the Sacramento Intermodal Facility Improvements 
project. 
 
Sacramento Regional Transit District (SacRT) proposes to amend the Sacramento Intermodal 
Facility Improvements project to program all PA&ED funds ($1,752,000) in fiscal year 2013-14, and 
delay PS&E and Construction to 2016-17 and 2017-18 respectively.  The delay is based on a worst 
case scenario assumption that a single environmental document will be prepared for the entire Green 
Line.  If this is not the case, and separate documents can be done, the project can be delivered 
earlier. 
 
SacRT is requesting a concurrent allocation of PA&ED. 
 
RECOMMENDATION: 
 
Staff recommends the Commission approve the amendment to the Sacramento Intermodal Facility 
Improvements project, in accordance with Resolution HST1A-P-1314-01.  
 
BACKGROUND:  
 
The Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century approved by the 
voters as Proposition 1A on November 4, 2008, authorized the Commission, upon appropriation by 
the Legislature, to allocate funds for capital improvements to intercity rail lines, commuter rail lines 
and urban rail systems that provide direct connectivity to the high-speed train system or that provide 
capacity enhancements and safety improvements.  The Commission is required to program and 
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allocate the net proceeds received from the sale of $950 million in bonds authorized under 
Proposition 1A for the Proposition 1A Connectivity Program. 
 
As required by Streets and Highways Code, Division 3, Chapter 20, Section 2704.095, the 
Commission adopted Program guidelines in February 2010.  The initial program of projects was 
approved in May 2010, with amendments in September 2010, March 2011 and an amendment 
consistent with the HSR Business Plan blended strategy in June 2012. 
 
RESOLUTION HST1A-P-1314-01  

 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1A High-Speed Passenger Train Bond Program in accordance with the attached at its meeting on 
October 8, 2013. 
 
Attachment 



PROPOSED HIGH-SPEED PASSENGER TRAIN BOND PROGRAM AMENDMENT
RESOLUTION HST1A-P-1314-01

October 8, 2013
Item 4.10

Existing, Unchanged Projects
Agency Project Title    Project Description Amount Total Cost Prior 2012-13 2013-14 2014-15 future
NCTD Positive Train Control $17,833 $59,982 $10,500 $7,333
SCRRA Positive Train Control $35,000 $201,600 $35,000
Caltrans San Joaquin Corr. Positive Train Control $9,800 $9,800 $9,800
Caltrans/SCRRA Pacific Surfliner Positive Train Control $46,550 n/a $46,550
Caltrans Pacific Surfliner Positive Train Control $26,950 $34,500 $26,950

Existing Program Subtotal $136,133 $305,882 $128,800 $7,333

2012-13 Agency Proposals
Agency Project Title    Project Description Amount Total Cost Prior 2012-13 2013-14 2014-15 future

ACE Stockton Passenger Track Extension (Gap Closure)
Extend existing platform and additional track work 
to connect new platform for Amtrak access and 
access to new ACE maintenance facility. $10,974 $24,895 $10,974

Future Programming $4,000 $4,000
$14,974

LACMTA Regional Connector Transit Corridor

Construct 2-mile light rail connection among Metro 
Gold, Metro Blue and Metro Exposition light rail 
transit systems through downtown Los Angeles to 
provide a one-seat ride from throughout the County 
to Union Station and the High-Speed Rail system. $114,874 $1,366,100 $114,874

PCJPB Caltrain Advanced Signal System (CBOSS/PTC)**
Design, installation, testing, training and warranty 
for an intelligent network of signals, sensors, train 
tracking technology, computers, etc. on the Caltrain 
Corridor to meet mandated Federal guidelines. $41,026 $231,000 $33,400 $7,626

San Diego MTS Blue Line Light Rail
Rehabilitate grade crossings, track, and switches and 
ties, add trackwork and signaling, and raise 
platforms to accommodate low floor vehicles to 
allow for reduced headway and improved reliability. $57,855 $151,754 $57,855

BART

Millbrae Station Track Improvement & Car Purchase

Lengthen track at Millbrae Station (cross platform 
connection to High-Speed Rail) for increased service 
and longer BART trains, and purchase new BART 
cars. $145,000 $290,000 $145,000

Caltrain Advanced Signal System (CBOSS/PTC)** see same project above by PCJPB $38,000 n/a $3,800 $34,200

Operations Central Control**
Segment of extension to Berryessa, construct new, 
larger capacity Operations Control Center $20,000 $2,000 $18,000

Maintenance Shop and Yard Improvements

Segment of extension to Berryessa, expand Main 
Shop, construct new Component Repair Shop, 
retrofit for new M&E Shop, including M&E Material 
Storage Yard $40,000 $40,000

Future Programming $13,639 $13,639
$256,639



PROPOSED HIGH-SPEED PASSENGER TRAIN BOND PROGRAM AMENDMENT
RESOLUTION HST1A-P-1314-01

October 8, 2013
Item 4.10

2012-13 Agency Proposals
Agency Project Title    Project Description Amount Total Cost Prior 2012-13 2013-14 2014-15 future

SFMUNI Central Subway
Construct 1.7 mile extension of light rail line from 
Caltrain/potential High-Speed Rail station at 4th & 
King Streets to Chinatown. $61,308 $1,578,300 $61,308

SCRRA New or Improved Locomotives & Cars
Either repower or purchase 20 to 30 higher 
horsepower locomotives, and recondition and 
improve passenger cars. $88,707 $202,899 $88,707

SCVTA Caltrain Advanced Signal System (CBOSS/PTC)** see same project above by PCJPB $26,419 n/a $2,640 $23,779

SacRT

Sacramento Intermodal Facility Improvements**

Relocate existing light rail track, passenger platform 
and associated systems to connect to new 
Sacramento Intermodal Facility and future High-
Speed Rail Terminal. $25,223 $60,368 $1,752 $880 $23,471

Future Programming $4,942 $4,942
$30,165

Caltrans

Capitol Corr. Oakland to San Jose Track Improv., Ph 2*

Construct a series of track improvements to permit 
an increase in service frequency between Oakland 
and San Jose from the current 7 weekday round trips 
to 11 weekday round trips consistent with the State 
Rail Plan and CCJPA's Vision Plan. $46,550 $247,500 $46,550

San Joaquin Merced to Le Grand Double Track, Seg 1

Construct the first of three segments of double track.  
Segment 1 consists of 8.4 miles of double track 
construction between west Le Grand and west 
Planada and will include two sets of double 
crossovers and signal and grade crossing work. $36,750 $40,750 $36,750

$83,300

Caltrans

Capitol Corr. Sacramento to Roseville 3rd Main Track

Phase 1 of a series of improvements designed to 
increase service frequency, reduce freight train 
conflicts and accommodate freight train growth 
projections, consists of relocation of the Roseville 
station and addition of a third track. $15,600 $28,470 $15,600

San Joaquin Merced to Le Grand Double Track, Seg 1 see same project above by Caltrans $4,000 n/a $4,000
$19,600

New/Revised Programming Subtotal $794,867 $0 $414,308 $254,357 $64,550 $61,652
Program Total $931,000 $128,800 $421,641 $254,357 $64,550 $61,652

* Project includes less than 5% ($1.5 million) of Prop 1A funds for pre-construction
** Project includes 10% of Prop 1A funds for pre-construction
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Division of Rail 
 

Subject: PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT  
RESOLUTION ICR1B-P-1314-02, AMENDING RESOLUTION ICR1B-P-1314-01 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) requests that the California 
Transportation Commission (Commission) consent to amend the Proposition 1B Intercity Rail 
Improvement Program (ICR1B) project list to add the Van Nuys North Platform Station 
Improvement Project (Van Nuys); delete the Commerce/Fullerton Triple Track – Segment 8 
Project (Triple Track – Segment 8), reprogramming the Triple Track – Segment 8 funds to Van 
Nuys; and reprogram unallocated funds from the New Station Tracks at LA Union Station (New 
Station Tracks), and splitting these funds between the Van Nuys project and the Raymer to 
Bernson Double Track Project (Raymer). 

 
ISSUE: 
 
The Department requests that the following actions be taken with the ICR1B: 

• Add the Van Nuys project. 

• Delete the Triple Track – Segment 8 project funds of $30,500,000 and reprogram these 
funds to the Van Nuys project for construction. 

• Reprogram $13,300,000 of unallocated funds from the New Station Tracks.  Of these 
funds, program $4,000,000 to the Van Nuys project for PS&E and $9,300,000 to the 
Raymer project ($6,500,000 for PS&E and the remaining funds to construction). 

 
Van Nuys North Platform Station Improvements 
 
Initial design and environmental clearance for the Van Nuys project has been funded through a 
Federal Railroad Administration (FRA) grant.  Van Nuys is ready to proceed into final design.  
The project is to be funded with $30.5 million from Triple Track – Segment 8 project and $4 
million from the New Station Tracks project.  The Van Nuys project will improve travel times 
for Pacific Surfliner intercity passenger service.  It will also generate cross modal benefits to the 
corridor’s commuter and freight rail services and improve operational reliability. 
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Commerce/Fullerton Triple Track – Segment 8 
 
The Triple Track – Segment 8 effort will complete all of the rail and signal contract work with 
BNSF Railway.  The final segment became fully funded through cost savings and redirected 
Traffic Congestion Relief Program (TCRP) funds from the Valley View Grade Separation 
project.  Segments 1 through 5 were funded through TCRP; Segment 6 was funded through the 
ICR1B program and Segment 7 was funded through a Federal Railroad Administration (FRA) 
grant. The programmed funds associated with this project are to be reprogrammed to the Van 
Nuys Station Project. 

 
Los Angeles New Station Tracks 
 
Phase 1 at Union Station is complete and Phase 2 will be completed by June 30, 2014.  The 
remaining funds of $13,300,000 are to be reprogrammed to the Van Nuys and Raymer projects. 
 
Raymer to Bernson Double Track 
 
Initial design and environmental clearance for the Raymer to Bernson Double Track project has 
been funded through a FRA grant.   

 
Project budgets are shown in the tables below: 
 
Van Nuys Station 

Funding Source PA&ED PS&E ROW CON TOTAL 
Local $200,000    $200,000 

Federal $800,000 $0 $0 $0 $800,000 
Proposition 1B $0 $4,000,000 0 $30,500,000 $34,500,000 

TOTAL $1,000,000 $4,000,000  $30,500,000 $35,500,000 
 
Raymer to Bernson Double Track 

Funding Source PA&ED PS&E ROW CON TOTAL 
Local $391,000    $391,000 

Federal $1,564,000 $0 $0 $0 $1,564,000 
Proposition 1B $0 $6,500,000 0 $10,300,000* $16,800,000 
2015-16 STIP    $63,500,000 $63,500,000 

TOTAL $1,955,000 $6,500,000  $73,800,000 $82,255,000 
(*There is $7.5 million previously programmed for construction for the Raymor Project; combined with the $2.8 million 
remaining from the Los Angeles Station Tracks project for a combined total of $10.3 million for construction.) 

 
The benefits of both the Van Nuys and Raymer projects are consistent with the ICR1B Program 
guidelines and the State’s intercity passenger rail goals for the corridors. 
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BACKGROUND: 
 

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by voters as Proposition 1B, provides $400 million, upon appropriation by the 
Legislature, to the Department for intercity passenger rail improvement projects.   

This $400 million program is part of the $4 billion Public Transportation Modernization, 
Improvement, and Service Enhancement Account (PTMISEA).  This account is to be used to 
fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) of Section 
8879.50 of the Government Code, the Department is the administrative agency for the 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity passenger 
rail projects in the PTMISEA.  The guidelines allow the Department, if necessary, to return to 
the Commission to request its consent to modify the project list. 
 
The necessary changes are reflected in strikethrough and bold underline in the revised 
Proposition 1B Intercity Rail Projects list. 
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Proposed) 
Project/Description Corridor  Funding Request  

Procure New Rail Cars:  1 
Purchase bi-level intercity rail cars and locomotives (est. 42 cars and 
6 locomotives). 

Capitol Corridor, 
Pacific Surfliner, San 

Joaquin 
 $        150,000,000  

Commerce/Fullerton Triple Track - Segment 6:  1 
Construct third main track from MP 154.5 to MP 157.6 

Pacific Surfliner, 
Metrolink  $          32,000,000  

Commerce/Fullerton Triple Track - Segment 8:  1 
Construct third main track from MP 157.4 to MP 158.8 

Pacific Surfliner, 
Metrolink 

 $          30,500,000  
$              0 

New Station Track at LA Union Station:  1 
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink 

 $          35,100,000  
$           21,800,000 

San Onofre to Pulgas Double Track Project – Phase 1:  1 
Design and environmental work for Phases 1 and 2 of project, plus 
construction of Phase 1. 

Pacific Surfliner  $          30,000,000  

Sacramento Maintenance Facility: 
Design and build storage track and maintenance facility. 

Capitol Corridor, 
San Joaquin   $           19,151,000 

Oakley to Port Chicago:  1 
Construct double track. San Joaquin  $          25,450,000  

Coast Daylight Track and Signal:   
Track and signal project to allow Pacific Surfliner extension to San 
Francisco Bay Area. 

Pacific Surfliner,  
Coast Daylight  $          25,000,000  

Kings Park Track and Signal Improvements:  1 
Improve track and signals along San Joaquin Intercity rail line near 
Hanford in Kings County.  

San Joaquin  $            3,500,000  

Wireless Network for Northern California IPR Fleet:  1 
Install a wireless communication network on the Northern California IPR 
fleet for passenger amenity, support of safety and security, and expand 
ADA compliance for on-train communications. 

Capitol Corridor, 
San Joaquin  $            3,750,000 

Raymer to Bernson Double Track:   
Construct double track from MP 453.1 to MP 446.8 in Los Angeles 
County. 

Pacific Surfliner, 
Metrolink 
LAMTA 

  
$             7,500,000 
 $          16,800,000            

Van Nuys North Platform:   
Construct Second Platform in Los Angeles County. 

Pacific Surfliner, 
LAMTA $          34,500,000 

Santa Margarita Bridge and Double Track:  1 
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner   $          16,206,000  

Emeryville Station and Track Improvements:  1 
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin   $            6,250,000 

Bahia Benicia Crossover:  1 
Construct crossover between two mainline tracks and additional track 
improvements and upgrades including frog replacement and tie tamping 
on the Capitol Corridor. 

Capitol Corridor  $            4,750,000  

SCRRA Sealed Corridor:  1 
Enhance safety of grade crossings and Railroad Right of Way. Metrolink  $            3,000,000  

SUB-TOTAL ALL PROJECTS  $        392,157,000  
Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.2  $            7,843,000  

TOTAL RAIL BOND FUNDS  $        400,000,000  
1.  Projects with CTC allocations (full or partial).   
2.  Bond Issuance Cost is 2 percent of the Bond amount.   
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Amended) 
Project/Description Corridor  Funding Request  

Procure New Rail Cars:  1 
Purchase bi-level intercity rail cars and locomotives (est. 42 cars and 
6 locomotives). 

Capitol Corridor, 
Pacific Surfliner, San 

Joaquin 
 $        150,000,000  

Commerce/Fullerton Triple Track - Segment 6:  1 
Construct third main track from MP 154.5 to MP 157.6 

Pacific Surfliner, 
Metrolink  $          32,000,000  

New Station Track at LA Union Station:  1 
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink  $           21,800,000 

San Onofre to Pulgas Double Track Project – Phase 1:  1 
Design and environmental work for Phases 1 and 2 of project, plus 
construction of Phase 1. 

Pacific Surfliner  $          30,000,000  

Sacramento Maintenance Facility: 
Design and build storage track and maintenance facility. 

Capitol Corridor,  
San Joaquin  $          19,151,000 

Oakley to Port Chicago:  1 
Construct double track. San Joaquin  $          25,450,000  

Coast Daylight Track and Signal:   
Track and signal project to allow Pacific Surfliner extension to San 
Francisco Bay Area. 

Pacific Surfliner,  
Coast Daylight  $          25,000,000  

Kings Park Track and Signal Improvements:  1 
Improve track and signals along San Joaquin Intercity rail line near 
Hanford in Kings County.  

San Joaquin  $            3,500,000  

Wireless Network for Northern California IPR Fleet:  1 
Install a wireless communication network on the Northern California IPR 
fleet for passenger amenity, support of safety and security, and expand 
ADA compliance for on-train communications. 

Capitol Corridor, 
San Joaquin  $            3,750,000 

Raymer to Bernson Double Track:   
Construct double track from MP 453.1 to MP 446.8 in Ventura County. 

Pacific Surfliner, 
LAMTA  $          16,800,000 

Van Nuys North Platform 
Construct second platform at the Van Nuys station 

Pacific Surfliner, 
LAMTA $           34,500,000 

Santa Margarita Bridge and Double Track:  1 
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner   $          16,206,000  

Emeryville Station and Track Improvements:  1 
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin   $            6,250,000 

Bahia Benicia Crossover:  1 
Construct crossover between two mainline tracks and additional track 
improvements and upgrades including frog replacement and tie tamping 
on the Capitol Corridor. 

Capitol Corridor  $            4,750,000  

SCRRA Sealed Corridor:  1 
Enhance safety of grade crossings and Railroad Right of Way. Metrolink  $            3,000,000  

SUB-TOTAL ALL PROJECTS  $        392,157,000  
Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.2  $            7,843,000  

TOTAL RAIL BOND FUNDS  $        400,000,000  
1.  Projects with CTC allocations (full or partial).   
2.  Bond Issuance Cost is 2 percent of the Bond amount.   

 
 
Attachment 



 

 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Commission Advice and Consent 
Proposition 1B Intercity Rail Capital Program Amendment 

 
Resolution ICR1B-P-1314-02, 

Amending Resolution ICR1B-P-1314-01 
 
 

 
1.1 WHEREAS, Proposition 1B, passed by California voters on November 7, 2006, called for   

$4 billion to be deposited into the Public Transportation Modernization, Improvement, and 
Service Enhancement Account; and 
 

1.2 WHEREAS, of the $4 billion, $400 million was designated, to be available upon 
appropriation by the Legislature, for intercity rail capital projects, including at least          
$125 million for the purchase of additional rail cars and locomotives; and 
 

1.3 WHEREAS, the California Transportation Commission (Commission) approved at its 
December 2007 meeting, the “Guidelines for Intercity Passenger Rail Projects in the Public 
Transportation Modernization, Improvement, and Service Enhancement Account”, that 
provide guidance on the implementation of the Proposition 1B Intercity Passenger Rail 
Program; and 
 

1.4 WHEREAS, the guidelines state the California Department of Transportation (Department) 
can return to the Commission to request formal approval to modify the project list and 
project scope; and 
 

1.5 WHEREAS, the initial intercity rail Proposition 1B project list was approved at February 
2008 Commission meeting; and 
 

1.6 WHEREAS, the amended intercity rail Proposition 1B projects list includes $392.2 million in 
intercity rail projects and $7.8 million in bond issuance costs; and 
 

1.7 WHEREAS, all projects on the attached amended Proposition 1B project list are consistent 
with the guidelines. 

 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission does hereby provide its 

consent to the amended list of intercity rail Proposition 1B projects; and 
 

2.2 BE IT FURTHER RESOLVED that the Department shall report on a quarterly basis to the 
Commission on the allocation status of the Proposition 1B intercity passenger rail projects as 
part of the Department’s quarterly delivery report. 
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From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 

Transportation Programming 
 

 
Subject: EUREKA NON-FREEWAY ALTERNATIVE PROJECT FUNDING POLICY - 

RESOLUTION G-13-14, AMENDING RESOLUTION  G-01-32 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Eureka Non-Freeway Alternative (ENFA) 
Project program to revise the project scope of Project 4a-Waterfront Drive Extension (PPNO 2069). 
 
The Department also recommends that the Commission program the Broadway Street Intersection 
Improvements (PPNO 2372), which will meet the intent and include the benefits of,  Project 6-
Henderson/Harris Intersection Improvements, and Project 10-Widen Broadway from Herrick to 5th, 

from the Eureka Non-Freeway Alternative Project Study in Humboldt County. 
 

ISSUE: 
 
The City of Eureka (City), Humboldt County (County) and the Humboldt County Association of 
Governments (HCAOG) propose the following: 
 
• Revise Project 4a, Waterfront Drive Extension, (PPNO 2069), to eliminate the roadway 

extension work, lowering the project cost by $1,492,000, from $3,882,000 to $2,390,000.  
Rename the project to Eureka Waterfront Trail Phase A (Del Norte to Truesdale), and revise the 
funding plan. 

• Reprogram $1,492,000 in ENFA funds from Project 4a to the Broadway Street Intersection 
Improvements, (PPNO 2372), which will meet the intent and benefits of Project 6 and Project 10 
of the Eureka Non-Freeway Alternative Project Study. 
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BACKGROUND: 
 
Eureka Non-Freeway Alternative Project Fund: 
Resolution HRU-95-3 dated June 7, 1995 rescinded the Route 101 freeway located in the city of 
Eureka and authorized the Department to sell Right of Way previously acquired for freeway 
purposes and study alternative, non-freeway projects that would improve the safety and operation of 
Route 101 through the city of Eureka.  
 
In September 1997, a study report was prepared by the Eureka Non-Freeway Alternative Projects 
Steering Committee, consisting of Caltrans District 1, the City, the County and HCAOG.  This 
report, “Eureka Non-Freeway Alternative Project Study”, identified a list of candidate projects 
(Attachment 1) that were prioritized by the steering committee while working with the public 
through a series of meetings.   
 
Resolution G-00-17, dated June 15, 2000, programmed the 4th and 5th at "V" Improvements, Project 
5, for $2,150,000 from the ENFA Project Fund, leaving a balance of $3,882,000.  This project has 
been completed. 
 
Resolution G-01-32, dated October 3, 2001, programmed the remaining ENFA funds to Waterfront 
Drive Extension, Project 4a, (PPNO 2069).  
 
Waterfront Drive Extension (PPNO 2069): 
This project was originally scoped to construct a two-lane extension of Waterfront Drive to the south 
from Del Norte Street to Truesdale, which would also include Class II bike lanes in both directions, 
a sidewalk and a separate Class I multi-use trail adjacent to the roadway.   
 
In November 2001, the City received its initial allocation of $250,000 in ENFA funds for the 
environmental phase.  Since then, problems have developed in obtaining a California Coastal 
Commission (CCC) permit, which has resulted in numerous delays and has required the city to 
revise the project several times.  To date, a total of $950,000 has been allocated to the environmental 
phase, but without the concurrence from the CCC in the foreseeable future, moving forward with the 
current scope is not a viable option. 
 
The City proposes to amend the project scope to an alternative which will still meet the intentions of 
the Eureka Non-Freeway Alternative Project Study and also comply with the CCC requirements.  
The revised project scope will eliminate the extension of the roadway and sidewalk but will still 
construct the Class I multi-use trail along Eureka’s Waterfront.  With this preferred alternative, there 
will be a $2,692,000 savings in ENFA funds from the Right of Way (R/W) phase.  This amendment 
reprograms $1,200,000 from R/W to fully fund the construction phase in Fiscal Year (FY) 2015-16 
and also shifts $50,000 of R/W to FY 15-16.  The remaining $1,492,000 in ENFA funds are to be 
programmed to the Broadway Street Intersection Improvements project (PPNO 2372). 
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Broadway Street Intersection Improvements (PPNO 2372): 
The Broadway Street Intersection Improvements Project will include the benefits and meet the intent 
of Project 6-Henderson/Harris Intersection Improvements, and Project 10-Widen Broadway from 
Herrick to 5th, of the Eureka Non-Freeway Alternative Project Study list.  It will include signal work 
at 10 intersections along Broadway Street, (Highway 101) within the City.  (Attachment 2) 
 
Technology has advanced significantly since the development of this study.  With the Adaptive 
Signal Control Technology (ASCT) being proposed for these intersections, it is anticipated that the 
issues along Broadway will be improved beyond what was originally planned.  ASCT’s are 
equipment added to existing signals requiring minimal environmental work and allowing for quick 
construction.  It is designed to reduce vehicle stops, delays and travel times.  It is also designed to 
reduce congestion and the potential for conflict, thus preventing accidents and increasing safety. 
 
This amendment revises Resolution G-01-32 and programs the remaining $1,492,000 ENFA funds 
as illustrated in the following tables: 

 
Eureka Waterfront Trail Phase A project -Del Norte to Truesdale  (PPNO 2069): 
 
 

County District PPNO EA Element Const. Year PM Back
LAHumboldt 2014-15

Route/Corridor

R/W 
Supp

CON 
Supp

PM Ahead

City of Eureka
City of EurekaAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

   

Project Totals by Component

CONR/W

Location
Description:

Humboldt County Association of Governments
Waterfront Drive Extension                                                                                                                                                               
Eureka Waterfront Trail Phase A (Del Norte to Truesdale)
In Eureka, on Waterfront Drive from Del Norte Street to Hilfiker Lane Truesdale Street.                                                                                      
Extend Waterfront Drive 
Construct approximately 6,150 lineal feet of Class 1 multi-use trail.                                                                                  

RTPA/CTC:
Project Title:

2069 280704
PA&ED
R/W

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

City of Eureka
City of Eureka

1

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17+ PA&ED PS&E
Eureka Non Freeway Alternative Project  (ENFY) Fund                      
Existing 3,882 3,882
Change (1,492) (2,932) 190 1,250 (2,692)

9502,742
1,200 0

190

190  Proposed 2,390 950   190 1,250
0

 1,200 950 50
Total
Existing 3,882 3,882   0 0  190  0 950

0  1,250
 2,742
 (2,692) 1,200

  50 1,200 950
 

Proposed 2,390 950   190 1,250 190  
0Change (1,492) (2,932)   190
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Broadway Street Intersection Improvements (PPNO 2372): 
 

170700 465 140 12
17012700 465 140

Proposed 1,492    465
152 875 5
152 875 5

Change 1,492    465
0 0 0

12 170152 875 5 700

0
Total
Existing 0    00 0 0 0

   465
465 140465
465 140

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

12 170152 875 5 700

16/17 PA&ED PS&E

Change

RTPA/CTC:
Project Title:

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Proposed
1,492

1,492

2372
PA&ED
R/W

Caltrans
Caltrans

1

Eureka Non-Freeway Alternative Project (ENFA) Funds                         
Existing 0 0

Location
Description:

Humboldt County Association of Governments
Broadway Street Intersection Improvements 
In the city of Eureka, along Broadway St. from 5th St. to north of Herrick Ave.
Construct intersection improvements at 10 locations.

Route/Corridor

R/W 
Supp

CON 
Supp

0

PM Ahead

Caltrans
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

   

Project Totals by Component

CONR/W

County District PPNO EA Element Const. Year PM Back
LCOHumboldt 2014-15

 
 
The Eureka Non-Freeway Alternative Project funds Summary: 
 

Title Proj. # PPNO Current Proposed Allocated

Waterfront Drive Extension project 4a 2069 $3,882,000 $2,390,000 $950,000 
Broadway Street Intersection Improvements 2372 $1,492,000 
Henderson/Harris Intersection Improvements 6

Widen Broadway from Herrick to 5th 10

$3,882,000 $3,882,000 Total

Combined under 
PPNO 2372

 
 
RESOLUTION G-13-14 
 
Be it resolved, that the California Transportation Commission does hereby amend the Eureka Non-
Freeway Alternative Project Funding Policy in accordance with the changes described above.   
 
Be it further resolved, that the balance in the Eureka Non-Freeway Alternative Project Fund is $0 
and entirely programmed to the above projects. 
 
 
 
Attachments 

 



Reference 4.(14)

October 8, 2013

Attachment 1

PRIORITY 
NUMBER

PROJECT 
NUMBER 
(PPNO)

PROJECT DESCRIPTION COST 
(MILLONS)

Group 1  1 5            
(2044)

4TH & 5TH at "V" Improvements                                         
(Projected completed)     

$1.1

2 6 Henderson/Harris Intersection  Improvements                       
(Addressed under PPNO 2372)       

2.3

2 (2372) Broadway Street Intersection  Improvements    $1.49 

3 4a           
(2069)

Waterfront Drive:  Del Norte to Truesdale                    
Eureka Waterfront Trail Phase A (Del Norte to Truesdale)                   

$5.3            
$2.39

4 3a Extend 6th Across Eureka Slough                           $8.4*

5 3 Extend 6th Across Eureka Slough, Extend Harrison 
Avenue North to 6th            

12.4**

Group 2 6 10 Widen Broadway From Herrick to 5th, Adding Through 
Lanes       (Addressed under PPNO 2372)     

$28.7 **

7 1  Realign 5th at Rand 6th at Myrtle                            $2.0

8 7  Extend T Street South, Connecting to 7th at Myrtle              $0.6

9 8 Bridge Humboldt Bay Between South Eureka and the Samoa $25.2 **

10 9 Bike Route Between Del Norte and Hilfiker Near Railroad 
Alignment                         

$0.2

11 2 Extend Waterfront Drive: T toY                             $3.1

* Proposed for programming in 1998 STIP cycle (separate funding source).

** Cost beyond limit of available funding.

TABLE 1

TOP 11 CANDIDATE PROJECTS

NOTE: Table 1 reproduced from  Eureka Non-Freeway Alternative Projects Study report, Page 12.  
EA33040K, Dated September 1997.
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To:  CHAIR AND COMMISSIONERS 
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CTC Meeting:    October 8, 2013 

 Reference No.:      2.4c.  
                               Action Item 

 
From:  STEVEN KECK 
 Acting Chief Financial Officer  
 
  

Prepared by: Brent L. Green 
 Chief 

Division of Right of Way  
and Land Surveys 

 
Subject: AIRSPACE LEASE – REQUEST TO DIRECTLY NEGOTIATE WITH GERMAN MOTORS 

INC DBA BMW OF SAN FRANCISCO 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a request to directly negotiate a 15-year lease 
with the German Motors Corporation (SF BMW) for a freeway lease area (FLA) that SF BMW has 
been leasing on a short term basis from the Department.  The lease would include an annual 
escalation as well as lease rate re-evaluations every five years.  The initial lease rate will be at fair 
market value as determined by an appraisal performed by the Department’s District staff.   
 
BACKGROUND: 
 
The FLA, SF-80-08, is a 22,887 square-foot irregularly shaped lot located under  
State Route 80, an elevated freeway structure in the city of San Francisco (City) adjacent to Harrison 
Street between Seventh and Eighth Streets, as shown in Exhibit A.   
 
German Motors Corp (SF BMW) 
SF BMW employs 75 people at its dealership body shop, accounting, and administrative offices 
located across Harrison Street, from the FLA and uses the FLA for employee parking.  SF BMW 
first leased the FLA in 2008, has been the successful bidder at subsequent oral bid public auctions, 
and continues to currently lease the FLA in good standing. 
 
SF-80-08 Property Condition 
The FLA requires age-related maintenance repairs in excess of $100,000.  The lot is not properly 
graded, which causes severe pooling of rainwater, thus limiting the parking lot’s usability during wet 
weather conditions.  Also, the existing paving is dated, crumbling, and in need of re-paving; the 
original chain link fencing is overgrown with vegetation and requires repair; and the lot is not safe 
after dark due to limited visibility and no lighting.  SF BMW is prepared, at its own cost, to correct 
the grading, install area lighting, and perform the necessary deferred maintenance. 
 
Harrison Street Location 
SF BMW occupies the majority of the city block across from the FLA, and is the largest employer in 
this neighborhood of mixed residential and commercial uses.  SF BMW is the largest potential user 
due to the ready availability of on-street parking to satisfy local demand.
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Directly Negotiated Long Term Lease Benefits to the State 
• Entering into a directly negotiated long-term lease with a prominent high-end business such 

as SF BMW is the most beneficial method for the Department to implement necessary but 
expensive long-term maintenance repairs, ensure quality improvements, and guarantee tenant 
motivation to maintain the improvements in first class condition.  The Department has no 
budget to maintain or improve its airspace properties. 

• Directly negotiating a long-term lease with a tenant that will be using the airspace site for 
private no fee parking, like SF BMW, decreases the risk that the airspace site will remain 
vacant for months due to annual permitting related issues.  Recent changes in public parking 
regulations by the City have substantially increased the costs of obtaining annual public 
parking permits, and require an eight-week processing and formal hearing period during 
which Department properties must remain vacant.  Private no-fee parking uses do not require 
public parking permits. 

• The Department would receive rent based on the properties’ highest and best use as 
employee parking instead of the typical general public parking use.  General public parking 
supports a lower rental rate due to the “middle-man” parking operator profit, the added 
expense of the City’s 25 percent public parking tax, and the new costly permitting 
requirements. 

 
SUMMARY: 
 
The ability to directly negotiate with SF BMW is in the best interest of the Department for the 
reasons stated above.  SF BMW is a prominent downtown City business and has been a reliable and 
conscientious Department tenant.  The FLA requires certain expensive repairs and the Department 
does not have the budget to make these necessary repairs.  SF BMW is prepared to make the 
required repairs and construct a number of aesthetic improvements that will benefit the Department 
and the surrounding neighborhood.  Such repairs and improvements are not financially feasible 
without the tenant’s ability to amortize the costs over a longer term.  A 15-year lease would allow 
the Department to receive fair market rent for an extended period of time with the ability to increase 
rent as the market changes, and would allow for the required repairs.  A well-respected local 
business, such as SF BMW, is much more motivated to demand quality improvements and better 
maintain the improvements over the life of the lease term, than is a generic public parking business 
that would be the typical tenant for such a site. 

 
Attachments:  
 
Exhibit A:  SF-80-08 location maps and photos 

 Exhibit B:  Location photos 
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EXHIBIT A 

 

 
 

 
 

Looking northeast at Harrison and Chesley Streets.  Lot entrance is visible on Chesley St. 

SF BMW 

FLA 
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EXHIBIT B 
 

 
Harrison St looking north 

 

 
Harrison St looking south 

SF BMW 
SF BMW 

FLA 

Residential & Small 
Retail 

SF BMW 

FLA 

Residential & Small 
Retail 
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M e m o r a n d u m 
 
To: CHAIR AND COMMISSIONERS 
 

CTC Meeting: October 8, 2013 

 Reference No.: 4.19 
 Action 

 

From:  ANDRE BOUTROS 
 Executive Director 

 

Subject: PROPOSED FY 2014-15 ALLOCATION SET-ASIDE FOR THE PUBLIC UTILITIES 
COMMISSION RAILROAD GRADE CROSSING PROTECTION MAINTENANCE 
PROGRAM,  RESOLUTION G-13-15 

 

ISSUE: 
Should the Commission support the Public Utilities Commission’s (PUC) request (Attachment A) 
to increase the allocation set-aside for the Railroad Grade Crossing Maintenance Program in the 
FY 2014-15 State Budget from $2 million to $3.765 million? 
 
RECOMMENDATION: 
Staff recommends that the Commission adopt Resolution G-13-15 (Attachment B) supporting only 
$2 million for the Railroad Grade Crossing Maintenance Program in the FY 2014-15 Budget. 

Public Utilities Code Section 1231.1 permits the Commission to increase the set-aside amount for 
the Railroad Grade Crossing Maintenance Program.  While the Commission has increased the set-
aside for the last five years, to $2 million from the statutorily required $1 million minimum, State 
Highway Account revenues directed to the Railroad Grade Crossing Maintenance Program means 
less for State Highway Operation and Protection Program (SHOPP) projects. 

Although it is important to maintain grade crossing protection devices at the interface of road/rail 
transportation systems, the Commission must consider all programs under its purview. 
 
BACKGROUND: 
The Automatic Grade Crossing Protection Maintenance Fund was established in 1965 by the State 
Legislature to pay the local share of the cost for maintaining automatic grade crossing protection 
devices installed by the railroad corporations after October 1, 1965.  The local share represents 
only 50% of the total project cost; the other 50% is borne by the railroad corporations.  This 50-50 
payment split presumes that rail and highway users equally share the crossing and should therefore 
equally share the cost of maintaining the crossing devices. 
 
Initially, annual appropriations of $1 million for maintenance of warning devices was sufficient to 
cover all claims filed by the railroad and street railroad corporations.  In 1973, changes to the 
federal grade crossing protection funding program resulted in increased installations and upgrading 
of automatic grade crossing protection devices.  Consequently claims began exceeding the funds 
available from 1977 onward.  Consistent with the claims made over the last five years, the claims 
for FY 2014-15 are expected to be about $3.765 million for approximately 2,700 crossings, but the 
reimbursement of claims would be limited to the amount recommended for allocation by the 
Commission. 
 
 
Attachments 
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CALIFORNIA TRANSPORTATION COMMISSION 
California Public Utilities Commission 

Railroad Grade Crossing Protection Maintenance Program 
Allocation Set-Aside for $2 Million in FY 2014-15 

 
Resolution #G-13-15 

 
1.1 WHEREAS, the Automatic Grade Crossing Protection Maintenance Fund was established by 

the Legislature in 1965 (Public Utilities Code Section 1231.1) to pay the local share of the 
cost of maintaining automatic grade crossing protection devices installed by railroad 
corporations after October 1, 1965; and 

 
1.2 WHEREAS, since 1967 a minimum of $1 million per year has been appropriated by the State 

Legislature and allocated by the California Transportation Commission to the California 
Public Utilities Commission (CPUC) for its Railroad Grade Crossing Protection Maintenance 
Program; and 

 
1.3 WHEREAS, in 1973 the federal law changed, which resulted in the increased installation and 

upgrading of automatic grade crossing protection devices; and 
 
1.4 WHEREAS, the total claims submitted by the railroad corporations have substantially 

exceeded the $1 million cap since 1977; and 
 
1.5 WHEREAS, the anticipated claims to be submitted to the CPUC for FY 2014-15 are estimated 

to be about $3.765 million, which exceeds the annual $1 million required allocation set-aside 
by $2.765 million; and 

 
1.6 WHEREAS, the Commission considered the revenues in the State Highway Account, as well 

as programs funded through the State Highway Account. 
 
 
2.1 NOW THEREFORE BE IT RESOLVED, that the California Transportation Commission 

supports a $2 million allocation set-aside in the FY 2014-15 Budget for the PUC Railroad 
Grade Crossing Protection Maintenance Program, rather than the PUC-recommended 
allocation set-aside of $3.765 million. 



 STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 
 

M e m o r a n d u m 
 
To: CHAIR AND COMMISSIONERS 
 

CTC Meeting: October 8, 2013 

 Reference No.: 4.20 
 Information 

 

From:  ANDRE BOUTROS 
 Executive Director 

 

Subject: PRESENTATION OF THE DRAFT FISCAL YEAR (FY) 2012-13 
ENVIRONMENTAL ENHANCEMENT AND MITIGATION (EEM) PROGRAM 

 
Under Streets and Highways Code Section 164.56(e), the California Transportation Commission 
(Commission) is charged with the responsibility of funding an annual Environmental Enhancement 
and Mitigation (EEM) Program as scored and prioritized by the California Natural Resources 
Agency (Resources Agency) in accordance with the funding level provided in the State Budget. 
The Fiscal Year (FY) 2012-13 State Budget provided $10 million for the EEM Program. 

THE 2012-13 EEM PROGRAM: 
For FY 2012-13, the Resources Agency evaluated 76 grant applications and recommends that the 
Commission approve 37 projects identified on the attached list of “Projects Recommended for 
Funding”. 
 
Specifically, the Resources Agency recommends funding 17 projects in the north for $4,098,898 and 
20 projects in the south for $5,901,102, for a FY 2012-13 EEM Program total of $10,000,000. 
 
Each project recommended for funding must provide (1) evidence of environmental clearance prior 
to adoption and (2) potential for allocation at the December 2013 Commission meeting or the project 
is subject to removal from the list. 
 
The second attachment is the Substitution List prepared by the Resources Agency.  The list is 
divided between Northern and Southern Counties.  The Northern Counties Substitution Projects 
section includes 6 projects displayed in priority order for substitution should any of the northern 
county projects on the Recommended for Funding list be unable to proceed at this time.  The 
Southern Counties Substitution Projects section includes 3 projects displayed in priority order for 
substitution should any of the southern county projects on the Recommended for Funding list be 
unable to proceed at this time. 
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BACKGROUND: 
Under EEM statutes, the Resources Agency is responsible for developing and adopting procedures 
and criteria; evaluating grant proposals; submitting a list of ranked projects recommended for 
funding; and finding that the projects are eligible for funding under Article XIX of the State 
Constitution.  The Resources Agency’s procedures and criteria contain a detailed, quantitative 
scoring mechanism that is used to evaluate and rank projects in priority order by assigning point 
scores to each project.  In accordance with the provisions of Section 187 and 188 of the Streets and 
Highways Code, an attempt is made to allocate 40% of the total amount recommended to projects in 
the northern counties and 60% of the total amount to projects in southern counties. 
 
The EEM Program is designed to undertake “environmental enhancement and mitigation projects 
that are directly or indirectly related to the environmental impact of modifying existing 
transportation facilities or for the design, construction, or expansion of new transportation facilities”.  
EEM projects must provide environmental enhancements and mitigation over and above what is 
otherwise called for under the California Environmental Quality Act (CEQA) of 1970 or the 
National Environmental Policy Act (NEPA) of 1969. 
 
The general categories of EEM projects eligible for funding are: 
 
 Highway Landscape and Urban Forestry projects designed to offset vehicular emissions of 

carbon dioxide through the planting of trees and other suitable plants.  Projects may be within or 
outside the right-of-way of the related transportation facility.  Projects within the right-of-way, 
however, are not intended to supplant or augment highway landscaping that would normally be 
funded by the responsible public agency.  Any planting within public road rights-of-way shall be 
limited to trees only. 

 
 Resource Lands acquisition, restoration or enhancement of resource lands to mitigate the loss of, 

or the detriment to, resource lands lying within or near the right-of-way, acquired for proposed 
transportation improvements.  Resource lands include natural areas, wetlands, forests, 
woodlands, meadows, streams, or other areas containing fish or wildlife habitat.  Enhancement 
of resource lands may include the restoration of wildlife corridors. 

 
 Roadside Recreational acquisition and/or development of roadside recreational opportunities, 

including roadside rests, scenic overlooks, trails, trailheads, sno-parks, and parks. 
 
Any local, state or federal agency or nonprofit entity may apply for and receive grants under the 
EEM Program.  The applicant is not required to be a transportation organization but must be able to 
demonstrate adequate charter or enabling authority to carry out the type of project proposed.  Two or 
more entities may participate in a joint project. 
 
 
 
Attachments 
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CAT CO APPLICANT PROJECT NAME AWARD

HLUF SCL Our City Forest Green & Healthy San Jose Neighborhoods  $        182,160 

MP BUT Butte County Department of Public Works Ord Ferry Bridge Bat Colony Restoration  $          30,320 

MP BUT Chico, City of Phase III Bikeway 99 / State Route 32 Widening Interface  $        350,000 

RL YUB Bear Yuba Land Trust Yuba River: Black Swan Riparian Expansion Resources Land 
Acquisition  $        185,000 

RL CC Contra Costa Resource Conservation District Pinole Creek Fish Passage Enhancements at I-80 Culverts  $        350,000 

RL HUM Friends of the Dunes Coastal Habitat Conservation through Acquisition  $          86,820 

RL HUM Humboldt Bay Harbor Recreation and 
Conservation District Humboldt Bay Spartina Eradication  $        180,000 

RL MEN Mendocino County Resources Conservation 
District

Denmark Creek Fish Barrier Removal and Riparian Enhancement, 
Phase II  $          84,354 

RL SHA Pacific Forest Trust, Inc. Hancock McCloud Working Forest Conservation Easement  $        350,000 

RL SON Sonoma County Water Agency Lower Adobe Creek Habitat Enhancement and Restoration  $        145,671 

RL MER Trust For Public Land Kelsey Ranch Conservation Easement  $        450,000 

RL TUO Tuolumne County Land Trust Ratto Ranch Conservation Easement Acquisition  $        350,000 

RR CC East Bay Regional Park District Point Pinole, Shoreline Access Improvements  $        304,739 

RR HUM Humboldt Trails Council Lacks Creek Recreational Trail System  $        269,834 

RR SM San Mateo Department of Public Works and 
Parks, County of Devil's Slide Trail  $        270,000 

RR SON Sonoma-Marin Area Rail Transit District SMART Pathway - Sonoma County Southwest Blvd. to Golf Course 
Drive  $        160,000 

RR PLA Tahoe City Public Utility District Homewood Bike Trail Project  $        350,000 

SUBTOTAL - 17 NORTHERN PROJECTS (40% total funding)  $     4,098,898 

HLUF LA Amigos de los Rios Emerald Necklace Expanded Green Infrastructure Network: East 
County Los Angeles  $        350,000 

HLUF ORA Irvine, City of Alton Parkway Landscape Enhancement  $        350,000 

HLUF LA Koreatown Youth & Community Center, Inc. Expo Line Neighborhood Forestation  $        150,000 

HLUF SD River Partners Proctor Valley Habitat Restoration  $        349,361 

HLUF TUL Visalia, City of Growing Visalia's Urban Forest  $        266,437 

MP SB Carpenteria, City of Community Garden and Park Mitigation  $        350,000 

RL SD Chaparral Lands Conservancy Proctor Valley Vernal Pool Restoration  $        349,994 

RL RIV Coachella Valley Conservation Commission NCCP Blowsand Ecosystem Conservation  $        125,000 

RL SD Friends of Famosa Slough Acquisition of the Lichty Property at the Famosa Slough  $        282,825 

RL LA Mountains Recreation and Conservation 
Authority Malibu Creek Resource Lands Acquisition  $        350,000 

RL VEN Nature Conservancy, The Tierra Rejada Wildlife Linkage and Farm Conservation Easements  $        350,000 

RL LA Santa Clarita, City of Southern Boundary Wildlife Corridor Conservation  $        350,000 

RL SBD Trust for Public Land Coyote Valley Acquisition  $        317,500 

RL VEN Ventura County Transportation Commission Santa Clara River Riparian Enhancement  $        350,000 

RR SBD Big Bear Lake, City of Knickerbocker Channel Multi-Use Trail  $        350,000 

RR SLO Land Conservancy of San Luis Obispo Roadside Recreation at the Octagon Barn Center in San Luis Obispo  $        263,538 

RR LA Los Angeles Conservation Corps Wiseburn Walking Path/Trail  $        349,990 

RR SD San Diego County Public Works Dept. Barnett Ranch Preseve Enhancement  $        175,000 

RR LA San Marcos, City of North Twin Oak Valley Urban Trail  $        350,000 

RR SBD Yucaipa, City of El Dorado Ranch Wildlands Park  $        121,457 

SUBTOTAL - 20 SOUTHERN PROJECTS (60% total funding)  $     5,901,102 

TOTAL RECOMMENDED PROGRAM  $   10,000,000 

PROJECTS RECOMMENDED FOR FUNDING (37 PROJECTS)
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CAT CO APPLICANT PROJECT NAME AWARD

RL HUM Friends of the Dunes Coastal Habitat Conservation through Restoration  $       310,719 

RL MEN Mendocino County Resources Conservation District Johnson Ranch Gully Rehabilitation Project  $         85,806 

RR NEV Truckee, Town of Truckee River Legacy Trail Phase 3B Trailhead  $       214,000 

RR SCL San Jose, City of Coyote Creek Trail (Tasman Drive Light Rail to Montague 
Expressway  $       350,000 

RR SHA Redding, City of Riverside Drive Trail Connection  $       350,000 

RR SHA Redding Community Services Department, City of Henderson and Parkview Open Space Improvements  $       350,000 

SUBTOTAL - 6 NORTHERN SUBSTITUTE PROJECTS  $    1,660,525 

HLUF LA North East Trees Ascot Hills Park Planting Project  $       350,000 

HLUF LA Los Angeles Conservation Corps I-5 Corridor Model Community Urban Reforestation  $       349,487 

RR LA Trust for Public Land Aliso Creek Confluence Project  $       350,000 

SUBTOTAL - 3 SOUTHERN SUBSTITUTE PROJECTS  $    1,049,487 

TOTAL SUBSTITUTION LIST  $    2,710,012 

SUBSTITUTION LIST (9 PROJECTS)
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.1a./2.6e. 
 Action Item 
 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 

Transportation Programming 
 
 

Subject: TRAFFIC CONGESTION RELIEF PROGRAM PROJECT AMENDMENT / FINANCIAL 
ALLOCATION AMENDMENT 

 RESOLUTION TAA-13-01, AMENDING RESOLUTION TAA-10-06 
RESOLUTION TFP-13-03, AMENDING RESOLUTION TFP-07-07 AND 

 RESOLUTION TFP-06-09 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission approve a project and an allocation amendment for Traffic Congestion 
Relief Program (TCRP) Project 74.9 (PPNO 2006), amend the allocation for Project 84 (PPNOs 
0260 and 0260F), and re-allocate the allocation savings from Project 84 to Project 74.9; both 
projects are located in San Diego County.   
 
ISSUE: 
 
The Department and the San Diego Association of Governments (SANDAG) propose to 
amend TCRP Project 74.9, Pacific Surfliner - Santa Margarita River Bridge and Double Track 
and TCRP Project 84, Route 52 - Four miles of new six-lane freeway to Santee, Mission Gorge 
to Route 67, to program an additional $1,300,000 in TCRP funds for the construction phase on 
Project 74.9 and to de-allocate $1,300,000 in savings from the Right of Way (R/W) phase on 
Project 84 and redistribute to the construction phase on Project 74.9.  
 
BACKGROUND: 
 
The State Route 52 project (TCRP Project 84) consists of a new six-lane freeway extension to the 
City of Santee, extending the existing Route 52 freeway from Route 125 to Route 67.  The project 
encompasses multiple construction contracts and extensive R/W acquisitions.  The project is 
substantially complete, with three landscape mitigation projects in the construction phase.  Of the 
$45 million in TCRP funds previously allocated for R/W activities on the project, approximately 
$43.7 million has been expended, leaving $1.3 million in savings.  SANDAG proposes to de-
allocate the $1.3 million and redistribute the savings to TCRP Project 74.9 for construction 
activities.   
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The original programming capacity for TCRP Project 74 is $47 million.  Project 74 includes 
several sub-projects along the Pacific Surfliner intercity rail line in San Diego County to improve 
reliability and on-time performance.  The Commission has approved the programming of 11 sub-
projects totaling $45.47 million, leaving a programming capacity of $1.53 million. 
 
One of the sub-projects, TCRP Project 74.9 - Santa Margarita River Bridge and Double Track 
project (PPNO 2006), received an allocation of $23 million in November 2007.  Although 
construction began on schedule, numerous unforeseen events led to a delay in the construction 
schedule and the need for a budget increase.  The discovery of additional contaminated soil; the 
need to procure and install additional pile lengths for a number of bridge foundation piles; 
breaches to the cofferdam for a bridge column foundation; a partial false work failure requiring 
removal and reconstruction of the entire bridge superstructure; and the impacts of extreme adverse 
weather to the project all resulted in an additional 12-month delay to the last approved construction 
schedule.  The delay also resulted in a cost increase of $3 million of which $1.3 million would be 
funded from TCRP and $1.7 million from local fund sources.   
 
The program capacity increase of $1.3 million to TCRP Project 74.9 comes from the $1.53 
million not yet programmed from the original $47 million capacity for Project 74. 
 
The allocation increase of $1.3 million to TCRP Project 74.9 is funded from the allocation 
savings from TCRP Project 84 re-allocated to TCRP 74.9.  This allocation will fully fund this 
sub-project of the Pacific Surfliner.  
 
The proposed revisions are shown as follows. 
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REVISES:  TCRP 74.9, PACIFIC SURFLINER - SANTA MARGARITA BRIDGE AND 
DOUBLE TRACK PROJECT (PPNO 2006) 
 

Prop 1B - PTMISEA

 16,206     Proposed 16,206 16,206      
0Change 0

Existing 16,206 16,206

PM Back
RAILSan Diego

PM Ahead

FY 2008-09
FY 2012-13
FY 2013/14AB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
75

Route/Corridor

R/W 
Supp

CON 
Supp

Change
Proposed

0
3,487

2006 R906__
PA&ED

R/W

FY 2005-06

NA
San Diego Association of Governments
Replace Santa Margarita Bridge and Double Track
In San Diego, within the boundaries of Pendleton USMC Base & Oceanside, at the Santa Margarita River Br.                                                    
Replace single track bridge with new double track bridge; add second track at each end for total new 2.5 mi. segment. 

RTPA/CTC:
Project Title:

IIP                                     
Existing 3,487 3,487 500 2,987

222.8 225.3    

Project Totals by Component

CONR/W

AB 3090

AB 3090

2007-08

PA&ED

Project Component 
Completion (FY)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17 PS&E

3,487    
0 00

      500 2,987

16,206

23,007
TCRP (Committed)                        
Existing 23,007 23,007
Change 1,300 1,300

   
1,300

24,307    Proposed 24,307 24,307     
Total
Existing 42,700 42,700       

  
 39,213 500 2,987
 1,300 0 0Change 1,300 1,300    

 
  

Proposed 44,000 44,000         40,513 500 2,987
 
 
RESOLUTION TAA-13-01 AND RESOLUTION TFP-13-03 
 
Be it Resolved, with all conditions stipulated still in effect, that the California Transportation 
Commission hereby amends the project applications for Traffic Congestion Relief Program Project 
74.9 and Project 84 to reflect the changes described above and illustrated in the attached document.  
 
Be it Further Resolved, that the California Transportation Commission hereby approves 
corresponding allocation amendments in accordance with the attached vote box; and 
 
Be it Further Resolved, that the projects, as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation; and 
 
Reimbursement of eligible costs are subject to the policies, restrictions and assurances as set forth 
in the Commission’s policy for allocating, monitoring, and auditing Traffic Congestion Relief 
Program projects, and are governed by the terms and conditions of the Fund Transfer Agreement, 
Program Supplement or Cooperative Agreement, and subsequent amendments to the same if 
required, as executed between the Implementing Agency and the California Department of 
Transportation. 
 
 
Attachment 
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Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
BREF # and Project Description 

Description of Allocation 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.6e      Traffic Congestion Relief Program Allocation Amendment Resolution TFP-13-03 
 Amending Resolution TFP-06-09 and
 Amending Resolution TFP-07-07 
 Resolution TAA-13-01 
 Amending Resolution TAA-10-06 

1 
($1,300,000) 

California 
Department of 
Transportation 

11 – San Diego 
 

 
Project #84.0 – Route 52 - Four miles of new six-lane freeway to 
Santee, Mission Gorge to Route 67 in San Diego County (PPNOs 0260 
and 0260F)   
 
Amend TFP-06-09 to reduce Right of Way allocation by $1,300,000, 
from $45,000,000 to $43,700,000 and transfer $1,300,000 to Project 74.9 
for construction. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $45,000,000 ($1,300,000) $43,700,000 
 
Output/Outcome:  The new Route 52, connecting from Route 125 to Route 
67 will reduce congestion on Interstate 8.  

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 
30.20.710.010 

 
 
 

($1,300,000) 
 

2 
$1,300,000 
San Diego 

Association of 
Governments 

11 – San Diego 
 

 
Project #74.9 – Pacific Surfliner - Santa Margarita River Bridge and 
Double Track (PPNO 2006) 
 
Amend TFP-07-07 to receive transfer of $1,300,000 from Project 84.0 
for construction. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $23,007,000 $1,300,000  $24,307,000 
 
Output/Outcome:  Provide a 4.5-mile segment of continuous double 
track allowing for maximum speeds between 75 and 90 miles per hour. 

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 
30.20.710.010 

 
 
 

$1,300,000 
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 Reference No.: 2.5b.(1) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-13-17 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $40,786,000 for seven projects programmed in the 2012 State 
Highway Operation and Protection Program (SHOPP) and $6,594,000 for three additional projects 
amended into the SHOPP by Department action.   
 
 
ISSUE: 
 
The attached vote list describes 10 SHOPP projects totaling $47,380,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $47,380,000 be allocated from the Budget Act of 2012, Budget Act Items 
2660-302-0042 and 2660-302-0890, for 10 SHOPP projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-13-17 

1 
$6,600,000 

 
El Dorado 
03-ED-50 
30.7/31.7 

 
Near Pollock Pines, 11 miles east of Placerville at Sly Park 
Road Undercrossing No. 25-42.  Outcome/Output:  Replace 
bridge to maintain structural integrity, reduce risk to lives and 
properties, and to comply with the Bridge Inspection Report 
recommendation. 

 
03-3291 

SHOPP/13-14 
$6,700,000 
0300000072 

4 
0F2204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$132,000 
 

$6,468,000 

2 
$16,853,000 

 
Contra Costa 
04-CC-680 
22.7/24.8 

 
Near Marina Vista, at the Mococo Overhead Bridge and the 
southbound Mococo off-ramp.  Outcome/Output:  Retrofit 
bridge and replace off-ramp structure to maintain structural 
integrity, reduce risk to lives and properties and improve 
public safety. 

 
04-0303B 

SHOPP/13-14 
$16,870,000 
0400000967 

4 
3A8704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
 

$337,000 
 

$16,516,000 

3 
$2,102,000 

 
San Francisco 

04-SF-Var 
Var 

 
In San Francisco and Santa Clara Counties on various routes 
and various locations.  Outcome/Output: Construct Americans 
with Disabilities Act (ADA) curb ramps and associated ADA 
improvements to comply with the ADA standards. 

 
04-0273M 

SHOPP/13-14 
$11,619,000 
0400001152 

4 
4A6304 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.361 

 
$42,000 

 
$2,060,000 

4 
$503,000 

 
Santa Cruz 
05-SCr-1 
8.0/14.9 

 
Near the city of Santa Cruz, from 0.4 mile south of Freedom 
Boulevard to 0.4 mile north of Ocean Street.  
Outcome/Output:  Install eight closed circuit television 
cameras (CCTV) at interchanges along this highway to 
monitor traffic conditions and improve incidence response. 

 
05-9000 

SHOPP/13-14 
$2,956,000 
0500000029 

4 
0C9014 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
 

$10,000 
 

$493,000 

5 
$2,270,000 

 
Madera 

06-Mad-99 
20.2/22.7 

 
Near Fairmead, at various locations from south of Avenue 
21 ½ to Route 152.   Outcome/Output: Construct double thrie 
beam median barriers along 1.5 centerline miles to reduce the 
number and severity of cross median collisions. 

 
06-6603 

SHOPP/13-14 
$2,200,000 
0600020447 

4 
0N2004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$45,000 
 

$2,225,000 

6 
$2,500,000 

 
Los Angeles 

07-LA-10 
R5.5/14.8 

 
In the city of Los Angeles, at various locations from Route 
405 to Route 110 within the Ballona Creek drainage area.  
Outcome/Output:  Install sand filters and infiltration 
devices to remove dissolved metal pollutants and attain 
storm water discharge total maximum daily limit (TMDL) 
goals. 

 
07-3870 

SHOPP/13-14 
$5,654,000 
0700020196 

4 
259204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$50,000 
 

$2,450,000 

7 
$9,958,000 

 
San Joaquin 

10-SJ-4 
R8.3/T14.3 

 
Near Stockton, 0.1 mile east of Bacon Island Road to the  
San Joaquin River Bridge.   Outcome/Output:  Widen and 
upgrade roadway intersections, rehabilitate pavement, place 
shoulder and median rumble strips, and upgrade drainage 
facilities along 12 lane miles to improve traffic safety and ride 
quality. 

 
10-0302 

SHOPP/13-14 
$8,700,000 
1000020428 

4 
0W1204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

$199,000 
 

$9,759,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund 

TypeProgram 
Code 

Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-13-17 

8 
$2,406,000 

 
Placer 

03-Pla-89 
T8.6/12.8 

 

 
In Tahoe City, from 0.1 mile north of Route 89/28 Junction to 
0.5 mile north of Alpine Meadows Road.  Outcome/Output:  
Install drainage system to prevent runoff from encroaching 
into the roadway and improve roadway safety. 

 
03-5286 

SHOPP/13-14 
$2,975,000 

0312000295 
4 

3F4404 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.335 

 
 

$48,000 
 

$2,358,000 
 
 

9 
$1,988,000 

 
Sonoma 
04-Son-1 

34.5 
 

 
Near Jenner, north of Fort Ross State Historic Park.   
Outcome/Output:  Reconstruct slope and roadway and 
construct retaining wall to prevent further downhill slippage 
and failure of the roadway. 

 
04-0480R 

SHOPP/13-14 
$2,200,000 

0414000074 
4 

4S6204 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$40,000 
 

$1,948,000 
 
 

10 
$2,200,000 

 
Los Angeles 

07-LA-1 
33.3/34.5 

 

 
In Santa Monica, from Dewey Street to Route 10.   
Outcome/Output:  Relinquish 5.2 miles of roadway 
(Lincoln Boulevard) to local jurisdiction.  City will accept 
ownership, maintenance, operation and liability over the 
relinquished facilities. 
 
(Financial Contribution Only to the city of Santa Monica. 

 
07-3320 

SHOPP/13-14 
$2,200,000 

0700000411 
4FCO 

240504 

 
2012-13 
302-0042 

SHA 
20.20.201.160 

 
 

$2,200,000 
 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.5b.(2) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR MULTI-FUNDED PROJECT FUNDED WITH SHOPP AND 

PROPOSITION 1B TCIF 
            RESOLUTION FP-13-18 
            RESOLUTION TCIF-A-1314-08 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $15,000,000 for TCIF Project 94 (Santa Clara – US 101 
Freeway Performance Initiative [PPNO 0499R]) a State Highway Operation and Protection Program 
(SHOPP)/Proposition 1B Trade Corridor Improvement Fund (TCIF) project, in Santa Clara County 
programmed in the 2012 SHOPP.   
 
 
ISSUE: 
 
The attached vote list describes one SHOPP/TCIF project totaling $15,000,000.  The Department is 
ready to proceed with this project and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $15,000,000 be allocated from the Budget Act of 2012, Budget Act Items 
2660-302-0042 and 2660-302-0890, for the SHOPP/TCIF project described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
 



CTC Financial Vote List October 8, 2013 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5b.(2) Multi-Funded Projects Funded with SHOPP and Proposition 1B TCIF Resolution FP-13-18 
  Resolution TCIF-A-1314-08 

1 
$15,000,000 

 
Santa Clara 
04-SCl-101 

26.7 

 
Santa Clara – US 101 Freeway Performance Initiative 
Project.  Near Edenvale, from San Benito County line to 
Route 85.  Outcome/Output:  Install ramp metering and traffic 
operation system to minimize gridlock of the highway system, 
decrease travel time and improve mobility.  (TCIF Project 94) 
 
(CEQA – CE; 03/19/2012.) 
(NEPA – CE; 03/19/20123. 
 
(SHOPP funded Trade Corridor Improvement Fund (TCIF) 
project.) 

 
04-0449R 

SHOPP/12-13 
$18,349,000 
0400020304 

4 
153304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
 

$300,000 
 

  $14,700,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013  

 Reference No.: 2.5c.(1) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION FP-13-19 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $52,440,000 for four State administered State Transportation 
Improvement Program (STIP) projects, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes four State administered STIP projects on the State Highway System 
totaling $52,440,000, plus $28,340,000 from other sources.  The Department is ready to proceed 
with these projects and is requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $39,992,000 be allocated from Budget Act of 2012, Budget Act Items    
2660-301-0042 and 2660-301-0890 for construction and $12,448,000 for construction engineering 
for four State administered STIP projects described on the attached vote list. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Projects on the State Highway System  Resolution FP-13-19 

1 
$143,000 

 
Department of 
Transportation 

MCTC 
Modoc 

02-Mod-139 
22.6/22.8 

 
Perez CCTV and RWIS.  In Perez, at Perez Inspection Station.  
Install CCTV (Closed Circuit Television) and RWIS (Roadside 
Weather Information System). 
 
Final Project Development 
 Support Estimate: $ 218,000 
 Programmed Amount: $ 161,000 
 Adjustment: $   57,000    (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $  25,000 
 Programmed Amount: $  47,000 
 Adjustment: $  22,000 (Credit) 
 
(RIP CONST savings for $24,000 to be returned to Modoc 
County regional shares.) 
 
(Related SHOPP Minor Allocation under EA 1E0604 in the 
amount of $277,000; October 2013.) 
 
Outcome/Output:  Provides safety to the traveling public 
through the use of images of hazards and roadway conditions 
within minutes. 

 
02-3383 

RIP/13-14 
CONST 

$167,000 
$143,000 

0212000030 
4 

1E060 

 
2012-13 
301-0042 

SHA 
20.20.075.600 

 
 

$143,000 
 

 

2 
$3,000,000 

 
City of Pacifica 
Department of 
Transportation 

MTC 
San Mateo 
04-SM-1 
40.4/40.8 

 

 
Route 1, San Pedro Creek Bridge Replacement Project.  In the 
city of Pacifica. Replace existing bridge over the San Pedro 
Creek.    
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Time Extension for FY 11-12 CON expires January 31, 2014.) 
 
(Concurrent Consideration of Funding under Resolution  
E-13-68; October  2013) 
 
(Contributions from other sources: $10,141,000.) 
 
Outcome/Output:  Replace existing structure, reconstruct 
approaches, and re-grade channel within the project limits.   

 
04-2140H 
RIP/11-12 
CON ENG 

$0 
$2,600,000 

CONST 
$3,000,000 
$400,000 

0400000743 
4 

26560 

 
001-0042 

SHA 
 

2012-13 
301-0042 

SHA 
20.20.075.600 

 
$2,600,000 

 
 
 

$400,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Projects on the State Highway System  Resolution FP-13-19 

3 
$2,518,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
20.4/20.7 

 

 
Sonoma 101 at College Avenue.  In Santa Rosa, at the 
intersection of Route 101 at College Avenue. Construct various 
improvements. 
 
Final Project Development (RIP) 

Support Estimate: $1,558,000 
Programmed Amount: $1,300,000 
Adjustment: $0 (< 20%) 
 

Final Right of Way (RIP) 
Right of Way Estimate: $3,951,000 
Programmed Amount: $3,650,000 
Adjustment: $0 (< 20%) 
 

Final Right of Way (IIP) 
Right of Way Estimate: $1,000,000 
Programmed Amount: $1,000,000 
Adjustment: $0  

  
(RIP CONST savings of $382,000 to return to Sonoma 
County regional shares.) 
 
(Time Extension for FY 12-13 CON expires December 31, 
2013.) 
 
(Future Consideration of Funding under Resolution E-04-04; 
February 2004.) 
 
Outcome/Output:  Widen College Avenue within the project 
limits. 

 
04-0789E 
RIP/12-13 
CON ENG 
$450,000 
CONST 

$2,450,000 
$2,068,000 
0400000692 

4 
24544 

 
001-0042 

SHA 
001-0890 

FTF 
 

2012-13 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
$9,000 

 
$441,000 

 
 
 

$41,000 
 

$2,027,000 

4 
$46,779,000 

 
Department of 
Transportation 

OCTA 
Orange 

12-Ora-5 
3.7/6.2 

 

 
I-5 HOV Lanes - South of Avenida Vista Hermosa to South of 
Pacific Coast Highway.  In San Clemente from South of 
Avenida Vista Hermosa to South of Pacific Coast Highway.  
Add HOV Lane in each direction. 
 
Final Project Development:   N/A 
Final Right of Way:    N/A 
 
(Future Consideration of Funding under Resolution E-12-06; 
February 2012.) 
 
(RIP CONST savings of $10,000,000 to be returned to Orange 
County share balance.  Additional CMAQ funds are available 
for construction.)  
 
(Contributions from other sources: $18,199,000.) 
 
Outcome/Output:  Construction of 2.5 miles of HOV lane in 
each direction.  

 
12-2531E 
RIP/13-14 
CON ENG 
$9,398,000 

CONST 
$47,381,000 
$37,381,000 
1200020278 

4 
0F96C1 

 
001-0042 

SHA 
001-0890 

FTF 
 

2012-13 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
$188,000 

 
$9,210,000 

 
 
 

$500,000 
 

$36,881,000 

 
 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013  

 Reference No.: 2.5c.(3a) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-13-20 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $15,700,000 for 13 locally administered State Transportation Improvement 
Program (STIP) projects off the State Highway System, as follows:  

o $14,075,000 for five STIP projects; and 
o $1,040,000 for three STIP Transportation Enhancement projects; and 
o $585,000 for five STIP Programming, Planning, and Monitoring projects. 

 
ISSUE: 
 
The attached vote list describes 13 locally administered STIP projects off the State Highway System 
totaling $15,700,000, plus $5,088,000 from other sources.  The local agencies are ready to proceed 
with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $15,700,000 be allocated from the Budget Act of 2012, Budget Act Items  
2660-101-0042 and 2660-101-0890 for 13 locally administered STIP projects described on the 
attached vote list. 
 
Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System        Resolution FP-13-20 

1 
$2,881,000  

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Union Street and Sea Avenue Reconstruction. South of 
Eureka in Pine Hill.  Union Street to Higgins to Sea Avenue 
from Little Fairfield to Union Street.  Reconstruct Roadway. 
 
(Future Consideration of Funding under Resolution E-09-50; 
May 2009.) 
 
Outcome/Output:  Rehabilitate 5,400 feet of roadway, realign 
roadway to correct geometric deficiencies and provide 7,200 
feet of shoulder widening to enhance pedestrian and vehicular 
safety. 

 
01-2081 

RIP/13-14 
CONST 

$2,881,000 
0100000021 

 
2012-13 
101-0042 

SHA 
20.30.600.620 

 
 

$2,881,000 

2 
$6,200,000 

 
City of Ridgecrest 

Kern COG 
09-Kern 

 
West Ridgecrest Boulevard four-lane project.  In Ridgecrest, 
on West Ridgecrest Boulevard, from Norma Street Mahan 
Street to China Lake Boulevard.  Reconstruct and widen to 
four lanes.     
 
(Concurrent Consideration of Funding under Resolution  
E-13-70; October 2013.)  
 
Outcome/Output:  Will reconstruct and widen 1.7 miles of 
roadway and improve pedestrian safety and traffic circulation. 

 
09-2022 

RIP/13-14 
CONST 

$6,200,000 
0913000059 

 
2012-13 
101-0890 

FTF 
20.30.600.620 

 
 

$6,200,000 

3 
$1,500,000 

 
City of Tehachapi 

Kern COG 
09-Kern  

 
Challenger Drive Extension Project.  In Tehachapi, on 
Challenger Drive from its current eastern edge to Dennison 
Road.  Construct pavement including shoulders.   
 
(Future Consideration of Funding under Resolution E-09-89; 
December 2009.) 
 
Outcome/Output:  Will improve local traffic circulation and 
provide direct access to medical facilities from the northern 
portion of the city.  

 
09-6435 

RIP/13-14 
CONST 

$1,500,000 
0913000004 

 
2012-13 
101-0890 

FTF 
20.30.600.620 

 
 

$1,500,000 
 
 

4 
$3,250,000 

 
Stanislaus County 

StanCOG 
10-Stanislaus 

 
 
 

 
Widen Claribel Road from SR 108 & SR 219 to Oakdale Road.  
Near Modesto and Riverbank, on Claribel Road from Route 
108 to Oakdale Road.  Widen to two lanes in each direction 
with two way left turn lane, and install signal at Coffee Road.     
 
(Future Consideration of Funding under Resolution E-12-50; 
June 2012) 
 
(Will be combined with PPNO 0220 for construction.) 
 
(Contributions from other sources: $4,450,000.) 
 
Outcome/Output:  Improve regional network circulation, relieve 
existing congestion, reduce traffic delay, and accommodate 
future traffic.  Improve the level of service along the Claribel 
corridor. 

 
10-0230 

RIP/13-14 
CONST 

$3,250,000 
1014000022 

 

 
2012-13 
101-0890 

FTF 
20.30.600.620 

 
 

$3,250,000 
 
 

5 
$244,000 

 
Tuolumne County 
Tuolumne CTC 
10-Tuolumne 

 

 
Mono Way Operational & Safety.  In Sonora, along Mono Way 
(Old Route 108) between Peaceful Oak Road and Via Este 
Road.  Construct operational and safety improvements.         
 
Outcome/Output:  Roadway widening and installation of paved 
shoulders / operational improvements and reduction in 
collision rates. 

 
10-0235 

RIP/13-14 
PA&ED 

$244,000 
1014000028 

 
2012-13 
101-0042 

SHA 
20.30.600.620 

 
 

$244,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the  Resolution FP-13-20 
 State Highway System  

6 
$105,000 

 
City of Blue Lake 

HCAOG 
01-Humboldt 

 

 
I Street Pedestrian Improvements.  In downtown Blue Lake on I 
Street between Blue Lake Boulevard and First Street.  
Construct sidewalks and pedestrian improvements.           
 
(Time extension for FY 12-13 CON expires on October 31, 
2013.) 
 
Outcome/Output:  This project will construct 1620 linear feet of 
sidewalks to improve safety for pedestrians to travel from the 
residential area to the schools and downtown Blue Lake. 

 
01-2289 

RIP TE/12-13 
CONST 

$105,000 
0112000100 

 
2012-13 
101-0890 

FTF 
20.30.600.731 

 

 
 

$105,000 

7 
$95,000 

 
City of Placerville 

EDCTC 
03-El Dorado 

 

 
Class I Bike Path Trail Clay Street to Bedford Avenue.  In 
Placerville, between Clay Street and Bedford Avenue.  
Construct Class I Bike Path.                  
 
(Future Consideration of Funding under Resolution E-13-20; 
May 2013.) 
 
(Time extension for FY 11-12 CON expires on October 31, 
2013.) 
 
Outcome/Output:  This project will offer a viable transportation 
alternative to bicycle commuters and recreational opportunities 
to pedestrians, cyclists, and equestrians by providing safe and 
direct route between residences and major activity centers in 
the City of Placerville. 

 
03-1215 

RIP TE/11-12 
CONST 
$95,000 

0300020747 

 
2012-2013 
101-0890 

FTF 
20.30.600.731 

 
 

$95,000 

8 
$840,000 

 
Stanislaus County 

StanCOG 
10-Stanislaus 

 
 

 
Claribel Road Class I Bike Path.  Near Modesto and Riverbank, 
on Claribel Road from SR 108 to Oakdale Road.  Construct 
Class I bike path. 
 
(Future Consideration of Funding under Resolution E-12-50; 
June 2012.) 
 
(Will be combined for construction with PPNO 0230.) 
 
(Contributions from other sources: $638,000.) 
 
Outcome/Output:  The bike/pedestrian lane will promote non-
motorized transportation encouraging, not using the alternative 
single occupant vehicle to destinations within and surrounding 
areas.  

 
10-0220 

RIP TE/13-14 
CONST 

$840,000 
1014000021 

 
2012-13 
101-0890 

FTF 
20.30.600.731 

 
 

$840,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects     Resolution FP-13-20 

9 
$34,000 

 
Del Norte Local 
Transportation 
Commission 

DNLTC 
01-Del Norte 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal effective July 1, 2013.) 
 

 
01-1032 

RIP/13-14 
CONST 
$34,000 

0113000138 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$34,000 

10 
$200,000 

 
Inyo County Local 

Transportation 
Commission 

Inyo LTC 
09-Iny 

 
Planning, Programming and Monitoring 
 
 
 

 
09-1010 

RIP/13-14 
CONST 

$200,000 
0913000012 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$200,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects     Resolution FP-13-20 

11 
$47,000 

 
Amador County 
Transportation 
Commission 
Amador CTC 
10-Amador 

 
Planning, Programming and Monitoring 
 

 
10-B1950 
RIP/13-14 
CONST 
$47,000 

1014000035 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$47,000 

12 
$244,000 

 
Merced County 
Association of 
Governments 

MCAG 
10-Merced 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal effective August 12, 2013.) 
 

 
10-5960 

RIP/13-14 
CONST 

$244,000 
1014000017 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$244,000 
 

13 
$60,000 

 
Tuolumne County 

Transportation 
Council 

Tuolumne CTC 
10-Tuolumne 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal effective August 14, 2013.) 
 

 
10-0452 

RIP/13-14 
CONST 
$60,000 

1014000029 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$60,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013  

 Reference No.: 2.6f.(2) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGH-SPEED PASSENGER 

TRAIN BOND - URBAN/COMMUTER PROJECTS  
                  RESOLUTION HST1A-A-1314-01 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $141,752,000 for two locally administered Proposition 1A High-Speed 
Passenger Train Bond Fund (HSPTBF) – Urban/Commuter projects. 

 
ISSUE: 
 
The attached vote list describes two locally administered HSPTBF projects totaling $141,752,000, 
plus $385,752,000 from other sources.  The local agencies are ready to proceed with these projects 
and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $141,752,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6043 for two Proposition 1A High-Speed Passenger Train Bond Fund – Urban/Commuter 
projects described in the attached vote list. 

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 

Project Title 
Location 

Project Description 

Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.6f.(2) Proposition 1A–High-Speed Passenger Train Bond Program – Urban/Commuter Resolution HST1A-A-1314-01 

1 
$1,752,000 

 
Sacramento 

Regional Transit 
District 
SACOG 

03-Sacramento 
 

 
Sacramento Intermodal Facility High Speed Rail Program 
Projects.  
Improvements to provide connectivity of Sacramento Regional 
Transit service to High Speed Rail including relocation of 
existing light rail track, storage tracks and passenger platform 
and associated systems. 
 
(Contributions from other sources:  $1,752,000.) 
 
Outcome/Output:  Advance and complete full environmental 
document and clearance. 

 
HSR/13-14 

PA&ED 
$1,752,000 
0313000317 

S 
 
 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

 
 

$1,752,000 
 
 
 
 

2 
$140,000,000 

 
San Francisco Bay 
Area Rapid Transit 

District 
MTC 

04-San Francisco 
 

 
Milbrae Station Track Improvements & Car Purchase. 
Purchase of 46 new rail cars and the lengthening of all three 
rail storage tracks immediately south of the station. 
 
(CEQA; CE - 771.11(c)(7).) 
 
(Contributions from other sources:  $384,000,000.) 
 
Outcome/Output:  Provide direct service and increase 
capacity between San Francisco International Airport and 
Milbrae. 

 
HSR/13-14 

CONST 
$140,000,000 
0414000100 

S 
 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$140,000,000 
(Partial) 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.5c.(3b)  
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rihui Zhang 
 Acting Division Chief 
 Local Assistance 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED LOCALLY 

ADMINISTERED PROJECT  
RESOLUTION FP-13-__ 

 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) not approve this request to allocate an additional $70,000 
to Lake County for the locally administered State Transportation Improvement Program  
(STIP) Transportation Enhancement (TE) Bridge Arbor Bikeway.  The request is not consistent with 
STIP Guidelines.  The project is described below. 
 
ISSUE: 
 
Additional funds are being requested for the previously voted locally administered Bridge Arbor 
Bikeway STIP TE Reserve project (PPNO 3036C) to complete the Project Approval and 
Environmental Document (PA&ED) phase. 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3b) Supplemental Financial Allocation for Locally Administered STIP TE Projects  Resolution FP-13-__  
 off the State Highway System  

1 
$70,000 

 
County of Lake 

LAPC 
01-Lake 

 

 
Bridge Arbor Bikeway.  Between the Nice Lucerne Cutoff at 
Westlake Drive and Bridge Arbor North/State Route 20 
intersection at Upperlake. Construct Class I and Class III 
bikeways.       
 
(Supplemental Allocation for $70,000 from FY 14-15 TE 
Reserve PPNO 01-3036.) 
 
Outcome/Output:  Provide a safe facility for bicycle commuters. 
 

THE DEPARTMENT DOES NOT RECOMMEND THE 
APPROVAL OF THIS REQUEST AS IT IS NOT CONSISTENT 

WITH STIP GUIDELINES 
 

 
01-3036C 

RIP TE/14-15 
PA&ED 
$70,000 

0100020311 

 
2012-13 
101-0890 

FTF 
20.30.600.731 

 
 
$70,000 
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PROJECT DESCRIPTION: 
 
This project is located in Lake County between the Nice Lucerne Cutoff at Westlake Drive and the 
Bridge Arbor North/State Route 20 intersection near the Town of Upper Lake.  The project will 
construct Class I and Class III bikeways to provide a safe route for bicycle commuters and provide a 
facility for recreational purposes. 
 
FUNDING STATUS: 
 
On January 19, 2011, the Commission allocated $50,000 for PA&ED for this project. 
 
REASONS FOR COST INCREASE: 
 
The Bridge Arbor Bikeway project experienced a $70,000 cost increase to the environmental phase for 
two reasons.   
 
The first reason is a bad estimate.  The initial environmental estimate grossly underestimated the effort 
required to complete the environmental process.  This is due to the project being different from the 
standard projects that Lake County typically has constructed. 
 
The second reason is the need for additional environmental documentation.  This includes biological, 
archaeological, geotechnical, hydraulic, surveying and preliminary design work.  Since the initial 
estimate for this project was submitted Lake County has had time to go more in depth into what was 
required to complete environmental studies.  There will be a fairly long pedestrian bridge over Middle 
Creek and the project transverses quite a distance through environmentally sensitive areas.  These 
areas include extensive wetlands and riparian habitat, which require detailed environmental studies 
and environmental surveys that require more time and are more costly to complete.  The need for 
many of these advanced studies and surveys cannot be predicted until after the environmental work 
begins, which makes the environmental efforts very difficult to estimate.  
 
RECOMMENDATION: 
 
The Department recommends that the Commission not approve the request for $70,000, as it is not 
consistent with STIP Guidelines. 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 

 Reference No.: 2.5d.(1) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR PROJECT THAT EXCEEDS THE PROGRAMMED AMOUNT BY MORE 

THAN 20 PERCENT  
RESOLUTION FP-13-22 

 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission allocate $1,378,000 for one State Highway Operation and Protection 
Program (SHOPP) project identified below. 
 
 
ISSUE: 
 
Funds are needed for one programmed project in order to advertise the construction contract. 

 
 
RESOLUTION: 
 
Resolved, that $1,378,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-302-0042 
and 2660-302-0890, to provide funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Programmed 

Amount 

 
Current 

Programmed 
Amount 

 
Program 

Adjustment 

 
Revised 

Programmed 
Amount 

% Increase 
Above Current 
Programmed 

Amount 
1 04-Son-116 $680,000 $680,000 $698,000 $1,378,000 102.6% 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5d.(1) Allocation for Project the Exceeds 20 Percent of the Programmed Amount Resolution FP-13-22 

1 
$1,378,000 

 
Sonoma 

04-Son-116 
13.6/13.9 

 

 
Near Guerneville, from 1.1 miles east of Mays Canyon Road 
to 0.1 mile west of Odd Fellows Park Road. 
Outcomes/Outputs:  Replace failed retaining wall, stabilize 
slope, repair drainage facilities and repair pavement 
damaged by heavy rainfall. 
 

 
04-0816K 

SHOPP/13-14 
$680,000 

0400020157 
4 

1G4204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$28,000 
 

$1,350,000 

 
 
RECOMMENDATION: 
 
The Department recommends that this request for $1,378,000 be approved to allow this project to be 
advertised. 

 
 
 
 
 
 
 
 
 
 
 
 
                                 
               
               
 
 
 
 
 
 
 

PROJECT DESCRIPTION: 
 

This project is in Sonoma County, on Route 116, from 1.1 miles east of Mays Canyon Road to 0.1 
mile west of Odd Fellows Park Road.  In winter of 2009, a washout caused the existing culvert 
headwall and retaining wall to overturn along the eastbound direction of Route 116.  Due to the 
urgency of repairing the damage, an emergency opening contract was executed to construct geo-
synthetic reinforced embankment to stabilize the side of the highway.  This project will replace the 
existing retaining wall, stabilize the slope, repair drainage facilities and repair distressed pavement. 
 

Project Limits 
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FUNDING STATUS: 
 
This project is currently programmed in the 2012 SHOPP for $680,000.  This request for 
$1,378,000 is an increase of 102.6 percent above the programmed amount.   
 
 
REASON FOR INCREASE: 
 
The cost increase is primarily due to increases in structure items, Storm Water Pollution Control 
permit, environmental permits, environmental mitigation permit, and traffic control safety items. 

 
• Project scope was changed from soldier pile retaining wall to concrete retaining wall with precast 

piles, cast in place concrete facing and cast in place cantilevered slab top to minimize impact to the 
adjacent creek and to provide better stability to support the cantilevered slab.  This added $170,000 
to the cost of the project. 

 
• The original cost estimate on the Storm Water Pollution Control permit was budgeted at 

$11,000.  However, the updated cost of $45,000 was due to the site conditions and working in 
the adjacent creek.  This added $34,000 to the cost of the project. 
 

• Due to the stringent environmental permit requirements, the project incurred additional cost for 
temporary creek diversion system and temporary water treatment system.  This added 
$150,000 to the cost of the project. 

 
• The addition of the Environmental Mitigation permit, which includes on-site tree replacement, 

added $50,000 to the cost of the project. 
 
• Permits requiring an on-site monitoring by a qualified biologist added $89,000 to the project. 
 
• Additional traffic control measures are needed due to the change in the design of the retaining 

wall which required access to the creek.  In addition, the Smart Cushion Innovations (SCI) 
crash cushion was used to reduce the project footprint along with temporary signal systems and 
portable changeable message signs.  This added $102,000 to the cost of the project. 

 
• Changes in the design standards for signal mast arm and pole for temporary traffic control 

system added $30,000 to the cost of the project. 
 
• Continued deterioration of the pavement requires cold plane and Hot Mix Asphalt (HMA) 

overlay added $28,000 to the cost of the project. 
 
• Supplemental work, state furnished material and expenses and contingency costs were adjusted 

accordingly and added $45,000 to the cost of the project. 
 

The project estimate has increased by $698,000, from $680,000 to $1,378,000. 
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Permanent Restoration (PR) are projects where the final work done is to restore a damaged site to 
pre-emergency condition.  Damage Assessment Form (DAF) is used as the project initiation 
document for programming purposes. However, the DAF is an abbreviated project initiation 
document, which for many restoration projects, does not establish reliable project costs or accurate 
delivery schedules.  To eliminate the possibility of this occurring in the future, and with existing 
planning resource constraints, the Department is evaluating changes to the initiation document for 
permanent restoration projects to a more robust, comprehensive, and reliable planning study to 
improve the likelihood of successful project delivery.   

 
 

FUNDING OPTIONS: 
 
OPTION A:   Approve this request, as represented above, for $1,378,000 to allow this project to 

be advertised.  

OPTION B:   Deny this request and direct the Department to reprogram in 2014 SHOPP.  The 
Department has considered this option and determined that reprogramming this 
project in 2014 SHOPP would result in greater costs and further deterioration of the 
existing pavement to an unacceptable level; maintenance costs will continue to rise; 
maintenance personnel will be exposed to high volumes of traffic. 

 
 

RECOMMENDED OPTION: 
 
The Department recommends that this request for $1,378,000, as presented in Option A above, be 
approved to allow this project to be advertised.  
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 

 Reference No.: 2.5d.(2) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR PROJECT THAT EXCEEDS THE PROGRAMMED AMOUNT BY MORE 

THAN 20 PERCENT  
RESOLUTION FP-13-23 

 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission allocate $16,584,000 for one State Highway Operation and Protection 
Program (SHOPP) project identified below. 
 
ISSUE: 
 
Funds are needed for one programmed project in order to advertise the construction contract. 

 
 
RESOLUTION: 
 
Resolved, that $16,584,000 be allocated from the Budget Act of 2012, Budget Act Items 2660-302-0042 
and 2660-302-0890, to provide funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Programmed 

Amount 

 
Current 

Programmed 
Amount 

 
Program 

Adjustment 

 
Revised 

Programmed 
Amount 

% Increase 
Above Current 
Programmed 

Amount 
1 04-SM-101 $9,320,000 $9,320,000 $7,264,000 $16,584,000 77.9% 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund 

TypeProgram 
Code 

 
 
 
 

Amount by 
Fund Type 

2.5d.(2) Allocations for Projects with Cost that  Exceed 120 Percent of the Programmed Amount Resolution FP-13-23 

1 
$16,584,000 

 
San Mateo 
04-SM-101 

0.0/0.6 
 

 
In Palo Alto and East Palo Alto, from 0.1 mile north of the 
Embarcadero Road Overcrossing to 0.3 mile south of the 
University Avenue Overcrossing.   Outcome/Output:  Replace 
the San Francisquito Creek Bridge (No.36-0013L/R) to 
maintain structural integrity, reduce the risk to lives and 
properties, and to meet the current seismic strengthening 
standards. 

 
04-0685P 

SHOPP/13-14 
$9,320,000 

0400000678 
4 

235624 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$332,000 
 

$16,252,000 

 
 
RECOMMENDATION: 
 
The Department recommends that this request for $16,584,000 be approved to allow this project to be 
advertised. 
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PROJECT DESCRIPTION: 
 
This project is located in San Mateo and Santa Clara Counties in Palo Alto and East Palo Alto, from 
0.1 mile north of the Embarcadero Road Overcrossing to 0.3 mile south of the University Avenue 
Overcrossing.  The project will replace the existing bridges over the San Francisquito Creek and 
replace two sound walls. 
 
Structures Maintenance has determined that the portion of the bridge, built in 1931, needs to be 
replaced due to its deteriorated condition.  Since the remainder of the structure is already over 50 years 
old, it has been determined that the complete bridge, including both frontage roads, should be 
replaced.  The new bridge will be 12 feet wider than the existing to satisfy the lane and shoulder 
requirements of the auxiliary lanes that were recently constructed.  The bridge will also be 43 feet 
longer than the existing in anticipation of projects by the San Francisquito Creek Joint Powers 
Authority to widen the creek for flood control purposes. 
 
 
FUNDING STATUS: 
 
This project is currently programmed in the 2012 SHOPP for $9,320,000.  This request for 
$16,584,000 is an increase of 77.9 percent above the programmed amount. 
 
 
REASONS FOR COST INCREASE: 
 
Both Roadway and Structures cost estimates have increased significantly since the original program 
estimate and the more recent estimate.  
 

• The San Francisquito Creek Bridge is located within the limits of a Proposition 1B Corridor 
Management Improvement Account (CMIA) funded auxiliary lanes project.  It was originally 
planned for the projects to be combined under one construction contract.  Once it was 
determined that the timeframe needed to clear the bridge work environmentally, along with the 
need to acquire right of way, could not meet the strict CMIA funding timelines, the projects 
continued separately.  Asphalt concrete overlay to cover pavement scarring from lane shifting 
is now needed on both projects since the time lag between the two projects is close to two 
years.  This added $680,000 to the cost of the project. 

 
• The existing 8-foot diameter storm drain owned and operated by the city of Palo Alto (City) 

was initially to be relocated by the City.  Due to the revised bridge alignment to avoid costly 
right of way impacts and more defined construction staging, it now has to be relocated twice, 
first by the City prior to bridge construction and second during freeway closures for bridge 
construction.  The City is bearing the cost of the first relocation, and the State will bear the 
cost of the final relocation.  This added $220,000 to the cost of the project. 

  



CHAIR AND COMMISSIONERS Reference No.:  2.5d.(2)  
CALIFORNIA TRANSPORTATION COMMISSION October 8, 2013 

 Page 4 of 5 
 

  
 “Caltrans improves mobility across California” 

 
• The traffic control system to provide one-way traffic control on one of the frontage roads 

requires more coordination with a commercial driveway that was originally proposed to be 
closed to traffic.  Due to the need to reduce Right of Way impacts to the property, the traffic 
control system was redesigned to handle traffic using this driveway.  In addition, the multiple 
shifting of traffic lanes due to the construction staging requires the Traffic Operation System 
loops to be shifted accordingly.  This added $740,000 to the cost of the project. 

 
• Permitting agencies have required stricter control of work within the creek.  Water sampling 

and monitoring, as well as revisions to the temporary creek diversion system, are a result of 
the additional permit requirements.  This added $580,000 to the cost of the project. 

 
• Overall increases in unit prices on asphalt, concrete and steel have occurred due to changes in 

the economy from 2010 to 2013.  This added $1,940,000 to the cost of the project. 
 

• Revised retaining wall locations and designs resulting from the realignment of the bridge 
structure to avoid costly right of way condemnation, schedule delay and cost impacts.  This 
added $270,000 to the cost of the project. 

 
• Additional items as a result of detailed design (such as epoxy coated rebar versus bar 

reinforcing steel, sound wall spread footing foundation versus pile foundation, sign structure 
relocation) added $1,625,000 to the cost of the project. 

 
• Increases in time-related overhead, mobilization and contingency due to the increased cost in 

contract items added $1,209,000 to the project. 
 

The project experienced many changes during the design period.  The major factors include:  the 
project being combined with the CMIA Auxiliary Lane project; coordination with the San Francisquito 
Creek Joint Powers Authority’s Flood Control Project; and the various property owners in this urban 
area.  A risk management plan was developed early in the project to identify the risks as best as 
possible.  
 

• When the CMIA Auxiliary Lane project and San Francisquito Creek bridge were planned to 
be combined, the fallback was to separate the project if the schedules did not match.  
However, the cost impacts of separating the projects were not fully quantified in the risk 
management plan to reveal a cost impact due to the AC overlay.  In the future, a more 
thorough risk management plan will be completed on similar projects.  

 
• Detailed design revealed costs that were not identified in the original estimate for 

programming.  The contingencies in the program estimate were not sufficient to cover these 
additional costs.  In the future, more frequent reviews and updates of project estimates will aid 
in earlier identification of these costs.  
  

• Recent permit requirements from regulatory agencies have increased project costs.  These 
should be considered in future programming estimates. 
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FUNDING OPTIONS: 
 
OPTION A: Approve this request as presented above for $16,584,000 to allow this project to be 

advertised.  
 

OPTION B:   Deny this request and direct the Department to reprogram in 2014 SHOPP.  The 
Department has considered this option and determined that reprogramming this 
project in 2014 SHOPP would result in greater costs and further deterioration of the 
bridge. 

 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request for $16,584,000, as presented in Option A above, be 
approved to allow this project to be advertised. 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 

 Reference No.: 2.5d.(3) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR PROJECT THAT EXCEEDS THE PROGRAMMED AMOUNT BY MORE 

THAN 20 PERCENT 
RESOLUTION FP-13-24 

 
 
 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission allocate $923,000 for one State Highway Operation and Protection 
Program (SHOPP) project identified below. 
 
 
ISSUE: 
 
Funds are needed for one programmed project in order to advertise the construction contract. 

 
 
RESOLUTION: 
 
Resolved, that $923,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-302-0042 and 
2660-302-0890, to provide funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Programmed 

Amount 

 
Current 

Programmed 
Amount 

 
Program 

Adjustment 

 
Revised 

Programmed 
Amount 

% Increase 
Above Current 
Programmed 

Amount 
1 07-LA-105 $500,000 $500,000 $423,000 $923,000 84.6% 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5d.(3) Allocation for Project the Exceeds 20 Percent of the Programmed Amount Resolution FP-13-24 

1 
$923,000 

 
Los Angeles 
07-LA-105 

R2.6 
 

 
In Hawthorne, at Inglewood Avenue. 
Outcomes/Outputs:  Repair slope and hydroseed to 
permanently restore area damaged in storm event. 
 

 
07-4433 

SHOPP/12-13 
$500,000 

0712000166 
4 

3X350 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$78,000 
 

$845,000 

 
 
RECOMMENDATION: 
 
The Department recommends that this request for $923,000 be approved to allow this project to be 
advertised. 
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PROJECT DESCRIPTION: 

 
This project located in Los Angeles County on Route 105, in the city of Hawthorne, at Inglewood 
Avenue will repair damage at one location caused by heavy winter storm events that occurred on 
December 18, 2010. 
 
FUNDING STATUS: 
 
The project was amended into the SHOPP on November 14, 2011, and is currently programmed in 
Fiscal Year 2012-13 in the 2012 SHOPP for $500,000.  At the August 2013 Commission meeting, 
a four-month allocation extension was approved to allow sufficient time to include updated 
specifications into the contract.  This request for $923,000 is an increase of 84.6 percent above the 
programmed amount.   

 
The change is a direct result of the inadequate investigations and cost estimate made during the 
development of the project initiation document and subsequent failure to update programmed 
costs. 

 
REASON FOR INCREASE: 
 
A detailed estimate was not properly prepared during the development of the project initiation 
document.  The preliminary estimate contained only three items:  roadway excavation, 
geosynthetic reinforcement, and erosion control.  This estimate did not account for 13 additional 
items associate with the project, thereby adding an additional $423,000 to the cost of this project. 
 
 

ITEM DESCRIPTION COST 
State Furnished Materials and Expenses $ 66,000 
Electrical Lighting $ 56,750 
Drainage Inlet and Pipe $ 52,000 
Contingencies $ 43,580 
Traffic Control System $ 40,000 
Mobilization $ 40,000 
Concrete Pavement $ 32,260 
Remove Concrete Pavement $ 23,000 
Water Pollution Control Program $ 21,938 
Imported Borrow $ 21,000 
Temporary Railing (Type K) $ 10,500 
Supplemental Work $ 9,300 
Remove Pipe $ 9,000 
Miscellaneous Adjustments ($ 2,328) 

TOTAL ADDITIONAL COST $ 423,000 
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Permanent Restoration (PR) are projects where the final work done is to restore a damaged site to 
pre-emergency condition.  Damage Assessment Form (DAF) is used as the project initiation 
document for programming purposes. However, the DAF is an abbreviated project initiation 
document, which for many restoration projects, does not establish reliable project costs or accurate 
delivery schedules.  To eliminate the possibility of this occurring in the future, and with existing 
planning resource constraints, the Department is evaluating changes to the initiation document for 
permanent restoration projects to a more robust, comprehensive, and reliable planning study to 
improve the likelihood of successful project delivery.   
 
In addition, the Department’s responsible regional District will implement procedures to track 
project estimate dates for all projects to ensure estimates are accurate, receive timely updates, and 
that appropriate programming actions take place to address any variances from the programmed 
estimates. 

 
FUNDING OPTIONS: 
 
OPTION A:   Approve this request, as represented above, for $923,000 to allow this project to be 

advertised.  

OPTION B:    Deny this request and direct the Department to adjust the project to remain within 
the programmed amount.  The Department has considered this option and 
determined that reducing the scope of work on this project, and executing another 
project to complete the deleted work later, would result in greater costs and more 
disruption to the traveling public. 

 
 

RECOMMENDED OPTION 
 
The Department recommends that this request for $923,000 as presented in Option A above, be 
approved to allow this project to be advertised.  
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 

 Reference No.: 2.5e.(1) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-13-07 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission allocate an additional $1,470,000 for one State Highway Operation and 
Protection Program (SHOPP) project identified below. 
 
 
ISSUE: 
 
Additional funds are needed for one previously approved project in order to complete construction. 

 
 
RESOLUTION: 
 
Resolved, that $1,470,000 be allocated from the Budget Act of 2013, Budget Act Items 2660-302-0042 
and 2660-302-0890 to provide additional funds to allow the following project to complete construction. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocated 
Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 08-SBd-62 $12,047,000 $13,008,000 $1,470,000 $14,478,000 11.3% 
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PROJECT LOCATION: 
 
 
 

 
 
  

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-13-07 

1  
$1,470,000 

 
Department of 
Transportation 

SANBAG 
San Bernardino 

08-SBd-62 
142.2/142.9 

 
In Earp, at the Colorado River Bridge  
(No. 54-1000).  Outcome/Output:  Replace one 
bridge to maintain the structural integrity. 
 
Supplemental funds needed to complete 
construction. 
 
Total Revised Amount: $14,208,000 
 
 

 
08-0227F 
SHOPP 
2008-09 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.111 

 
SHOPP 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.111 
0800000637 

4 
378704 

 
 
 
 

$304,000 
 

$12,704,000 
 
 
     

 
 
 
 
 
 
 
 
 
 
 
 

       $29,000 
                                                                         

$1,441,000 
      

 
 
 
 

$304,000 
 

$12,704,000 
 
 
 
 
 

       $29,000 
                                                                         

$1,441,000 
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PROJECT DESCRIPTION: 
 
This project is located at the Colorado River Bridge (Bridge No. 54-1000) on Route 62 in San 
Bernardino County, California and La Paz County, Arizona.  The bridge crosses the Arizona state line 
at mid-river.  The project limits extend from Parker Dam Road in Earp, California to 3rd Street in 
Parker, Arizona.  The project replaces the existing bridge due to bridge foundation scour and 
streambed degradation.  Since the original construction of the bridge, the existing river streambed has 
dropped approximately 20 feet.  This change in channel grade has resulted in a loss of lateral support 
and embedment for the existing bridge foundation piles. 
 
FUNDING STATUS: 
 
This project was voted in April 2010, for $12,047,000 and includes equal funding, by cooperative 
agreement, from the State of Arizona.  The project was awarded February 15, 2011, for $26,016,000.  
The current $13,008,000 allotment of California SHOPP funds includes a $961,000 G-12 allocation 
adjustment at time of award.  An additional $1,470,000 for California’s share of supplemental funds 
are needed to complete construction.  This results in an overall increase of 11.3 percent over the 
current SHOPP allocation.  The cost increase has been discussed with the Arizona Department of 
Transportation (ADOT), and ADOT has agreed to proceed to completion with their 50 percent share. 
The project is approximately 85 percent complete, with half-width of the new structure complete and 
open to temporary staged traffic.  Full construction completion is anticipated in February 2014.   
 
Several Notice of Potential Claims have been filed by the contractor, but the final amount of these 
claims has not been determined.  All claims will go through the Dispute Resolution Board (DRB) 
process; however, if rulings by the DRB are not in favor of the Department, additional supplemental 
funds might be required to close-out the contract. 

 
REASONS FOR COST INCREASE: 
 
An additional $1,470,000 for California’s share of the project is needed to complete the construction 
contract.  Several contract change orders (CCO’s) as described below require additional funds for the 
project to complete construction.   
 
The first is due to differing site conditions encountered during removal of the existing bridge piers 
within the river waterway.  The alignment of the existing bridge overlaps that of the new bridge 
requiring its removal before the second half of the new structure can be built.  However, removal of 
the existing bridge piers could not be done as planned because previously unknown concrete over-pour 
areas and rock rip-rap prevented coffer dam installations.  These differing site conditions were the 
result of emergency repair work conducted in 1992 on the original structure foundations, but not 
clearly documented in the final as-built plans.  This change added an additional $650,000 to the state’s 
cost of this project. 
 
The second CCO is a change to the pile design at one bridge abutment.  The original design called for 
cast-in-drilled-hole type piles at both abutments, but soil caving of the drilled holes at one abutment 
prevented this operation from successfully proceeding.  A change, at additional cost, to cast-in-steel-
shell type piles allowed pile shells to be successfully driven through the soil instead.  This change 
added an additional $300,000 to the state’s cost of this project. 
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The third CCO is a result of the need to maintain pedestrian access across the river during 
construction.  The existing structure did not have formal sidewalks, but pedestrians used a narrow 
raised curb that was part of the bridge barrier rail.  The final configuration for the new structure 
includes a sidewalk; however, the contract staging plans did not permit pedestrians in the interim.  
After construction started, it was recognized that a number of pedestrians were regularly crossing the 
river.  A CCO was required to cantilever pedestrian walkways off the temporary bridge false work to 
safely accommodate these users.  This change added an additional $220,000 to the state’s cost of this 
project. 
 
In addition, CCOs are anticipated for changes to reinforcing steel in a retaining wall, removal of rock 
rip-rap, and for time related overhead.  These changes added an additional $300,000 to the state’s cost 
of this project. 
 
As a result of the contract changes and over-runs, the Department has implemented modifications to 
its current practices.  Future investigations will include hydrographic surveying within the waterways 
for bridge elements that are covered by water.  The Department could then better ensure plans are 
accurately depicting existing contours and clearly state, in the contract specifications, what subsurface 
conditions may be encountered.  Underwater surveying technology continues to develop and is 
monitored by the Department for potential use on future projects.  Furthermore, continued emphasis 
will be placed on as-built documentation of field changes and conditions, and accommodating 
pedestrians within projects will also continue to be emphasized. 

 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request as presented above for $1,470,000 to allow this project to 

complete construction.  
 

OPTION B:   Deny this request and direct the Department to revise the scope to stay within the 
allocated budget amount.  The Department considered this option and determined 
that reducing the scope of work on this project, and executing another project to 
complete the deleted work later, would result in greater costs and more disruption to 
the traveling public. 

 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $1,470,000, as presented in Option A above, be 
approved to complete construction of the project. 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.5e.(2) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT  

RESOLUTION FA-13-08 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $504,000 in Regional Improvement 
Program (RIP) funds and $228,000 in Interregional Improvement Program (IIP) funds for the East 
Sonora Bypass Stage II project (PPNO 0021B) in Tuolumne County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to complete 
construction. 
 
RESOLUTION: 
 
Resolved, that $732,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation  

 
Allocation 

Adjustment 

 
Revised 

Allocation 

% Increase 
Above 

Current 
Allocation 

1 
 

10-Tuo-108 
 

CMIA 

IIP 
RIP 

Total 

$11,155,000 
$11,047,000 

$4,358,000 
$26,560,000 

$11,155,000 
$11,047,000 

$4,358,000 
$26,560,000 

$0 
$228,000 
$504,000 
$732,000 

  $11,155,000 
$11,275,000 

$4,862,000 
$27,292,000 

0.0% 
2.1% 

11.6% 
2.8% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects                                                                          Resolution FA-13-08 

1 
$732,000 

 
Department of 
Transportation 

TAPC 
Tuolumne 

10N-Tuo-108 
R4.0/R6.0 

 

 
East Sonora Bypass Stage II.  Near Sonora on 
Route 108 from Peaceful Oak Road to Via Este 
Road.  Construct a 2-lane expressway. 
 
Outcome/Output:  Project benefits show the daily 
time savings for individual person-minutes saved is 
4.7.  The cumulative person-minutes saved is 25,592, 
resulting in total daily vehicle hours saved of 644. 
 
Supplemental Funds are needed to complete 
construction. 
 
Total Revised Amount:  $27,292,000 

 
10-0021B 

IIP 
2010-11 

304-6058 
TFA 

20.20.025.700 
 

RIP 
2010-11 

304-6058 
TFA 

20.20.075.600 
 

CMIA  
2010-11 

304-6055 
20.20.721.000 

 
RIP 

2012-13 
301-0042 

SHA 
20.20.075.600 

 
IIP 

2012-13 
301-0042 

20.20.025.700 
1000000394 

4 
34042 

 
 
 
 

$11,047,000 
 
 
 
 
 

$4,358,000 
 
 
 
 
 

$11,155,000 
 
 

 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

$504,000  
 
 
 
 

$228,000 

 
 
 
 

$11,047,000 
 
 
 
 
 

$4,358,000 
 
 
 
 

$11,155,000 
 
 
 
 

$504,000 
 
 
 
 

$228,000 

 
PROJECT DESCRIPTION: 
 
The project is located near Sonora, on Route 108 from Peaceful Oak Road to Via Este Road.  The 
project will construct a two-lane expressway on a new alignment. 
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PROJECT LOCATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
FUNDING STATUS: 
 
In June 2007, the Commission programmed $13,858,000 of Proposition 1B Corridor Mobility 
Improvement Account (CMIA) funds, $14,300,000 of Interregional Improvement Program (IIP) 
funds, and $5,642,000 of Regional Improvement Program (RIP) funds for construction. 
 
In April 2010, the Commission approved Resolution CMIA-PA-0910-018, which deleted the 
proposed on-ramp and off-ramp at Peaceful Oak Road from the project scope, and reduced the IIP 
construction budget to $13,800,000. 
 
In January 2011, the Commission allocated $11,155,000 of CMIA funds, $11,047,000 of IIP 
funds, and $4,358,000 of RIP funds for construction; savings of $2,703,000 in CMIA, $2,753,000 
in IIP, and $1,284,000 in RIP were returned to their respective programs.  The construction 
contract was awarded in December 2011, with an authorized budget that matched the allocations. 
 
As of August 20, 2013, construction was 82 percent complete.  However, an additional $732,000 is 
needed to complete construction. 
 
REASONS FOR COST INCREASE: 
 
The Tuolumne County Transportation Council (TCTC) would still like to construct the Peaceful Oak 
Road ramps that were deleted in April 2010.  And TCTC will propose a new project in its 2014 
Regional Transportation Improvement Plan to construct the deleted ramps. 
 
However, construction of the new ramps requires the widening of the Peaceful Oaks Road 
Undercrossing that is being constructed by the East Sonora Bypass Stage II project.  In order to widen 
the structure, new columns would need to be built, which would require new Right of Way and 
mitigation for a known historical archeological site. 
 

Tuolumne County 

Project Limits 
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Upon review, the Department determined that the new structure could be modified, at a cost of 
$414,000, such that new columns would not be required when the structure is widened.  By modifying 
the structure during the East Sonora Bypass Stage II project, over $2,000,000 will be saved by the 
follow-up ramps project.  As a result, the Department issued a change order for the structure 
modifications.  When the change order was approved, sufficient contingencies existed to fund the 
changes.  However, other changes, particularly unanticipated site conditions, resulted in the need for 
additional erosion control and slope stabilization measures, and are expected to exhaust the 
contingencies.  Therefore, an additional $732,000 is needed to complete construction.  It is proposed 
that RIP funds be used for the entire $414,000 cost of the structure modification because the change 
benefits the TCTC.  It is proposed that the remaining $318,000 increase be split between RIP and IIP 
funds in proportion to the existing programming. 
 
Lessons learned include the need for additional subsurface investigations for future projects in this 
area to ensure that the design includes flatter slopes or slope stabilization measures, and additional 
storm water best management practices.  Also, for future projects, the design team will consider the 
need for future structure widening, and possibly modify the structure design to simplify the future 
widening. 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $732,000, to 

complete construction.  
 
OPTION B: Deny this request.  The Department would not be able to complete construction of the 

project as currently designed.  The roadway structural section could be reduced, but it 
would reduce the design life of the project and probably generate a claim from the 
contractor. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $732,000, as presented in Option A above, be 
approved to complete construction. 
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REVISE: East Sonora Bypass Stage II project (PPNO 0021B) 
 

 
 

Caltrans

PM Ahead

PS&E
CON

Caltrans

4,358

PM Back

Caltrans
Caltrans

CO
County District PPNO EA Element Const. Year

Tuolumne 10
Route/Corridor

7,169

Tuolumne County Transportation Council

Change
Proposed

504
17,037

0021B 34042
PA&ED
R/W

Location
Description:

East Sonora Bypass Stage II
Near Sonora on Route 108 from Peaceful Oak Road to Via Este Road.                                                                                                                         
Construct a 2-lane expressway.                                                                                                                                                    

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

RIP                                     
Existing 16,533 16,533 90 3,387 1,529

2010-11 R4.0 R6.0 108

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00 504
17,037    

0 0504
90 3,387 1,529    7,169 4,862

2,613 1,291
IIP                                     
Existing 21,915 21,915

0
11,047 304,809

228 0 0 0
2,125

Change 228 228
2,613 1,291

0
Proposed 22,143 22,143     11,275 30 4,809

11,155

2,125
State Bond (CMIA)                       
Existing 14,530 14,530 3,375
Change 0 0

 11,155  
0

Proposed 14,530 14,530      
0

 3,375
Total
Existing 52,978 52,978     5,500
Change 732 732     

 11,978
 0 732

 6,000 2,820
0

6,000 2,82026,560 120
0 0

Proposed 53,710 53,710    5,500 11,978 27,292 120
0
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013 

 Reference No.: 2.5e.(3) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT  

RESOLUTION FA-13-09 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $560,000 in Regional Improvement 
Program (RIP) funds for the Salinas Road Interchange project (PPNO 0032G) in Monterey County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to complete 
construction. 
 
RESOLUTION: 
 
Resolved, that $560,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation  

 
Allocation 

Adjustment 

 
Revised 

Allocation 

% Increase 
Above 

Current 
Allocation 

1 
 

05-Mon-1 
 

CMIA(1) 
RIP 

Total 

$24,750,000 
$0 

$24,750,000 

$14,140,000 

$938,000 
$15,078,000 

$0 
$560,000 
$560,000 

  $14,140,000 
$1,498,000 

$15,638,000 

0.0% 
59.7% 
3.7% 

 
Notes: 
(1) Current CMIA allocation reflects de-allocation of $10,610,000 in May 2010. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(3) Supplemental Funds for Previously Voted Projects                                                                          Resolution FA-13-09 

1 
$560,000 

 
Department of 
Transportation 

TAMC 
Monterey 
05-Mon-1 

99.9/R101.5 
 

 
Salinas Road Interchange.  Near Watsonville, from 
just south of Jensen Road to Trafton Road.  
Construct new interchange and convert 2-lane 
highway to 2-lane expressway.  
 
 
Outcome/Output:  Daily vehicle hours of delay saved: 
673.  Daily peak duration person-minute saved: 
45,561. 
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount: $15,638,000 

 
05-0032G 
2007-08 
304-6055 

CMIA 
20.20.721.000 

 
2012-13 

RIP 
304-6058 

TFA 
20.20.075.600 

 
2012-13 

RIP 
301-0042 

SHA 
20.20.075.600 
0500000496 

4 
31592 

 
 
 

$14,140,000 
 
 
 
 

$938,000 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

$560,000 
 

 
 
 

$14,140,000 
 
 
 
 

$938,000 
 
 
 
 
 

$560,000 
 
 
 

 
PROJECT DESCRIPTION: 
 
The project is located near Watsonville, on Route 1 from just south of Jensen Road to Trafton Road.  
The project will construct a new interchange and convert the existing two-lane highway to a two-lane 
expressway with access control and frontage roads. 
 
PROJECT LOCATION: 
 

 
 

 

  

 Monterey County  

Project Location 
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FUNDING STATUS: 
 
The Commission programmed $32,633,000 of Proposition 1B Corridor Mobility Improvement 
Account (CMIA) funds for construction in June 2007.  The Commission allocated $24,750,000 of 
CMIA funds for construction in May 2009.  The construction contract was awarded in October 
2009 with an authorized CMIA budget of $14,140,000.  In May 2010, the Commission de-
programmed $18,493,000 of CMIA funds. 
 
In October 2012, the Department requested, and the Commission programmed and allocated, 
$938,000 of RIP funds to complete construction.  The additional cost was caused by contract 
change orders and claims related to new mitigation measures resulting from the change in status of 
an endangered species, a new general permit from the Regional Water Quality Control Board, 
Right of Way delays, higher than anticipated required payments for asphalt concrete price index 
adjustments, and hot mix asphalt quality control/quality assurance pay factors.  Roadway 
construction work is now complete, and the contract is in the plant establishment period.  At this 
time, an additional $560,000 is needed to pay for additional costs for the work completed, and to 
complete the plant establishment period. 
 
The contractor has filed approximately $650,000 worth of Notices of Potential Claim that are still 
unresolved.  Therefore, it is possible that another supplemental allocation will be required after the 
claims process is completed. 
 
REASONS FOR COST INCREASE: 
 
Since October 2012, the following changes have occurred, resulting in the need for an additional 
$560,000 to complete construction: 
 

• Item Overruns – A lawsuit was filed regarding a private access road that was part of the 
construction contract.  As a result of the lawsuit, a wider and thicker access road was required, 
which increased the roadway excavation and cement treated base quantities.  The additional 
cost of roadway excavation and cement treated base was $245,000. 

• Utility Delays – The previous supplemental allocation addressed delays claimed by the prime 
contractor.  This supplemental allocation addresses an additional $150,000 of delays claimed 
by a subcontractor.  Prior to the previous supplemental allocation, the subcontractor had 
indicated verbally that they had no additional costs.  Subsequently, the subcontractor filed a 
claim and provided substantiating documentation requiring payment. 

• New Claims – The contractor has filed 80 new claims since the previous supplemental 
allocation.  Five of those claims have been resolved totaling $98,000.  The largest of these 
claims, for $69,000, compensated the contractor for aggregate base.  As-built plans used to 
design the project indicated existing material, under the asphalt concrete, that could be re-used 
on the project.  That material did not exist, so additional material had to be imported, and the 
cost of excavation increased. 

• Temporary Drainage Facilities – The cost of providing temporary drainage during the life of 
the contract has increased by $40,000 due to construction delays. 
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• Saturated Subgrade – The contractor encountered unanticipated saturated subgrade.  A $27,000 
change order was issued to install a mattress drain to remove the excess water. 

 
Lessons learned from this project include implementation of better project contingency cost controls, 
early resolution of contract change orders and potential claim issues, completion of utility work in 
advance of construction, and improved utility agreements.  These lessons have been implemented in 
the management and oversight of the San Juan Road Interchange project in Monterey County. 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $560,000 to 

complete construction.  
 
OPTION B: Deny this request.  Under this option, the Department would not be able to pay the 

contractor for work already completed.  The contractor would be able to file a claim 
against the State, and if successful, the Department would be required to pay the 
outstanding balance with interest. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $560,000, as presented in Option A above, be 
approved to complete construction. 
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REVISE:  Salinas Road Interchange Project (PPNO 0032G): 
 

 

Caltrans

PM Ahead

PS&E
CON

Caltrans

938

County District PPNO EA Element Const. Year PM Back

Caltrans
Caltrans

COMonterey 5
Route/Corridor

1,108 4,680
Change
Proposed

560
11,613

0032G 31592
PA&ED
R/W

Location
Description:

Transportation Agency For Monterey County
Salinas Road Interchange
Near Watsonville, from just south of Jensen Road to Trafton Road.                                                   
Construct interchange and convert 2-lane highway to 2-lane expressway with access control and frontage roads.                                                            

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

RIP                                     
Existing 11,053 9,945 1,558 2,950 757 170

2008-09 99.9 R101.5 1

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 00 560
9,945 1,108 560  

0 00 0 560
1,558 2,950 757 170  4,680 1,498

IIP                                     
Existing 1,510 1,510 1,510

0Change 0 0
  Proposed 1,510 1,510      1,510  

14,140

 
State Bond (CMIA)                         
Existing 18,568 18,568 4,428
Change 0 0

  
0

Proposed 18,568 18,568     14,140   
0

 4,428
Total
Existing 31,131 30,023 1,108 0   4,598
Change 560 0 0 560   

 4,680
 0 560 0

2,950 75715,078 3,068
0 0 0

Proposed 31,691 30,023 1,108 560   2,950 757 4,598 4,680 15,638 3,068
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: October 8, 2013  

 Reference No.: 2.5g.(2a) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED PROPOSITION 1B STATE 

ROUTE 99 PROJECTS ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION R99-A-1314-01 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $43,800,000 for the locally administered 
Proposition 1B State Route 99 (SR99) Pelandale Interchange Reconstruction (PPNO 9460) project in 
Stanislaus County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one locally administered SR99 project on the State Highway System 
totaling $43,800,000.  The local agency is ready to proceed with this project and is requesting an 
allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $43,800,000 be allocated from the Budget Acts of 2012 and 2013, Budget Act Item 
2660-304-6072 for one locally administered Proposition 1B State Route 99 Program project 
described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Route 99 Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(2a) Proposition 1B –Locally Administered Route 99 Projects on the State Highway System Resolution R99-A-1314-01 

1 
$43,800,000 

 
City of Modesto 

StanCOG 
Stanislaus 
10-Sta-99 

R21.0/R22.4 
R21.0/R22.1 

  

 
Pelandale Avenue Interchange Reconstruction.   In 
Modesto, at the Pelandale Road Interchange In Modesto and 
Salida, from 0.75 mile south of Pelandale Avenue to 0.35 
mile north of Pelandale Avenue. .  Reconstruct the 
SR99/Pelandale interchange and construct auxiliary lane.     
 
(Future Consideration of Funding under Resolution E-12-60; 
August 2012.) 
 
(CONST allocation includes $5,200,000 for CON ENG.) 
 
(Concurrent SR 99 Program amendment under Resolution 
R99-P-1314-01 and SR99 baseline agreement under 
Resolution R99-P-13-14-02; October 2013.) 
 
Outcome/Output:  Daily travel time savings = 6,595 hours.  
Peak period time savings = 79,140 minutes. 

 
10-9460 

SR-99/13-14 
CONST 

$43,800,000 
1000000440 

4CONL 
47210 

 

 
2012-13 
304-6072 

SR-99 
20.20.722.000 

 
2013-14 
304-6072 

SR-99 
20.20.722.000 

 
 

$3,012,000 
 
 
 

 
$40,788,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 8, 2013  

 Reference No.: 2.5g.(9) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGHWAY-RAILROAD 

CROSSING SAFETY ACCOUNT PROJECTS 
 RESOLUTION GS1B-A-1314-01 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $500,000 for the locally administered 
Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) Program Woodley Avenue 
Grade Crossing Safety Improvements project, in Los Angeles County.   
 
ISSUE: 
 
The attached vote list describes one locally administered Proposition 1B HRCSA project totaling 
$500,000, plus $500,000 from other sources.  The local agency is ready to proceed with this project 
and is requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $500,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6063 for one locally administered Proposition 1B Highway-Railroad Crossing Safety 
Account Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Highway-Railroad Crossing Safety Account 
Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account      Resolution GS1B-A-1314-01 
(HRCSA) Projects 

1 
$500,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 

 
Woodley Avenue Grade Crossing Safety Improvements.  In 
Los Angeles County in the city of Los Angeles on the Woodley 
Avenue Grade. Install pre-signal for southbound traffic and 
interconnect the pre-signal with the train detection circuitry for 
Advance Preemption Time.  Install traffic control and signal 
devices and reconstruct and lengthen existing medians.    
 
(CEQA -CE – 09/18/91) 
 
(Original Programming Resolution: GS1B-P-1213-01 – 
September 2012 
 
(Baseline Agreement Resolution: GS1B-P-1213-07 – January 
2013) 
 
(Contributions from other sources:  $500,000.) 
 
Outcome/Output:  The benefits to this project are improved 
safety at the crossing due to a reduction in collisions; improved 
operations and better flow; reduction of train delays; reduced 
emissions and air pollutants, including particulates, as a result 
of less engine idle times when incidents do occur. 

 
75-Rail 

HRCSA/13-14 
CONST 

$500,000 
0014000026 

 
 

 
2012-13 
104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$500,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 

 Reference No.:  2.5h. 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Ron Sheppard 
 Acting Division Chief 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR FISCAL YEAR 2013-14 LOCAL ASSISTANCE LUMP SUM 

ALLOCATION – FEDERAL FUNDS  
                  RESOLUTION FM-13-01 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,505,578,000 to the Department for the 
Division of Local Assistance’s federal subvention budget for Fiscal Year (FY) 2013-14.  

 
ISSUE: 
  
The Department is requesting that the Commission allocate the federal portion of Local Assistance 
subvention funds in the amount of $1,505,578,000, which is consistent with Budget Act Item  
2660-102-0890(1) from Senate Bill 95 of 2013.  This trailer bill amended the Budget Act of 2013.   
 
The Moving Ahead for Progress in the 21st Century Act (MAP-21) federal authorization plan was 
approved on July 6, 2012, and consolidated many of the local subvention sub-programs into four 
major federal programs.  The Department is requesting $1,279,306,000 in federal allocations for the 
following four major programs:   
 

• $221 million for the National Highway Performance Program (NHPP), which funds locally-
administered National Highway System bridges. 

• $535 million for the Surface Transportation Program (STP), which funds the Regional 
Surface Transportation Program (RSTP) and includes a $75 million set aside for bridges that 
are off the State Highway System. 

• $449 million for the Congestion Mitigation and Air Quality Program (CMAQ). 
• $74 million for the Highway Safety Improvement Program (HSIP), which funds safety 

programs. 
 
In addition, the Department is requesting $226,272,000 to fund discretionary programs, 
Demonstration projects, Emergency Relief, and miscellaneous federal programs that are available 
under MAP-21 and previous Federal Highway Acts. 
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BACKGROUND: 
 
The Department’s Division of Local Assistance administers the state and federal local assistance 
subvention budget under authority of the Commission.  Each year, the Department requests an 
annual lump sum allocation for these funds consistent with the annual Budget Act.  At the June 2013 
Commission meeting, the Commission allocated approximately $104 million of state subvention 
funds, per Resolution FM-12-05. 
 
The Department is requesting an allocation of approximately $1.5 billion of federal subvention funds 
for the start of the federal fiscal year, which begins October 1, 2013.  The allocation of these federal 
subvention funds will allow the Department to sub-allocate projects once the federal funds are made 
available by the Federal Highway Administration. 

 
The guidelines for allocating, monitoring, and auditing of funds for local assistance projects are set 
forth in Commission Resolution G-99-25, which is based on Section 14529.1 of the Government 
Code.  The Commission Resolution G-01-08 delegates the authority to the Department to adjust 
allocations between categories, and the Department reports to the Commission if transfers in or out 
of an expenditure category exceed 10 percent of its allocation.   
 
RESOLUTION: 
 
Resolved, that $1,505,578,000 in federal funds be allocated from the Budget Act of 2013, 
Budget Act Item 2660-102-0890(1), in accordance with the table on the next page, bringing 
the total lump sum allocation for the FY 2013-14 Local Assistance subvention budget to 
$1,609,641,000. 
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ALLOCATION OF FUNDS FOR FY 2013-14 LOCAL ASSISTANCE 
(Dollars in Thousands) 

 

                                                 
1 Funding is reserved for State Highway System (SHS) bridges on the National Highway System (NHS).  If a bridge is on the 
SHS, but not on the NHS; the local share of NHPP may be exchanged for the state share of STP. 
2 About $75 million is set aside for bridges that are off the SHS and about $58 million is budgeted to be exchanged on a dollar-
for-dollar basis for State Highway Account funds (2660-102-0042(1)). 
3 This funding is for discretionary programs, Demonstration projects, Emergency Relief, and miscellaneous federal programs for 
MAP-21and previous Federal Highway Acts. 

  State       Federal      Total 
 2660-102-0042(1)      
 Surface Transportation Program  
 (STP) State Match and Exchange 

 
$57,849  

    
$57,849 

 Bridge Inspection         735     735 
 Railroad Grade Separations   15,000     15,000 
 Railroad Grade Crossing Maintenance     2,000     2,000 
 Miscellaneous Unassigned Local Programs     3,000     3,000 
 Freeway Service Patrol   25,479     25,479 
      

Subtotal $104,063     $104,063 
       
 
 
 2660-102-0890(1) 

     

 National Highway Performance Program (NHPP)1 
 Surface Transportation Program (STP)2 

  $221,000 
535,113 

 $221,000 
535,113 

 Congestion Mitigation and Air Quality Program                                 
(CMAQ)   

  449,193  449,193 

 Highway Safety Improvement Program (HSIP) 
 Discretionary Programs3 
 

  74,000 
226,272 

 74,000 
226,272 

 
Subtotal   $1,505,578  $1,505,578 

      
Total Local Programs $104,063  $1,505,578  $1,609,641 

      
 June 11, 2013, State Allocation, FM-12-05     - $104,063 
      

Current Allocation Request     $1,505,578 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: October 8, 2013  

 Reference No.: 2.6a.(1) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP RAIL PROGRAM 

PROJECTS  
 RESOLUTION MFP-13-01 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission allocate $4,400,000 for the locally administered Capital Corridor Fairfield/Vacaville 
Train Station (PPNO 75-6045K) State Transportation Improvement Program (STIP) Rail project, in 
Solano County. 

 
ISSUE: 
 
The attached vote list describes one locally administered STIP Rail project totaling $4,400,000, plus 
$57,000,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $4,400,000 be allocated from the Budget Act of 2013, Budget Act Item  
2660-301-0046 for one locally administered STIP Rail project described on the attached vote list. 

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a.(1) Locally Administered STIP Rail Projects Resolution MFP-13-01 

1 
$4,400,000 

 
City of Fairfield 

MTC 
04-Solano 

 

 
Capitol Corridor Rail Station, Fairfield/Vacaville Train 
Station.  In Fairfield; construct train station with platforms, 
300 space park and ride lot, electric vehicle charging 
facilities and other station facilities.     
 
(Concurrent Consideration of Funding under Resolution  
E-13-69; October  2013) 
 
(Time extension for FY 11-12 CON expires on October 31, 
2013.) 
 
(Time Extension for FY 12-13 CON expires on June 30, 
2014.) 
 
(Contributions from other sources:  $57,000,000.) 
 
Outcome/Output:  This project would be a new inter-modal 
stop for the Capitol Corridor, re-configure the main-line, 
siding and spur track geometry to improve track operations 
for both the passenger and freight services, and improve 
access and safety for pedestrians, bicyclists and the 
handicapped for travel to either side of the railroad tracks as 
well as the rail passenger platform.  

 
75-6045K 
RIP/11-12 
CONST 

$4,000,000 
 

RIP-TE/12-13 
RIP / 12-13 

CONST 
$400,000 

0012000278 
S 

 
2013-14 
301-0046 

PTA 
30.20.020.630 

 
 

$4,400,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: October 8, 2013  

 Reference No.: 2.6a.(2) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Ron Sheppard 
 Acting Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP RAIL PROGRAM 

PROJECTS   
 RESOLUTION MFP-13-02 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $20,500,000 for the State administered Stockton to Escalon – 
Double Track Project (Segment 3) (PPNO 75-2030A) State Transportation Improvement Program 
(STIP) Rail project, in San Joaquin County. 

 
ISSUE: 
 
The attached vote list describes one State administered STIP Rail project totaling $20,500,000.  The 
Department is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $20,500,000 be allocated from the Budget Act of 2013, Budget Act Item  
2660-301-0046 for one State administered STIP Rail project described on the attached vote list. 

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a.(2)  State Administered STIP Rail Projects Resolution MFP-13-02 

1 
$20,500,000 

 
Department of 
Transportation 

SJCOG 
10-San Joaquin 

 

 
Stockton to Escalon - Double Track Project (Segment 3). 
Located on the San Joaquin Corridor between Milepost 
1106.8 and 1110.6.  Construct 3.8 miles of double track, 
including all necessary related infrastructure modifications 
on the BNSF Railway Company main line.  
 
(CEQA – MND, 2002; Re-Validation, 9/2012.) 
 
Outcome/Output:  Project completion will improve the 
efficiency and on-time performance of intercity rail 
passenger services on the San Joaquin Corridor, which 
operates from Bakersfield to Oakland and Bakersfield to 
Sacramento.  Improved efficiencies will enhance ridership 
and better serve the public need for mobility through 
alternative transportation choices.  

 
75-2030A 
IIP/13-14 
CONST 

$20,500,000 
0014000025 

S 
 

 
2013-14 
301-0046 

PTA 
30.20.020.720 

 

 
 

$20,500,000 
 
 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m 

 
  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 8, 2013 

 Reference No.: 2.6d. 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: William D. Bronte 
 Chief 
 Division of Rail 

 
Subject: FINANCIAL ALLOCATION FOR FISCAL YEAR 2013-14 INTERCITY RAIL 

OPERATIONS AND FEEDER BUS SERVICES 
 RESOLUTION MFP-13-03 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution MFP-13-03 resolution allocating 
$79,266,000 of Public Transportation Account (PTA) funds for support of the Department’s intercity 
rail and feeder bus services on the Pacific Surfliner and San Joaquin routes for Fiscal Year (FY) 
2013-14.  

 
PROJECT DESCRIPTION: 
 
RECIPIENT:  Department of Transportation 
FUNDED ACTIVITY: Department intercity passenger rail and feeder bus services with Amtrak.  
$79,266,000 from the PTA will support the costs of Amtrak contracted service on the two State 
administered intercity rail routes in FY 2013-14 as follows: 
 
• $36,819,000 for the Pacific Surfliner Route (11 San Diego-Los Angeles daily round-trips, and 

five Los Angeles-Santa Barbara daily round-trips with two of these trips continuing to San Luis 
Obispo, plus three Amtrak Thruway bus routes).   

 
• $42,447,000 for the San Joaquin Route (four Bakersfield–Stockton-Oakland daily round-trips, 

and two Bakersfield-Stockton-Sacramento daily round-trips, plus 13 Amtrak Thruway bus 
routes). 

 
BACKGROUND: 
 
Department Administration of Intercity Rail Services - 
 
Pursuant to Section 99316 of the Public Utilities Code, the Commission has responsibility for 
allocating funds for intercity rail operating support that are appropriated to the Department for this 



 
CHAIR AND COMMISSIONERS Reference No.:  2.6d. 
CALIFORNIA TRANSPORTATION COMMISSION October 8, 2013 

 Page 2 of 4 
 

  
 “Caltrans improves mobility across California” 

purpose.  Chapter 263 of the Statutes of 1996 (Senate Bill 457, Kelly) added Government Code 
Section 14031.8 and specifies that the Secretary of the Business, Transportation, and Housing. 
Agency shall allocate intercity rail operating funds to those intercity rail routes administered by a 
local joint powers board.  On July 1, 1998, the Capitol Corridor Joint Powers Authority assumed 
responsibility for administration of the Capitol Corridor.   
 
On July 1, 2013 the Business, Transportation and Housing Agency became the California State 
Transportation Agency (CalSTA).  Thus, the Secretary of CalSTA is responsible for allocating funds 
for that route.  
 
Information is provided in this document on the Capitol Corridor, for purposes of comparison to the 
other two routes.  Additionally, on a quarterly basis, the Department provides the Commission 
financial, ridership and on-time performance information for all three routes. 

 
Intercity Rail Appropriation in the FY 2013-14 Budget:  
 
Provision 1 of Item 2660-001-0046 of the FY 2013-14 Budget appropriates $108,947,000 in PTA 
funds for intercity rail services.  (The amounts for each route are not specified in the Budget.)  The 
appropriation amount is based on Amtrak’s contract estimates for State costs for rail services on the 
Pacific Surfliner, San Joaquin, and Capitol Corridor routes.  The table below shows how these funds 
will be distributed among the three routes. 
 

FY 2013-14 Budget Appropriation (Item 2660-001-0046) 
For State-Supported Intercity Rail Routes 

ROUTE PTA FUNDS 
Pacific Surfliner $36,819,000 
San Joaquin $42,447,000 
    Allocation Request $79,266,000 
  
Capitol Corridor $29,681,000 
    Budget Total $108,947,000 

 
 
Allocation Amount:  
 
Pacific Surfliner and San Joaquin Routes- 
 
The Department is requesting an allocation of $79,266,000 for the Pacific Surfliner and San Joaquin 
routes from the FY 2013-14 Budget.  This allocation request will fund service on the two routes for 
Federal Fiscal Year (FFY) 2013-14 (October 2013 – September 2014).  The table on the following 
page compares the funds requested in FY 2013-14 to those allocated in FY 2011-12 and FY 2010-11. 
 
On October 16, 2008, the Passenger Rail Investment and Improvement Act (PRIIA) of 2008 became 
law. Under the provisions of PRIIA Section 209, all short-distance Amtrak corridor services (of no 
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more than 750 miles between end points) must become state-supported routes and states must pay 
the proportional costs associated with their respective corridor routes. 
 
For previous years the Pacific Surfliner corridor had been 30 percent funded by National Railroad 
Passenger Corporation (Amtrak). With PRIIA Section 209 becoming law the Department is now 
responsible for 100 percent of the Pacific Surfliner corridor funding. Also included with this are 
additional expenses; Capital Equipment Costs for both the Pacific Surfliner and San Joaquin 
corridors. 
 
Trends in State Costs- 
 
As reflected in the table below, combined State costs in FY 2012-13 for anticipated services on the 
San Joaquin and Pacific Surfliner routes are projected to be $61,236,709.  Total costs on all three 
routes have remained at $90.3 million in FY 2010-11, FY 2011-12 and FY 2012-13.  The amount for 
each route has changed only slightly in FY 2012-13 when compared to FY 2011-12. 
 
 

FY 2011-12 through FY 2013-14 
State Costs for State Supported Intercity Rail Routes 

 ($ in thousands) 
ROUTE FY 2011-12 

(Allocation) 
FY 2012-13 
(Allocation) 

FY 2013-14 
(Current request) 

Pacific Surfliner $28,953 $29,423 $36,819 
San Joaquin $31,788 $31,814 $42,447 
   State-Administered Routes -Totals $60,741 $61,237 $79,266 
    
Capitol Corridor $29,606 $29,110 $29,681 
   All Routes - Totals $90,347 $90,347 $108,947 

  
Allocation Transfer Between Routes- 

 
The Commission has recognized in its allocation resolutions for prior years that actual expenditures 
by route may differ from the estimates provided in the allocation request.  Thus, as in prior years, the 
Department requests the Commission grant the authority to transfer between the San Joaquin and 
Pacific Surfliner State-administered routes up to 10 percent of the amount allocated to each route, 
based upon actual expenditures or emergency situations.  The Commission must approve changes 
above 10 percent prior to expenditure. 
 
Financial Performance of Routes - 
 
The table on the following page shows the projected financial performance of the three State-
supported routes.  Total expenses for State-supported services less revenues from passengers (ticket 
revenue plus food and beverage revenues) equal the net operating loss of services. For the three 
State-supported intercity routes, Amtrak anticipates total operating expenses of $247 million and 
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revenues of $146.2 million.  The composite farebox ratio for the three State-supported routes is 
projected at 59 percent.  (Farebox ratio equals revenues divided by total operating expense.)  The 
farebox ratio for the Pacific Surfliner Route is projected at 69 percent, the San Joaquin Route at  
53 percent and the Capitol Corridor at 52 percent.  
 
Funding has been reserved for minor capital costs but is not included in the appropriation for State-
supported intercity rail routes. 
 
 

FY 2013-14 State-Supported Intercity Rail Routes 
Projected Financial Performance 

($ in thousands) 

 
 

 
TOTAL 

EXPENSES 

 
PASSENGER 
REVENUES 

NET LOSS 
(STATE 

SUPPORT)** 

 
FAREBOX 

RATIO* 

Pacific Surfliner  $102,363 $70,168 $36,819 69% 
San Joaquin $84,025 $44,839 $42,447 53% 
Capitol Corridor  $60,563 $31,232  $29,681 52% 
   Totals $246,951 $146,239 $108,947 59% 

 
 
* Minor capital expenses and carry over credits are not included in the calculation of the farebox 
ratio.   
** Additional expenses of $8.2 million in additional costs including Capital Equipment Costs are 
included in the total. 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Commission Allocation Approval 
Fiscal Year (FY) 2013-14 Amtrak (Intercity Rail) Operating Support 

 
Resolution MFP-13-03 

 
1.1 WHEREAS, under Section 99316 of the Public Utilities Code, the California 

Transportation Commission (Commission) has responsibility for allocating intercity 
rail operating funds that are appropriated to the California Department of 
Transportation (Department) for State-administered intercity rail routes; and  

 
1.2 WHEREAS, Provision 1 of Item 2660-001-0046 of the Budget Act of 2013-14 

appropriates $108,947,000 of Public Transportation Account (PTA) funds for 
intercity rail services; and 

 
1.3 WHEREAS, Government Code Section 14031.8 specifies that the Secretary of the 

California State Transportation Agency shall allocate intercity rail operating funds to 
those intercity rail routes administered by a local joint powers board.  On July 1, 
1998, the Capitol Corridor Joint Powers Agency assumed responsibility for 
administration of the Capitol Corridor.  Thus, the Commission does not allocate funds 
for that route; and 

  
1.4 WHEREAS, $29,681,000 in budgeted funds are reserved for the Capitol Corridor, 

and the remaining $79,266,000 in budgeted funds are reserved for the San Joaquin 
and Pacific Surfliner routes; and 

 
1.5 WHEREAS, the composite farebox ratio for the three State-administered routes is 

projected at 59 percent (revenues/total operating expense), while the farebox ratio for 
the Pacific Surfliner Route is projected at 69 percent, the San Joaquin Route at 
53percent, and the Capitol Corridor at 52 percent; and 

 
1.6 WHEREAS, the Commission recognizes that actual expenditures on the Pacific 

Surfliner and San Joaquin routes may differ from current estimates.  For changes of 
10 percent or less, the Department has total flexibility to transfer funds between the 
Pacific Surfliner and San Joaquin routes; changes above 10 percent must be approved 
by the Commission prior to expenditure.  Transfers can be made based upon actual 
expenditures or emergency situations.   
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2.1 NOW, THEREFORE, BE IT RESOLVED, that a total of $79,266,000  be allocated to 
the Department for intercity rail and feeder bus services with Amtrak, as follows: 

 
  Pacific Surfliner Route $36,819,000 
  San Joaquin Route  $42,447,000 

 TOTAL $79,266,000 
 
2.2 BE IT FURTHER RESOLVED, that authority is delegated to the Department to 

transfer funds between the Pacific Surfliner and San Joaquin routes if the changes are 
less than or equal to 10 percent; and 

 
2.3 BE IT FURTHER RESOLVED, changes above 10 percent must be approved by the 

Commission prior to expenditure. 
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From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rihui Zhang 
 Acting Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER 13-42 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
 

ISSUE: 
  
The Commission allocated $2,431,000 for the construction of three locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 

City of Dinuba 
Tulare County 
PPNO 06-6537 
Dinuba Downtown Streetscape “K” 
Street and Kern Avenue, TE Project 

 
  $100,000 

 
05/7/2013 
FP-12-51 
3 months 
02/28/2014 
Support 
 

 The City of Dinuba (City) is requesting a three-month time extension to the period of contract award for the Downtown Plaza Streetscape Alta 
Heritage Square TE project.  The City has experienced delays in advancing and advertising the project due to design and funding issues.  
 
The Commission allocated fund in May 2013.  Following the allocation, the City discovered a few design issues affecting cross-slope 
compliance with Americans with Disabilities Act (ADA) standards.  The City redesigned the project’s intersection and drainage features to 
comply with ADA standards.  These modifications resulted in an increase to the overall project cost.  The City secured additional local funds 
and submitted the Request for Authorization to Proceed with Construction (E-76) to the Department.  The City anticipates receiving the E-76 by 
September 30, 2013, with the bid opening occuring in late November 2013 and award in January 2014.  The City is requesting additional month 
to allow for any unforeseen issues.  Therefore, the City requests a three-month extension to February 28, 2014. 

 
2 

 

 

SANDAG 
San Diego County 
PPNO 11-7421X  
Sweetwater Bikeway – Plaza Bonita 
Segment, TE Project 

 
  $1,224,000 

 
05/7/2013 
FP-12-51 
12 months 
11/30/2014 
Support 
 

 The San Diego Association of Governments (SANDAG) is requesting a 12-month extension to the period of contract award for the Sweetwater 
Bikeway – Plaza Bonita Segment TE project.  SANDAG experienced delays to advancing the project due to negotiations with the conservation 
corps, National City (City) concerns and coordination with San Diego Gas & Electric (SDG&E). 
 
SANDAG, under conditions of the projects funding, contacted the Urban Corps and California Conservation Corps for the opportunity to perform 
all or part of the project.  The Urban Corps reviewed the project and after extensive negotiations, determined they would prefer to act as a 
subcontractor to a general contractor for the proposed work.  As a result, negotiations with the Urban Corps took longer than anticipated and 
delayed the project approximately three months. 
 
The City and the owners of the Plaza Bonita Mall property expressed concern regarding the projects construction period.  The City and property 
owners prefer construction to commence after January 14, 2014 to avoid traffic conflicts with the holiday season.  This delays the project by 
approximately two months.   
 
However, in late May 2013, the City was informed that SDG&E was planning to construct a large transmission line in the vicinity of this project. 
SANDAG met with SDG&E and realized that their transmission line will be built along the same alignment, with work scheduled to begin on 
January 15, 2014 and conclude no later than June 30, 2014.  Since there are possible risks to completing SDG&E’s work, SANDAG now 
anticipates advertising by July 1, 2014 and awarding by November 30, 2014 to allow for the completion of SDG&E’s work in the area.  
SANDAG will be monitoring SDG&E’s progress of work in the hope of advertising before the work is complete, but anticipates advertising no 
later than the completion of SDG&E’s work.  If the project is awarded before August, 2014, work can be completed before the holiday season.  
Therefore, SANDAG is requesting a 12-month extension to November 30, 2014.   
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
3 

 

 

City of Kingsburg 
Fresno County 
PPNO 06-B002Q  
Railroad Depot Restoration, TE 
project 

 
  $1,107,000 

 
05/7/2013 
FP-12-51 
6 months 

   05/31/2014 
Support 
 

 The City of Kingsburg (City) is requesting a six-month extension to the period of contract award for the Railroad Depot Restoration TE project.  
The City experienced delays in awarding the project due to concurrent work activities in the project’s vicinity.   
 
The City is requesting additional time to award the project due to an ongoing waterline installation project within the vicinity of the proposed 
project.  The waterline project will provide the depot with fire and water service once completed.  The City explored having the projects 
constructed concurrently but determined that the project would interfere with one another.  The City anticipates the waterline project to be 
completed by the end of December 2013.  The City expects advertising and awarding the project by the end of February 2014.  The City does not 
have a local funded contingency; therefore, if bids exceed the federally funded amount, the City will need additional time to develop strategies to 
reduce costs and rebid the project.  Therefore, the City is requesting a six-month extension to May 31, 2014.  
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Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR PROPOSITION 1B 

STATE-LOCAL PARTNERSHIP PROGRAM PROJECT, PER SLPP GUIDELINES 
WAIVER 13-43 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period contract award for the Proposition 1B State-Local 
Partnership Program (SLPP) projects on the attached document. 
 
ISSUE: 
 
The Commission allocated $9,503,000 for the construction of five locally administered  
Proposition 1B SLPP projects identified on the attachment.  The responsible agencies have been 
unable to award the contracts within six months of allocation.  The attachment describes the details 
of the projects and the explanations for the delays.  The respective agencies request extensions, and 
the planning agencies concur. 
 
BACKGROUND: 

 
In April 2010, the Commission adopted the Proposition 1B SLPP Guidelines (Resolution  
SLP1B-G-0910-002), which require the agency implementing a project to request a time extension 
if the project will not be awarded within six months of the allocation.  The SLPP Guidelines 
stipulate that the Commission may approve a waiver to the timely use of funds deadline one time 
only for up to 20 months. 
 
 
Attachment 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

  
SLPP – State-Local Partnership Program  

 
1 

 

 

City of Calexico 
Imperial County 
The 5th Street Repaving Project 

 
  $515,000 

 
03/5/2013 
SLP1B-A-1213-18 
6 months 
03/31/2014 
Support 
 

 The City of Calexico (City) is requesting a six-month extension to the period of contract award for the 5th Street Repaving Project.  The 5th 
Street Repaving project will repave the existing roadway and replace the curbs, gutters and sidewalk on 5th Street between State Highway 111 
and Heber Avenue.  The City has experienced delays to advancing and advertising the project due to major repairs needed prior to the start of 
the project.  
 
During the preliminary engineering phase, the City inspected the condition of the existing waterline, sewer line and manholes located on 5th 
Street.  After review of the findings, the City determined that the waterline, sewer line and four manholes are in major need of repair prior to the 
start of the 5th Street Repaving project.  The City is expecting to advertise the project on November 15, 2013, and award the contract on  
January 7, 2014.  The City is requesting additional time in case there are any issues that arise with the bid process.   
 

 
2 

 

 

City of Calexico 
Imperial County 
The Downtown Repaving Project 

 
  $400,000 

 
 03/5/2013 
 SLP1B-A-1213-18 
 6 months 
 03/31/2014 
 Support 

 
 The City of Calexico (City) is requesting a six-month extension to the period of contract award for the Downtown Repaving Project.  The 

Downtown Repaving project will repave the existing roadway and replace the curbs, gutters and sidewalks on Heber Avenue from 1st Street to 
4th Street, Heffernan Avenue from 1st Street to 5th Street and Paulin Avenue from 2nd Street to 5th Street.  The City has experienced delays to 
advancing and advertising the project due to major repairs needed prior to the start of the project.  
 
During the preliminary engineering phase, the City inspected the condition of the existing waterlines, sewer line and manholes located on Heber 
Avenue, Heffernan Avenue and Paulin Avenue, and the surrounding areas.  After review of the findings, the City determined that some of the 
waterline, sewer line and several manholes need to be repaired prior to the start of the Downtown Repaving project.  The City is expecting to 
advertise the project on November 15, 2013, and award the contract on January 7, 2014.  The City is requesting additional time in case there are 
any issues that arise with the bid process.   
 

 
3 

 

 

City of Corona 
Riverside County 
Foothill Parkway Westerly 
Extension project 

 
  $7,000,000 

 
03/5/2013 
SLP1B-A-1213-18 
12 months 

   09/30/2014 
Support 
 

 The City of Corona (City) is requesting a 12-month extension to the period of contract award for the Foothill Parkway Westerly Extension 
Project.  The City experienced delays in awarding the project due to bids exceeding the funding programmed for the project.   
 
The bids for this project were opened on July 22, 2013; however, the bids exceeded the funding programmed for the project.  The City is 
currently working with the Riverside County Transportation Commission to secure the additional funding needed to award the contract.  The City 
anticipates awarding the contract by September 30, 2014. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

  
SLPP – State-Local Partnership Program  

 
4 

 

 

City of Imperial 
Imperial County 
South N Street 
Reconstruction project 

 
  $384,000 

 
03/5/2013 
SLP1B-A-1213-18 
2 months 

   11/30/2013 
Support 

 
 The City of Imperial (City) is requesting a two-month extension to the period of contract award for the South N Street Reconstruction Project.  

The City experienced delays in awarding the project due to the existing infrastructure needing to be repaired prior to the start of the project. 
 
During the preliminary engineering phase the City inspected the condition of the existing infrastructure located on South N Street and the 
surrounding areas.  After review of the findings, the City determined that some of the infrastructure needs to be repaired prior to the start of the 
South N Street project.  The design was completed in August 2013.  The City is expecting to advertise the project on September 5, 2013, and 
award the contract on September 25, 2013.  The City is requesting this award extension in case any issues arise that would prohibit the City from 
awarding in September 2013.   
 
 

 
5 

 

 
City of Mission Viejo 
Orange County 
The Oso Parkway Widening 
project 

 
  $1,204,000 

 
05/7/2013 
SLP1B-A-1213-22 
6 months 

   05/31/2014 
Support 

 
 The City of Mission Viejo (City) is requesting a six-month extension to the period of contract award for the Oso Parkway Widening Project.  The 

City experienced delays in awarding the project due to a concurrent project that offers the City an opportunity to partner for cost savings. 
 
The City of Mission Viejo has a concurrent project, the Watermarke Apartment project, which offers an opportunity for the City to partner with 
Watermarke on some improvement items.  The extension is requested to allow the Watermarke Apartment project to complete grading prior to 
the start of this project, which would result in significant project savings.   The Watermarke Apartment project is scheduled to be completed in 
February 2014.  The City is expecting to advertise the project in March 2014 and award the contract in May 2014.   
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 Action Item  

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER        
RESOLUTION G-06-08 

 WAIVER  13-44 
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for two 
State Highway Operation and Protection Program (SHOPP) projects and one State Transportation 
Improvement Program Transportation Enhancement (STIP TE) project described on the attachment. 
 
ISSUE: 
 
On March 5, 2013, the Commission allocated $900,000 for one STIP TE project, and on 
May 7, 2013, the Commission allocated $9,773,000 for one SHOPP project. Additionally, on 
April 16, 2013, the Department allocated $2,752,000 for one SHOPP project using its delegated 
authority.  In accordance with Resolution G-06-08, the deadline to award contracts for projects 
allocated in March 2013 is September 30, 2013, for projects allocated in April 2013 is 
October 31, 2013, and for projects allocated in May 2013, is November 30, 2013.  The Department 
will not be able to meet the deadlines for these projects and is requesting time extensions for the 
period of contract award.  The attachment shows the details of each project and the delays that have 
resulted in the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
 
Attachment 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 08-0238L 0K310 SBD-95 Realign roadway and widen shoulders. SHOPP 2,752$          04/16/13 2 Dec-2013

2 11-0972 07670 IMP-86 Construct maintenance facility. SHOPP 9,773$          05/07/13 6 May-2014

3 10-0196 0S950 MER-99 Corridor Bridge Enhancement. STIP TE 900$             03/05/13 3 Dec-2013

Reason for Delay:  Bids were initially opened on June 25, 2013.  Of the five bids received, the four lowest bidders did not meet the DBE requirements and were therefore 
disqualified.  The fifth low bid was over the amount of funding available to the project.  The Department re-advertised the project on July 29, 2013 and bids were opened on 
August 21, 2013. This 3-month time extension will allow the Department sufficient time to analyze the bids and award the project contract.

Reason for Delay:   Bids for this project were opened on June 13, 2013. The Department received bids that were significantly higher than the Engineer's Estimate and there 
was not sufficient funds to award the contract to the low bidder.  The project is to be down scoped and re-advertised.  This 6-month time extension will allow the Department 
sufficient time to re-advertise the project and award the contract by May, 2014.

2.8b.(3)  Time Extension / Waiver - Contract Award
Waiver 13-44

Request

Reason for Delay: Bids for this project were opened on July 11, 2013.  Delay to award due to bidder's qualification. The lowest bidder did not meet the federal DBE 
requirements.  The Department is in the process of evaluating the lowest bidder good faith effort.  This 2-month time extension will allow the Department sufficient time to 
conduct a reconsideration hearing and if found that the low bidder is non-responsive, award the contract to the second low bidder.
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From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER 
 SLPP GUIDELINES 
 WAIVER 13-45 
 
  

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the request by City of Palm Desert (City) to extend the period 
of contract award for three months for the Proposition 1B State Local Partnership Program (SLPP) I-
10/Monterey Interchange Improvement project (PPNO 0007J) in Riverside County. 
 
ISSUE: 
 
On May 7, 2013, the Commission allocated $2,800,000 for one locally administered Proposition 1B 
SLPP project.  In accordance with SLPP Guidelines, the deadline to award contracts for projects 
allocated in May 2013 is November 30, 2013.  However, the City will not be able to meet this 
deadline and is requesting a three-month time extension, to February 28, 2014 to award the contract.  
The federal Authorization to Proceed (E-76) approval process has taken longer than expected.  This 
three-month time extension will allow City sufficient time to acquire the E-76 authorization, 
advertise and award the project contract. 
 
 
BACKGROUND: 
 
In April 2010, the Commission adopted the Proposition 1B SLPP Guidelines (Resolution SLP1B-G-
0910-002), which require the agency implementing a project to request a time extension if the 
project will not be awarded within six months of the allocation.  The SLPP Guidelines stipulate that 
the Commission may approve a waiver to the timely use of funds deadline one time only for up to 20 
months. 
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From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR PROPOSITION 1A 

HIGH-SPEED PASSENGER TRAIN BOND (HSPTB) PROJECTS, PER HSPTB GUIDELINES 
WAIVER 13-46 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a six-month time extension for the period of 
contract award to May 31, 2014, for the Regional Connector Transit Corridor project, in Los 
Angeles County. 

 
ISSUE: 
 
On May 7, 2013, the Commission approved Resolution HST1A-A-1213-06 allocating $114,874,000 
in Proposition 1A High-Speed Passenger Train Bond (HSPTB) funds to the Los Angeles County 
Metropolitan Transportation Authority (MTA) for the Regional Connector Transit Corridor project.  
The MTA has been unable to award the third-party contract due to a delay in the procurement 
process of the Design-Build contract.   
 
The delay is a result of amendments required during the Request for Proposal process, including 
updates to the design criteria and standards, as well as contract scope modifications.  The project 
management team has taken all possible mitigation measures to limit any further changes to the 
procurement process.  Therefore, MTA respectfully requests a six-month time extension for contract 
award to May 31, 2014.      
 

 
BACKGROUND: 
 
In February 2010, the Commission adopted Proposition 1A HSPTB Guidelines (Resolution HST1A-
G-0910-01) which require the agency implementing a project to request a time extension if the 
project will not be awarded within six months of the allocation.   
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From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER 
 SLPP GUIDELINES 
 WAIVER 13-51 
 
  

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the request by the San Bernardino Associated Governments 
(SANBAG) to extend the period of contract award for three months for a Proposition 1B State Local 
Partnership Program (SLPP) project to construct traffic and pedestrian safety improvements along 
Route 62 (PPNO 0225J) in San Bernardino County. 
 
ISSUE: 
 
On March 5, 2013, the Commission allocated $723,000 for one locally administered Proposition 1B 
SLPP project.  In accordance with SLPP Guidelines, the deadline to award contracts for projects 
allocated in March 2013 is September 30, 2013.  However, SANBAG will not be able to meet the 
deadline and is requesting a three month time extension, to December 31, 2013 to award the 
contract.  The federal Authorization to Proceed (E-76) approval process has taken longer than 
expected for the local SAFETEA-LU DEMO funds.  This three-month time extension will allow 
SANBAG sufficient time to acquire the E-76 authorization, advertise and award the project contract. 
 
 
BACKGROUND: 
 
In April 2010, the Commission adopted the Proposition 1B SLPP Guidelines (Resolution SLP1B-G-
0910-002), which require the agency implementing a project to request a time extension if the 
project will not be awarded within six months of the allocation.  The SLPP Guidelines stipulate that 
the Commission may approve a waiver to the timely use of funds deadline one time only for up to 20 
months. 
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 Action Item 
 
 

From:  STEVEN KECK 
 Acting Chief Financial Officer  

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR STIP 

TRANSIT PROJECTS, PER STIP GUIDELINES 
WAIVER 13-48 

 
 
RECOMMENDATION: 

 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) extend the period of project completion by three months, to  
November 30, 2013, for the Antelope Valley Sealed Corridor project (PPNO 4024), in Los Angeles 
County.  

 
ISSUE: 
 
On August 11, 2010, the Commission approved Resolution MFP-10-03 allocating $2,000,000 to the 
Southern California Regional Rail Authority (SCRRA) for the Antelope Valley Sealed Corridor 
project.  Completion of the project is pending due to an unanticipated delay in the upgrade of the AC 
power service, which will allow for the new crossings arms and pedestrian gates to be activated.  
This upgrade must be performed by the Los Angeles Water and Power Department (LADWP), 
however, the SCRRA has been unable to get confirmation from the LADWP as to when the power 
upgrade will be complete.      

 
Therefore, the SCRRA is requesting a three-month extension to the period of project completion to 
extend the deadline to November 30, 2013. 

 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8. 
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 Reference No.: 2.8c.(3) 
 Action Item 

 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR PROPOSITION 

1A HIGH-SPEED PASSENGER TRAIN BOND AND PROPOSITION 1B STATE-LOCAL 
PARTNERSHIP PROGRAM PROJECTS, PER HSPTB AND SLPP GUIDELINES 
WAIVER 13-49 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a 20-month time extension for the period of 
project completion to June 30, 2015, for the Metrolink Positive Train Control (PTC) project in Los 
Angeles, Orange, Ventura, San Bernardino, Riverside and San Diego Counties. 

 
ISSUE: 
 
The following are Commission approved Resolutions allocated under Proposition 1A High-Speed 
Passenger Train Bond (HSPTB) and Proposition 1B State-Local Partnership Program (SLPP) to the 
Southern California Regional Rail Authority (SCRRA) for the Metrolink PTC project:   
 

• HST1A-A-1011-03 approved January 20, 2011for $12,200,000 
• HST1A-A-1112-0001 approved August 10, 2011 for $22,800,000 
• SLP1B-A-1011-03 approved January 20, 2011 for $10,000,000 
• SLP1B-A01112-0001 approved August 10, 2011 for $10,000,000 

 
The SCRRA will not be able to fully expend the allocated funds by the deadline due to industry 
delays in finalizing the PTC software necessary for commuter and freight railroads that share the rail 
network.  Such delays have had a ripple effect on the overall program and implementation of this 
new safety train technology including, federal certification, system testing and acceptance and 
project close-out.  Therefore, SCRRA respectfully requests a 20-month time extension for the period 
of project completion to June 30, 2015.      
 

 
BACKGROUND: 
 
In July 2009 and February 2010, the Commission adopted the Proposition 1B SLPP and Proposition 
1A HSPTB Guidelines (Resolutions SLP1B-G-0809-01 and HST1A-G-0910-01), which require the 
implementing agency to request a time extension if the project will not meet project completion 
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within 36 months.  The SLPP and HSPTB Guidelines stipulate that the Commission may approve a 
waiver to the timely use of funds deadline on time only for up to 20 months. 
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From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR PROPOSITION 

116 RAIL PROGRAM PROJECTS 
WAIVER 13-50 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a 20-month time extension for the period of 
project completion to June 30, 2015, for the Metrolink Positive Train Control (PTC) project, in Los 
Angeles, Orange, Ventura, San Bernardino, Riverside and San Diego Counties. 

 
ISSUE: 
 
On May 20, 2010, the Commission approved Resolution BFP-09-06 allocating $32,715,778 in 
Proposition 116 funds to the Southern California Regional Rail Authority (SCRRA) for the 
Metrolink Positive Train Control project.  The SCRRA will not be able to fully expend the allocated 
funds by the deadline due to industry delays in finalizing the PTC software necessary for commuter 
and freight railroads that share the rail network.  Such a delay has had a ripple effect on the overall 
program and implementation of this new train safety technology including federal certification, 
system testing and acceptance and project close-out.   
 
Therefore, SCRRA respectfully requests a 20-month time extension for the period of project 
completion to June 30, 2015.      
 

 
BACKGROUND: 
 
Current Proposition 116 Rail Guidelines stipulate that a local agency has up to 36 months from the 
award of the contract in which to complete the project.  The Commission may approve waivers to 
the timely use of funds deadline one time only for up to 20 months in accordance with Government 
Code Section 14529.8. 
 


	00_ETA
	(Related Item under Tab 43.)  2.2c.(3)

	00_Vote
	Location/Description

	01_1.1
	02_2.4a
	2.4a BI
	M e m o r a n d u m
	Acting Chief Financial Officer   Chief
	Division of Right of Way and Land Surveys


	2.4a Att A
	2.4a Exhibits A1 thru A3
	2.4a Att B
	PARCEL DATA
	PARCEL DESCRIPTION
	RESOLUTION OF NECESSITY REVIEW PANEL REPORT
	DEPARTMENT’S CONTACTS
	STATUTORY OFFER TO PURCHASE

	2.4a Exhibits B1 thru B5
	RON34808-1to-7a
	RON34808-1to-7a

	RON34808-1to-7b
	RON34808-1to-7b

	RON34808-1to-7c
	RON34808-1to-7c

	RON34808-1to7d
	RON34808-1to7d

	RON34808-1to-7e
	RON34808-1to-7e

	RON34808-1to-7e.pdf
	RON34808-1to-7e



	03_2.4a1
	2_4a.(1) BI
	M e m o r a n d u m
	Acting Chief Financial Officer   Chief
	Division of Right of Way and Land Surveys
	ISSUE:
	BACKGROUND:



	2.41a_att

	04_1.2
	Chair Ghielmetti adjourned the meeting at 12:13 PM.

	05_1.3
	06_1.4
	07_1.5
	Tab xx (1.5)
	Tab  

	08_1.6
	09_1.7
	10_1.11
	11_1.12
	12_1.8
	13_1.9
	14_1.10
	15_4.1
	16_4.21
	Tab xx (4.21)
	CTC Meeting:  October 8, 2013 
	Reference No.: 4.21
	Should the Commission approve the initial proposed amendment to the Commission’s Conflict of Interest Code?
	Amendments to the Commission's Conflict of Interest Code are proposed to add positions that involve the making, or participation in the making, of decisions that may foreseeably have a material effect on any financial interest, as set forth in subdivi...
	 Newly designates the positions of Principal Transportation Engineer, Supervising Transportation Engineer, Supervising Transportation Planner, and Members of the Technical Advisory Committee on Aeronautics as subject to the Commission’s Conflict of I...
	 Adds clarifying language and makes other technical changes to reflect the current organizational structure of the Commission.
	RECOMMENDATION:


	Tab xx (4.21) A1
	Tab xx (4.21) A2
	Tab xx (4.21) A3

	17_4.2_SS
	18_4.15
	4.15_October 2013 FE Correction_Book Item rev
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.:  4.15
	Prepared by: Ron Sheppard
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:

	4.15_October 2013 FE Correction_CTC Resolution G-13-11 rev
	Appendix G – Resolution to Adopt
	the 2014 STIP Fund Estimate
	CALIFORNIA TRANSPORTATION COMMISSION

	4.15_October 2013 FE Correction_PTA & STIP Tables

	19_4.16
	Prop 1B Administrative Cost Update 1013 item 4-16 tab ##
	Prop 1B Admin savings 0813 from DOT

	20_4.22_SS
	21_4.3
	22_4.8
	CTC Meeting: October 8, 2013
	Reference No.: 4.8

	23_4.9
	Tab xx (4.9) 
	CTC Meeting: October 8, 2013
	Reference No.: 4.9

	Tab  (4.9) Att
	CTC Draft Ready 7-2-13


	24_2.5f
	2.5f - Draft - SB
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.5f.
	Prepared by: Ron Sheppard
	USUMMARY:
	UBACKGROUND:
	Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 2011 meeting, the funding and project listing for the FY 2011-12 Lump Sum Minor Construction Program was approved by the Commission under Resolution FM...
	In all cases, the delegated authority allows the Department to begin work without waiting for the next Commission meeting to receive an allocation.
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5f_att
	Location/Description


	25_3.1
	3_1  memo Oct 13 v2mao
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 3.1
	Prepared by: Rachel Falsetti
	USUMMARY:
	BACKGROUND:

	3_1  Att  Oct 13  v1mao
	List of New 2012 SHOPP Capital Project Amendments


	26_3.2a
	3.2a_BI
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 3.2a.
	Prepared by: Rachel Falsetti
	USUMMARY:
	The California Department of Transportation is presenting this item to provide the status of construction contract award for projects on the State Highway System allocated in Fiscal Year
	(FY)  2012-13 and FY 2013-14.

	3.2a_att
	Sheet1


	27_3.2b
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Prepared by: Rihui Zhang
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of locally-administered State Transportation Improvement Program (STIP) projects that received a construction...
	(FY) 2010-11, FY 2011-12 and FY 2012-13.

	BACKGROUND:
	FY 2010-11 Allocations
	FY 2011-12 Allocations
	FY 2012-13 Allocations
	Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded

	28_3.4
	Tab xx (3.4)
	CTC Meeting: October 8, 2013
	Reference No.: 3.4
	Attachment

	attachment (3.4) Att - 100813
	SB 184s - FY1314


	29_3 5
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Prepared by:          James Davis 
	                                Rachel Falsetti
	SUMMARY:

	30_3.6
	 M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 3.6
	Prepared by: Brent L. Green
	CAPITAL LUMP SUM ALLOCATION

	SUMMARY:

	31_3.13
	3.13_BI_Final Support Expenditures.final.ls
	M e m o r a n d u m
	CTC Meeting:   October 8, 2013 
	Reference No.:      3.13
	Prepared by: Rachel Falsetti 
	USUMMARY:
	The California Department of Transportation (Department) is presenting this as an informational item to report final support and Right of Way Capital expenditures for eight State Transportation Improvement Program (STIP) projects.
	UBACKGROUND:
	Current STIP Guidelines (Resolution G-13-07), adopted by the California Transportation Commission (Commission) on August 6, 2013, stipulate that the Commission will maintain a long-term balance of county shares and interregional shares, as specified i...
	Attachment

	3.13_Attachment_final.ls
	Project closeouts


	32_3.7
	Executive Summary
	State Highway Operation and Protection Program (SHOPP)
	Capital Allocations vs. Capacity
	Outlook for Funding & Allocations
	Recommendations
	State Transportation Improvement Program (STIP)
	Capital Allocations vs. Capacity
	Outlook for Funding & Allocations
	Recommendations
	Traffic Congestion Relief Program (TCRP)
	Capital Allocations vs. Capacity
	Outlook for Funding & Allocations
	Recommendations
	Proposition 1A & 1B Bonds
	Capital Allocations vs. Capacity
	Outlook for Funding & Allocations
	Recommendations
	Appendices
	Appendix A – Allocation Capacity and Assumptions
	Appendix B – Cash Forecasts – Forecast Methodology
	Methodology and Assumptions

	Appendix B – Cash Forecasts – State Highway Account
	Year-to-Date SHA Summary

	Appendix B – Cash Forecasts – Public Transportation Account
	Year-to-Date PTA Summary
	Year-to-Date Reconciliation

	Appendix B – Cash Forecasts – Traffic Congestion Relief Fund
	Year-to-Date TCRF Summary
	Year-to-Date Reconciliation

	Appendix B – Cash Forecasts – Transportation Investment Fund
	/
	Year-to-Date TIF Summary
	Year-to-Date Reconciliation

	Appendix B – Cash Forecasts – Transportation Deferred Investment Fund
	Year-to-Date TDIF Summary
	Year-to-Date Reconciliation

	Appendix C – Federal Emergency Projects
	Appendix D – Transportation Loans
	Appendix D – Interfund Transportation Loans
	3.7_Cvr_Q4_Finance_Report.pdf
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 3.7
	Prepared by: Ron Sheppard


	33_3.8
	M e m o r a n d u m
	Date: October 8, 2013 
	Reference No.: 3.8
	Information Item
	Prepared by: William D. Bronte

	34_3.11
	3.11
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.:  3.11
	Prepared by: Rihui Zhang
	BACKGROUND:

	3.11_CTC_Quarterly Status att as of June 2013
	Report 1


	35_3.12
	3_12_ AB 1012 Use It or Lose It_ Draft 3rd Quarter 2013
	3.12_attach 1
	Cycle 14 Beg Sum

	3.12_attach 2
	Cycle 14 Beg Rural Sum


	36_4.12
	4.12_Transporation Development Act
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 4.12
	Prepared by: Jane E. Perez
	SUMMARY:
	The California Transportation Commission (Commission) is required by the Public Utilities Code (PUC) Section 99241 to give advice and consent on the Transportation Development Act (TDA) regulations, as prepared by the California Department of Transpor...
	As part of the review process, the Department is providing the proposed revisions of TDA regulations to the Commission as an information item.  After incorporating the Commission’s comments, the Department will return the revised guidelines to the Com...
	BACKGROUND:
	PROPOSED CHANGES:
	The Department is proposing amendments to TDA regulation sections 6612(c), 6613.3, 6613.4, 6633(d), 6633.5, 6633.5(a), 6633.5(b), 6633.5(b)(1), 6645.1(b), and 6731(c), with the advice and consent of the Commission, under the authority granted by Secti...

	4.12 resolution
	CALIFORNIA TRANSPORTATION COMMISSION

	4.12_Att_CCR Sections to be amended for Handicapped and Disabled

	37_2.1c.2a
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Prepared by: Rachel Falsetti 
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:

	38_2.1c5a
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.1c.(5a)
	Prepared by: Katie Benouar
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	The Project was adopted into the Proposition 1B TCIF Program by the Commission on April 10, 2008, under Resolution TCIF-P-0708-01.  A Baseline Agreement executed by the Department, the Commission, the City, and SANBAG was approved on October 29, 2008,...

	39_2.1c5b
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.1c.(5b)
	Prepared by: Katie Benouar
	RECOMMENDATION:
	ISSUE:
	The Project is located in the City and was originally combined with an interchange project that was delayed in the planning stages. As a result of the delays to the grade separation project, the City sought the expertise of Riverside County to assist ...
	BACKGROUND:
	The Project was adopted into the Proposition 1B TCIF Program by the Commission on April 10, 2008.  A Project Baseline Agreement executed between the Department, the Commission, and the County was approved on October 29, 2008, under Resolution TCIF-P-0...

	40_2.2b
	Tab xx (2.2b)
	CTC Meeting: October 8, 2013  
	Reference No.: 2.2b
	ISSUE:
	Should the Commission, as a Responsible Agency, provide comments in response to the DEIR/EIS for the SR-58 Kramer Junction Expressway Project in Kern County?
	RECOMMENDATION:

	The Commission has no comments with respect to the alternatives or environmental impacts addressed in the DEIR/EIS.
	The Commission recommends that the Department and its partners identify and secure the necessary funding to complete the project.
	If funds or other actions under the purview of the Commission are anticipated, upon completion of the final environmental document, notification should be provided to the Commission as a Responsible Agency.
	BACKGROUND:

	The Department is the designated CEQA/NEPA Lead Agency responsible for the environmental review of the project.  For project summary information, please see the Department’s memorandum included as agenda item 2.2b (1).

	2.2b_drft EIR
	08-SBd-58 DEIR BI
	2.2b_map
	2.2b_att


	41_2.2c.1
	CTC Meeting: October 8, 2013  
	Reference No.: 2.2c. (1) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the SR-70/Feather River Boulevard Interchange (project) in Yuba County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	On August 16, 2013 the County provided written confirmation that the preferred alternative set forth in the final environmental document is consistent with the project programmed by the Commission.
	The project is estimated to cost $19,350,000.  The project is proposed to be funded with TCIF ($4,361,000), Federal ($3,569,000) and Local ($11,420,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-67
	Project Location

	42_2.2c2
	CTC Meeting: October 8, 2013  
	Reference No.: 2.2c (2) 
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:

	43_2.2c.3
	CTC Meeting: October 8, 2013  
	Reference No.: 2.2c. (3) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Fairfield/Vacaville Train Station Project (project) in Solano County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $59,246,000.  The project is funded with STIP ($4,400,000) and Local funds ($54,846,000). Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-69
	Project Location

	44_2.2c.4
	CTC Meeting: October 8, 2013  
	Reference No.: 2.2c (4) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Negative Declaration (ND) for the West Ridgecrest Boulevard Widening Project (project) in the City of Ridgecrest and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the ND and approve the project for future consideration of funding.

	BACKGROUND:
	The City of Ridgecrest (City) is the CEQA lead agency for the project.  The project will widen and reconstruct a 1.5 mile segment of West Ridgecrest Boulevard to accommodate 4 lanes from Mahan Street to Downs Street and 2 lanes from Downs Street to Ch...
	On March 16, 2005 the City found that the project will not have a significant effect on the environment mitigation measures are not required, and approved the ND. On July 24, 2013, the City revalidated the 2005 ND. On February 15, 2006, the Department...
	The project is estimated to cost $8,025,000 and is funded with STIP ($7,200,000) and local funds ($825,000). Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-70
	Project Location

	45_2.2c6
	03-SAC-5 FEIR BI
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	CALIFORNIA TRANSPORTATION COMMISION
	Reference No.:  2.2c.(6)
	Prepared by:  Katrina Pierce
	RECOMMENDATION:
	ISSUE:

	03-Sac-5 FEIR Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c6_map_findings

	46_2.2c5
	October MNDs BIs
	M e m o r a n d u m
	CTC Meeting: October 8, 2013  
	CALIFORNIA TRANSPORTATION COMMISSION
	 Reference No.:  2.2c.(5)
	RECOMMENDATION:

	2.2c5_res_maps

	47_2.3c
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.3c.
	Prepared by: Timothy Craggs, Chief
	RECOMMENDATION:
	ISSUE:
	It has been determined that each facility in the specific relinquishment resolutions summarized below is not essential to the proper functioning of the State Highway System and may be disposed of by relinquishment.  Upon the recording of the approved ...

	RESOLUTIONS:

	48_2.4b
	M e m o r a n d u m
	Acting Chief Financial Officer   Chief
	Division of Right of Way and Land Surveys
	ISSUE:



	49_2.4d
	2.4d
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.4d.
	Prepared by: Brent L. Green
	Chief 
	RECOMMENDATION:
	ISSUE:

	2.4d Attachment A x
	Sheet1

	2.4d Maps 1 -  OCT 2013 
	2.4d Maps 2 -  OCT 2013
	2.4d Maps 3

	50_2.5g5
	2 5g5_TCIF-46_AllocAmend_Sunset Ave GS
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5g.(5)
	Prepared by: Rihui Zhang
	RESOLUTION TCIF-AA-1314-04, AMENDING RESOLUTION TCIF-A-1213-16

	RECOMMENDATION:
	UBACKGROUND:
	URESOLUTION:
	Attachment

	2.5g5_att

	51_2.9a
	2.9a_BI
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.9a.
	Prepared by: William D. Bronte
	RECOMMENDATION:
	UISSUE:
	At its May 2012 meeting, the Commission approved Resolution GS1B-A-1112-005 allocating $12,157,000 for two locally administered Proposition 1B Highway-Railroad Crossing Safety Account projects.  A technical correction is needed for Project 1-Bardsley ...
	There is no change to the Book Item Memorandum
	The required changes are reflected in strikethrough and bold on the attached document.
	Attachment

	2.9a_att_rev

	52_2.9b
	2.9b
	        M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.9b.
	Prepared by: Rihui Zhang
	RECOMMENDATION:
	ISSUE:
	The required changes are reflected in strikethrough and bold on the attached revised vote list.

	2.9b_Att

	53_2.9c
	2.9c
	 M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.9c.
	Prepared by: Rihui Zhang
	RECOMMENDATION:
	ISSUE:
	At its March 2013 meeting, the Commission approved Resolution SLP1B-A-1213-18 to allocate
	$30,827,000 for 47 Proposition 1B State-Local Partnership Program (SLPP) projects.  The attached revised vote list described the 47 SLPP projects.  A technical correction is needed for Project 20-Willoughby Road Resurfacing, to revise the Project ID f...
	There is no change to the Book Item Memorandum.
	The required changes are reflected in strikethrough and bold on the attached documents.
	Attachment

	2.9c_Att

	54_2.2c7
	08-SBd-58 FEIR BI
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	CALIFORNIA TRANSPORTATION COMMISION
	Reference No.:  2.2c.(7)
	Prepared by:  Katrina Pierce
	RECOMMENDATION:
	ISSUE:

	08-SBd-58 FEIR Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c7_map_findings_statement overriding

	55_3.9
	Q4 FY 1213 CMIA Final
	1 CMIA (2)
	Quarterly Report to the
	Fourth Quarter FY 2012-13
	Corridor Mobility
	Improvement (CMIA)
	Bond Program
	Report


	2 CMIA Program Status (2)
	3 CMIA Program Progress (2)
	5 CMIA CFD  (2)
	CMIA CFD

	6 CMIA Expended (2)
	Q4

	7 CMIA action plans

	Q4 FY 1213 SR99 Final
	1 SR99 cov
	Quarterly Report to the
	Fourth Quarter FY 2012-13
	State Route 99 (SR99)
	Bond Program
	Report


	2 SR99 Program Status
	3 SR99 Program Progress
	5 SR99 CFD
	Q4

	6 SR99 Expended
	Q4

	7 SR99 action plans

	Q4 FY 1213 LBSRP Final
	Quarterly Report to the
	FY 2012-13
	Fourth Quarter
	Proposition 1B Local Bridge Seismic Retrofit Program Project Delivery Report
	April 1 – June 30, 2013
	Federal Fiscal Year 2013
	Copy of FINAL for Q4 FFY 12-13 LBSRP_Quarterly Report.pdf
	Update


	Q4 FY 1213 SLPP Final
	FY 2012-13
	4th Quarter Report
	State-Local Partnership Program
	Quarterly Report to the

	Q4 FY 1213 TLSP Coversheet Final
	FY 2012-13
	Fourth Quarter
	Traffic Light Synchronization Program
	Project Delivery Report
	Quarterly Report to the

	Q4 FY 1213 TLSP Final
	TRAFFIC LIGHT SYNCHRONIZATION PROGRAM

	Q4 FY 1213 HRCSA Final
	FY 2012-13
	Fourth Quarter Report
	Highway Railroad Crossing Safety Account
	Quarterly Report to the
	USUMMARYU:
	USTATUS

	Q4 FY 1213 IRI Final
	FY 2012-2013
	Fourth Quarter Report
	Proposition 1B
	Intercity Rail
	Improvement Program
	Quarterly Report to the

	Q4 FY 1213 TCIF Final
	PART1_FINAL_TCIF_FY12-13_4th Qtr-Summary
	FY 2012-13
	Fourth Quarter Report
	Trade Corridors
	Improvement Fund
	Quarterly Report to the

	PART2_FINAL_TCIF_FY12-13_4thQtr-Proj.List-Alloc & Award Dates
	UNALLOCATED PROJECTS
	ALLOCATED PROJECTS
	TCIF-DELETED PROJECTS

	PART3_FINAL_TCIF_FY12-13_4th_Qtr-ActionPlan

	Book Item Cover Page.pdf
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 3.9


	56_3.10
	3.10_Cvr_Q4_Project_Delivery_Report
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 3.10
	Prepared by: James E. Davis

	3.10_Proj_Del_Rpt

	57_4.7
	M e m o r a n d u m
	 CTC Meeting: October 8, 2013
	Reference No.: 4.7
	Prepared by: Rachel Falsetti
	RECOMMENDATION:

	58_4.4
	Item 4 4
	CTC Meeting: October 8, 2013
	Reference No.: 4.4
	ISSUE:
	Should the California Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) Program by adding the Feather River Boulevard/SR-70 Interchange Project to the TCIF Program as TCIF Project 97 at a cost of $4.361 million i...
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the proposed TCIF Program Amendment to add into the TCIF program Project 97, the Feather River Boulevard/SR-70 Interchange Project.
	The Northern California Trade Corridor Coalition (NCTCC) and Yuba County propose to amend the TCIF program by including the Feather River Boulevard/SR-70 Interchange Project as Project 97 in the Northern California Corridor element of the TCIF program...
	The Feather River Boulevard/SR-70 Interchange Project will remove an at-grade signalized intersection and construct an interchange in Yuba County, near Plumas Lake and north Bear River at the southern intersection of Feather River Boulevard and SR70. ...
	The NCTCC supports the propose amendment to the TCIF Program (see attached letter).

	Item 4 4 Attachment

	59_4.5
	CTC Meeting: October 8, 2013
	Reference No.: 4. 5
	ISSUE:
	Should the California Transportation Commission (Commission) approve the project Baseline Agreements for TCIF Projects 94 and 97, the Santa Clara US-101 Freeway Performance Initiative Project and the Feather River Boulevard/SR-70 Interchange Project?
	RECOMMENDATION:

	BACKGROUND:

	60_4.6
	Tab xx (4.6)
	CTC Meeting: October 8, 2013
	Reference No.: 4.6
	ISSUE:
	Should the California Transportation Commission (Commission) amend the State Route 99 (SR99) Bond Program by adding the Pelandale Avenue Interchange Project to the SR99 program at a cost of $43.8 million in SR99 funds and approve the project Baseline ...
	RECOMMENDATION:

	BACKGROUND:

	Item 4.6 Attachment

	61_4.10
	Tab xx (4.10)
	CTC Meeting: October 8, 2013 
	Reference No.: 4.10
	Sacramento Regional Transit District (SacRT) proposes to amend the Sacramento Intermodal Facility Improvements project to program all PA&ED funds ($1,752,000) in fiscal year 2013-14, and delay PS&E and Construction to 2016-17 and 2017-18 respectively....
	SacRT is requesting a concurrent allocation of PA&ED.
	Staff recommends the Commission approve the amendment to the Sacramento Intermodal Facility Improvements project, in accordance with Resolution HST1A-P-1314-01.
	BACKGROUND:

	4.10  A1
	Program Amendment 


	62_4.13
	M e m o r a n d u m
	Resolution ICR1B-P-1314-02,

	63_4.14
	4.14_Hum-Waterfront. v15_ez
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 4.14
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	The City of Eureka (City), Humboldt County (County) and the Humboldt County Association of Governments (HCAOG) propose the following:
	BACKGROUND:
	Eureka Non-Freeway Alternative Project Fund:
	Resolution HRU-95-3 dated June 7, 1995 rescinded the Route 101 freeway located in the city of Eureka and authorized the Department to sell Right of Way previously acquired for freeway purposes and study alternative, non-freeway projects that would imp...
	In September 1997, a study report was prepared by the Eureka Non-Freeway Alternative Projects Steering Committee, consisting of Caltrans District 1, the City, the County and HCAOG.  This report, “Eureka Non-Freeway Alternative Project Study”, identifi...
	Resolution G-00-17, dated June 15, 2000, programmed the 4th and 5th at "V" Improvements, Project 5, for $2,150,000 from the ENFA Project Fund, leaving a balance of $3,882,000.  This project has been completed.
	Resolution G-01-32, dated October 3, 2001, programmed the remaining ENFA funds to Waterfront Drive Extension, Project 4a, (PPNO 2069).
	Waterfront Drive Extension (PPNO 2069):
	This project was originally scoped to construct a two-lane extension of Waterfront Drive to the south from Del Norte Street to Truesdale, which would also include Class II bike lanes in both directions, a sidewalk and a separate Class I multi-use trai...
	In November 2001, the City received its initial allocation of $250,000 in ENFA funds for the environmental phase.  Since then, problems have developed in obtaining a California Coastal Commission (CCC) permit, which has resulted in numerous delays and...
	The City proposes to amend the project scope to an alternative which will still meet the intentions of the Eureka Non-Freeway Alternative Project Study and also comply with the CCC requirements.  The revised project scope will eliminate the extension ...
	Broadway Street Intersection Improvements (PPNO 2372):
	The Broadway Street Intersection Improvements Project will include the benefits and meet the intent of Project 6-Henderson/Harris Intersection Improvements, and Project 10-Widen Broadway from Herrick to 5th, of the Eureka Non-Freeway Alternative Proje...
	Technology has advanced significantly since the development of this study.  With the Adaptive Signal Control Technology (ASCT) being proposed for these intersections, it is anticipated that the issues along Broadway will be improved beyond what was or...
	This amendment revises Resolution G-01-32 and programs the remaining $1,492,000 ENFA funds as illustrated in the following tables:
	Eureka Waterfront Trail Phase A project -Del Norte to Truesdale  (PPNO 2069):
	Broadway Street Intersection Improvements (PPNO 2372):
	The Eureka Non-Freeway Alternative Project funds Summary:
	RESOLUTION G-13-14
	Be it resolved, that the California Transportation Commission does hereby amend the Eureka Non-Freeway Alternative Project Funding Policy in accordance with the changes described above.

	4.14_Hum-Eureka funds project list_att_1_v2
	4.14_Hum-Broadway Signals Map_att_2

	64_2.4c
	M e m o r a n d u m
	CTC Meeting:    October 8, 2013
	Reference No.:      2.4c. 
	                               Action Item
	Prepared by: Brent L. Green
	RECOMMENDATION:
	BACKGROUND:
	The FLA, SF-80-08, is a 22,887 square-foot irregularly shaped lot located under
	State Route 80, an elevated freeway structure in the city of San Francisco (City) adjacent to Harrison Street between Seventh and Eighth Streets, as shown in Exhibit A.
	EXHIBIT A
	Looking northeast at Harrison and Chesley Streets.  Lot entrance is visible on Chesley St.
	EXHIBIT B
	Harrison St looking north
	Harrison St looking south

	65_4.19
	Tab xx (4.19)
	CTC Meeting: October 8, 2013
	Reference No.: 4.19
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:

	4.19 attA
	4.19) AttB

	66_4.20
	Tab xx (4.20)
	CTC Meeting: October 8, 2013
	Reference No.: 4.20
	Attachments

	Tab 4.20 A1
	2012-13 RECOMMENDED LIST
	2012-13 SUBSTITUTION LIST

	Tab 4.2 A2

	67_2.1a_2.6e
	2.1a._2.6e - 84 Transfer to 74.9.v4.JG.ls
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.1a./2.6e.
	Prepared by: Rachel Falsetti
	URECOMMENDATION:
	UISSUE:
	The Department and the San Diego Association of Governments (SANDAG) propose to amend TCRP Project 74.9, Pacific Surfliner - Santa Margarita River Bridge and Double Track and TCRP Project 84, Route 52 - Four miles of new six-lane freeway to Santee, Mi...
	UBACKGROUND:
	The program capacity increase of $1.3 million to TCRP Project 74.9 comes from the $1.53 million not yet programmed from the original $47 million capacity for Project 74.
	The allocation increase of $1.3 million to TCRP Project 74.9 is funded from the allocation savings from TCRP Project 84 re-allocated to TCRP 74.9.  This allocation will fully fund this sub-project of the Pacific Surfliner.
	The proposed revisions are shown as follows.
	UREVISES:  TCRP 74.9, PACIFIC SURFLINER - SANTA MARGARITA BRIDGE AND DOUBLE TRACK PROJECT (PPNO 2006)
	Be it Resolved, with all conditions stipulated still in effect, that the California Transportation Commission hereby amends the project applications for Traffic Congestion Relief Program Project 74.9 and Project 84 to reflect the changes described abo...

	2.6e_att

	68_2.5b1
	2.5b(1)- Draft - SB
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5b.(1)
	Prepared by: Ron Sheppard
	RESOLUTION FP-13-17

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b1_att

	69_2.5b2
	2.5b(2)- TCIF SHOPP
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5b.(2)
	Prepared by: Ron Sheppard
	            RESOLUTION FP-13-18
	            RESOLUTION TCIF-A-1314-08

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b2_att

	70_2.5c1
	2.5c (1) STIP CON SHS  - Draft - QA
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.5c.(1)
	Prepared by: Ron Sheppard
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c1_att

	71_2.5c3a
	2.5c (3a) STIP-TE-PPM LOFF SHS - Draft - QA
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.5c.(3a)
	Prepared by: Ron Sheppard
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c3a_att

	72_2.6f2
	2.6f (2) Prop 1A Mass Transportation - Draft  -QA
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.6f.(2)
	Prepared by: Ron Sheppard
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes two locally administered HSPTBF projects totaling $141,752,000, plus $385,752,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation at this time.
	Attachment

	2.6f2_att

	73_2.5c3b
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5c.(3b) 
	Prepared by: Rihui Zhang
	RECOMMENDATION:
	ISSUE:
	RECOMMENDATION:

	74_2.5d1
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5d.(1)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	RESOLUTION:
	The cost increase is primarily due to increases in structure items, Storm Water Pollution Control permit, environmental permits, environmental mitigation permit, and traffic control safety items.
	FUNDING OPTIONS:

	75_2.5d2
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5d.(2)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	RESOLUTION:
	RECOMMENDED OPTION:

	76_2.5d3
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5d.(3)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	RESOLUTION:
	FUNDING OPTIONS:

	77_2.5e1
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5e.(1)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	RESOLUTION:
	RECOMMENDED OPTION:

	78_2.5e2
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5e.(2)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	RESOLUTION:
	In June 2007, the Commission programmed $13,858,000 of Proposition 1B Corridor Mobility Improvement Account (CMIA) funds, $14,300,000 of Interregional Improvement Program (IIP) funds, and $5,642,000 of Regional Improvement Program (RIP) funds for cons...
	In April 2010, the Commission approved Resolution CMIA-PA-0910-018, which deleted the proposed on-ramp and off-ramp at Peaceful Oak Road from the project scope, and reduced the IIP construction budget to $13,800,000.
	In January 2011, the Commission allocated $11,155,000 of CMIA funds, $11,047,000 of IIP funds, and $4,358,000 of RIP funds for construction; savings of $2,703,000 in CMIA, $2,753,000 in IIP, and $1,284,000 in RIP were returned to their respective prog...
	As of August 20, 2013, construction was 82 percent complete.  However, an additional $732,000 is needed to complete construction.
	RECOMMENDED OPTION:

	79_2.5e3
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.5e.(3)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	RESOLUTION:
	The Commission programmed $32,633,000 of Proposition 1B Corridor Mobility Improvement Account (CMIA) funds for construction in June 2007.  The Commission allocated $24,750,000 of CMIA funds for construction in May 2009.  The construction contract was ...
	In October 2012, the Department requested, and the Commission programmed and allocated, $938,000 of RIP funds to complete construction.  The additional cost was caused by contract change orders and claims related to new mitigation measures resulting f...
	The contractor has filed approximately $650,000 worth of Notices of Potential Claim that are still unresolved.  Therefore, it is possible that another supplemental allocation will be required after the claims process is completed.
	RECOMMENDED OPTION:

	80_2.5g2a
	2.5g (2a) Prop 1B SR 99 LCON - Draft - NM
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.5g.(2a)
	Prepared by: Ron Sheppard
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered SR99 project on the State Highway System totaling $43,800,000.  The local agency is ready to proceed with this project and is requesting an allocation at this time.
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g2a_att

	81_2.5g9
	2.5g (9) Prop 1B HRCSA Local Adm (Rail) - QA
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.5g.(9)
	Prepared by: Ron Sheppard
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered Proposition 1B HRCSA project totaling $500,000, plus $500,000 from other sources.  The local agency is ready to proceed with this project and is requesting an allocation at this time.
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g9_att

	82_2.5h
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.:  2.5h.
	Prepared by: Ron Sheppard
	 State
	     Federal
	    Total



	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	The Department’s Division of Local Assistance administers the state and federal local assistance subvention budget under authority of the Commission.  Each year, the Department requests an annual lump sum allocation for these funds consistent with the...
	The Department is requesting an allocation of approximately $1.5 billion of federal subvention funds for the start of the federal fiscal year, which begins October 1, 2013.  The allocation of these federal subvention funds will allow the Department to...
	The guidelines for allocating, monitoring, and auditing of funds for local assistance projects are set forth in Commission Resolution G-99-25, which is based on Section 14529.1 of the Government Code.  The Commission Resolution G-01-08 delegates the a...
	RESOLUTION:

	83_2.6a1
	2.6a (1) Local Admin STIP (Rail) Transit - Draft - QA
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.6a.(1)
	Action Item
	Prepared by: Ron Sheppard
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.6a1_att

	84_2.6a2
	2.6a (2) State Admin STIP (Rail) Transit - Draft - QA
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.6a.(2)
	Action Item
	Prepared by: Ron Sheppard
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.6a2_att

	85_2.6d
	2.6d BkItem Annual OE for AMTRAK-OCT CTC
	M e m o r a n d u m
	RECOMMENDATION:

	CTC Meeting: October 8, 2013
	Reference No.: 2.6d.
	Prepared by: William D. Bronte
	PROJECT DESCRIPTION:
	UBACKGROUND:
	Department Administration of Intercity Rail Services -
	Intercity Rail Appropriation in the FY 2013-14 Budget:
	Allocation Amount:


	    Allocation Request
	   State-Administered Routes -Totals
	Capitol Corridor
	   All Routes - Totals
	Allocation Transfer Between Routes-
	Financial Performance of Routes -


	2.6d_Resolution ICR-Feeder Bus Allocation_rFINAL
	CALIFORNIA TRANSPORTATION COMMISSION
	Resolution MFP-13-03

	San Joaquin Route  $42,447,000


	86_2.8b1
	2_8b.(1)_STIP_BI Oct Draft
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.8b.(1)
	Prepared by: Rihui Zhang
	WAIVER 13-42

	RECOMMENDATION:
	UISSUE:
	The Commission allocated $2,431,000 for the construction of three locally-administered State Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible agencies have been unable to award the contracts within six ...
	UBACKGROUND:

	2_8b.(1)_STIP_ Att Oct Draft

	87_2.8b2
	2.8b.(2)_SLPP_Memo
	M e m o r a n d u m
	CTC Meeting:      October 8, 2013
	Prepared by: Rihui Zhang
	URECOMMENDATION:
	The Commission allocated $9,503,000 for the construction of five locally administered
	Proposition 1B SLPP projects identified on the attachment.  The responsible agencies have been unable to award the contracts within six months of allocation.  The attachment describes the details of the projects and the explanations for the delays.  T...
	BACKGROUND:

	2_8b.(2)_SLPP_ Att Oct Revised

	88_2.8b3
	2_8b3_BI
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.8b.(3)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	UISSUE:
	UBACKGROUND:
	In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a permanent requirement under the State Transportation Improvement Program (STIP) Guidelines.
	Attachment

	2_8b3Att
	Attachment


	89_2.8b4
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.8b.(4)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	In April 2010, the Commission adopted the Proposition 1B SLPP Guidelines (Resolution SLP1B-G-0910-002), which require the agency implementing a project to request a time extension if the project will not be awarded within six months of the allocation....

	90_2.8b5
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.8b.(5)
	Prepared by: Jane Perez
	RECOMMENDATION:
	ISSUE:
	On May 7, 2013, the Commission approved Resolution HST1A-A-1213-06 allocating $114,874,000 in Proposition 1A High-Speed Passenger Train Bond (HSPTB) funds to the Los Angeles County Metropolitan Transportation Authority (MTA) for the Regional Connector...
	The delay is a result of amendments required during the Request for Proposal process, including updates to the design criteria and standards, as well as contract scope modifications.  The project management team has taken all possible mitigation measu...
	BACKGROUND:

	91_2.8b6
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.8b.(6)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	In April 2010, the Commission adopted the Proposition 1B SLPP Guidelines (Resolution SLP1B-G-0910-002), which require the agency implementing a project to request a time extension if the project will not be awarded within six months of the allocation....

	92_2.8C1_SS
	93_2.8c2
	M e m o r a n d u m
	CTC Meeting: October 8, 2013 
	Reference No.: 2.8c.(2)
	Prepared by: Jane Perez
	Division Chief 
	WAIVER 13-48

	RECOMMENDATION:
	ISSUE:
	On August 11, 2010, the Commission approved Resolution MFP-10-03 allocating $2,000,000 to the Southern California Regional Rail Authority (SCRRA) for the Antelope Valley Sealed Corridor project.  Completion of the project is pending due to an unantici...
	Therefore, the SCRRA is requesting a three-month extension to the period of project completion to extend the deadline to November 30, 2013.
	BACKGROUND:

	94_2.8c3
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.8c.(3)
	Prepared by: Jane Perez
	RECOMMENDATION:
	ISSUE:
	The following are Commission approved Resolutions allocated under Proposition 1A High-Speed Passenger Train Bond (HSPTB) and Proposition 1B State-Local Partnership Program (SLPP) to the Southern California Regional Rail Authority (SCRRA) for the Metro...
	 HST1A-A-1011-03 approved January 20, 2011for $12,200,000
	 HST1A-A-1112-0001 approved August 10, 2011 for $22,800,000
	 SLP1B-A-1011-03 approved January 20, 2011 for $10,000,000
	 SLP1B-A01112-0001 approved August 10, 2011 for $10,000,000
	The SCRRA will not be able to fully expend the allocated funds by the deadline due to industry delays in finalizing the PTC software necessary for commuter and freight railroads that share the rail network.  Such delays have had a ripple effect on the...
	BACKGROUND:

	95_2.8c4
	M e m o r a n d u m
	CTC Meeting: October 8, 2013
	Reference No.: 2.8c.(4)
	Prepared by: Jane Perez
	RECOMMENDATION:
	ISSUE:
	On May 20, 2010, the Commission approved Resolution BFP-09-06 allocating $32,715,778 in Proposition 116 funds to the Southern California Regional Rail Authority (SCRRA) for the Metrolink Positive Train Control project.  The SCRRA will not be able to f...
	Therefore, SCRRA respectfully requests a 20-month time extension for the period of project completion to June 30, 2015.
	BACKGROUND:




